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EXECUTIVE SUMMARY

Introduction

Established in 1960, the International Institute of Rural Reconstruction
(IIRR) is a US-registered private voluntary organization (PVO) with
headquarters (HQ) in the Philippines and an ancillary, two-person office in New
York, NY. The Institute's mission centers on sustainable rural development
through local self-help and mutual aid backed by support from other
organizations, all with a highly people-oriented and participatory approach.

Institute programming has three substantive thrusts: environment,
natural resource management, and agriculture; institutional capacity-building;
and community health, reproductive health, and nutrition. These are cross-cut
by two themes: local knowledge and gender. IIRR acts primarily as an
intermediary PVO. It provides development information, training, and technical
assistance in the foregoing arenas to non-governmental and grassroots
organizations (NGOs, GROs), the regional and country chapters of other PVOs,
and government organizations (GOs). However, IIRR also collaborates in field-
based projects for applied research and development purposes, as these
pertain to its thrusts and themes.

Until little more than a decade ago, IIRR was essentially a Filipino NGO
with some activities in other Asian nations. With substantial matching grants
(MG) from USAID's Bureau of Humanitarian Response, Office of Private
Voluntary Cooperation (BHR/PVC), however, IIRR successfully extended its
operations beyond Asia (ASI) into Africa (AFR) and Latin America (LAC). In the
process, the Institute restructured itself -- first, by establishing AFR, ASI, and
LAC Regional Centers respectively in Kenya, at the HQ site in the Philippines,
and in Ecuador; and second and still ongoing, by endeavoring to decentralize
the bulk of programmatic and related managerial and financial decisioning and
action to these Centers.

To reinforce IIRR restructuring and decentralization (among other
things), in 1996 BHR/PVC awarded the Institute a follow-on grant to its 1990-
1995 MG of $3.5 million. The follow-on award was for $1.5 million and 3 years,
with a no-cost extension of several months in order to accommodate a final
evaluation. The new grant designated certain countries in which each Regional
Center was to focus its MG activities: Ethiopia, Bangladesh and Nepal, and
Ecuador. The MG's primary objectives can be paraphrased as follows:
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I To strengthen the capacity of IIRR's NGO and other partners to
implement participatory, people-centered local development programs.

I To increase the capacity of IRR's Regional Centers to deliver and
sustain services to partners, undertake process documentation, promote
inter-institutional learning and networking, and do impact evaluation.

[l To build Institute capacities as a whole, the better to achieve 1 and 2 (an
implicit purpose).

The present report constitutes a final, external evaluation of IIRR
progress on these objectives under the 1996-1999 MG. The evaluation was
conducted by an independent senior scientist during October through
December 1999. Analysis was done on three levels: Institute-wide; regionally;
and where appropriate and feasible, nationally by focus country. Note,
however, that while IIRR's AFR and LAC Centers achieved a modicum of the
operational independence and maturity envisioned for them under
decentralization, to a large extent ASI was held hostage, budgetarially and
managerially, by various HQ units. Consequently, most financial and program
data for ASI are inseparably aggregated with HQ data. This made analysis of
many ASI-specific activities and achievements impossible.

[IRR activities in pursuit of the above objectives spanned: publications
and communication; education and training; field projects, technical assistance,
and partnerships with other development organizations; and Institute and
program management, including sustainability and monitoring and evaluation
(M&E) initiatives.

Publications and Communication

With few exceptions, IIRR's formal publications today are handsome,
well-edited, professionally produced, and field-sturdy books and spiral-bound
manuals. They capture best practices from IIRR's and other agencies' work,
proffer often-original field-based technical information, give methodological
guidance, explore emerging development issues and approaches, and more.
The Institute's publications program could well be termed "the shining star of
IIRR" for reasons outlined below.

Institute-wide Achievements. By nearly 100%, this category
surpassed the target of 17 formal publications set in the MG's detailed
implementation plan. During 1996-1999 IIRR produced and distributed a total
of 32 publications. This equals more than twice the 14-item output of the 1992-
1995 baseline. Nor does this 32-count include many other, less formal but
equally valuable manuals, guides, handbooks, workshop reports, and extension
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and training materials generated by the Regional Centers and HQ during the
MG. Moreover, another 13 formal publications were in press at the time of
evaluation.

Content naturally reflects the Institute's programmatic thrusts and
themes. Compared to the baseline, institutional capacity-building and gender
received much more attention in [IRR publications during the MG. Health
subjects also came more to the fore. Other baseline-to-MG trends included a
sharp increase in the number of non-English-language publications and in the
percentage of publications with global, as versus only regional, relevance.
These figures went from 0 to 11 and from 28% to 47%, respectively. Relatedly,
cross-regional collaboration in publications increased, as did collaboration with
other development organizations generally, and specifically with higher-order
research and training institutions worldwide, such as Northern universities and
the World Bank's system of international agricultural research centers (IARCSs).

Part of the secret of the publications program's success is IIRR's
innovative and highly cost-effective "writeshop” methodology. This participatory
technique ensures that, from the concept stage, publications garner widespread
financial support and notice by other organizations and that they speak to
development practitioners' and/or rural peoples' real needs. Consequently,
when they reach print, IIRR publications are already in demand and promptly
"get used," likely with broad-based impacts. For example, publications
generated under the MG have been adopted as university textbooks, as
NGO/PVO training manuals, as reference works distributed by umbrella NGOs
to their institutional membership, and as models for these and other groups to
do publications of their own (including GOs and a major development press in
Europe). Indeed, the writeshop methodology is so powerful that, once exposed
to it, other organizations worldwide quickly take it up and re-apply it themselves,
with or without further IIRR assistance.

Another part of this program's success stems from a combination of
aggressive marketing and altruistic dissemination during the MG. Examples
are putting the Institute booklist online, planning for credit-card purchases, and
making published IIRR development information and "best practices" available
gratis to CD-ROM development libraries and on the Internet. Also contributing
to this "shining star's" brilliance is IIRR's unique policy of not copyrighting
publications. It permits even greater distribution and impact of IRR-generated
development information via other organizations' translating, copying, or
modifying and re-publishing IIRR documents -- often based on disc-copies
supplied gratis to IIRR writeshoppers. Likewise, IIRR itself often revises,
updates, translates, and re-packages existing publications for new audiences.
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Coupled with the Institute's collaborative and participatory approach, this
strategy makes IIRR's publications program highly cost-effective.

Regional Highlights. Nearly 50% of the 32 publications were
generated by IIRR's new Regional Centers, as compared to only 14% during
the baseline. Particularly noteworthy was LAC's rocketing from 0 to 9 books.
Also during the MG, AFR added a fulltime, permanent Communication
Specialist to its staff. Moreover, during the MG several landmark publications
by AFR and LAC won these young Centers wider professional recognition and
regard within their regions, as well as significant earnings and new clienteles for
writeshops and other IIRR services. All these findings attest to the Regional
Centers' growing strength and maturity.

Issues and Recommendations. Without a doubt, the MG substantially
strengthened IIRR's publication program across-the-board and, with it, the AFR
and LAC Centers' reach, renown, and sustainability. However, rapid
decentralization may have sacrificed some quality- and policy-controls over
publications. These need to be formally addressed now, before they become a
problem.

Other recommendations include the following. 1IRR should consider how
best to recoup the audiovisual capabilities it lost in an HQ fire, for their
continued use in training, service marketing, and public awareness.

Conversely, the Institute should not resuscitate its research journal. Poor
English-language editing skills at HQ need to be remedied. Likewise for the
lack of communication staff and desktop-publishing capability in LAC. Finally, a
major issue is the failure to monitor and evaluate the spread and multiplier
effects and any attributable impacts of publications.

Education and Training

IIRR offers a somewhat confusing panoply of course types at its HQ
training unit, in the Regional Centers, and within its collaborative field projects.
It classifies courses as international, regional, national, customized, community-
level, peer-group, and at HQ/ASI only, study programs. Also, although
heretofore unrecognized by IIRR, the Institute provides significant informal
training via its numerous writeshops and conferences.

Institute-wide Achievements. By all available internal and external
evaluation measures, there is little doubt about the high quality and, say
trainees, "the practicality” of the training delivered by all IIRR units. The
Institute cleaves to all the best principles of interactive, adult education, with
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added field-based and participatory features. Trainees can hardly praise IIRR
training enough. And they and their organizations regularly "come back for
more." As with publications, another "proof of the pudding" appears to be other
organizations' enthusiastic modifying, copying, and re-using of IIRR training
materials and techniques.

Nor is the quantity of IIRR training in doubt. IIRR exceeded its
implementation plan's target of 100 formal training events by an additional 151.
If writeshops and conferences are included, this 251 swells to 280, as
compared to the baseline's 203. In total, during the MG 5194 people received
some form of IIRR training, as versus the baseline's 4321.

Like publications, course content follows programming. However,
particularly in AFR and LAC, the MG witnessed a strong trend away from
biological/technical/sectoral subjects toward participatory methods and
institutional capacity-building skills. The latter included, e.g.: feasibility studies,
proposal writing, project planning, logframing, gender analysis, financial
management, leadership, organizational development, development
communication, participatory M&E, and management of rural development
projects/programs, co-ops, or microcredit. An important new initiative is
HQ/ASI's plan to offer government- and university-accredited courses and field
experiences.

Across all IIRR units, training in the form of coursework and writeshops
has been a springboard to increased client demand for other IIRR services and,
ultimately, to new and more comprehensive inter-agency partnerships for IIRR.

Regional Highlights. LAC and especially AFR trended away from
supply-led, standardized courses toward more demand-driven, customized and
modular offerings. This move represented an increased responsiveness to
NGO/PVO clients' expressed training needs and available funds. In both
Centers, the numbers of training events and trainees increased slightly (AFR)
or massively (LAC) between the baseline and the MG. In contrast, HQ/ASI
courses and enrollments dwindled, despite the fact that only HQ/ASI enjoys a
well-established Alumni Association. A signal feature of LAC training is its tight
integration with LAC publications and field projects. This strategy ensures that
region- and language-appropriate training materials are ready at hand, that field
learnings are compiled and communicated, and that more IIRR publications are
sold!
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Issues and Recommendations. It is recommended that IIRR: assess
the relative costs and benefits of more formal forms of trainee follow-up in AFR
and LAC, such as Alumni Associations; do a finer, internal-comparative
analysis of why ASI/HQ enrollments are slipping; re-establish the scholarship
fund for women trainees -- especially for AFR, where female enrollment has
stagnated; following LAC's lead, better integrate training with publications and
field projects wherever feasible; set Institute-wide policies and quality controls
on training management, fee collection, etc.; and above all, establish a clear
"division of labor" such that HQ and regional courses do not compete with each
other. Lastly, a major issue is the lack of M&E for tracking and reporting
training outreach and impacts, as versus merely training processes.

Field Projects, Technical Assistance, and Partnerships

IIRR collaborates in field projects, with primarily two ends in view. One is
to access natural social laboratories in which to garner the on-the-ground
experience and development information necessary for testing out IIRR
products and services, so as to ensure their practicality, robustness, context-
appropriateness, cost-effectiveness, etc. and their credibility to other
development organizations. The other is, via links with implementing
organizations and their projects, to promote or scale-up the use or
dissemination of validated IIRR products, services, methods, etc.

Institute-wide Achievements. Evaluation of field projects was limited
primarily to MG focus countries. Globally, however, between the baseline and
the MG, the numbers of rural people reached via IIRR collaboration in field
projects burgeoned as follows: AFR 1000 _, 6200, ASI/HQ 7700 _, 13245,
and LAC 200 _, 2344! Taken together, these figures represent a 144%
increase in rural beneficiaries.

As per IIRR's traditional sectoral strengths, agricultural and
environmental projects predominated during the MG. In particular, LAC
consolidated and greatly extended its agroecological work in farmer
participatory research and farmer-to-farmer extension. However, the MG was
distinguished from the baseline period by the addition of women- and health-
oriented projects (mainly in AFR and ASI, respectively) and by the award to
both AFR and LAC of new microcredit projects, with an emphasis on women
borrowers in the latter region.

Besides technical assistance via publications and training, IIRR lent
many other kinds of assistance to NGOs/PVOs during the MG: facilitation of
special workshops and seminars; needs assessments, gender audits,

vi
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participatory and conventional evaluations; strategic planning, logframing,
proposal writing; M&E and rural appraisals; some biological/technical/sectoral
advising on curricula and project design; and in LAC, survey design.

Across the MG, IIRR significantly increased its roster of partners in all
arenas except ASI focus countries. AFR and LAC grew their GRO/NGO
partners in Ethiopia and Ecuador by approximately eight- and three-fold,
respectively. PVO partners nearly quadrupled in Ethiopia and doubled in
Ecuador. And the Institute partnered with 107 international research and
training institutes -- 350% more than during the baseline. As with other IIRR
activities, IIRR's policy of partnering with other organizations in its fieldwork
makes Institute projects more cost-effective.

Regional Highlights. AFR deserves kudos for successfully piloting an
innovative project of peer-counseling in reproductive health among rural
Ethiopian women. Another noteworthy achievement was AFR's modification of
the Organizational Capacity Assessment Tool to fit GROs and small NGOs.
MG field projects planned for ASI focus countries did not materialize, but ASI
laid significant groundwork for an innovative environmental health project in
Nepal, in collaboration with two NGOs there. In Ecuador, LAC is to be
applauded for at once refining and simplifying, and then greatly scaling-up
implementation of an IARC-generated model of farmer participatory research.
Also laudable is the way LAC interlinks its field projects. For example, farmer-
tested technologies from the farmer participatory research program are fed into
the farmer-to-farmer project. Further, findings from all fieldwork are then fed
forward into LAC publications and training.

Some differential trends in technical assistance between the baseline
and the MG were the following. AFR work in this category fell to nearly zero as
this Center shifted into a more fully projectized mode of service delivery.
Conversely, LAC consciously increased its technical assistance as part of a
marketing strategy to garner new clients by first giving them a "taste” of IIRR
capacities. As a result, LAC added several higher-order institutions to what
was heretofore only an NGO/PVO client list. ASI levels of technical assistance
remained roughly the same as during the baseline.

Across the MG, all three Centers and HQ built some particularly strong
and mature working relationships with what came to be special, "buddy"
partners. These spanned umbrella NGOs, PVOs, GOs, private foundations,
and IARCs. This kind of buddying reflects a natural complementarity that
promises continuing mutual benefits for all concerned, e.g. in rural people's
participation, institutional strengthening, sustainability, and program impacts,

vii
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depending on different partners' mandates and needs. To take one example,
both AFR and HQ/ASI have established a close relationship with the Ford
Foundation in their regions. Indeed, in AFR, Ford is as likely to solicit
assistance from IIRR as IIRR is to submit unsolicited proposals to Ford. To
take another example, throughout southeastern Africa and in Bangladesh and
Ecuador, CARE offices now consistently draw on and/or collaborate with IIRR's
Regional Centers in a gamut of activities; and CARE routinely directs other
organizations to these Centers. At a larger level, such regionally forged
relationships open the door to mutually profitable global ones, as between the
Institute and CARE International.

Issues and Recommendations. IIRR should continue and reinforce its
policy of doing field projects collaboratively; and all such projects should be
administered through the Regional Centers rather than by HQ units. 1IRR
needs to do more by way of Institute-wide and hence more cost-effective
outreach to and nurturing of its partners. Currently, HQ services its own and
ASI's needs in these regards, but gives scant support to AFR and LAC. In like
vein, IIRR units and centers need to look to one another as premiere partners
in all Institute endeavors. At present, there is a not-unwarranted perception of
competition rather than collaboration, especially in all three Centers' view of
HQ. Thus, fair-minded structures and internal incentives to promote intra-
Institute collaboration are wanted. More integrative efforts make for regional
cross-fertilization of ideas, techniques, tools, etc., and they produce more
generalizable development lessons. They can also bring in larger, institutional-
level grants.

Finally, IIRR needs an M&E system that can capture and synthesize
project and technical-assistance impacts Institute-wide. Without such a
system, IIRR cannot report its institutional achievements additively. Nor can it
analyze its comparative advantages by region, sector, partner, etc. so as to
make informed management decisions about whether to engage in a given field
project or technical assistance activity.

Institute and Program Management

Across 1999, as per the MG implementation plan, IIRR undertook an
intensive, Institute-wide strategic planning process, following up on decisions
taken and directions set in a similar exercise in 1997. The longterm goal of
these exercises -- and, indeed, of IIRR's entire MG proposal -- was to "Fully
shift IRR's center of gravity from HQ to regional and country-based support
initiatives, in order to bring the Institute closer to the rural people it serves.”
Consequently, the strategic planning process touched upon every aspect of

viii
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Institute structure and functioning.

Institute-wide Achievements. A major achievement of 1997's and,
even more so, 1999's strategic planning was the rationalization of Institute
structures such that by 2000, superfluous HQ units will be eliminated while
others (i.e., publications, education and training) will be bundled together in a
"central center” of their own. Relatedly, ASl is to be vouchsafed the same
status as AFR and LAC. The center of gravity for programmatic and
managerial decisioning can then fully and appropriately shift from HQ to the
regions. This is to be facilitated by a new, integrated Management Team,
tentatively consisting of the IIRR President, her No. 2, and the three Regional
Directors, with Heads for finance, personnel, and M&E serving the team in an
advisory role. In this process, HQ administration is to be streamlined. If
implemented, these plans should successfully conclude the restructuring and
decentralization the Institute began under this and the previous MG.

Between the two strategic planning efforts, IRR made some important
gains in staffing flexibility while keeping gender ratios virtually equal. It also
increased national diversity among staff, as befits a transnational PVO.
Highlights of staff development activities included an innovative Trustee-led
mentor program, much-needed staff training in proposal and budget
preparation, and 3 staffers’ MA and PhD studies. All these staff development
opportunities were confined to HQ, however.

The MG supported several advances in administrative and financial
management, e.g.: elaboration of an Institute-wide Program Procedures
Manual; consolidation of all major financial functions at HQ); installation of a
new financial information system at HQ; and a renewed policy of transparency
in all fiscal matters. The result has been accelerated financial reporting,
improved financial controls, better annual budget-building, and increased
potential for integrated financial+programmatic analysis and forward-planning at
all levels and in all units.

IIRR took giant steps in governance throughout the MG. New members
with solid development credentials, PVO management backgrounds, financial
savvy, and years-long Africa experience joined the Board of Trustees under the
leadership of a dynamic new Chair. Moreover, Trustees contributed generously
of their money, time, and professional skills far above and beyond the call of
duty. In Jan 1999, one of the Board's most internationally distinguished
Trustees agreed to fill IRR's vacant presidency. Finally, in consultation with
the evaluator during 1999's strategic planning, the Board created a 6-point
action plan for proactively streamlining Board costs, formalizing Trustee tenure,
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putting Trustees in closer touch with the Regional Centers, and more.

Regional Highlights. Thanks in large part to MG salary supports, AFR
and LAC staff were beefed up in critical areas. AFR was able to add much-
needed permanent positions in training and communications (1 each) to its core
staff. Another 3 to 4 new technical positions and various support staff allowed
AFR to consolidate its nascent Ethiopia Country Office and successfully
undertake major activities there. LAC increased its technical staff from 2 (the
Director and one other person) to 3.5. Even this tiny increment allowed
programs in Ecuador to take off in a big way. At the same time, HQ/ASI and
especially AFR made wise, cost-effective, and sometimes innovative use of
volunteers, interns, and secondees; LAC did likewise with part-time hirees.
AFR eagerly and expertly adopted the new financial system. And LAC devised
some astute self-financing and financial management mechanisms.

Issues and Recommendations. Despite the foregoing advances, AFR
and especially LAC were starved of key technical staff, and ASI remained
overly dependent upon HQ. Meanwhile, HQ became bloated with all sorts of
personnel who, despite their numbers, rendered few services to regions other
than ASI. At the time of evaluation, the HQ-to-regional staff ratio stood at 2:1.
Further, HQ appears to hire and/or retain staff with skill levels and management
styles that are inadequate to the demands of a modern, transnational PVO.
For instance, during the MG, IIRR experienced serious skill lacks in top-level
financial, personnel, and program management. Despite considerable staff
development (at least at HQ), the Institute also suffered from acute shortages
in a number of key operational skills, e.g.: professional-level proposal-
preparation, budgeting, and business acumen; basic financial analysis; writing
and multilingual communication; and M&E. To survive in today's highly
competitive PVO environment, IIRR must quickly find the "political will" to fire
and hire wisely and to invest in staff development judiciously so as to correct
these shortcomings.

To this end, the Institute needs to professionalize its recordkeeping,
management, and search procedures for personnel. Among other things,
immediate attention must be paid to: completing or updating personnel files;
revising job descriptions to reflect decentralization needs; standardizing
performance reviews; setting rules for fair and well-reasoned deployment of
staff-development opportunities; not bidding or contracting-out >100% of
Institute personpower or, relatedly, expecting employees to work excessive
night and weekend hours; incorporating writing and language requirements into
all job announcements and hiring decisions; and contracting out some of the
low-level physical-plant services at HQ. Professionalization is also sorely
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needed in financial management. To wit, IIRR requires a chief financial officer
rather than a comptroller; and it must put in place an internal auditor.

A related issue is the ability to interlink finance with strategic planning
and program implementation. The MG proposal logically allocated 25% of
BHR/PVC funding to each of the three RCs and HQ+NY. But analysis of IIRR
activity charge-code data at the MG's end revealed that as much as 50% of
BHR/PVC's $1.5 million match may have been consumed by HQ+NY
operations. While AFR managed to garner 20%, ASI and LAC were each
allotted only 12% of MG monies. Moreover, MG monies represented virtually
the only funds to flow from HQ to the regions throughout the MG period. It is
therefore little surprise that ASI met few of its MG goals. And, how much
greater might LAC's already impressive MG achievements have been had this
Center not been deprived of desperately-needed staff, information technology,
professional development, and even office space? As with staffing, such
financial imbalances must be corrected if IIRR is serious about becoming a
transnational PVO with strong Regional Centers that can function effectively
"close to the people.”

In fact, HQ miserliness has left all three Regional Centers in what is
ultimately a non-sustainable position at MG's end. Simply put, AFR and LAC
do not have the critical mass of senior staff strength, and in LAC's case the
English-language abilities, to long survive in the absence of their PhD-level
Directors. All other permanent staff are at best national-level BAs. The
solution is creation of a strong No. 2 position in each Regional Center, filled by
a mid-level staffer. These individuals should be competent to take charge of
most matters during Directors' travel, illness, or resignation; routinely assume a
portion of the daunting administrative burdens of these Centers' burgeoning
success; train independently; and so forth. These No. 2's would leave Directors
free to focus more on what only they can do, e.g., negotiate and sign new
contracts, fundraise, represent the Center at high-level international meetings,
attend and host Management Team meetings, and so forth. ASI's case is
different but equally untenable: it lacks a PhD-level Director. In part, this
explains why ASI was colonized by HQ units.

Obviously, the top-most financial and program management systems
that gave rise to such a shaky situation must be re-vamped. As noted earlier,
also at issue are policy and quality controls by competent and even-handed HQ
Heads for personnel, finance, publications, and training. Besides re-staffing as
needed in order to meet the demands of decentralization and to bring IIRR into
the modern world of PVO management, IIRR needs participatorially to write a
"charter” clearly stipulating the relative roles, rights, and responsibilities of HQ
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versus regional management. With such a charter, the newly proposed
Management Team should have little trouble enforcing it, albeit perhaps with
some targeted cross-training in certain subjects for different Regional Directors.

Sustainability and M&E

Two elements in particular are key to the Institute's future: financial
sustainability; and systematic, Institute-wide M&E that builds and informs the
finance-to-program links upon which sound strategic planning and management
decisioning for longterm sustainability must be based.

Institute-wide Achievements. In addition to intensifying its strategy of
cost-effective partnering, as part of its financial sustainability drive, IIRR pushed
to diversify its funding sources throughout the MG. The Institute made
particular progress in this regard among NGO and PVO sources of both grant
and earned income. The number of private-sector donors also increased
slightly. In the process, the Institute reduced its dependence on USAID monies
from 23% to only 13%.

An explicit MG objective was for IIRR as a whole and the Regional
Centers individually to derive 50% of revenue from earned (as versus grant)
income by MG's end. Both the Institute and AFR reached this 50% target. For
LAC, this figure was 30.5%. Desegregate financial data for ASI were not
available.

Unfortunately, the "big picture” for IIRR was one of shrinking income
overall. Across the MG, total revenue dropped by $4 million from the baseline's
$15.2 million. IIRR therefore took Herculean steps to strengthen its fundraising
and public awareness capacities. For example, (mainly only HQ) staff were
trained staff in fundraising, proposal writing, budgeting, marketing, and PVO
financial management generally. Project budget formats were revised.
Consultants were contracted to write business, financial, and public-awareness
plans and to produce public-relations materials. A number of promotional
events in the US and elsewhere were held. A Public Awareness Officer
position at HQ was created and filled at HQ. A SWOT analysis of Institute
revenues was conducted. Computerized systems for tracking fundraising efforts
and outcomes were improved. And in 1999, an 8-point action plan for the
Institute was written.

Meanwhile, HQ stepped up its marketing of IIRR publications and of
HQ/ASI (but not AFR and LAC) courses using conventional media plus
increasingly sophisticated information technology. A signal achievement during
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the MG was the creation of an informative and professional-quality IIRR
website for these and other purposes.

Of course, the ultimate key to fundraising success and thus PVO
sustainability is tangible, measurable, and cost-effective development impacts,
to show would-be donors and clients that their money will be well-spent. For
this, an integrated Institute-wide system of M&E is required.

MG achievements on this front centered on bringing IIRR into the
modern information age: improving phone and internet connectivity, and thus
HQ-to-region communication; hiring the Institute's first Computer Systems
Specialist; upgrading computer hardware and software at HQ/ASI and AFR (but
not LAC); building and testing a computer networking system at HQ; translating
eroding DOS-based data into Windows-compatible files; fashioning systems to
interface these with financial information; enriching data entry and analysis
potentials via adoption of a relational database; creating an archive of M&E-
related hard-copy documents; and writing guidelines, policies, and procedures
manuals for all the above.

At the time of evaluation, however, actual program data available for the
new information technology to operate on were largely limited to descriptive and
process information on IIRR training and extension. Gross data on
publications, field projects, technical assistance, and partners/donors also
existed, albeit in a scattered and mainly hard-copy form. In the course of the
evaluation or shortly thereafter, all such data were up-dated at the Regional
Centers or other points of origin; entered into the HQ relational database where
possible or, alternatively, manually tabulated; and then compiled by the HQ
data analyst according to evaluator suggestions, for use in the present report.
With evaluator guidance, some anecdotal impact data were also gathered and
reported.

Of course, hardware, software, raw process data, and spur-of-the-
moment analysis hardly constitute an M&E system. During the MG, the HQ
manager responsible for M&E oversight generated an important "think piece”
and a number of insightful memoranda plus in-house discussions on how to
design and utilize a comprehensive M&E system. These efforts included
attention to almost all necessary components of such a system, e.g.: definition
of impact as well as process indicators; integration of data on personnel,
physical plant operations, and of course finance; complementary evaluation
studies; individual staff M&E assignments and related hiring or skill-upgrading
needs; Institute-wide policies and procedures for collection and submission of
all types of M&E data; reporting schedules and formats, such that M&E data
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are available in meaningful and timely "packages" for their effective use by
managers and donors; and funding for M&E. However, action on most of these
fronts stalled.

Regional Highlights. Both AFR and LAC intensified efforts to advertise
their income-earning products and services during the MG. As noted above,
AFR met its 50% target for earned income, while LAC reached near-self-
sufficiency in funding. Significantly, LAC pioneered a self-funding/-sustaining
endowment mechanism that turned what was initially only a project into a
lasting LAC program. Also, it established a self-sustaining seed fund for its
publications. And it successfully experimented with flat-task-rate and product-
deliverable contracts. The latter strategy had several advantages. It provided a
source of non-earmarked income and permitted some pricing flexibility such
that LAC could accommodate "poorer” clients. It did not tax GROs or
unsophisticated NGOs with accounting headaches beyond their management
abilities. And it made LAC's administration of very small grants and contracts
more cost-effective.

Meanwhile, AFR made major strides in information technology and M&E.
It gained good phone connectivity plus modern computer hardware and
software on a par with HQ's; and it established its own website. AFR staff
became exceptionally well-trained and adept at the meaningful use of these
new capabilities for manipulating both program and financial data and sharing
information generally. Furthermore, early in the MG, AFR won agreement from
the German Development Services to second an M&E Officer (a German
national) to the Center for up to 6 years. As a result, AFR produced the first in
what it envisions as a series of M&E training manuals, workbooks, and tools for
NGOs. AFR also won a number of grants and contracts to provide training and
technical assistance in M&E to regional NGOs and PVO chapters, especially in
the realm of organizational capacity-building.

Issues and Recommendations. In addition to the many and excellent
Institute-wide plans for sustainability that were developed during 1999's
strategic planning, Center-specific business plans need to be devised. This
task, which was slated to be done under the MG, now needs to move forward.
Particular attention must be paid to budgeting for HQ support to the Regional
Centers in terms of: first, properly staffing, equipping, training, and housing
LAC; second and as already noted, strengthening regional leadership
structures; third, widely publicizing AFR's and LAC's existence and aggressively
marketing their publications and services; fourth, capturing larger, longer-term
Institute-wide grants (like the MG) in addition to the smaller, shorter-term grants
the Centers win on their own; and fifth, fairly sharing out grant monies
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(including indirect costs) across all three regions. Although both AFR and LAC
did an outstanding job of designing and expanding their delivery of high-quality,
client-sensitive development programming during the MG, it is doubtful they can
maintain this impetus or consolidate their MG gains with the minimal home-
office backing they have so far received.

Yet within IIRR, AFR and/or LAC appear to be producing some of the
more cutting-edge financial-management ideas, forging brand-new partnerships
and donor linkages (and hence funding possibilities), generating some of the
most dramatic development results, and leading the way in M&E. These are
precisely the sorts of outcomes IIRR needs to analyze and reinforce internally
and to document and showcase externally in order to regain its former revenue
status and ensure Institute sustainability.

Unfortunately, 1IRR did not follow through on its MG plans to build an
M&E system to detect and document such organizational outcomes and
development impacts. Indeed, a critical HQ position for an M&E Specialist that
was budgeted for in the MG proposal was never funded, advertised, or filled.
This situation was paralleled in Regional Centers' lack of counterpart M&E
personnel, except for AFR's secondee. Thus little of HQ's solid conceptual
work on an M&E system was ever implemented. Moreover, HQ inaction on an
Institute-wide framework blocked further progress AFR might otherwise have
made in M&E.

Overall, despite considerable advances in information technology, at the
time of evaluation, only process data were systematically collected. But there
was no established framework of indicators (with their accompanying baselines,
targets, and timelines), stipulated methods of analysis, or regular schedule of
results reporting for these data. Moreover, as of Oct 1999, computerized entry
of even process data for AFR and LAC training had fallen 12 months behind at

HQ.

In sum, at present IIRR has little, if any, impact data to use as
ammunition in its fundraising sallies. Yet impressionistic evaluation findings
(imposed by the lack of indicators and impact assessment) suggest that the
Institute has produced many and important impacts across all its programmatic
and thematic thrusts and in almost all non-administrative units. But in order
credibly to demonstrate this to donors and responsibly to share any resulting
lessons with the development community at large, a comprehensive M&E
system is imperative. Absent such a system so far, for immediate sustainability
purposes IIRR urgently needs to recuperate as much impact information as
possible on its work in recent years, before institutional memory is lost.
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Summary of Progress Toward Objectives

With regard to MG Objective I, lIIRR strengthened the capacity of a
greatly increased number of NGOs and other localized partners to implement
development activities. Strengthening was achieved via: 1IRR publications --
whose numbers, local-language versions, subject matters, and dissemination
modes all increased immensely during the MG; IIRR delivery of many kinds of
high-quality training, follow-up, and technical assistance, including writeshops
and conferences -- all of which increased significantly during the MG; IIRR
collaboration with NGOs and other partners in field projects -- the rural
beneficiaries of which also increased; and IIRR strengthening of its own
Regional Centers, the better to serve NGOs and other localized partners.

This last item constitutes Objective Il, which zeroed in on Centers' ability
to deliver and sustain services to partners, undertake process documentation,
promote inter-institutional learning and networking, and do impact evaluation.
Thanks almost solely to MG inputs, IIRR made tremendous progress toward
strengthening its AFR and LAC Centers on all these fronts but the last. In
addition to greatly increasing their publications and other best-practices
documentation, AFR and LAC grew their partners manyfold and, with this, their
inter-institutional learning and networking. AFR and LAC also made substantial
strides toward self-sustainability. Progress by the ASI Center is difficult to
determine due to the conflation of ASI activities, budget, and management with
HQ's. Sustainability at all three Centers is still a question-mark in terms of staff
skills and personpower, notably for regional leadership structures.

On the implicit Objective Il of building IIRR capacities as a whole,
significant progress was made in virtually all programmatic realms as well as in
global partnerships, financial information and reporting systems, governance,
and information technology. However, HQ experienced considerable difficulties
in managing finances in relation to the Institute's overarching programmatic
goals and also in decentralizing decision-making authority from HQ to the
regions.

All Regional Centers plus HQ fell down on the job of doing impact
assessment and, indeed, M&E of other than training process data. Hence the
impossibility of providing more definitive or quantitative evaluation here of
IIRR's progress toward its MG objectives, or a more comprehensive evaluation
of its development programs.
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1. INTRODUCTION

1.1. The Institute

The International Institute of Rural Reconstruction (IIRR) is rooted in the Mass
Education Movement founded by Dr. Y. C. James Yen in China in the early 1920s.
Based on the values, development framework, and outreach approaches he
developed there, in 1952 Yen helped establish the forerunner to IIRR -- the Philippines
National Rural Reconstruction Movement (NRRM) -- on a 50 ha campus in Silang,
Cavite, the Philippines. Named after its founder, this "Yen Center" campus today
houses IIRR's global headquarters (HQ).

IIRR was formally constituted in 1960, when it incorporated as a US PVO and
opened a supporting office in New York, NY. Staffed only by a director, an
administrative assistant, and a part-time bookkeeper (as of 1999), the NY Office
essentially serves as an offsite extension of the HQ administration unit. It fulfills
various legal, fundraising, public-relations, and international logistic and banking
functions. NY also services IIRR's Board of Trustees (BOT) while generally
backstopping the HQ in proposal writing, grants management, networking, and
partnership development (IIRR/NY 1999). For the past 8 years, IIRR's average annual
revenue has hovered around $3 million.

[IRR's mission has never wavered from Yen's original concept. As per a 1994
formulation of the Institute's mission that still holds good today, IIRR aims "To improve
the quality of lives of the rural poor in developing countries through rural
reconstruction: a sustainable, integrated and people-centered development strategy
generated through practical field experiences" (IIRR/HQ Dec 1996:B10).

Until a decade ago, Institute activities were almost exclusively restricted to Asia,
as directed from the Philippines HQ. However, thanks to substantial support from
USAID's Bureau for Humanitarian Response/Office of Private and Voluntary
Cooperation (BHR/PVC), IIRR has since become a truly transnational PVO. It boasts
vigorous regional centers in Africa (based out of Nairobi, Kenya) and Latin America
(based out of Quito, Ecuador) in addition to an Asia Regional Center (based out of the
HQ campus, in the Philippines). Each of these centers operates internationally within
its respective region. Under this new, decentralized structure, each center is
envisioned as taking the lead in all programmatic decisioning and operations, with the
Philippines HQ ideally being limited mainly to administration and some basic support
roles in education/training, publications/communication, and technical advice.

Worldwide, IIRR today acts primarily as an intermediary PVO -- an "NGO for
NGOs," it says -- to strengthen the capacity of other rural (and now also periurban)
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development organizations via information dissemination, training, and technical
assistance (TA). These efforts build on two broad activities:

. IIRR's gathering and packaging of development information generated
worldwide by its own and other development organizations' experiences; and
. "action research" in field-based projects and "social laboratories” -- i.e. longterm

field-activity sites established by IIRR, mainly in the Philippines -- whose aim is

to generate and test development information, ethnoscientific (local/indigenous)
and scientific technologies, participatory methods, training approaches, and so

forth.

IIRR does not see itself as a major leader in largescale field-project
implementation but rather as an information provider, trainer, and facilitator for other
organizations whose primary focus is implementation.

As of Dec 1999, HQ is organized into three operational units. These units are
not structurally duplicated in the three regional centers; they remain as-yet
undifferentiated in internal structure. Institute-wide, however, all programmatic work is
grouped into three thrusts, with two cross-cutting themes. Table 1.1. summarizes the
foregoing, working programmatic structures. [For a current organigram by operational
+ administrative + geographic units, see Chapter 5.]

Table 1.1. lIIRR Functional Units and Program Thrusts
In final production of the following table, please make double or extra-dark lines
between each of the 3 columns to indicate that they are not inter-related along the
horizontal axis.

Regional HQ Functional Institute-wide Program Thrusts
Centers Units
Africa (AFR) Publications and Environment, Natural Resource
Communication Management (NRM), and Agriculture
Asia (ASI) Education and Institutional Capacity Building
Training
Latin America Technical Support Community Health, Reproductive Health,
(LAC) Group and Nutrition
Administration Cross-cutting: Local Knowledge, Gender

Source: IIRR/HQ May 1998.

Briefly, IIRR programming is directed mainly to development groups that
operate at or near the field level or that directly or indirectly support such groups.
These include not only grassroots organizations (GROs) and national or regional
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NGOs but also the gamut of local- to national-level government agencies with some
development mandate and, increasingly, the national offices or country chapters of
PVOs. This is in addition to IIRR's historical "heritage” partners, i.e. the NRRMs
established in strategic countries throughout the world. 1IRR also collaborates with a
wide variety of international research and training institutes in activities of mutual
interest, often assisting such organizations to translate their learning into practical and
participatory field-level approaches and publications.

1.2. The Matching Grant

IIRR has enjoyed a long and productive relationship with BHR/PVC. In fact,
BHR/PVC has been the lead supporter of the Institute's globalization and
decentralization efforts, as per various IIRR strategic plans (e.g., IRR/HQ 1993). As
Figure 1.1. (next page) indicates, IIRR won a substantial 1990-1995 BHR/PVC
matching grant (MG) of $3.5 million in order to operationalize these plans.

Along with many other positive outcomes, a final, external evaluation reported
"Impressive achievements in internationalization of IIRR programs” as a result of the
1990-1995 MG (O'Brien 1994:25). The evaluation concluded that:
"...unmistakably...lIRR has been institutionally strengthened most significantly in the
course of the past four years. The AID Cooperative Agreement has had a major
influence and impact in the achievement of this institutional strengthening. IIRR has
been extremely successful in the planning and implementation of its
'Internationalization’ strategy” (O'Brien 1994:26). The general transcourse of this
strategy is traced in Table 1.2's milestones.

Table 1.2. Milestones in IIRR Decentralization

HQ

1989-1990 With BHR/PVC support, conceptual creation of AFR, ASI, and LAC
Regional Offices at the Philippines HQ, under the administration of the
Department of International Training and Outreach.

1994 Based on a strategic planning (SP) exercise, administrative re-
assignment of the regional offices to the Office of the Vice President for
Program [hereatfter, just VP], with theoretically equal administrative
standing for each region.

Africa

1989 Hire of Dr. |I. Bekalo (an Ethiopian) as AFR Regional Director.

1990-1993 Extensive travel and site-surveys in Africa by the Director (40% of each
year).

1993 Out-posting of the Director from the Philippines to Kenya.

1994 Establishment of the Regional Office in Nairobi, Kenya under a space-
sharing arrangement with another PVO country-office.

1995 Designation of the Regional Office as a Regional Center, and rental of

separate premises.




1Jan 1984 31 Dec 1986 1 July 1990 30 June 1995 1 Oct 1996 30 Sept 1999
6 Dec 1980 5 Dec 1983 1 July 1987 30 June 1989 1 July 1995 31 Dec 1995
“Strategic Options “A Transregional
“International “International for International Bridging Grant to Program to Build
Sharing in Rural Outreach in Rural Other USAID Technology “Strategic Capacity for
Title Reconstruction” Reconstruction” (not BHR/PVC) Transfer and Options....” Sustained
(BHR/PVC) (BHR/PVC) Institutional Development
Development” Impact”
(BHR/PVC) (BHR/PVC)
USAID Amount $1,410,000 $2,300,000 $1,680,000 $3,200,000 $300,000 $1,500,000

Project No.

AID/PDC-0151-G-00
1020-08
No0.938-0150

SS-4071-00

AID/PDC-0248-G- AID/W-OTR-0286-
A-00-7132-00

AID/OTR-0158-A-
00-0084-00

Figure 1.1. BHR/PVC Support to IIRR

Same as previous
MG

FAO-0158A-00-
6050
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Africa

1995 Establishment of a Country Office in Addis Ababa, Ethiopia.

1997 Legal registration of the Ethiopia Country Office.

Asia

1989 Appointment of Mr. D. Imperial (a Filipino) as ASI Regional Director.

1992 "Inauguration” (IIRR/HQ Dec 1996:E44) of the ASI Regional Office at
HQ.

1996 Addition of a second ASI staff member, Ms. L. dela Vega, as Program
Officer.

1997 Establishment of a Nepal Country Office in Kathmandu, to coordinate
activities in South Asia. With restructuring, transfer of some staff from
other HQ units to the ASI Office at HQ.

1998 Designation of the Regional Office as a Regional Center, and physical
re-location and amalgamation of its HQ-based staff in a single building
on campus. Also, reorganization of all ASI program activities as more
administratively independent, akin to AFR and LAC.

1998 Halt in full-scale implementation of the Nepal Country Office, due to
legal registration difficulties.

1999 Retirement of the Director and appointment of the Program Officer, Ms.
L. dela Vega, as Acting Director.

1999 Formal country agreement with IIRR approved by the Nepali Parliament

(but still awaiting IIRR signing).

Latin America

1990

Appointment of Mr. S. Killough as interim, 30%-time LAC Regional
Director. Development of the first regional strategy for LAC.

1993 Hire of Dr. D. Selener as fulltime LAC Regional Director, posted at HQ
for his first 9 months in order to become familiar with IIRR philosophy,
programs, etc.

1994 Out-posting of the Director from the Philippines to Quito, Ecuador and
establishment there of the LAC Regional Office.

1995 Designation of the Regional Office as a Regional Center, based on hire

of first technical staff.

Source: IIRR documents and evaluator interview data.

Although the evaluator found room for improvement along several fronts, he
made the following, top evaluation recommendation.

The highest priority should be given to extending the AID-IIRR
Partnership for another 3-5 year period. Much has been accomplished in
a relatively brief time span. Much remains to be done. ...Deadlines of
three and five years are worthwhile planning devices, but must be
recognized as artificial, at best, when it comes to evaluating results and
judging if the endeavor warrants longer-term support... This
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"Partnership" definitely warrants continued support...[t0]...guarantee...the
'‘payoff' of hoped-for results (O'Brien 1994:28).

Thus, in 1996 IIRR proposed to BHR/PVC what was to be a final "exit" MG of 3
years' duration [Figure 1.1.] to complete and consolidate its globalization and related
efforts (IIRR/HQ Dec 1995). This MG was awarded in the amount of $1.5 million, with
an IIRR match of $2,327,228 (Marshall 1996). It forms the subject of the present, final
evaluation report.

The proposal for this new MG emphasized sustainable improvements in
income, health, and food security for the poorest of the poor in selected "focus"
countries: Ethiopia, Bangladesh and Nepal, and Ecuador (AMATech 1999:2). Entitled
A Transregional Program to Build NGO Capacity for Sustained Development Impact,
the MG was envisioned to support two main Institute-strengthening aims.

. Fully shift IIRR's center of gravity from HQ to regional and country-based
support initiatives, in order to bring the Institute closer to the rural people it
serves.

. Make IIRR's regional centers self-sustaining.

These aims built upon the well-known and longstanding people-centered
dimensions of IIRR's NGO capacity-building, including IIRR's strong base in action-
learning processes, its pragmatic fusion of practice-based with science-based
knowledge, and its reliance on proven tools and methodologies for democratizing the
development process through participatory approaches. The underlying strategic
rationale for the MG program centered on the role that civil society and non-state
public organizations will play in the 21st century given the limitations of state
institutions. This rationale was translated into two explicit, and one implicit, MG
purposes.

Purpose I: To strengthen the capacity of IIRR's NGO partners to implement
participatory, people-centered local development programs; and
Purpose II: To increase the capacity and the sustainability of IIRR's regional

offices (later, "centers") to:

(@) deliver and sustain services to NGOs,

(b) undertake process documentation and impact evaluation,
(©) promote inter-institutional learning and networking.

Purpose lll:  To build capacities of the Institute as a whole, the better to achieve (1)
and (1) above.

IIRR took a four-pronged approach to Purpose I.
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In collaboration with leading research and training institutions, organize regional
and transnational training courses and workshops on critical development
issues for senior PYO/NGO managers from focus and other countries in each
region.

. Provide training and TA to groups of 10 to 20 partner PVOs/NGOs in each
focus countries, to upgrade their capacity in participatory and sustainable rural
development.

. Implement collaborative field programs in each focus country, to demonstrate
successful rural development strategies, and to ensure and document people-
level impact.

. Develop and share participatory evaluation systems so that partner

PVOs/NGOs may know, and demonstrate, their impact.

In furtherance of these activities and of IIRR's own capacity-building under
Purpose Il (and implicitly, Purpose Ill), the MG also sought to achieve the following,
concrete outputs.

. Build the capacity of IIRR's regional offices via modest expansion of their
technical staff and support from HQ technical staff.

. Reinforce regional operations in AFR and LAC by stationing program support
staff in Ethiopia and Honduras.

. Open a subregional ASI office in Nepal.

. Establish regional training facilities in each region, in partnership with
PVOs/NGOs there.

. Manage IIRR's regional activities so that they will become self-sustaining based

on the income they earn from clients for IIRR training, publications, TA, and
other services.

Overall, the MG program as stated in the proposal was and is consistent with
IIRR's mission and strategic goals and with BHR/PVC and USAID's New Partnership
Initiative. Also, the proposal incorporated appropriate attention to all the previous
MG's final evaluation recommendations. The program promised good performance in
building longterm partnerships between IIRR and other development organizations
(especially local and regional ones) to strengthen the latters' institutional capacity to
plan, implement, and measure sustainable development.

1.3. The USAID Evaluation

The independent external evaluation reported here was conducted by a senior
scientist with extensive monitoring and evaluation (M&E) experience, a longstanding
and firsthand knowledge of BHR/PVC's MG program, and some prior familiarity with
IIRR. However, the evaluator was greatly assisted in the evaluation by the data-
gathering and -compilation efforts of IIRR staffers.
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Evaluation preparations, travel, data analysis, and report drafting took place
between the first week of Oct 1999 and the end of Dec 1999. As noted in Annex A's
Scope of Work (SOW), the overarching evaluation mandate was not only to gauge
IIRR progress on its MG objectives but also to "provide an overview and specific
recommendations that will feed into IIRR's program priorities and strategic planning
process" for the next 3 years (AMATech 1999:3). Thus, the task amounted to far more
than the usual end-of-project evaluation. At every turn, the evaluator was asked to
contribute substantively to IIRR's ongoing SP. This touched on all aspects of
institutional functioning: from the Institute's stated vision-mission-values to their
realization in reality versus rhetoric, as reflected in program and budget; and from
governance and management all the way down through personnel, physical-plant and
support services, and equipment.

1.3.1. Tasks and Timeline
The evaluation took place in 10 steps.

1. Start-up activities in the Washington DC area for both evaluations: preliminary
meetings and innumerable coordinating phone calls and e-mails, SOW
refinement, document collection and review, and structuring of reporting format
and evaluation methods (1-8 Oct).

2. Travel to HQ for a kick-off meeting with top IIRR global staff, followed by work
with HQ staff to begin gathering and compiling the necessary quantitative
evaluation data; also, interviews to evaluate ASI programs (9-15 Oct).

3. Travel to LAC (Ecuador) to evaluate the program there (15-23 Oct).

4. Turn-around in the Washington DC area, and phone meetings there with the
IIRR Director for Programs and the BHR/PVC MG Project Manager (24-25 Oct).

5. Travel to AFR (Kenya) to evaluate its programs (26 Oct-3 Nov).

6 Return travel to HQ to complete data collection, observe and contribute to SP,
and give initial evaluation feedback (4-18 Nov).

7. Return to Washington DC area for data analysis, assisted during part of this
time by an IIRR staffer (19 Nov-11 Dec).

8. Drafting of evaluation report (12 Dec 1999-7 Jan 2000), in tandem with ongoing
IIRR efforts to locate and compile missing data.

9. Submission of draft final report to AMATech.

10. Report revisions, preparation of executive summary, writing of an additional
annex on methods at USAID request, and submission of the final draft for
professional production at IIRR (intermittent in Jan 2000).

1.3.2. Methods and Subjects
A major start-up task was to touch base with as many HQ staff as possible in

order to garner firsthand, up-to-date information on the MG program and the Institute,
beyond just documentary data. In these initial, unstructured and open-ended
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discussions, interviewees also shared their thoughts on evaluation priorities and
hoped-for feedback.

A kick-off meeting with top IIRR managers at HQ clarified the evaluation
approach and methodologies, and the complex corresponding logistic and scheduling
arrangements. At that time, as per the SOW the evaluator emphasized the importance
of "providing evidence, criteria for judgment and citing data sources" for "material that
is quantifiable and measurable as BHR/PVC is held accountable for results from the
programs it funds" (AMATech 1999:3,2). In response to this mandate, the following
evaluation methods were employed. Unless otherwise noted, all methods were
applied across all IIRR units and regions.

. Visual inspection of Institute offices and equipment, vehicles, guesthouses,
cafeterias, and other facilities.

. Critical review of some 150 formal Institute reports, publications, PR materials,
videotapes, website content, etc. [See Annex F's bibliography.]

. In selected cases, review of such materials for client organizations of lIRR.
[Only a few are listed in the bibliography, however.]

. At HQ, review of BOT communiqués, key management memoranda, and the

vast number of interim strategic-planning (SP) documents and memoranda
generated throughout 1999.

. Direct examination of personnel and financial records and reporting systems.

. Critical review of samples of raw program data such as: course curricula and
evaluations; trainee action plans; inventories of field projects and countries
served, etc.; TA and other contracts between IIRR and partners; and so forth.

. In lieu of a functioning M&E system, evaluator design of data tables, graphs,
and figures on numerous variables, for IIRR staff to generate in order to provide
the necessary before-and-after data for analysis of progress on MG objectives.

. Relatedly, testing/observation and assessment of the Institute's existing data-
collection and -handling equipment, methods, and computerized+hard-copy
systems for gathering, storing, manipulating, and reporting program process
and (theoretically) impact data at various levels of aggregation.

. In the course of the two foregoing tasks, firsthand observation and assessment
of staffers' professional/technical competencies.
. Group interviews with: all available BOT members; organized subgroups of

IIRR staff; and staff of supporting organizations like the Asian Institute of
Management (AIM).

. One-on-one interviews with key BOT members, IIRR staff, and senior
managers of client/partner organizations.

. Direct observation of interactions between IIRR staff and Institute partners and
between HQ and regional staff.

. In AFR and LAC, review of e-mail traffic between HQ and the regions, as a
check on HQ-to-region coordination and communication.

. In ASI, a group interview of all trainees attending an ongoing course.
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. In LAC, field-site visits. Note: In AFR all fieldwork is currently located in
Ethiopia, but the evaluator's visit was limited to Kenya; and in ASI, currently
there are no field projects in the focus countries while field sites in the
Philippines were not pertinent to the MG.

. Focus Group (FG) interviews with IIRR partners and stakeholders by region.

This last method (cf. Krueger 1994) was employed as an impartial way of
assessing strategic partnerships between IIRR and GROs, PVOs/NGOs, and local-
level government organizations (GOs) across regions, as per SOW Item IV.A.3. Along
with a brief discussion of the FG methodology, Annex B displays details of FG
composition and findings, plus the FG interview guide and an illustrative FG schedule.
Readers are urged to refer to Annex B throughout this report as the FG findings
constitute a particularly reliable and candid dataset, used to inform all subsequent
analysis.

A second methodological thrust was to quantify and compare the targets set in
the MG's Detailed Implementation Plan or DIP (IIRR/HQ Spring 1997) with the results
actually achieved across the MG. This exercise produced Annex C's DIP Schedule of
Activities. Its <target + achievement + variance> data are drawn upon throughout this
report in assessing IIRR progress toward MG objectives. The DIP was chosen over
the MG logframe as the basis for a more operationally thorough evaluation.

In addition to DIP data, for selected activities the evaluator asked IIRR to
provide aggregate datasets arrayed according to a baseline period (1992-1995)
matched in length to the MG period of 1996-1999. By smoothing out inter-annual
bumps and dips, these arrays permit more confident analysis of IIRR progress and its
attribution to MG support. Especially for overall institutional strengthening, they also
facilitate appreciation of trends, which are particularly useful inputs into SP.

More specific information on methods, data sources, evidence adduced, and
criteria for judging each evaluation topic is provided in the relevant chapters. For
convenience, however, Table 1.3. summarizes the numbers and types of evaluation
interviewees. For greater interviewee detail, see Annex B's table of FG member types
(who must otherwise remain anonymous) and Annex's E's list of other persons
contacted.

10



USAID-Matching Grant Evaluation Report

Table 1.3. Evaluation Interviewees

Types of Interviewees Female Male Total
BHR/PVC Staff 2 0 2
IIRR Professional Staff and Trustees 27 25 52
Staff of Partner/Donor Organizations® 4 8 12
FG Members (exclusive of the above) 13 28 41
Students in an HQ Course 3 9 12
Ecuadorian Farmers (exclusive of FG members) 6 5 11
Total 55 75 130

Source: Evaluator notes, FG lists.
% Includes only senior staff for AFR and ASI organizations.
1.3.3. Organization and Use of This Report

This report is organized in 5 chapters, as per the general structure laid out in
the SOW. Chapters 2, 3, and 4 describe IIRR programs and achievements by three
main activity categories: publications/communication, education/training, and field
projects/TA. Also included in Chapter 4 are data on the nature and growth of IIRR
partnerships, illustrating from the MG focus countries. The order of each chapter is:
overview of activity types and associated procedures and approaches; tabulation of
progress toward MG objectives, comparison of MG and baseline outputs, and trend
analysis; special topics; lessons for other development organizations; and
recommendations. Throughout, qualitative evaluation data are presented in "boxes"
containing mini-case-studies and other kinds of supporting qualitative evidence.

Chapter 5 turns to the many and complex issues that arose during the
evaluation concerning the Institute's management, governance, finance, and
personnel systems. Along with sustainability issues, M&E is tackled in a separate final
chapter, as this vital task has proved particularly daunting for lIIRR.

A word on acronyms is in order. These are broken into general versus names
of organizations and projects. The former are listed at the beginning of the report, as
per standard practice. But the latter are appended as Annex G because of their
immense number, thanks to the many and far-flung partnerships IIRR has forged
across the years. Also because of their number, organizational acronyms are not
spelled out in the text except where particularly pertinent to the topic under discussion.
In the interest of a smoother, tighter text, the reader is asked to consult Annex G for
any unfamiliar acronyms.

11
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1.4. Summary of Findings on Progress Toward MG Objectives

Very briefly indeed [see also Executive Summary], the evaluation found the
following with regard to IIRR progress toward its MG objectives. For Objective I, the
Institute strengthened the capacity of a greatly increased number of NGOs and other
localized partners to implement development activities. Strengthening was achieved
via: lIRR development publications -- whose numbers, local-language versions,
subject matters, and dissemination modes all increased immensely during the MG;
IIRR's delivery of many kinds of high-quality training, follow-up, and technical
assistance, including writeshops and conferences -- all of which increased significantly
during the MG; IIRR collaboration with NGOs and other partners in field projects -- the
rural beneficiaries of which also increased during the MG; and IIRR's strengthening of
its own Regional Centers, the better to serve NGOs and other localized partners.

This last item constitutes Objective I, which zeroed in on Centers' ability to
deliver and sustain services to partners, undertake process documentation, promote
inter-institutional learning and networking, and do impact evaluation. Thanks almost
solely to MG inputs, IIRR made tremendous progress toward strengthening its AFR
and LAC Centers on all these fronts but the last. In addition to greatly increasing their
publications and other best-practices documentation, AFR and LAC grew their
partners manyfold and, with this, inter-institutional learning and networking. AFR and
LAC also made substantial strides toward self-sustainability. Progress by the ASI
Center is difficult to determine due to the conflation of ASI activities, budget, and
management with those of HQ. Sustainability at all three Centers is still a question-
mark in terms of staff skills and personpower, notably for regional leadership
structures.

On the (implicit) Objective 11l of building IIRR capacities as a whole, significant
progress was made in virtually all programmatic realms as well as in global
partnerships, financial information and reporting systems, governance, and information
technology. However, HQ experienced considerable difficulties in managing finances
in relation to the Institute's overarching programmatic goals and also in decentralizing
decision-making authority from HQ to the regions. And all Regional Centers plus HQ
fell down on the job of doing impact evaluation and, indeed, M&E of other than
process data.

12
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2. PROGRAM IMPLEMENTATION:
PUBLICATIONS AND COMMUNICATION

2.1. Overview

A signal area of IIRR capacity, earnings, and excellence has long been its
publication and (formerly) communication program, designed to capture best practices
and to share learnings from Institute and other development agencies' activities as
widely as possible. Indeed, in this evaluator's opinion, the publication program could
justifiably be termed the "shining star of IIRR," for reasons detailed throughout this
chapter.

2.1.1. Capacities

Before decentralization, all publications emanated from the HQ publication unit,
which previously also produced an Institute research journal. Resuscitation of this
journal is now unwisely being considered. As a general rule of thumb, such journals
are expensive to produce, have a narrow audience, are inappropriate for organizations
with limited scientific research capacity, and have low credibility for the foregoing
reason and also because they can be subject to internal politiking.

That said, the HQ unit was, and is, well-equipped with state-of-the-art desktop
publishing capacity. It boasts a small (N=3 professionals) but impressively skilled
production staff and a unit head who doubles as an editor. It also manages a
countertop bookstore that sells IIRR and partner publications. Previously, the unit also
had photo and audiovisual capabilities. But in 1996, the building in which these
facilities were housed burned down, taking warehoused copies of earlier IIRR
publications with it. Both the building and its contents were uninsured. Fortunately, all
but the oldest stock of publications lost in the fire have now been recouped and
reprinted from disc copies stored elsewhere. However, the non-print-media capacities
have not been restored. This is unfortunate given that media such as videotapes of
IIRR activities have proved useful training and service-marketing tools. For instance, a
videotape of an IIRR writeshop [Section 2.3.] in ASI was instrumental for "selling" this
concept in AFR.

As decentralization took hold, the regions began generating their own
publications in situ, albeit initially with some on-the-job (OJT) training and TA from
senior IIRR technical staff [see boxes below]. The physical quality and visual
presentation of all IIRR publications today is highly professional and attractive. An
examination of earlier versus later publications reveals their increasing sophistication
in these regards, as both desktop publishing technology and IIRR staff skills
advanced. The regions have also done an admirable job in terms of the timeliness,

13
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usefulness, professionalism, and often globally relevant content of their publications.
The latter is signalled by the diversity of purchasers and users around the world [see
boxes]. These achievements have come about despite AFR's lack of a
communication specialist until 1999 and LAC's obsolete computers and tiny technical
staff (N=3.5) with no special expertise in communication. For reasons explained in
Chapter 5, most Asia-oriented publications were produced by the HQ publications unit.

Strangely, by comparison to AFR or even to LAC's English-language outputs,
publications from the longstanding HQ unit are the most likely to miss the mark in
English-language editing. Some important volumes edited by the present unit head
have been produced in embarrassingly broken English. One such is the proceedings
of a major international conference on participatory monitoring and evaluation (PM&E)
mounted by the Institute (IIRR, IIED, IDS, et al. 1998) [see Box 4.5].

2.1.2. Policies

[IRR has a truly unique policy of not copyrighting its publications, and clearly so
states on the inside front cover of most IIRR publications. This policy permits their
ready duplication in whole or in part, and thus their wider dissemination and use
worldwide. For the same reason, the Institute even encourages a sort of plagiarizing
or "copy-catting" of its publications.

For example, in its justly famous writeshops [Section 2.3.], upon request author-
contributors are given disc copies of the resulting publications. They can take the
discs back to their home organizations or countries and revise and/or translate and re-
publish there for new or larger audiences, with no IIRR strings attached [see boxes
below]! Sometimes the Institute even foregoes mention of its name on the cover of
publications for which it has garnered the funding, the better to allow contributing
organizations to take credit for the work. An example is the 10,000 information kits
produced with the Philippines government's Department of Environment and Natural
Resources (DENR) [see Box 2.2.].

With decentralization and its challenge of building transnational coordination
and communication systems [Chapters 5 and 6], however, publication policies and
procedures have not been consistently applied, enunciated, or evolved to fill an
evident need for cross-Institute integration and M&E. The Institute could benefit from
more uniform policies and oversight mechanisms to ensure the continued high quality,
audience-responsiveness, and maximum accessibilty of IIRR's publications and
development communication services across regions. Such policies and procedures
might involve, e.g.:

. verifying that the non-copyright policy is followed -- e.g., LAC failed to do so in
one instance;
. setting minimum standards for English-language editing;

14
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. issuing guidelines on gender-sensitive terminology;

. suggesting minimum physical production standards (paper, ink, binding)
according to the different uses envisioned for publications -- this suggestion
comes from the LAC Director;

. as per an AFR policy, requiring a literature review before embarking on major,
IIRR-driven publications to check that they do not duplicate existing or
forthcoming materials by other development organizations and IIRR units;

. ensuring in-print acknowledgement of all relevant donors -- for instance,
BHR/PVC is mentioned in only a handful of 1996-1999 publications, even
though MG salary supports for expanded AFR and LAC staffing directly
contributed to these efforts;

. requiring systematic citation of all IIRR offices in all publications so that when
potential future clients happen upon them anywhere in the world, they are
provided region-appropriate contact information;

. relatedly, making clearer in each publication where and how readers from
different nations can purchase it most conveniently;

. in every IIRR volume, including a list of other available Institute publications;

. determining when, or if, it is cheaper or faster to prepare camera-ready copy in-
or out-of-house at HQ versus the regions;

. devising publication cost- and revenue-sharing, overhead assignment, and

other such financial formulae as needed to promote greater cross-Institute
collaboration on publications;

. regularly monitoring, reporting, and analyzing vital M&E data on publications
Institute-wide.

A normal part of the growing pains of decentralization, initial omissions in
setting and enforcing unifying publication policies and procedures should be corrected
now, taking into account varying regional considerations such as language(s),
programmatic emphases, staffing, audiences/clients, etc.

2.1.3. Approaches and Procedures

IIRR publications result from varied activities: conferences; workshops; special
commissions; occasional scholarly publications by senior IIRR staffers as an
outgrowth their own or IIRR-related efforts -- e.g., Selener 1997 or Scarborough,
Killough, Johnson, et al. 1997; and above all, the participatory, grassroots-oriented,
and multi-institutional "writeshop" process [Section 2.3.].

The publications themselves consist of handsomely printed books, equally
handsome spiral-bound documents, and "information kits." The latter are something of
an IIRR innovation. Kits typically focus on scientific and/or ethnoscientific/indigenous
technical information. Often, the information is organized in several subtopical
volumes packaged together in an attractive library-shelf box.

15
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Publications are funded through many different, and often highly leveraged,
mechanisms. Almost invariably they involve contributions from multiple donors and
PVOs/NGOs as well as self-paid participation by PVO/NGO staff as technical resource
persons and author/contributors [see boxes below]. Coupled with a new policy of
contracting editorial and graphics support staff for offsite publications out-of-house,
this strategy makes IIRR publications very cost-effective. It also ensures that they are
largely demand-driven or, at the very least, responsive to topics and issues that many
other development groups deem timely and important. Furthermore, it makes for
healthy book sales.

During the MG, IIRR has moved aggressively to market its publications and,
equally important, to disseminate gratis the best practices and other development
information therein more widely, via steps like the following, plus still others discussed
in later chapters.

. In 1997, the HQ unit began forwarding copies of all IRR publications for
scanning and inclusion in the CD-ROM Humanity Development Library for
Sustainable Development and Basic Human Needs. Supported by such
agencies as GTZ and GATE under a Belgian NGO Global Help Project, the
CDs are distributed gratis worldwide. To date, 14 IIRR publications have been

included.
. All lIRR units are generous with courtesy copies of their publications.
. In 1999 AFR began experimenting with making the entire text of its most

popular publication available on-line at its website [see Boxes 2.2. and 2.5.].

A great deal has been done during the MG to disseminate IIRR publications
and the development messages therein. Still, FG commentary suggests that AFR and
LAC could profit from additional ideas and further HQ support in this regard. In AFR,
former IIRR trainees and writeshoppers are so pleased with Institute publications, yet
at the same time concerned about dissemination, that they pack copies to show off at
conferences and meetings. On her own initiative, one AFR FG member even carries
extra copies to sell, and remits the monies to AFR thereafter. As a still-new
organization in Africa and Latin America, IIRR is not yet familiar to many development
actors there. But to judge by FG and other commentary, IIRR's quality publications
are perhaps the single best way to advertise its existence, philosophy, and service
availability in these regions.

One last activity merits mention. Since 1994 the HQ unit has participated in,
and often hosted, the annual meetings of an informal inter-institutional Communication
Workgroup that embraces the ADB, two IARCs (ICLARM and IRRI), and various NRM
and agricultural R&D centers in the Philippines. The workgroup's themed meetings
address contemporary methodologies, technologies, and issues in development
communication, such as: different levels and types of editing; desktopping technology;
kit design; audio-visual services; computer and other graphics; website content; CD-
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ROM use and digital archiving of media assets; production economics, copyrighting,
distribution and marketing schemes, including on-line and credit-card sales;
publication impact assessment; and more. IIRR should try to take greater advantage
of the workgroup network by accessing it more often for assistance and ideas on
Institute publication/communication needs. The most immediate of such needs are
marketing to new regional audiences and M&E/impact assessment.

2.2. Progress and Trends

The number of IIRR publications more than doubled between the baseline and
MG periods, from 14 to 32; and an additional 13 works are well underway [Table 2.1.].
Vis-a-vis the DIP, all IRR units and regions met or surpassed their publication targets.
During the MG, all also exceeded their own baseline output. In the aggregate, DIP
targets were surpassed by close to 100%, with 17 publications targeted and 32
produced.

Table 2.1. Numbers of Major Publications

onivregion | Bseeine | MG OuPt | o rarger | J0Et
HQ Publications Unit 12 17 (9)? 3 +14
Africa 2 3(2) 3 0
Asia N/A® 3(0) 3 0
Latin America 0 9(2) 8 +1
Total 14 32 (13) 17 +15

Sources: Annex C's DIP Schedule of Activities plus two tables of baseline/MG publication outputs
compiled by IIRR at the evaluator's request.

@ Numbers in parentheses indicate additional works in progress but not yet published during the MG.
® Numbers for ASl-only as distinct from HQ publications are somewhat arbitrary, for reasons explained in Chapter
5.

Publications appropriately center on the Institute's program thrusts and cross-
cutting themes. Ag, environment, and NRM -- which historically have constituted
[IRR's prime sectoral strength -- naturally take pride of place. As evidenced in tabular
data compiled at the evaluator's request, these subject matters dominated IIRR's book
list across the baseline and MG periods alike. Institutional capacity-building is
reflected in works on planning, participatory methods, education, training, and
extension. All such topics received growing attention in IIRR publications during the
MG as compared to the baseline. Likewise for farmers' agroecological and
local/indigenous technical and livelihood knowledge and practices. Health subjects
also came to the fore during the MG, along with more women-oriented publications.
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Spanish) + Guia Practica from Africa Agricutture Culture + Creative Training: A User's Guide «
para su Huerto Familiar and Asia Extension Manual Enhancing Sustainability of the Rice
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Heatth Care Practices » Participatory
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Resource Management » Participatory
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Lessons - Recording and Using Indigenous
Knowledge: A Manual » Research
Partnerships: Issues and Lessons from
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Research institutions (in press) « Sustainable
Livefihood Options for the Philippines

Figure 2.1. Map of 1996-1999 Publications

Figure 2.1's map graphically summarizes publication outputs during the MG.
Aside from more diversified but programmatically apt subject matters, several other
positive baseline-to-MG trends are visible in the tabular data compiled for this
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evaluation. [Because of their length, these tables are not included in the present
report.]

One is, despite decentralization, an increase in publications with global as well
as regional relevance. These went from 4 to 15, representing 28% and 47% of
baseline and MG output respectively. They include many works produced regionally
but that have applications worldwide. Particularly noteworthy are the English versions
of LAC publications on participatory methods [see again Figure 2.1].

Another is a strong trend toward publishing in situ in greater numbers of
countries and local languages. During the baseline period, nearly all publications were
produced at HQ, and all appeared only in English. In contrast, 11 other-language
works were issued in more than half a dozen countries during the MG. Besides LAC
volumes in Spanish, works were produced in Bengali (for the focus country of
Bangladesh), Chinese (with solely ASI backing), Vietnamese, and (in progress)
Swalhili.

A brand new trend is toward cross-regional publications in which at least two
IIRR regions participate. The sentinel case is 1998's Reproductive Health and
Communication at the Grassroots: Experiences from Africa and Asia. A related trend
is to replicate successful technical publications from one region in another. For
instance, AFR's 1996 Ethnoveterinary Medicine in Kenya followed the lead of
HQ/ASI's 1994 Ethnoveterinary Medicine in Asia (reprinted in 1998). All but 50 of the
2,000 copies printed of the AFR volume had been distributed as of Nov 1999, so a
reprinting in planned for 2000. It merits mention that printing was contracted with a
Kenyan NGO (the African Center for Technology Studies) thus representing a sort of
epiphenomenal NGO strengthening on IIRR's part.

Another and very strong trend is to translate and/or re-tool publications
generated in one language and/or region for one audience into languages and formats
useful for other regions and audiences. Indeed, to this end LAC has set a policy of
always translating all its publications into English. Box 2.1. presents an even more
dramatic example of this astute strategy, which allows IIRR greatly to extend its
publications' reach and impact in an extremely cost-effective manner.
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Box 2.1 Some B.l.G. Publication Payoffs

THE
BI-INTENSIVE
APFROALTL TO
SMALL-SCALE
L SE D
FUHNT
FROTCCTION

Fondly known as B.1.G., the Bio-intensive Approach to Family Food Gardens
information kit was first produced in 1987 as an IIRR in-house compilation of literature-
based vegetable-raising technologies, with support from the Asian Vegetable Research
and Development Centre (an IARC). With funding from Australian sources and a US
foundation, in 1993 the kit was revised to feature tested gardening practices based on
the field experiences of IIRR and other organizations. Also, new technical topics and
themes were added. The kit was then re-issued as a book entitled Bio-intensive
Approach to Small-scale Household Food Production.

Since then, the revised kit has been adapted and translated in Bangladesh, Cambodia,
Guatemala, India, Indonesia, Kenya, Laos, Nepal, and Thailand. For use by farmers in
the Philippines, it was translated into 5 local dialects and re-formatted in a comic-book-
like series, coordinated by the Philippines Department of Agriculture.

In 1997, AVRDC collaborated with LAC to adapt the B.I.G.'s content to Latin America
and publish it as Guia Practica para su Huerto Familiar Organico (‘Practical Guide for
Your Family's Organic Garden'). In 1998, due to continuing demand, the 1993 version
of the B.1.G. went into a second printing.
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Another salubrious trend is for IIRR to collaborate on publications as a co-equal with
top-flight international scientific research centers, such as FAO or the IARCs of the
CGIAR system. To take just one example, FAO has asked IIRR and ICLARM to
revise and expand the technical content of their joint 1992 publication, Farmer-proven
Integrated Agriculture-Aquaculture, so that FAO can re-issue it.

Referring again to Table 2.1., note that it does not include reprintings of pre-MG
works (N=8) in order to meet continued demand during the MG. Nor does it capture
additional handbooks and non-formal but nevertheless-valuable information and
training materials. A few examples are AFR's Monitoring Made Easy: A Handbook for
Development Practitioners (Schroll 1999), AFR/Ethiopia‘'s Gender Training Handbook
(1999), and ASI's Village Health Worker Training Manual in Tagalog (1996-1999).
Likewise for important workshop publications, like the 100-page Research
Partnerships: Issues and Lessons from Collaboration of NGOs and Agricultural
Research Institutions (CGIAR and IIRR 1999).

Neither does Table 2.1. include the many "plagiarized," copy-cat, or follow-on
publications, produced with and without IIRR participation or imprimatur, and
sometimes even IIRR knowledge. These are generated by PVOs, NGOs, and GOs
who may have sent staff to one of IIRR's famous writeshops [next section] or simply by
enthusiastic individuals who admire IIRR's work. Box 2.2. is illustrative of such
phenomena, as well as of IIRR flexibility in information formats so as to respond to
different end-user needs.
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Box 2.2. Runaway Publication Successes!

With funding from the Ford Foundation/Philippines and DENR collaboration, in 1989
IIRR held a writeshop to produce what eventually became the Institute's most widely
circulated publication, the Agroforestry Technology Information Kit or ATIK. Based on
user needs and preferences at the time, the kit was printed in color-coded, loose-leaf
sheets with a hard-cover carrier. In a 1992 workshop to update ATIK content,
extension workers asked if the kit could also be made smaller so they could carry it into
the field. IIRR therefore created 4 pocket-sized volumes, with a sturdy library-shelf
storage box. This popular version of the ATIK has since been reprinted twice.

In 1996, the loose-leaf ATIK was independently translated into Viethamese by a faculty
member at Vietham's Thu Duc College of Agroforestry, who learned of the kit while
participating in a different IIRR writeshop. Similarly, a Vietnamese NGO translated and
re-published the ATIK's Volume 1, on "Soil and Water Conservation Technologies and
Agroforestry Systems." Further, in 1999 the ATIK was one of 3 book prizes given away
in a drawing by The Overstory, a US-based interactive electronic newsletter on

agroforestory.
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Produced with FAO support in a 1994 writeshop, IIRR's kit on Resource Management
for Upland Areas in Southeast Asia underwent similar appropriations. In 1997, several
Indonesians from the writeshop adapted, translated, and published the kit in Bahasa
Indonesian, with support from several national NGOs and GTZ. A Thai writeshopper
likewise produced a related publication in Thai, in collaboration with the Royal Forest
Department of Thailand, FAO, and other groups.

Still other organizations plan to translate and release other IIRR publications in Bahasa,
including the 1994 kit on Ethnoveterinary Medicine in Asia (by HPI) and the 1998
Participatory Methods in Community-based Coastal Resource Management (by the
Forum for Coastal Community Studies, hosted by the University of Indonesia's
Anthropology Department).

Such follow-on outcomes and, indeed, much of the success of IIRR's
publication program as a whole, are directly due to the Institute's non-copyright policy
plus a unique and highly participatory approach to the generation of development
information materials: the writeshop.

2.3. The Writeshop: A Participatory Publication Methodology

Beginning around 1987, as a way of rapidly and inexpensively producing
practical yet high-quality information materials that give voice to multiple stakeholders
and their best-practices savvy, the Institute pioneered an exciting, participatory
publication method known as the "writeshop.” For readers unfamiliar with this process,
it is graphically and textually summarized in Figure 2.2. Also consult King and Shakya
1994 and Mundy and Mathias 1999.
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a Writeshop managers begin preparations up to one year ahead.

a A few months before the writeshop, a multi-stakeholder steering
committee is formed to develop detailed guidelines for authors.

a Authors bring their manuscripts to the writeshop on disc and in hard
copy, plus reference materials.

a Participants brainstorm any missing topics.

a At each draft/present/critique/revise stage, authors work one-
on-one with (mostly local) editors and artists.

a Also available to authors are translators (ideally persons with
firsthand knowledge of the writeshop subject).

a Second-draft critiques are done in participant breakout groups
by subtopical expertise, geographic area, or other variables.

a Authors return home carrying their third and final drafts with
them, to do with as they please.

a Inamonth or so, the publication is done.

a Besides receiving complimentary copies of the final publication,
writeshoppers may request it on disc if they wish to revise and/or
translate and re-publish it in their own countries and languages for new
or larger audiences -- with no copyright restrictions whatsoever.

Figure 2.2. The Writeshop Process

lllustrating from just a few among many such writeshops during the MG, the
boxes below illustrate the richness and the multiple and varied outcomes and impacts
of this participatory method.
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Box 2.3. Meeting a Region-wide Information Need

AFR's first major publication was the 241-page Sustainable Agriculture Extension
Manual for Eastern and Southern Africa (IIRR/AFR 1998). The Ford Foundation/Kenya
had received a dozen different proposals from local PVYOs and NGOs to produce much-
needed materials on this topic. But Ford deemed these groups insufficiently
experienced in development communication. Moreover, according to the evaluator's
interview with the Ford program officer in charge of this effort, none was willing to attack
this evident need in a collaborative mode that would draw upon the other groups'
learnings.

Aware of IIRR's long history in the professional yet participatory generation of technical
informational materials for agriculture, Ford therefore turned to AFR for help. According
to the Ford program officer, as a largely non-implementing organization but one with
demonstrated publication expertise plus strong participatory skills, IIRR was uniquely
positioned to overcome the rampant inter-group jealousies in the region's development
community and get the job done.

AFR accepted the challenge, and wrote to 25 PVOs/NGOs working in sustainable ag to
invite them to document their experiences as a team. Fifteen responded favorably.
Ford thus awarded AFR a start-up grant of $45,000 to hire a project coordinator and to
set up a multi-institutional steering committee consisting of representatives from Ford,
CARE/Kenya, ITDG/Kenya, the SIDA-funded Regional Land Use Unit (RELMA) based
in Nairobi, and a local NGO specializing in sustainable ag. Under AFR's leadership, the
committee wrote a successful proposal to garner the additional $93,000 needed. These
funds came from the Centre Technique de Coopération Agricole et Rurale (CTA) in the
Netherlands, Germany's GTZ, and again, Ford and RELMA. In addition, the
internationally renowned agroecologist Miguel Altieri was recruited to write a foreword.

The 2-week writeshop was held in early 1998 at the Kenya College of Communication
Technology. In attendance were 67 participants from secular and religious PVOs and
NGOs, ag colleges, national ag research institutes, independent research agencies,
and Ministry of Agriculture (MOA) entities plus, of course, farmers. Writeshoppers
came from 8 countries Africa and were overwhelmingly African nationals.

The AFR Director facilitated the writeshop. Editors included: the AFR Training Officer;
HQ's Deputy VP; the editor of ALIN, a pan-African drylands information network; and
the head of an Southeast African network of participatory development organizations.
This group was headed by a former IIRR staffer who helped pioneer the writeshop
concept. Artists and desktop-publishing experts were all contracted locally.

Briefly, the resulting volume covers participatory technology development and extension
techniques generally, plus their application to credit and marketing, resource use and
conservation, cropping and stockraising systems, and gender issues, as illustrated from
participants' field experiences. As in most IIRR writeshop products, appendices list
many networks, associations, organizations, books, manuals, newsletters, videos,
slidesets, and additional sources of extension materials on sustainable ag.
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Within one year, 2,150 of the 3,000 copies printed were distributed or sold. Besides
writeshoppers and sponsoring agencies, particular target groups have been
government extension workers and farmer training centers. Other telling examples of
the book's dissemination and use are its purchase:

. as a working manual for extensionists of the Adventist Development and Relief
Agency (ADRA) in Ethiopia (14 copies);

. as a textbook in the Extension Department of Ethiopia's second-largest
university (17);

. as a manual for training slum dwellers who relocate to periurban areas with
help from the Italian PVO Sucos (no data);

. as a reference for UNHCR workers in their refugee rehabilitation programmes
in Uganda (150);

. for dissemination by the Harare-based umbrella organization, PELUM, to its
Africa-wide membership (1,000);

. for international redistribution by CTA (1,000).

Still other significant purchases were made by perhaps a score of disparate groups, of

which a few examples are:

. in Kenya alone -- Baraka Agricultural College, the Development Programme of
the National Council of Churches of Kenya, the Institute of Organic Farming,
the national ag research institute, and ILRI (a livestock IARC); and

. in other nations -- CARE/Uganda, the University of Maiduguri in Nigeria,
various FAO projects in Africa, a European ag information center (ILEIA), UK
and US universities, and even Asian NGOs.

Like most IIRR publications, the AFR manual has been widely reviewed in both
Northern (e.g., the ILEIA Newsletter, Spore, The Indigenous Knowledge Monitor) and
Southern (e.g., ALIN, Baobob) development magazines. In the words of evaluation
interviewees, this handsome volume has been a major force in "putting IIRR on the
map in Africa."” It has also been a major income-earner for AFR. But the story of the
institution-building and information-sharing power of such efforts does not stop there
[Box 2.3.].
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Box 2.4. Writeshop Multiplier Effects

As a result of the resounding success of its ag extension manual, AFR has been
approached with a number of follow-on requests and inquiries.

. A Mozambican organization has written to ask about producing the manual in
Portuguese.
. A Kenyan association has requested TA to produce a seed security manual for

development workers in 2000, and AFR has already helped the association
mount a preparatory workshop for the manual.

. PELUM has approached AFR to help it writeshop a manual, based on the
enthusiastic recommendation of one of its staff who participated in the
extension-manual writeshop.

. The famous "Flying Doctors of Africa" (AMREF) have contracted AFR to co-
publish a volume on Best Practices in Community-Based Health Care, for
which 75% of the funding was raised as of Nov 1999.

. Likewise for a volume on Agricultural Technologies for the Drylands of Africa,
supported by CTA and RELMA.
. In Dec 1999, CTA expects to sign a contract for AFR to facilitate a writeshop for

an advocacy manual for ag organizations in Africa, possibly to be published in
French as well as English. This will be CTA's first writeshop experience.

. Moreover, reportedly CTA may shift its own publications strategy to emphasize
IIRR's participatory methodology, in order to make CTA technical information
more simply and widely accessible.

The foregoing case is by no means unique. It could be duplicated many times
over in Asia, where the writeshop concept was birthed. Box 2.5 offers one such
example.

Box 2.5. Satisfied Customers GO Back for More

DENR patrticipants in the ATIK writeshop were so impressed with the process that in
1997 this GO asked IIRR to do a similar writeshop for its staff nationwide to compile
their past 10 years of experiences with environmentally friendly livelihood strategies,
both traditional/indigenous and modern-scientific. This resulted in the 3-volume kit,
Sustainable Livelihood Options for the Philippines. For a special 1999 launching hosted
by DENR's national secretary and with heavy media coverage, 10,000 copies of the kit
were printed. DENR distributed 7,500 of these to all 15 Philippines regions (500 per
region).
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Particularly telling testimony to the robustness and power of the writeshop
process is Box 2.6's description of its translation to a new continent and language.

Box 2.6. A Writeshop with a Whollop!

LAC's first writeshop product was the Manual de Practicas Agroecolégicas de los

Andes Ecuatorianos (1996). It arose from two observations by the LAC director. First,

like most people, he had been greatly impressed by the writeshop process he

witnessed while at HQ. Second, upon taking up his post in Ecuador, he identified an

Andean-wide need for accessible technical information on agroecological practices

appropriate to this complex ecozone. Thus, on a return trip to the Philippines he sought

OJT in writeshopping from the HQ publications unit. Next, he elaborated a proposal for

an integrated project to produce the manual. The project was designed in four phases.

. A year of participatory field research on Ecuadorian farmers' useful local
practices in agroecology, followed by the drafting of case studies on these
practices.

Il. Three months' organizing for a 2-week writeshop at which farmer-authors would
present their case studies, with development personnel also attending.

1. The writeshop itself.

AV Final editing and printing of the manual.

The director corralled $69,000 for the project from the Ecuadorian branches of CARE
and CRS plus the regional office of LWR, along with perhaps some $40,000 of
cash-+time match from HQ and LAC.

Forty-four farmer-authors from 79 communities of highland Ecuador contributed to the
resulting manual. Also involved were 19 development technicians, educator/trainers,
and researchers from a wide variety of institutions: some 10 national GROs, NGOs,
and farmer groups; 3 PVOs with national offices in Ecuador -- CARE, the Bern-based
SwissAid, and WN; 2 rural colleges; the Ecuadorian MOA and various of its national-
level programs; and 1 international research center (ORSTOM) and 1 UN (FAO)
project.

Also in attendance were key HQ staff experienced in both agroecology and writeshops.
As part of IIRR's capacity-building strategy, primarily Ecuadorian technical editors and
exclusively Ecuadorian copyeditors and artists were hired. In this way, a "bonus”
transfer of knowledge took place. Moreover, all production and printing were done in-
country. The grand total of participants summed to 72.

An express part of this or any IIRR writeshop was/is to train other PVOs/NGOs and
GOs in this participatory publication method. Among the writeshoppers were staff of
three such organizations: a project coordinator of CIDICCO, a Honduran NGO; 7
senior managers of CARE/Ecuador's project on sustainable ag; and the country
director of SwissAid.
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Inspired by the writeshop, the Honduran attendee asked LAC to help do another
agroecological manual in Honduras (CIDICCO et al. 1997). This independently-
conceived and -driven follow-on effort was implemented in a participatory conference
on cover crops and green manures in Mexico and Central America. It brought together
representatives of 14 NGOs, universities, or development projects from Costa Rica,
Guatemala, Honduras, and Mexico, thanks to funding from a variety of religious and
secular PVOs and NGOs, the WB, and still other organizations and projects.

Meanwhile, the CARE attendee decided to mount a writeshop that resulted in a 293-
page publication on CARE experiences in Andean NRM (CARE/Ecuador et al. 1998),
closely modeled on the LAC manual. The SwissAid country director realized the need
for likewise documenting and disseminating his organization's work in sustainable ag.
So he contracted with LAC to assist SwissAid with the now-in-press, 120-page volume
La Granja Biol6égica Campesina [lit. 'The Biological Peasant Farm'] plus an
accompanying poster printed in Kichwa as well as Spanish. Approximately 500
Ecuadorian farmers contributed their agroecological wisdom to this initiative.

As of the time of this report, the 1,000 LAC manuals were essentially sold out. A
reprinting of at least 500 is envisioned shortly. Sales have so far amounted to
$10,800.61, excluding 203 courtesy copies distributed. Purchasers and courtesy
recipients of this Spanish-language-only volume span a vast variety of PVOs, NGOs,
farmer associations, individual farmers, and rural schools in Ecuador and other Andean
nations. To take just one example of the manual's dissemination, and thus its potential
impact, the Ecuadorian Ministry of Basic Education purchased 450 copies for
distribution to all bilingual teachers in the nation's rural elementary schools.

These cases illustrate the proactive and rapid response of IIRR's new regional
centers to a real need for vital development information in their service areas.
Moreover, in each region just a single writeshop awakened latent PVO/NGO desires to
reflect on and communicate about their development experiences as validated in and
facilitated by the writeshop process. Indeed, AFR and LAC have responded so rapidly
and capably that both are inundated with requests for more or similar publications and
facilitation services in more languages, and/or for mentoring other institutions in the
writeshop methodology.

Further, to the extent that "imitation is the highest form of flattery," the
excellence of this IIRR information-sharing method is reflected in the interest of a
major Northern publisher of development books (CTA) to emulate it. Moreover, as the
writeshop moves from its Asian birthplace into new parts of the world, it has begun to
evolve new forms and applications [Box 2.7.].
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Box 2.7. Innovating on the Writeshop

Because of the overwhelmingly positive response to AFR's ag extension manual, the
Ford Foundation/Kenya asked AFR to present a Phase Il proposal (IIRR/AFR May
1998) to disseminate the manual's information more widely. Funded in 1999 to the tune
of some $50,000, under this grant AFR intends to take the writeshop in some fresh
directions by:

translating (completed) and re-publishing the manual in Swabhili;

releasing the entire manual on-line on AFR's website (completed);

building an interactive e-mail network for region-wide dialogue on sustainable
ag and its extension (underway); and

disseminating selected manual topics via audio cassettes so as to make the
information less prone to miscommunication by low-skilled extensionists and
more accessible to illiterate farmers and other poorly served audiences via
radio and listener groups.

Furthermore, AFR has deployed the writeshop as an evaluation tool, for documenting
development experiences and lessons learned for project evaluations. This application
resulted from a CARE/Kenya and /Tanzania request for AFR to help them document 29
cases from their work on a basic-education project, as part of the project's midterm
evaluation.

LAC has used a modified version of the writeshop with GOs. One example comes from
Ecuador's national ag research agency, INIAP. With LAC TA and workshop facilitation,
INIAP scientists wrote and published a pair of extension booklets based on their recent
research findings in potato-raising (Gallegos et al. 1997 and Merino et al. 1997).
Thereafter, INIAP was able independently to produce more such materials for practical
use by extensionists and literate farmers.

Meanwhile, back in AFR, the Rockefeller Foundation has challenged AFR to evaluate
how different media and applications variously convey the kind of technical and other
information captured in publications like AFR's ag extension manual. A proposal for this
activity is in the pipeline for 2000.
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2.4. Lessons and Recommendations
2.4.1. Lessons

Several major lessons for the PVO/NGO community emerge from the foregoing
discussion -- which, by the way, appears to represent the first-ever analytic overview
of IIRR's publication program. Most of the lessons are obvious from the discussion
itself and, especially, from the boxed case studies. Nevertheless, they are briefly re-
capped here along with the corpus of data on which they are based.

The first and overarching lesson is the inestimable value of the writeshop,
[IRR's unique contribution to development communication. Writeshops serve myriad
PVO/NGO and also GO capacity-building purposes, plus broader development aims.
This statement and those to follow are supported by a suasive body of evidence:

. commentary from writeshoppers themselves, as reported in print (King and
Shakya 1994), in participants' post-writeshop evaluations (as collected and
stored by various IIRR units), and in the evaluator's participant observation as a
scientific resource person in a 1994 writeshop [her only previous contact with
the Institute];

. an HQ videotape of an actual writeshop-in-progress (viewed by the evaluator);

. the enthusiasm for writeshopped publications among FG members [Annex B],
as representatives of the PVO/NGO community at large;

. published reviews of writeshop products (compiled by the HQ unit);

. healthy sales of writeshopped books;

. the diversity of audiences and uses for writeshopped publications, including

PVOs, NGOs, GOs, universities, extensionists, farmers, and likely also
researchers [see last bullet below];

. other organizations' rush to duplicate the method once they have experienced it
-- as illustrated in the boxed case studies above;

. likewise, the translation and/or adaptation and re-publishing of writeshopped
publications by other organizations and individuals at their own expense;

. reports of plans on the part of development communication organizations in the
North to emulate the process; and

. probably significant numbers of citations in R&D literature for writeshopped

works (a possible M&E impact indicator).

Certainly, the capacities of PVOs/NGOs who participate in an IIRR writeshop
are strengthened. After just one such event, many organizations are able to apply this
rapid and cost-effective information-sharing methodology to their own ends, often with
little or no further IIRR TA. Through learning-by-doing -- in effect, another form of IIRR
training -- writeshops quickly and effectively build the capacity of participating
organizations and individuals to prepare useful information materials of their own.
Hence, therefore, the rich multiplier effects that can result for a sector, a region, a
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development method or issue, and for IIRR partner institutions. In turn, the latters'
partners and beneficiaries are thereby able to codify, share, and use their own and
others' development lessons, practical farming or healthcare techniques, and so forth.

Of course, writeshoppers themselves are trained or empowered in many ways.
Obviously, they learn something about how to share their knowledge in writing. Even
among scientists, in the South an IIRR writeshop may afford many their first
experience of writing for formal publication and/or for different audiences. Certainly,
writeshops allow voices to be "heard in print" that might otherwise remain forever
silent, such as those of the hundreds of illiterate men and women farmers who have
participated in IIRR writeshops across the years. Most writeshops also bring together
disparate voices -- scientists and farmers, Southerners and Northerners, NGOs and
GOs -- in a non-threatening and mutually productive forum. Such "choirs" result in
development information that is better grounded and validated than if only one group
were consulted.

As attested in multiple data sources, this participatory method fills an acute felt
need among development agencies of all ilks to exchange and analyze their own and
others' knowledge and experience and, moreover, to package and disseminate useful
or needful technical, development, and now also evaluation information rapidly,
practically, and cost-effectively. And again, the process makes room for special kinds
of information that otherwise might never reach the rest of the world -- like rural
peoples' technological, agroecological, and ethnomedical savvy.

A second lesson lies in the way IIRR wrings multiple, continuing, and cost-
effective use out of its publication investments and promotes their widest possible
access by updating, modifying, translating, or re-packaging them. Moreover, re-
packaging now includes CD-ROM, audiotape, and internet as well as print options. A
third lesson is the value of publications generally as a way of "advertising” a PVO and
almost literally "putting it on the map" in new regions or with new audiences. In this
regard, other PVOs may find it useful to emulate many of IIRR's marketing and
outreach strategies.

By default, a fourth lesson is the importance of tracking what appear to be
powerful multiplier, spillover, follow-on, and outreach effects from writeshops and
publications. In lieu of systematic M&E, these can be only hinted at in the space of
even the most thorough-going outside evaluation.

2.4.2. Recommendations
Despite contretemps like fires, staff shortages, obsolete equipment, inadequate

policies and M&E, there is no denying the many and impressive achievements,
innovations, and apparently mounting impacts of IIRR's publication program across the
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MG period. To consolidate, expand, and fully capitalize on these successes, the
following recommendations are offered.

a

Congratulate all relevant staff for the greatly increased output, the continuing
overall excellence, and the growing -- albeit largely undocumented -- spread,
multiplier, and impact effects both regionally and globally of IIRR writeshops and
publications during the MG.

Do not resuscitate the old IIRR research journal. Instead, use existing
development journals, magazines, and other (e.g., electronic) outlets to
disseminate IIRR action-learning findings far more cost-effectively, broadly, and
credibly.

Calculate the relative costs of restoring IIRR's in-house audiovisual capacities as
versus hiring this service as-needed out-of-house. In either case, make greater
use of these media for multiple communication purposes (e.g., marketing, training).

Remedy the problem of poor editing at HQ.

Review LAC needs for publication/communication equipment and staff, and
promptly supply the most pressing such needs.

Establish clear Institute-wide (but also appropriately region-specific) publication
policies and quality controls [see text]. Then designate a qualified staffer at HQ
and a counterpart in each region to monitor and enforce them.

However, do not change IIRR's non-copyright policy nor the policy of producing
publications collaboratively, since both these strategies contribute greatly to the
wider distribution and relevance of IIRR publications and the information therein.

Especially for AFR and LAC, give greater HQ assistance to publicize and
disseminate IIRR publications.

Draw more heavily on the inter-institutional Communication Workgroup and other
such networks for ideas and assistance with IIRR publication and communication
needs.

Continue and, as regionally and financially appropriate and feasible, intensify the
salubrious publication trends that emerged during the MG, e.g. toward: greater
global relevance; IIRR's and other organizations' modification and translation of
existing publications; increased cross-regional collaboration on publications within
IIRR; and partnerships with higher-order organizations, like IARCs and other
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research centers. All such strategies capitalize on publication investments already
made and compound their global impacts cost-effectively.

Continue exploiting to its fullest what is one of IIRR's greatest strengths, the
"writeshop”; and depending on how AFR experiences play out, disseminate more
writeshop products via non-print media.

As per the next chapter's evaluation findings, increase integration between
publications and training.

Promptly establish a systematic and Institute-wide program of M&E for IIRR's
publication/communication program.
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3. PROGRAM IMPLEMENTATION:
EDUCATION AND TRAINING

3.1. Overview

IIRR modestly claims to have trained over 10,000 development practitioners
from more than 100 countries and 2,500 development organizations since its inception
(IRR/HQ 1999:2). Given IIRR's genesis in the mass education movement, training
constitutes the historic backbone of Institute programs, and it retains this position
today.

3.1.1. Categories and Content

Training is conducted by an HQ training unit that also services ASI needs and
by the AFR and LAC Regional Centers. Training takes many different forms at IIRR,
depending on the venue, event, participants, and whether the course is supply-driven
or demand-led, i.e., promoted by IIRR or requested by a client organization. There
appear to be the following general types of training, although IIRR staff use a
confusing variety of terms for them, and some doubtless overlap.

International Courses. Historically, these have consisted of between 3-and-6-
week-long, supply-driven residential courses, with students of mixed (but mostly
Asian) nationalities housed on the HQ campus. The sentinel example and also
the flagship international course is Rural Development Management. Other
examples of current courses are: Development Communication, Systems in
Community-managed Health, and Training of Trainers in Sustainable Ag.

Regional Courses. These are supply-driven courses offered by AFR and LAC
to students of multiple countries from those regions. Many regional courses
echo HQ curricula, but they tend to be non-residential and shorter. Some
cross-site examples during the MG are: Farmer-led Extension, Participatory
Rural Appraisal, and Strategic Management and Organizational Development,
as well as regional versions of Rural Development Management.

National Courses. These were grossly defined to the evaluator as supply-
driven courses offered at a supra-community level to nationals of a single
country, on largely the same topics as the first two categories. For AFR and
LAC, most such courses have been held in the focus countries of Ethiopia and
Ecuador during the MG. [A LAC example is referenced in Box 4.3.]

Customized Courses and Study Programs. These seems to be defined more
by their funding mechanism than any other parameter. IIRR often provides
tailor-made, in-service training as per client requests and special contracts.
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Usually, these demand-led "customized" courses are variants on, or modular
selections from, other IIRR course content. [For one example, see Box 3.2.]
Study Programs consist of customized but residential courses held at HQ.
They generally involve small, GO groups. Some MG examples are study
programs for: DFID staff from Bangladesh (a focus country) and India on
project management; senior MOA officials from Bangladesh on farmer-led
extension (Arevalo 1998); local GO administrators in the Philippines on
facilitating participatory planning; SIDA community-health workers from
Vietnam; and UNDP/China hirees on poverty alleviation.

Community-level Courses. These consist of training conducted in communities
and/or with GROs like farmer co-ops or women's groups. Often, this term
seems to reference "projectized” training offered as an IIRR contribution to a
joint endeavor in which other partners see to more biological/technical,
research, or other implementation tasks. An example from each region is:

* under the Learning Our Way Out Project (LOWO) in Ethiopia, training local
men and women leaders to facilitate and take notes on discussions with
people in their communities on the sensitive topics of family planning and
reproductive health (Anonymous 1999);

* in ASI, training Filipino village health workers, with provincial and municipal
health workers plus traditional midwives as resource persons, under funding
from the Philippines Region IV Department of Health;

» training farmer promoters/extensionists in LAC in practical technical advice
on sustainable agriculture.

Peer Training. lIRR has employed some innovative forms of peer training,
especially at the local level. One is the pasantia, elaborated by LAC in its
Farmer-to-Farmer (F2F) program. It consists of IIRR-sponsored farmer
internships, in which a farmer goes for a week or two to live and work with a
farmer in another community who is experimenting with or demonstrating a
useful ag or NRM technique. Another is the LOWO peer counseling mentioned
above.

Taxonomically, the foregoing categories span both formal and non-formal
education. From the evaluator's point of view, however, [IRR also provides informal
education in ways it does not always explicitly recognize.

Writeshops. As noted in Chapter 2, these embody a strong hands-on training
component. Writeshoppers learn this participatory method "by doing"; novice
authors gain writing experience; scientists may learn to write for other
audiences; and in AFR and LAC, local-hire or PVO/NGO editors, artists, and
secretaries who participate in writeshops reportedly receive significant OJT
from IIRR writeshop leaders.

36



USAID-Matching Grant Evaluation Report

Conferences. This category is included for two reasons. One is that any good
conference (or workshop or seminar) leads to conferee learning. The other is
that, in the evaluator's opinion, conceiving of IIRR-sponsored conferences as a
form of training is the most logical and efficient way to tally and integrate
conferee data into an M&E system with coherent, Institute-wide indicators.

Many IIRR training topics have been adumbrated above. However, Table 3.1.

provides a rough overview of content across the baseline and MG periods as reflected
in course titles. Note that the categories of general, biological/technical/sectoral,
participatory methods, and institutional capacity-building are evaluator-imposed, as an
analytic heuristic. IIRR appears to have established no curricular categories.

Table 3.1. IIRR Courses

1992 - 1995 1996 — 1999
Africa | HQ/ASI LAC SRS GONUENI EA Aol Africa | HQ/ASI LAC
General
U = Rural Education and Reconstruction
0 = Integrated and People-Centered Development
= Integrated Conservation and Development 0
Biological/Technical/Sectoral
O 0 0 = Bio-intensive Gardening O
0 = HH Food Security through Home Gardening O
O 0 0 = Regenerative/Sustainable Agriculture O O
0 0 » Integrated Pest Management g
= Community-based Integrated Watershed g
Management
O = Food Security through Watershed Management g U g
= Buffer-zone Core Group Development g
O = Agroecological Systems and Technologies g
0 = Low External-input Rice Production U
O 0 = Aquaculture
0 = Alternative Animal Healthcare
0 = Agriculture Commercialization and Information
Systems
0 = Sustainable Agriculture Policies
g = Small and Micro-enterprises
= Gender Analysis in Agriculture, Forestry and g
NRM
=« Home Health Care g
O = Family Planning
0 = Systems in Community Managed Health U
= Indigenous Knowledge U
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1992 - 1995 COURSE CONTENT BY CATEGORY 1996 — 1999

Africa | HQ/ASI LAC Africa | HQ/ASI LAC

Participatory Methods
Community Organizing O O
Farmer-led Extension O O
Participatory Rural Appraisal O O
O
O
O

O

O O
Participatory Research

Participatory Needs Assessment
Participatory Monitoring and Evaluation O
Participatory Research in Community Medicine
m Participatory Planning O

Institutional Capacity Building

= Development and Management of a Training g U
Program

= Training of Trainers for Training Program U

Development

Training of Trainers in Sustainable Agriculture

Training of Trainers in Gender

Gender/Gender Planning

Conducting a Feasibility Study

Proposal Writing and Project Planning g

Project Design and Proposal Writing O O

Logframing O

Project Management

Management of a Cooperative O

Micro-credit Management O

Financial Management/Sustainability O

Planning and Management of Rural O

Development

Rural Development Management

0 = Leadership

g 0 = Strategic Management and Organizational
Development

= “Systematization” g

0 = Development Communication 0

odoo

ooOono
ooOono

3.1.2. Policies

Supply-driven courses are not all necessarily offered every year on a regular
schedule. Rather, they are keyed to subscribership, thus contributing to their cost-
effectiveness. Reportedly, however, not all units (notably HQ/ASI) have instituted the
wise policy of collecting significant, non-refundable registration fees to avoid revenue
losses to undersubscribed courses. An Institute-wide policy on this may be needed.

That said, for course development and planning, staffing, cash advances,
logistic matters, etc., across 1997-1998 the HQ training head developed a recruitment
tracking system and exhaustive guidelines for improving internal management of
training (e.g., Espineli 1998). These thoughtful and detailed materials were shared
with all regions. But they did not find their way into the Program Procedures Manual
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(IIRR/HQ May 1998) elaborated during the MG in an effort to systematize policies and
procedures Institute-wide and clarify unit roles across the now-far-flung organization.

Compared to publications, regional training seems to have received greater HQ
support. As per the MG proposal's budget, a portion of MG monies were spent on
travel for HQ trainers to assist in AFR course start-up, and for AFR staff to attend
international courses at HQ. Foiled by the dearth of Spanish-language skills at HQ
[Chapter 5], LAC received no such HQ support. Still, de facto policies and procedures
for training are fairly coherent across the regions, although they naturally differ by
training category. AFR has set a conscious policy of targeting PVO/NGO "clusters,"
with the latter defined geographically, sectorally, or institutionally, as convenient. LAC
has arrived at much the same policy in practice [e.g., see Box 3.3.]. But as with the
publication/communication unit, an overarching set of training policies and oversight
mechanisms is lacking -- most painfully so for M&E.

3.1.3. Approaches and Procedures

IIRR can be justifiably proud of numerous key elements that characterize its in-
trainees'-eyes excellent training approach worldwide:

. professionalism of trainers;

. sensitivity to the needs of each particular group of trainees and, relatedly, a
flexible approach to training techniques and methodological content;

. a highly participatory stance, not only in the participatory methods taught but
also in classroom interactions and the design of teaching materials and
activities;

. incorporation of hands-on field experiences and field-based case studies and
R&D materials;

. immediate practical applications in trainees' own work of the lessons, methods,
and approaches learned; and

. a perspective that is at once transnational yet adds "a touch of the South" [in

one FG member's words], as versus more the more constrained perspectives of
training institutes in students' home countries/regions or in the North;
. considerable post-course follow-up.

In the space of even a detailed evaluation, it is difficult to convey the depth of
IIRR commitment to these principles. Likewise for the breadth of trainees' appreciation
of them. But they are attested over and over again in at least four significant
evaluation datasets.

One is an ad hoc interview by the evaluator with the 12 students in a Rural
Development Management class at HQ. They included men and women hailing from
Bangladesh, Cambodia, Ethiopia, India, Indonesia, Kyrgyztan, and Laos, where they
worked for PVOs and NGOs. A review of their responses to the query, "What are the
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strengths of IIRR training?" confirms all the above-listed principles. Trainees' only
substantive critiques centered on a desire for more region-specific case materials (in
this instance, from Africa and the Newly Independent States). A small but
representative sampling of their commentary on IIRR training is: "It takes a
professional approach, even in minor things." "It responds to people's real needs, and
also teaches how to assess these needs." "It models true, in-depth participation, not
shallow or pretend participation. The training method itself is participatory.” "It
provides a model of training that can be readily applied in our own countries."

Second was a one-on-one interview in AFR with a senior manager of Farm
Africa/Ethiopia and Chair of the Forum for Sustainable Land Use in Ethiopia and
Eritrea who has taken a number of AFR courses. His comments paralleled HQ
trainees'. In particular, he praised AFR for "not just talking about bottom-up and
grassroots approaches, but really living them and showing others how to use
participatory methods." He also appreciated AFR's close course-to-job links, such that
trainees work on reports and proposals of their own during training, and leave with
completed products as well as greatly improved skills at such tasks. This individual
further described how after AFR and/or HQ training, his colleagues were all able to
give home-institution courses in the subjects they had studied, using IIRR materials
and approaches.

A third dataset is Annex B's candid FG commentary on the high quality,
relevance, and practicality of IIRR training regionwide. Reader are urged to study
these data, as a majority of the 41 FG members were IIRR alumni. FG commentary
on weaknesses/recommendations reflected mainly a desire for still more of the same
principles enunciated above (e.g., more field-based materials and experiences) plus
greater access to IIRR training (e.g., through scholarships, less expensive modular
courses, more trainers).

Fourth are mini-case-studies that emerged during or after the FG and other
interviews, some of which are "boxed" below as illustrative of concrete and verifiable
training impacts. Such mini-cases also illustrate the kind of qualitative, impact-
oriented M&E -- as versus merely monitoring process indicators -- that, to its own
detriment, the whole of IIRR has failed to do.

Contributing to the overall excellence and hence to (what impressionistically
appears to be) the positive impact of [IRR training are a number of astute procedures.
One is the maintenance of a well-run and efficiently organized two-person Learning
Resource Center, which the evaluator toured and also tested by making use of its
services and which, in 1999, became an accredited depository library of the ADB.
Others include the following.

. As noted above, thoughtful guidelines exist to direct the entire training process,
from course conceptualization through delivery and final reporting.
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. Detailed course curricula, modular lesson plans, and objectives are drawn up
beforehand, with client input.
. For course design, piloting, and delivery, IIRR typically collaborates with other

organizations such that, while IIRR contributes its expertise in training
techniques, partners contribute resource persons in specific biological/technical
or sectoral areas and sometimes also fieldsites for trainee study visits.
Collaboration also helps with trainee recruitment.

. Trainers conduct daily, participatory course evaluations to which they respond
the next day, as well as systematic final evaluations.

. Annually, IIRR reviews all course evaluations and trainer experiences for
dynamic re-design, omission, or addition of curricula.

. There is ongoing and extensive staff review and critique of all new and revised
course curricula, lesson plans, and objectives.

. Most formal IIRR education features a well-designed end-of-training action plan
for all trainees to complete.

. As noted earlier, all IIRR units do trainee follow-up, and some have also

instituted Alumni Associations [Section 3.3].

As with publications, IIRR vigorously markets its training services, particularly in
and for HQ/ASI. However, a puzzling evaluation finding is that, with the exception of
LAC, IIRR rarely uses its own publications in training. LAC has functionally integrated
these activities by producing manuals on many of the same topics featured in its
courses, as well as in its field projects and TA [Chapter 4]. In this way, LAC ensures
that it has appropriate training materials on hand and that it sells more books! Other
units would be wise to adopt this strategy.

3.2. Progress and Trends

As with Institute publications, when it comes to sheer numbers of training
events, across all units and regions IIRR exceeded all its DIP targets (Table 3.2.). In
the aggregate, targets were surpassed by 51%, i.e. 151 training events were held as
against 100 targeted. If informal training (writeshops and conferences) is factored out
-- since it was not expressly targeted in the DIP -- then this percentage is 29%. Also
impressive is the >5,000 persons trained.
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Table 3.2. Numbers of Training Events (and Participants®)

Unit/Region Baseline Target
and Type of | Output (and | MG Output | DIP Target g
b Variance
Event No. Pax)

Africa

Formal 36 (929) 45 (958) 23 +22

Informal 1(37) 4 (177) -- --
Asia/HQ

Formal 119 (1,871) 90 (1,467) 49 +41

Informal 25 (897) 21 (738) -- -
Latin America

Formal 21 (521) 116 (1,678) 28 +88

Informal 1 (66) 4 (176) -- --
Total 203 (4,321) | 280 (5,194) 100 +151

Source: Annex D's Table D-3, "lIRR Training and Related Data," compiled by IIRR at the
evaluator's request.

¢ No targets for numbers of participants were set in the DIP.

® Here, "formal" incorporates all data on courses and study programs; "informal" captures those on
writeshops and conferences. "Non-formal” training data presumably are incorporated in the next
chapter's discussion of field projects. DIP targets were set only for formal training. Also bear in mind
that this taxonomy of educational formality was elaborated solely for the evaluation analysis.

As a 77-year historical overview documents (IIRR/ETD n.d.-c), lIRR training has
been anything but static. Important changes can be detected between the baseline
and the MG, and even during the MG. Two evident cross-regional trends are: away
from very general courses [Table 3.1.] and towards participatory methods and
institutional capacity-building skills; and at least for AFR and HQ/ASI, away from
teaching primary technical skills and information -- such as farming techniques or
medical procedures -- toward higher-order courses such as training-of-trainers (TOT)
in sustainable ag or design of community healthcare programs.

Other trends vary across regions, given differing development needs plus other
factors like the Technical Specialist Group (TSG) at HQ [Chapter 5]. For instance,
TSG influence may help explain why HQ/ASI has increased its
biological/technical/sectoral offerings while AFR and LAC have moved toward
participatory methods and institutional capacity-building.

The latter emphasis is probably more consistent with IIRR's vision of itself as an
intermediary PVO with an unwavering grounding in people-oriented development
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based on self-help, and with the Institute's avowed MG focus on NGO strengthening --
where, moreover, IIRR would seem to have a comparative advantage vis-a-vis other
PVOs or national and international research and training centers that are better
equipped and staffed to deliver in-depth courses on biological/technical subjects.
Given a 22% slippage between the baseline and MG in HQ/AIS enroliments, IIRR may
want to do a finer analysis of the trends suggested by Annex Table D-3 and then re-
examine its HQ/ASI offerings, especially in light of other emerging options. The latter
include certificate and degree training plus accredited field experiences (Box 3.1.).

Box 3.1. IIRR to Offer Accredited Training

In 1998, ASI signed a 5-year MOU with the University of the Philippines' Open
University to explore collaborative initiatives to train rural development workers.
Possible activities are: cooperation in writing proposals, mounting field projects, and
field-testing rural-development training programs; participation of UPOU students in
IIRR field and research projects as part of their degree studies; joint elaboration and
delivery of open-learning and distance-education courses, drawing upon IIRR's in-depth
experience in community organizing and other rural development arenas; joint delivery
of accredited short-courses leading to postgraduate degrees; and for these and other
purposes (course marketing, information exchange), IIRR patrticipation in the UPOU's
network of Southeast Asian universities. Good candidates for accreditation (and thus
increased training revenues) are IIRR courses for Filipino health professionals, who are
required to upgrade their skills regularly by taking government-accredited courses.

IIRR is also planning to link with the Global Partnership Program of the US's School for
International Training, which already includes national NGOs such as BRAC in
Bangladesh and ORAP in Zimbabwe. This link would allow MS students (including
many from the South) to pursue credit-earning coursework and fieldwork in conjunction
with IIRR training and other activities. In return, IIRR would garner additional "student
personpower," fresh R&D perspectives and networks, intercultural inputs, and perhaps
some new funding sources. Discussions are underway for similar linkages with Cornell
University, Michigan State University, and the University of Wisconsin-Madison's Study
Abroad Program.

During the MG, HQ/ASI began holding some of its international courses offsite
in other Asian countries. This strategy captures new audiences who cannot afford
travel to the Philippines; and it provides more relevant field experiences. Perforce
conducted collaboratively, some logistic and payment problems have arisen in
coordinating with offsite partners; but HQ has now written guidelines to forestall such
problems (IIRR/ETD n.d.-b).
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AFR is notable for its move toward more customized and/or modular courses.
Indeed, the AFR director reports that in 1999 about 45% of all AFR training was
customized. Based on commitments for 2000, AFR monitoring data show a fourfold
increase in this category since 1995. This trend is exemplified in Box 3.2.

Box 3.2. Responding Sensitively and Flexibly to
PVO/NGO Training Concerns

When AFR conducted a Rural Development Management course in Ethiopia in 1995,
the national PVO/NGO umbrella organization there (the Christian Relief and
Development Association) witnessed the high quality of AFR training. At first, CRDA
worried a bit that AFR might supplant its own role as a provider of training and TA to its
150 member organizations. In response to this concern, AFR worked with CRDA to
identify its in-house needs for educational materials and TOT. In the end, CRDA hired
AFR to support it in these respects; and AFR agreed not to offer any competing courses
in-country.

With MG scholarship funds, AFR sent several CRDA trainees to some AFR and HQ
TOT and facilitation courses in 1995. Thrilled with this training, across 1997-1998
CRDA itself began sponsoring staff from its member organizations to attend IIRR
courses. Further, in 1997 it contracted AFR for a customized TOT course to be
delivered to its members in-country.

In 1998, this was followed by: AFR's delivery of two other customized trainings to
CRDA partners; a contract for AFR to give three modular courses -- on Organizational
Development (OD), Strategic Management, and M&E -- to senior managers of CDRA
organizations across 1998-1999; and spontaneous formation of an OD Network by
trainees in that module. In 1999, CRDA ordered a TOT course in sustainable ag from
AFR; and AFR invited CRDA staff to participate in its workshop on assessing training
impacts. For 2000, CRDA plans to contract another round of the modular courses, and
AFR intends to produce formal training manuals for them. Thereafter, CRDA may be
able to deliver such courses itself.

Another baseline-to-MG trend in AFR has been away from mass training at the
community level. This had been the norm before an IIRR office was opened in Africa,
when work there centered on agroforestry and B.1.G. training in Ghana. As per the
MG proposal, AFR has shifted to training clusters of PVOs/NGOs, in the process
building strong and polyvalent partnerships with them. Box 3.3. offers another
example in addition to Box 3.2.'s.
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Box 3.3. Training Builds Polyvalent Partnerships as Well as
PVO/NGO Capacities

A strong partnership has emerged between AFR and CARE/Kenya. It all began in 1993
when CARE sent some trainees to a B.1.G. course (delivered jointly with ActionAid).
Pleased with the training approach, in 1994 CARE contracted AFR to conduct a 10-day,
in-service version of its Rural Development Management course for 30 senior CARE
managers.

The following year, CARE asked AFR to facilitate its upcoming SP workshop, which AFR
did in 1996. During the workshop, CARE identified capacity-building for local NGOs as a
priority. So in 1997, CARE contracted AFR to do an organizational diagnosis of 18
NGOs in its Basic Education Fellowship (BEF) Project. The diagnosis revealed a need
for fundraising skills, which led to an AFR workshop on this subject for all CARE/Kenya
partners in 1998. In 1999, CARE turned to AFR for further capacity-building (this time for
itself as well as its partners) in facilitating NGOs SP. Also in 1999, CARE had AFR lead it
in a writeshop to document 29 BEF cases throughout Kenya and Tanzania. The
writeshop produced the handsome volume Accessing Quality Basic Education through
Fellows and Partners (CARE/Kenya-Tanzania-Atlanta 1999).

In 2000, CARE/Kenya plans to use IIRR services to: deliver TOT training and develop a
TOT manual using CARE cases; head up the midterm evaluation of CARE's Girl Child
Project; lead CARE in revising its participatory capacity assessment tool for partners;
advise it on developing an NGO financial management guide; and facilitate CARE's own
longterm SP.

Other outcomes of this growing partnership have been requests for AFR services from
other CARE branches (e.g., in Zambia) and PVOs (e.g., Compassion International) as
well as contact with CARE HQ in Atlanta, thus opening the door

to possibly global IIRR-CARE partnerships in future -- especially given a similar history of
collaboration between ASI and CARE/Bangladesh and also between LAC and
CARE/Ecuador. In these relationships, CARE has turned into a regular, repeat
"customer" for ASI and LAC training: staff from one CARE project refer those of another
CARE project to ASI and LAC courses; alumni return to take additional classes; and
CARE now confidently recommends IIRR training to its own and other PVO/NGO staff.

A uniquely AFR trend is to train and mentor PVOs/NGOs and also GOs in
gender analysis and planning. This content responds to the field projects in which
AFR is involved, as well as the general need in Africa for greater understanding of
gender in development. Indeed, according to HQ interviewees, AFR has become the
Institute's "gender center of excellence." That said, AFR process data reveal that
female course attendance has stagnated across the years. Although trainee gender
lies outside IIRR's manageable interest, the HQ training unit has documented how
female attendance increases when scholarships are available. Given its strong
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program focus on gender, AFR should consider establishing a women-only
scholarship fund for its supply-driven courses. Along with the usual donors,
organizations such as the US's American Association of University Women and
counterpart groups in Europe might be willing to contribute to such a fund.

Finally, AFR is considering adding a course in participatory environmental
impact assessment and one or more courses in Appreciative Inquiry (Al) along the
lines of BHR/PVC's Global Excellence in Management (GEM) Project (Anonymous
n.d.-a&b, GEM Initiative 1996, Liebler n.d., Watkins and Cooperrider n.d.). The latter
idea grew out of gratifying experiences with this participatory planning tool during
AFR's 1999 SP meeting. AFR and GEM are now discussing how the latter might
school the former in Al. Based on evaluator interviews with GEM clients in Africa, it
seems the market for Al there is huge. AFR would be well-advised to pursue this idea,
as might other IIRR units.

Turning to LAC, in some ways it has gone in the opposite direction from AFR.
LAC moved from zero community-level training during the baseline period to heavy
involvement in this category during the MG. Indeed, this move is what accounts for
Table 3.2.'s surprisingly large training figures in LAC. The shift is linked to the nature
of LAC field projects, which emphasize farmer training and extension. Box 3.4.
describes one type of LAC community-level training and, equally important, how LAC
has astutely integrated training with publications and field projects.
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Box 3.4. Cost-effective and "People-effective”
Community Training

A recent case study indicates that the 140 farmer facilitators (120 men, 20 women)
trained by LAC's F2F project have spread new ideas in ecologically sound ag to a total
of 1,344 male and female farmers, in nearly equal gender proportions. The project has
now held a total of 91 training events in 80 communities of highland Ecuador on 37
agroecological subjects, many of them drawn from local/indigenous knowledge.

Farmers say they like the training because it is "given in our language, is practical, and
helps us improve our lives." For example, one 13-year-old girl whom the F2F program
taught to grow and market medicinal plants now pays for all her own clothing and
educational costs; and in the F2F spirit, she graciously shares her knowledge with
others who visit her on pasantias 'farmer internships'. Likewise, farmer facilitators
report that they have won new respect and recognition within their families and
communities. As some have mused to LAC staff, "We never thought of ourselves as
having something to teach others." At least 30 farmer facilitators have gained renown
for their practical farming and training skills beyond their home communities. GROs,
NGOs, and LAC itself now hire them as "experts" for F2F and other events.

Most F2F training is by community request, rather than supply-driven. Many requests
flow through the 8 GROs and local NGOs who have affiliated with the program. Two of
the 8 have incorporated it into their 10-year plans; and one has already established a
team of 9 volunteer farmer-facilitators to carry the program forward independent of
IIRR. These represent the first steps toward Phase Il of the F2F program, in which
farmer-led training will be institutionalized in GRO and NGO Farmer Agroecological
Schools, with "schools" merely consisting of several trained farmer-experts in a
community who receive and train other farmers at their homes and in their fields.
[Phase | consisted of the field research for producing the agroecological manual
described in Chapter 2.]

All this has been achieved during the space of the 3-year BHR/PVC MG. Moreover,
with only 2 LAC staff assigned to the F2F and with farmers and NGOs/GROs bearing
most of the few expenses involved, each training event cost LAC only some $100 to
$200.

Beginning mainly during the MG and thanks to its support of IIRR
decentralization, an enriching new training trend has begun: to wit, the increased
globalization and cross-fertilization of courses, content, and cases across HQ and the
regions [Box 3.5.].
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Box 3.5. Cross-Fertilization in IIRR Training

AFR started its training program with a version of HQ's flagship course. For the first
three offerings (1995, 1997, 1998), an HQ trainer came to Africa to assist in course
delivery and content modifications. As a result of this close HQ-AFR interaction, the
trainer was able to feed fresh content and case studies back into the HQ course, further
internationalizing it.

HQ was the leader in organic gardening topics [Chapter 2], which AFR and LAC have
since adapted and folded into their training on, respectively, food security and
regenerative ag. Butin 1994 LAC led the way in offering the first IIRR training
concentrating on proposal writing, which AFR subsequently integrated into its program
to good effect [Box 3.8.]. With its F2F program, LAC was also the leader in farmer-led
extension courses for farmer leaders, which are now offered by all IIRR regions.

AFR was the first region to identify a need for a Community-based Watershed
Management Course. An HQ technical specialist was called out to Africa to help design
and direct this course during its initial offerings in 1996 and 1998. He found the
experience so valuable that, drawing upon his own long-time expertise in the subject in
Asia as well as Africa, he mounted the first such international course back at HQ in
1999.

3.3. Alumni Associations: A Two-way Tool

A signal feature of IIRR training is the pains it takes to sustain contact with and
services to its PVO/NGO students. This intent is stated again and again in the MG
proposal, which speaks of: following-up trainee action plans, facilitating
communication and cross-site visits among IIRR alumni, promoting peer learning
among clusters of organizations whose members IIRR has trained (AFR); carrying out
regular follow-up interventions, engaging alumni as trainers in future l1IRR training, and
facilitating home-country alumni networking (ASI); and actively supporting trainees in
applying the lessons and skills they learn from IIRR (LAC).

This is not just rhetoric, as evidenced in appreciative FG commentary [Annex B]
and other evaluator interviews. As one AFR FG member stated in no uncertain terms,
"Were it not for IIRR's follow-up policy, | would not have taken the trouble to be here
today." Indeed, in a country like Kenya -- where PVO/NGO workers expect to be paid
"sitting fees" for attending any outside meetings or conferences -- gratis FG
participation itself constituted testimony to the esteem in which alumni hold IIRR
training and follow-up. AFR alumni were also impressed by AFR staffers' taking the
time to visit them in their home institutions and fieldsites. And paraphrasing from
alumni in the LAC FG, "I have never known IIRR to turn away a phone call or visit
[from a former trainee or partner organization]" and "They [LAC staff] are always
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available to help when one...needs advice, support, or a critical eye; this is a natural
part of IIRR's workstyle." In other words, IIRR training does not stop when trainees
walk out the classroom door.

With its longer history, HQ has evolved a more formal follow-up mechanism in
the form of country- or region-based IIRR Alumni Associations (N=7, including one for
eastern Africa). Every HQ course concludes with an Alumni Affairs Session that
explains the aims and advantages of such associations: information sharing and
development networking, including exchange visits between IIRR and trainees'
organizations; joint creation and/or distribution of publications; collaborative training,
field, and other projects; and for IIRR, impact evaluation of its training.

In furtherance of these aims, every HQ trainee leaves his/her course with a
handout on the alumni program, an alumni card, and a tidy booklet with full contact-
information for, and an individual color-photo of, every other participant in his/her
course. Graduates also receive a "chain letter” form, asking them to contact IIRR
within a year to report on their activities and whereabouts. Once every few years, HQ
mails out an Alumni Update Form and then redistributes updated alumni contact
information to all concerned. And annually, alumni receive HQ's attractive alumni
newsletter, International Sharing, with articles on new IIRR courses and publications,
activity reports from alumni, and so on.

While all such efforts are laudable in terms of ultimate training and development
goals, they are also institutionally smart. In truth, IIRR gets as good as it gives from
alumni follow-up. Tangible Institute benefits from such continuing contact include:

. alumni's referral of new trainees [in fact, this was the way many students
interviewed in the above-referenced Rural Development Management course
found their way to IIRR];

. access to the mailing lists of alumni's home institutions, for advertising IIRR
training and other services -- as AFR now does with CRDA;
. consequently, repeat "group" business from alumni's and affiliate organizations

who "come back for more" (especially customized) training and also TA -- for
example, upon return to his home institution in Ethiopia, the Farm Africa
manager of Section 3.1.3. promptly began negotiating with his HQ to
commission a series of modular AFR courses [also recall Boxes 3.2. and 3.3.];

. use of alumni organizations' field sites and projects for providing hands-on field
experiences to subsequent IIRR trainees;

. joint proposal-writing between IIRR and trainees' organizations, leading to new
and mutually strengthening collaboration in training and other activities; and

. a strong network of PVO/NGO/GRO partners that can be called upon in time of

need -- as when a dozen CRDA member organizations voluntarily wrote to the
Ethiopian government in support of IIRR's legal registration there.
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In light of all these benefits, particularly in the new regions of AFR and LAC
IIRR should look for as many ways as possible to deepen its training follow-up.
Essentially, AFR and LAC are already doing this; but they might consider adding some
more formal linking mechanisms to their now-largely-informal ones. Moreover, the HQ
training unit and HQ management should actively backstop AFR and LAC as well as
ASI in trainee follow-up [see Section 4.3.1.].

3.4. Lessons and Recommendations
3.4.1. Lessons

An obvious lesson for other PVOs that deliver (or are interested to deliver)
training is the value of alumni follow-up. Hence that subject's separate treatment
above. A related lesson is that, with such follow-up, training can be the springboard
for strong and growing partnerships in many kinds of activities among many kinds of
development organizations.

The foregoing analysis also points up the virtue of integrating training with
publications and field projects, as LAC has done. This builds strong, from-the-bottom-
all-the-way-up stakeholdership in a unified program that furnishes technical
information and training materials while constructing and modeling the multi-tiered
organizational infrastructure necessary for successfully implementing, replicating, and
scaling-up training lessons. Other organizations -- and indeed, other IIRR units and
regions -- would be well-advised to emulate this astute strategy.

Neither would the evaluator hesitate to recommend IIRR's general training
approach to other PVOs, since IIRR training embodies the fundamental principles of
effective adult education. Indeed, whether at HQ or in the regions, IIRR would be an
outstanding mentor to other BHR/PVC PVOs in the area of training.

Beyond the foregoing observations, however, it is difficult to draw more
universal yet concrete lessons from IIRR training, for at least two reasons. One is the
understandable diversity in training categories and content across regions. lllustrating
from the two poles, HQ/ASI is moving towards international and national accreditation
options while LAC is zeroing in on grassroots training. Yet each of these stances is
institutionally and regionally appropriate in its context.

The other reason is IIRR's failure to gather systematic outreach and impact data
on its training, even though there seems little question that IIRR training has had and
is having immense spread effects and positive impacts (although HQ enrollments have
begun to slide). But at present, these outcomes cannot be credibly documented much
beyond the information presented in this report. Indeed, the evaluator bent every
effort to suggest ways in which [IRR can demonstrate the effectiveness of its training,
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beyond just process-level "body counts” -- although these, too, could be greatly
improved [Chapter 6].

Several ways to assess training impacts for PVO/NGO capacity building are
suggested in Boxes 3.6. through 3.8., by researching simple questions like the
following. Is training effective enough that trainees can enunciate concrete changes in
their work and/or their PVOs/NGOs as a direct result? Also, can trainees successfully
pass along their IIRR lessons? And can some tangible impacts be detected using a
simple measure like, say, PVO/NGO funds garnered as a result of training?

Box 3.6. Effective Training is Put Straight to Work

One case of real NGO capacity-building as a result of IIRR training was discovered in
the AFR FG. This was the Nairobi Parents of the Deaf Blind Self-Help Group (NPG for
short), a small partner NGO of CARE/Kenya. CARE supported two NPG staff through a
series of IIRR courses that covered topics like SP, project design, proposal writing,
fundraising, and organizational management.

As a direct outcome of this training, the NPG has since: held its first strategy planning
meeting; mounted a stakeholder and networking workshop; scheduled a team-building
retreat; designed 3 projects and written proposals to fund them; developed several
manuals for NPG operations, including one on financial management; documented
some of the group's successful project work with CARE's Kenya Girl Child Project in a
format that can be presented to other development organizations and donors; and
drafted an M&E plan. Whew! As the NPG FG representative summed up, "In fact, we
actually need[ed] them [the courses]" and the IIRR "training was very timely for our
needs."
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Box 3.7. Effective Training Replicates Itself

As a result of HQ/ASI's longtime training in the technology and extension of
regenerative/sustainable ag, many alumni now teach such courses themselves in their
own countries, sometimes under the aegis of an Alumni Association. An example is
BARRA, the Bangladesh NRRM, which has begun delivering sustainable ag courses in
situ with no IIRR assistance. With occasional TA from IIRR, BARRA has also taken
over delivery of all Bangladesh-based training in sustainable rural livelihood
technologies and community development (two earlier IIRR courses). Meanwhile,
HQ/ASI has moved ahead to focus on TOT -- on how rather than what to teach in
sustainable ag -- as per its assessment of major PVO/NGO training needs in this
subject in Asia today.

Similarly, the express goal of AFR coursework with CRDA [Box 3.2.] is to strengthen
CRDA so it can itself provide basic kinds of training to its 150 member PVOs/NGOs.
Likewise for LAC's F2F program, which is now being institutionalized in Ecuadorian
GROs and NGOs [recall Box 3.4.].

In fact, in some subject matters with some clients, LAC has already "put itself out of
business." In the LAC FG, for instance, 3 senior managers from a major Ecuadorian
environmental foundation described how they have put their lessons from LAC courses
on participatory planning, logframing, and "systematization" of development results to
such good use that all these methods have now been firmly institutionalized within their
foundation. Moreover, they have duplicated their LAC training with their national NGO
partners and with a sister foundation in another Andean country with whom they have a
major transboundary environmental protection project.
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Box 3.8. Effective Training Wins Funds

The NPG representative of Box 3.6. went on to describe how, armed with AFR
proposal-writing and fundraising training, the group put their new-found skills to work
writing requests for services to various GO and other agencies. Results were
immediate. "The government gave us a deaf-blind teacher, and we received
[unspecified additional] training from a local organization."

The representative of a Maasai GRO, Dupoto-E-Maa, told a similar story. Among other
things, his GRO supports boarding schools for the daughters of this semi-nomadic
pastoral people. After AFR training in proposal writing and fundraising, he and other
Dupto-E-Maa trainees in turn coached the headmistress and two teachers of a girls'
boarding school in the essentials of proposal writing (another instance of training
replication). Later, they reviewed the schoolteachers' draft proposal. To make a long
story short, the school's Ksh 30 million proposal was accepted within 2 months' of
submission to a donor! Now the school has money to buy more books, a few
computers, and some continuing education for its teachers.

Again, there seems little doubt that IIRR training is of high quality, dynamic, and
in the main responsive to PVO/NGO capacity-building needs -- and thus effective. As
with publications, the "copycatting” of IIRR training is one positive indicator. In fact, as
with publications, IIRR training materials have been copied, modified, and used far and
wide. But the reach and effectiveness of IIRR training cannot be objectively
demonstrated without systematic M&E, and specifically, impact assessment.
Moreover, one cannot help but wonder about the quality of courses IIRR offers in
M&E...

3.4.2. Recommendations
With the glaring exception of M&E, because the evaluator is convinced of the
quality and effectiveness of nearly all IIRR training, many of the following

recommendations essentially boil down to "Keep up the good work."

v Continue to implement and, where feasible, intensify the many excellent
principles, approaches, and procedures behind IIRR training, especially:

. the participatory, client-responsive, and in FG words, methodologically
"non-dogmatic” nature of IIRR training;

. the incorporation of case studies and hands-on field experiences;

. sustained post-course contact, services, and encouragement for alumni

and their organizations;
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. collaboration with other development organizations in almost every kind
of training.

As for publication/communication, establish clear Institute-wide (but also
appropriately region-specific) training policies and quality controls [see text].
Then designate a qualified staffer at HQ and a counterpart in each region to
monitor and enforce them.

Continue and reinforce the many salubrious training trends that have emerged
during the MG, e.g. toward:

. content emphases on participatory methods and institutional capacity-
building skills (including the new-to-IIRR area of Al);

. accredited training opportunities;

. off-campus international courses;

. customized, modular, and other kinds of flexible training formats;

. polyvalent partnerships that often begin with training.

However, do a finer-grained analysis of why HQ/ASI enrollments are dropping,
and re-evaluate course offerings and HQ staffing accordingly.

Especially for AFR, consider establishing a scholarship fund for women.

Increase programmatic integration among training, publications, and field
projects.

Promptly establish a systematic and Institute-wide program of M&E for IIRR's
training program.
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4. PROGRAM IMPLEMENTATION:
FIELD PROJECTS, TECHNICAL ASSISTANCE
AND PARTNERSHIPS

4.1. Overview

IIRR engages in field projects, usually collaboratively, in a "social laboratory"
spirit. For IIRR, the main aim is to generate and test useful development information,
technologies, participatory methods and other tools, which it can then feed back into
its other activities. Likewise, good TA always results in lessons learned, especially
when it involves organizations or locations new to the Institute. IIRR publications and
training are thus assured greater practical development content. And the Institute as a
whole wins greater credibility in the development community, as a PVO that "does" as
well as publishes and "teaches.” Field projects may also provide sites for field visits
and practice during training. Finally, in some cases (especially LAC), field projects
also stimulate IIRR's and other organizations' scaling-up of participatory methods,
capacity-building tools and approaches, etc. that IIRR has tested and proved out.

4.1.1. Field Projects

Tables 4.1. and 4.2. summarize all IIRR field projects during the baseline and
MG periods. As the tables show, IIRR upped its direct or indirect outreach to rural
beneficiaries via project work by approximately 144%, from some 9,000 to nearly
22,000, between the two periods.
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Table 4.1. 1992-1995 Field Projects

. No. of Rural
Project and Country Beneficiaries

Africa
Agroforestry in Ghana 200
Capacity-Building of Ethiopian NGOs? (Ethiopia)
Food Security Project: Phase 1° (Ethiopia) 800
Subtotal 1,000
Asia/HQ
Children's Program Bicol (Philippines) 800
Local Resource Management (Philippines) 1,000
Low External-Input Rice Production (Philippines) 100
Negros Food Based Income-Generation (Philippines) 1,000
Conservation-Oriented Livelihood Options in the Northern Negros Forest

Reserve (Philippines) >900
Marinduque Sustainable Ag Development (Philippines) 200
Participatory Approach to Rural Economic Development: Phase IV

(Philippines) 2,500
Sustainable Ag in Rice Farming Countries of Southeast Asia and

Indochina (multi-country) 200
Watershed Development in Bangarpet District, India 1,000
Subtotal 7,700
Latin America
Farmer Patrticipatory Research (Ecuador) 200
Subtotal 200
Total 8,900

Source: IIRR data compiled by IIRR's data analyst and Deputy VP at the evaluator's request.

& Consists of training for 12 NGOs, as per the data displayed in Annex Table D-1, "lIRR Training and Related

Data." Those data are not reported here so as not to double-count them.

® Phase | is titled "Family Food Security through Bio-Intensive Gardening." Phases Il and Il [next table] and titled
"Promoting Environmentally Sound Agriculture to Combat Hunger and Malnutrition in Ethiopia," and "Food Security

in Kadida Gamela Integrated Watershed and Livestock."
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Table 4.2. 1996-1999 Field Projects

Project and Country No. of R“Ta'
Beneficiaries
Africa
Capacity-Building of Ethiopian NGOs (Ethiopia) 5 OOO
Food Security Project: Phase Il and Il (Ethiopia) !
Gender and Development: Capacity-Building -- implemented with DPPC ND
through NGOs (Ethiopia)
Gender and Development: Women in Politics and Decision Making: Phase 1
. - NA
Planning Grant (Ethiopia)
Gender and Development: Women in Politics and Decision Making: Phase Il b
) o 000
Implementation (Ethiopia)
"Learning Our Way Out" Pilot Project on Reproductive Health (Ethiopia) 200
Microfinance Project Fund for Kenyan NGOs (Kenya) 000"
Subtotal 6,200
Asia/HQ
Bicol Agroforestry: Phase Il (Philippines) 75
Children's Program Bicol (Philippines) 800
Community-Based Conservation and Development Program for the Northern
Negros Forest Reserve (Philippines) >500
Conservation-Oriented Livelihood Options in the Northern Negros Forest
Reserve (Philippines) 1,900
Drylands Management (India) 1,800
Eel Aquaculture for Food Security (Philippines) 100
Integrated Farming in Rice-based Ecosystem Svay Teap (Cambodia) 500
Low External-Input Rice Production for Bicol (Philippines) 50
Marinduque Sustainable Ag Development (Philippines) 200
Marinduque Watershed Development (Philippines) 150
Mekong River Resource and Capacity Building Program (Vietnam) 120
Multi-sectoral China Program 1,500
Promotion of Environmental Health and Occupational Safety and Sanitation in
China's Rural School System (China) 500
Participatory Approach to Rural Economic Development: Phase IV, continued
(Philippines) 2,500
Smallscale Freshwater Aquaculture for Food, Income, and Resource >450
Conservation in Mindoro: Phase | and II° (Philippines)
Sustainable Ag in Rice-Farming Countries of Southeast Asia and Indochina 350
(multi-country)
Towards Community-Managed Health: Phase Il - Towards Appropriate
Community Health Model (Philippines) 250
Village-Level Post Harvest Handling Techniques: Phase | and Il (Vietham)
Water Resource Equity (Vietnam) 1,200
Subtotal 13,245
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Project and Country No. Of R“Ta'
Beneficiaries

Latin America
Improving Food Security in the Highlands of Ecuador (Ecuador) 100
Farmer Participatory Research (Ecuador) 400
Farmer-to-Farmer Training Program in Andean Agroecology (Ecuador) 1,344
Food Production in Honduras (Honduras) 200
IIRR/ACT Microcredit for Women (Ecuador) 300
Subtotal 2,344
Total® 21,789

Source: IIRR data compiled by IIRR's data analyst and Deputy VP at the evaluator's request.

& Consists of training for 12 NGOs respectively, as per the data displayed in Table D-1, "lIRR Training and Related
Data." Those data are not reported here so as not to double-count them.

® Indicates projects that have only just begun or been approved.

¢ Note that for phased projects, figures are often cumulative between this and the foregoing table, in that work
continued with previous beneficiaries as new ones were added.

Field projects targeted in the MG are briefly discussed below by region, along
with post-MG project plans (where known) as an indication of program sustainability.
Note that the evaluator visited only one focus country (Ecuador) where MG-supported
fieldwork was ongoing and accessible. Thus this chapter is mainly document- and
interview-based.

Given these limitations and with only the titles in Tables 4.1. and 4.2. as data
on non-MG-targeted field projects, it is difficult confidently to distinguish any overall
trends in IIRR field projects. However, the evaluator's more in-depth review of AFR
and LAC projects suggests that ASI/HQ projects may be oriented to more specific
biological/technical/sectoral concerns (e.g., aquaculture, rice farming). As with
training, this finding may relate to TSG influence. Also as with training, a more fine-
grained analysis of ASI/HQ field projects by topic and differential impact/outreach in
relation to persontime and monies expended might prove instructive for strategizing
future ASI projects.

4.1.2. Technical Assistance

Discussion of TA is brief and limited to MG focus countries, since TA was not
an MG emphasis and few DIP targets for TA per se were set. Often, TA is
distinguished from other only by its funding mechanism and short duration. In fact,
much of IIRR TA has already been captured in preceding chapters. Besides
assistance or collaboration in publications and training, other common types of IIRR
TA are: facilitation of special workshops and seminars; needs assessments, gender
audits, participatory and conventional evaluations; SP, logframing, proposal writing,
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curriculum development, PM&E systems, and participatory rural appraisal (PRA);
some biological/technical/sectoral advising on curricula and project design; and in
LAC, survey design. Especially at HQ, IIRR has sometimes labeled such work as
"consulting."

Several broad baseline-to-MG trends in TA by region are seen in an HQ tally of
raw data provided to the evaluator. In AFR, for instance, TA fell to nearly zero as AFR
established itself and began to win project funding and longer-term contracts with
"buddy" partners. ASI maintained its already high levels of TA (N=53 events). LAC TA
increased slightly across all the variables examined, including TA events (N=22 during
the MG), agencies assisted, and countries involved. Also, LAC added multilateral
organizations like PAHO/WHO, UNICEF, and the WB plus Ecuadorian GOs to its
formerly PVO/NGO-only client list. It merits mention that LAC sees TA largely as a
strategic marketing tool, to "show off its stuff" to new clients, whom it hopes will then
become regular, repeat "customers."

4.2. Progress by Region
4.2.1. Africa

AFR field projects fall under three, sometimes overlapping rubrics: gender and
development, food security, and NGO capacity-building. During the MG, all AFR
projects were implemented in the focus country of Ethiopia.

As per the DIP, AFR patrticipates in the LOWO Project (Gurmu et al. 1999) in
collaboration with an Ethiopian family-guidance NGO, a research center of Addis
Ababa University, and a US university center. AFR's contribution consists of training
family planning "multipliers" as peer counselors in reproductive health and family
planning. A signal LOWO achievement is that, although it has no technical
intervention component (e.g., distribution of prophylaxes), across its 8-month pilot
phase women's contraceptive use rose by 1/3.

In 1998 AFR signed an agreement with ICCO, with SNV funding, to give gender
training to clusters of some 20 GROs, NGOs, and GOs. Also during the MG, AFR
won a planning grant from the Dutch Embassy to develop a project on empowering
women to become more active in politics and leadership/decision-making at all levels
in Ethiopia. Under this grant, AFR conducted a 1999 needs assessment of gender
awareness and the implementation of government policies about women among
leaders in more than 30 Ethiopian NGOs and GOs.

AFR's Food Security Project promotes socioeconomic development leading to
livelihood security at household and community levels using environmentally
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sustainable technologies. The project has two components. One is a water-
harvesting effort, begun in 1997 in collaboration with ADRA under FICAH funding
(IIRR/AFR n.d.). The other is jointly implemented since 1995 by AFR and PACT
under the AID-funded NGO Sector Enhancement Initiative. On both, AFR provides
training and TA in technical and extension subjects.

Another key AFR contribution to the latter project -- and the focus of AFR
fieldwork in NGO capacity building -- consisted of assisting in the design and
diagnostic application of an Organizational Capacity Assessment Tool (OCAT) to a
cluster of 12 rural NGOs using participatory methods (e.g., Ibus and Geleto 1996).
The OCAT revealed that SP and M&E were the two most critical capacity-building
needs (IIRR/AFR and PACT 1996). Others were suitable ag/watershed management
(e.g., Ira et al. 1996), gender planning (e.g., Velasco and Wodemariam 1997), and
micro-credit and financial management. AFR thus implemented a series of training,
mentoring, peer-learning/sharing, and audit/assessment activities on these topics with
the 12 NGOs [see again Chapter 2 for training outputs]. Directly or indirectly, AFR
support to food-security activities reportedly benefited some 6,000 rural Ethiopians
during the MG [Table 4.2.].

It bears noting that in subsequent TA for CARE/Kenya's Girl Child Project, AFR
successfully adapted the OCAT for GROs and small NGOs (IIRR/AFR Nov 1997).
AFR also facilitated a CARE workshop on partnerships (IIRR/AFR Apr 1998) to clarify,
among other things, how CARE might best respond to its partner NGOs' needs.

AFR has developed at least two proposals for post-MG fieldwork in the focus
countries: in Ethiopia, the IIRR-Whitus Watershed Approach; and in Uganda, Food
Security Through Watershed Management. While awaiting word on them, AFR won
funding for at least two other projects, to start in 2000: a 5-year grant from the Royal
Netherlands Embassy for capacity-building among women leaders in Ethiopian NGOs
and GOs; and a DED-supported GAA microfinance project fund in Kenya. The latter
illustrates how IIRR cleaves to its own vision-mission-values even when tempted by fat
grants or TA contracts. [Other such cases were identified at HQ.] It also documents
the solid reputation that AFR is building in the region [Box 4.1.].
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Box 4.1. AFR Gains Repute by Cleaving to
IIRR Vision-Mission-Values

Despite its youth, the AFR program has won a reputation for scrupulous project
accounting and all-around honesty -- commodities that, by all reports, are in short supply
in development organizations in Kenya. As a result, German AgroAction/Africa took the
initiative to approach AFR, requesting that it manage GAA monies for a new
microfinance fund for food security work by GROs and small NGOs in Kenya.

However, AFR pointed out that "just moving money" was not consistent with IIRR's
people-centered and institutional capacity-building vision. The AFR Director further
noted that both the development literature worldwide and recent experiences in Kenya
predict a high failure rate for micro-project grants unless they incorporate organizational
strengthening and capacity-building for the GRO/NGO recipients. He thus made a
counter-proposal to GAA that AFR re-design the project, building in GRO/NGO training
in SP, organizational management, accounting, relevant technical skills, and networking.

GAA agreed to consider this proposal if AFR would first submit to an independent
outside evaluation of its entire program: staff, training capacities and quality,

equipment, you-name-it. AFR gladly acquiesced, always happy to get expert input on its
operations. Based on a rigorous institutional review using, among other things, a scored
assessment tool, the resulting report was nothing less than glowing, with observations
like the following (Bachmann 1999:unpaginated).

[AFR] "conducts very good training seminars. The methods and
curricula used are fully up to the international standards of similar
institutions. This is certainly a strength... [AFR is] ...very functional and
with a good internal communication and working atmosphere. ...[It] uses
very modern management resources... The fact that the main
organization comes from the Philippines can...only be regarded as an
advantage, because the African staff get a chance to see beyond the
end of their own nose and to be confronted with different ideas and
concepts. In Kenya, where corruption unfortunately is widespread, it is
also certainly better to have an international status than the status of a
national NGO. [Also AFR is] very well prepared in project planning and
control because this is...an important part of its present work. ... In
summary...[AFR]...can be expected to be very competent..."

4.2.2. Asia

ASI/HQ implemented a great variety of field projects during the MG, mostly in
the Philippines [Table 4.2.]. Although the Philippines were not included in the original
proposal, several projects were later scheduled for support in the DIP as per some
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revisions noted in Attachment 2 to Marshall 1996. No projects were mounted in the
focus countries of Bangladesh and Nepal. However, considerable training, TA, and
special workshops did take place in both countries and/or with Bangladeshi and Nepali
participants at HQ.

In Bangladesh, field-project plans reportedly did not materialize because
proposals developed during the MG did not win funding. These included one on
aquaculture and another on rice production. One wonders whether greater progress
might have been achieved with more cutting-edge proposal topics. One TA to the
Bangladeshi NGO CDA is worthy of mention. This was a 2-week PM&E workshop
delivered in 1997 to 26 CDA staff in-country. Founded in 1986 by a two-time alumnus
of IIRR training, CDA works with 1,200 "para-level" interest groups of 10 to 15
members as well as 350 GROs.

Nepal project plans were stalled because of difficulties in winning legal
recognition for IIRR there. Nevertheless, ASI did complete a number of the project-
design and supporting educational and data-collection activities scheduled in the DIP.
Most notable was a 1997 workshop that illustrates: once again, the effectiveness of
[IRR training and the value of alumni links; the way that many diverse elements
typically come together in the evolution of IIRR projects; and an innovative approach
to environmental health beyond just "the same old water and sanitation stuff,” as one
HQ interviewee put it [Box 4.2.]. Indeed, historically ASI has been the IIRR leader in
the health sector, much as AFR is now in gender.
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Box 4.2. A New Take on Environmental Health

In 1997, with MG support, three ASI/HQ health staff held a 4-week workshop on
Community Health in Rural Development in Nepal. It was designed for senior staff, area
managers, and fieldworkers of two Nepali NGOs, both of whose heads were IIRR
alumni. lIIRR adapted its experiences from health projects and PRA training in the
Philippines and Vietnam for this effort. The two NGOs were CWDS and Rural
Reconstruction/Nepal (RRN). The workshop aimed to help them integrate health into
their rural development programs and, along the way, look for collaborative field
opportunities with ASI.

The workshop included a field-training component on PRA -- a methodology new to both
NGOs. The exercise also served to gather situational data for later joint design by IIRR
and RRN of an innovative Ecosystems Approach to Health Project that melded
agriculture, nutrition, and disease challenge by ecozone (uplands/lowlands) in a holistic
health perspective. Without any further IIRR input, RRN wrote a successful pre-
proposal to IDRC, to whom ASI had just introduced it. The subsequent RRN/IIRR joint
proposal was thus better informed, and there are hopes of fresh IDRC funding for the
latter. Meanwhile, the RRN has sent about 60% of its technical staff to HQ/ASI courses
in the Philippines.

4.2.3. Latin America

During the MG, LAC implemented two major (targeted in the DIP) and three
smaller (not in DIP) field projects, up from only one project during the baseline period
[see again Tables 4.1. and 4.2.]. All but one were/are being implemented in Ecuador.

The first of the two major projects, Farmer Participatory Research (FPR), began
in 1995. But it really got off the ground in 1996 when LAC offered its first nationwide
course on this subject for Ecuadorian NGOs and GOs. Conducted in collaboration
with INIAP and the MOA, the FPR project trains farmers, their NGO supporters and
GO extensionists, and other groups in on-farm, farmer-managed adaptive agricultural
research. Together, they learn how to select, test, and disseminate agroecologically
and economically appropriate technologies for improving farmers' harvests and
income. Since the first FPR course, 8 customized workshops have been offered to
such groups as: a US PVO working in Peru (TMI); various GO agricultural, social, and
educational agencies and projects; an FAO forestry project; and a national forestry
research institute. An additional 20 organizations have received LAC TA in this
participatory methodology. A second nationwide course followed in 1999.
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Supported by a self-sustaining CIAT endowment and in loose collaboration with
an Ecuadorian university R&D center, this project scales up CIAT's participatory
research model. But LAC modified the model, adding what it saw as a missing steps
in the 13-step CIAT booklets: one module on experimental design, and another on
data monitoring and registration. At the same time, LAC simplified the scientist-written
CIAT materials and "de-Colombianized" their Spanish to make them more
comprehensible to Andeans. Further, in collaboration with another Ecuadorian
university, LAC produced a distance-learning version of the materials. And beginning
in 1998, the university added the FPR methodology to its 3-year training program for
farmer promoters.

Besides training other organizations in FPR, LAC itself implements FPR training
as a means of testing and refining its materials and the methodology itself. To date
LAC has successfully established and supported 20 farmer-researcher groups around
the country. They have experimented with a wide range of agricultural options, such
as. new breeds or varieties of guinea pigs, fava beans, potatoes, and fruit trees that
are better adapted to local conditions; new crops like raspberries; traditional cattle-
raising systems; organic fertilizer use; and alternative pest control techniques. Box
4.3. provides a mini-case-study of how this project works, based on the evaluator's
visit to one research site.

Box 4.3. Farmer Participatory Research

Members of one community co-op had noted how, over time, their main potato variety
had become small, ever more subject to pests and diseases, and generally "tired and
tasteless." Crop earnings suffered accordingly. In fact, the co-op was raising a variety
distributed long ago by INIAP that had probably eroded genetically. Happily, however,
the local MOA extensionist was in LAC's second National FPR Workshop. Mindful of
the co-op's concern, at the workshop he obtained a commitment from INIAP to supply
10 new clones for on-farm testing, to see if any might meet co-op criteria for an
improved market-quality potato.

Seven of the co-op's 24 male members agreed to conduct the tests on behalf of the co-
op as a whole. Selected by their peers as especially "serious and responsible men,"
they received a praticum in on-farm research from the MOA extensionist. Next, they
established carefully matched comparison plots in two microecozones for the 10
varieties, along with the old one as a control; drew up charts to hang in the co-op office
for monitoring varietal yields and other characteristics as evaluated by co-op members;
and started a 3-year program of testing. The experimental plots were located where the
whole community could easily observe them; and the 7 farmer-researchers gave regular
reports on their progress at co-op meetings.
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After the first year (Y1) of testing, 7 of the 10 varieties were eliminated as unsuitable.
At the end of Y2, an eighth was discarded. This left two (a red and a white) that met
farmers' taste tests, yield demands, hardiness criteria, and market requirements. In
examining the new varieties as compared to the old one, the evaluator could see they
were 2 to 4 times larger and little marred by insects and disease. Moreover, the farmer-
researchers' carefully charted yield data showed significant production increases.

The research group plans to invite all co-op members and other interested parties to the
Y3 harvest of the experimental plots, to see the results for themselves. After that, their
next step is to multiply the new varieties for sale as seed potatoes (which fetch the
highest prices). First "dibs" on purchases naturally go to co-op members. As seed
stocks grow, the co-op will also sell to other community members and outsiders.

The second large LAC project is the F2F [recall Chapter 3] or farmer-led
extension, supported by a CARE project, LWR, and SwissAid. Interestingly, this
approach builds on IIRR experiences in the 1970s with farmer-scholars in people's
schools in the Philippines. The F2F's principles and its impressive training numbers
have already been described in Box 3.5. Based on the evaluator's visit to one F2F
site, Box 4.4. gives a flavor of the positive people-level impacts that can result.

Box 4.4. Farmer-led Extension

In 1998, women farmers of Aloguincho Community began discussing the
possibility of an F2F effort on cuy (guinea pig) husbandry, having seen the results of
other F2F efforts with their husbands. Cuy-raising is a female income-earning activity
and a strategic source of meat in the Andean diet. Research has shown that
production of this delicious, pre-Incaic food animal can be significantly increased with
only a few simple and cheap interventions such as cleaner and airier quarters, herd
divisions by sex and age (to control mating, weaning, and contagious disease), better
nutrition and healthcare (including medicinal herbs), and some improved breedstock --
all but the last using only locally available materials.

While Aloguinchas expressed interest in these ideas, they had little experience
in organizing as a group or, for that matter, receiving attention from extensionists. LAC
therefore arranged for 8 women to visit farmers in another F2F community where
improved husbandry methods had already been adopted. When the visitors saw the
extra-large animals there and heard of cuy litters of up to 7 (in contrast to the
Aloguincho average of only 2), all doubts were removed.

65



USAID-Matching Grant Evaluation Report

Back home, the women came together and, after watching a training video on
husbandry methods that LAC provided, set about constructing "modern” cuy quarters
like those in the other community -- except that Aloguinchas figured out ways to build
them more cheaply. In Feb 1999, the women received an allotment of improved
breedstock (1 male and 3 females each) to start their new herds.

As of the evaluator's Nov 1999 visit, the group reported they were already getting three
times their former cuy production and that the animals were larger and fattened faster
under the new regimen. Their families were all looking forward to "bigger plates of
food," they said, once herd sizes and composition were stabilized. Meanwhile, other
Aloguinchas were observing and asking the group about the new husbandry techniques
and lining up to buy the progeny at double the normal price per animal! Even more
striking was the real joy of achievement on these women's faces as they proudly toured
the evaluator through their cuy quarters and described their F2F learnings.

LAC has drafted multi-community case studies cum training bulletins on six of
the F2F technologies being extended: guinea-pig husbandry, trout aquaculture,
sheepraising, greenhoused organic tomatoes, smallscale irrigation, and integrated
farming. Each case study presents: details of the technology in question; farmers'
experiences, innovations, and evaluations of the technology; lessons learned -- social,
cultural, and economic as well as technical; and photos of farmer-facilitators and their
peers in training sessions and at work on the technology. Some cases also render an
accounting of all training costs, such that future F2F-ers can calculate and plan for
these. Due out in early 2000, this practical, hands-on process documentation will
permit wider diffusion of the F2F program and its technologies, independent of LAC.

An important observation about LAC's two major field projects is the way they
are functionally interlinked. Validated findings from farmer participatory research are
fed into the F2F program in appropriate ecozones. In the same way that LAC has tied
publications into training and project work, it has also planned its major projects to be
synergistic. This makes for smaller costs and bigger impacts across LAC
programming as a whole. Again, other IIRR units would be well-advised to emulate
these astute feedback and feedforward mechanisms, along with LAC's strategic
approach to TA as a marketing tool.
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4.3. Partnerships: More Bang for the Buck

As signaled throughout this report, IIRR takes a collaborative -- indeed, a
sincerely participatory -- tack in nearly everything it does. This is one of the Institute's
greatest strengths. For IIRR, the benefits are multifold: extra outlets for IIRR
publications; likewise, greater bodies of development experience that IIRR can tap for
substantive inputs into all the Institute's programs; potential new trainees and
"customers" for IIRR services; access to fresh field sites; added financial and inter-
institutional backing for development issues the Institute identifies as important; of
course, increased visibility in the development community at large; and thus potentially
wider impacts for lIRR outputs.

As described throughout this report and in FG commentary, IIRR partners also
reap many benefits, both individually and institutionally. Partners at all levels are
almost universally enthusiastic about their association with the Institute. Even those
who start from a stance of jealousy or competition [recall Box 3.2.] soon come to find
IIRR a supportive mentor who is always "there for them," often gratis. This is
especially true in Institute relations with NGOs and GROs. However, IIRR has made
little effort systematically to track and report on the outstanding quality, scope, spread
effects, and impacts of its many and rich partnerships. Thus, in addition to the data
already presented, this section offers one further dataset plus one case study in
support of this positive evaluation finding.

At the evaluator's request, Figures 4.1. through 4.3. were generated. These
maps were intended to gauge the types and numbers of IIRR partnerships between
the baseline and MG periods, with growing numbers of partnerships and continuing
partnerships taken as a proxy for lIRR success in this regard. It should be noted that
in the absence of systematic M&E (and in LAC, even a simple MIS), Figures 4.1-4.3.'s
counts are probably underreported. Still, they were the best to be had during the
evaluation.
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Ecuador

. Abya-Yala

. Centro Medico de Orientacion y
Planificacion Familiar (CEMOPLAF)

. Ecuadorian Network of Regenerative
Agriculture

. Ecuadorian Network of NGOs (CEOP)

. Fondo de Inversion Social del Estado
(FISE)

. Foundation for Cooperatives Development
(ADRAI-FUDECOOP)

. Fundacion Esquel

Figure 4.1-A. Partnerships with GROs and NGOs in MG Focus Countries,

as of 1995
(N=19)

Ecuador

. Abya-Yala

. ACORDES

. Centro Investigacion de Bosques
Tropicales (CIBT)

. Centro Medico de Orientacion y
Planificacion Familiar (CEMOPLAF)

. Direccion de Educacion Intercultural
Bilingue de Chimborazo (DEIBCH)

. Ecociencia

. Ecuadorian Network of Regenerative
Agriculture (CEA)

. Ecuadorian Network of NGOs (CEOP)

. Fondo de Inversion Social del Estado
(FISE)

. Fondo Ecuatoriano Populorum
Progresia (FEPP)

. Foundation for Cooperatives
Development (ADRAI-FUDECOOP)

. Fundacion Accion y Desarrollo (FAD)

. Fundacion Antisana

. Fundacion Esquel

. Fundacion Jatun Sacha

. Fundacion Natura

. IBIS

. Proyecto Saraguro Yacuambi

. Red Agroforestal Ecuatoriana (RAFE)

. Tierra de Hombres

Figure 4.1-B. Partnerships with GROs and NGOs in
MG Focus Countries, as of 1999
(N = 46)

Nepal

Community/Welfare and
Development Society

Friends Service Council

Kind Mahendra Trust for Nature
Conservation

Nepal RR Association

Ethiopia

Bangladesh

Bangladesh RR Association
Community Development
Association

Development Center
International

Unnayan Shahagojy Team
Village Education Resource
Center

Network

. Family Guidance Association of
Ethiopia (FGAE)

. Christian Relief and Development
Agency (CRDA) - National Umbrella

Nepal

Community Welfare and
Development Society

Gulmi Arghakanchi Rural
Development Project

Nepal RR Association
NGO Federation Nepal

Bangladesh

Association of Development
Agencies of Bangladesh
Bangladesh RR Association
CARITAS - Bangladesh

Community Development
Association

Rangpur Dinajpur Rural
Services

Ethiopia

Christian Relief and Development Agency (CRDA) — National Umbrella
Network

Emmanuel Development Association (EDA)

Ethiopia Rural Self Help Association (ERSHA)

Ethiopian Environment NGO

Ethiopian Evangelical Church Mecanyesus (EECMY)
Family Guidance Association of Ethiopia (FGAE)

Gurage/lreland Development Program
HORCO

Hundee

LEM - Ethiopia

Ogaden Relief and Development Organization

Oromo Self Help (OSHO)
Ogaden Welfare Association (OWS)

Rift Valley Children and Women Development Association (RCWDA)
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Ecuador

= ACT

= CARE

= CRS

= Movimiento Agroecologico
Latino Americano (MAELA)

= World Neiahbors

Figure 4.2-A. Partnerships with PVOs in MG
Focus Countries, as of 1995

(N = 11)

Ecuador

ACT

CARE

CRS

FAO

Lutheran World Relief (LWR)

Movimiento Agroecologico
Latino Americano (MAELA)

SNV

SWISSAID

UNICEF/Ecuador

World Neighbors/Ecuador

Figure 4.2-B. Partnerships with PVOs in MG
Focus Countries, as of 1999

(N = 27)
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L] CARE

L] SouthAsia
Partnership (SAP)

Bangladesh

= CARE
= PACT

Ethiopia
= ActionAid
= Adventist Development and Relief Agency (ADRA)

= Canadian Food Grains Bank (CFGB)
= Norwegian Church AID (NCA)
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L] SouthAsia
Partnership (SAP)

Bangladesh

L] CARE
L] PACT

Ethio pi\a

ActionAid

Adventist Development and Relief Agency
(ADRA)

African Development Aid Association (ADAA)
FARM Africa

Food for the Hungry

Goal Ethiopia

Irish-AID

Norwegian Church AID (NCA)

Private Agencies Collaborating Together
(PACT)

Redd Barna

Save the Children

SNV

SOS - Sahel

World Vision
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Figure 4.1. looks at the growth of IIRR partnerships with NGOs and GROs.
Along with Figure 4.2., it is limited to the MG focus countries identified in the
evaluation SOW. This figure shows that, in those countries where IIRR
activities were not blocked by legal problems beyond the Institute's control (Nepal) or
by misdirection of MG funds (Bangladesh, Honduras) [next chapters], partnerships
flourished. LAC nearly tripled its Ecuadorian NGO/GRO links while AFR increased its
NGO/GRO partners in Ethiopia eightfold. A similar pattern emerges for partnerships
with the national or regional branches of PVOs, which doubled and nearly quadrupled
in Ecuador and Ethiopia, respectively [Figure 4.2.].
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for Food and Agricultural Development
(USA)

IDRC (Canada)

Institute for Development Research
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Latin America
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Figure 4.3-A. Partnerships with Research and Training Institutions Worldwide, as of 1995

(N =31)
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Latin America
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Asia, continued (2)
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Asia, continued (1)

Bohol Agricultural College (Phils.)
Benguet State University (Phils.)
Bureau of Agricultural Research (Phils.)
CanTho University - Center for Rural
Dev't (Vietnam)

Cavite State University (Phils.)

Central Institute of Freshwater
Aquaculture (Phils.)

Central Research Institute for Dryland
Agriculture (India)

Central Soil and Water Conservation
Research and Training Institute (India)
China International Center for
Economic and Technical Exchanges
Chinese Academy of Sciences
College of Agriculture and Forestry
(Vietnam)

Department of Fisheries — Bangladesh

MANAGE (India)

Mekong River Commission Secretariat (Cambodia)
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Post-Harvest Technology Institute (Vietnam)
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(Vietnam)
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Figure 4.3-B. Partnerships with Research and Tfhining Institutions Worldwide, as of 1999
(N=107)
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Links with international research and training institutes worldwide are also
important [Figure 4.3.]. They input cutting-edge technical information and
development methods and thinking into IIRR programming, and thence into its
partnerships with PVOs, NGOs, and GROs. Between the baseline and MG, these
higher-order partnerships also burgeoned, by nearly 350%!

Box 4.5. illustrates the impetus of development thinking and action that can
result when all such partners pull together under IIRR aegis -- not only NGOs, PVOs,
and international institutions, but also different IIRR units and regions.

Box 4.5. The Power of IIRR Partnerships

Participatory monitoring and evaluation (PM&E) can be viewed as a learning process
that may involve many different stakeholders: PVOs, NGOs, GROs, other kinds of
development institutions, donors, and government agencies. It is also useful as a tool in
empowerment, conflict negotiation, capacity building, collaboration, and the elaboration of
new forms of mutual accountability and governance. Yet, while many development
practitioners now acknowledge the value of PM&E, few can describe how it is really done.
Until IIRR marshaled itself and a number of partners to tackle this lacuna, there had been
little documentation (and fewer training opportunities) on how PM&E works in practice --
its dynamics and impacts, successes and failures.

In response to PVO partner demands, beginning in 1995 AFR pioneered the design and
delivery of a PM&E course for managers of PVOs and later also of NGOs and local-
government agencies. Meanwhile, since its inception LAC had been designing and
promoting "participatory systematization" -- a PM&E method for PVOs/NGOs to
document, evaluate, and learn from their development projects and activities. By 1996
LAC had published a how-to workbook on the method in both English and Spanish
(Selener et al. 1996 a&b).

Based on the visibly growing desire for information and training in PM&E generally, in
1996 HQ initiated and headed up the planning for a global PM&E conference, in
cooperation with three other international institutes (IDRC, IDS, and IIED) plus a number
of African and Asian PVOs/NGOs.? The conference was designed to foster consultations,
partnerships, and networking among practitioners and proponents of PM&E while they
shared their state-of-the-art experiences via discussions, case studies, and
commissioned literature reviews.

Held at the HQ campus on 24-29 Nov 1997, the event was attended by 52 NGO
representatives, GO officials, academics, researchers, and donor representatives drawn
from 41 organizations in 27 countries. The AFR Director also attended. For many
participants, the conference represented the first opportunity systematically to share their
PM&E learnings with an international gathering.
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This multi-partner effort really "got the ball rolling” on PM&E, with follow-on outcomes
like:

« production and widescale distribution of 1,500 copies of the conference proceedings
(IIRR, IIED, IDS, and UPWARD 1998);

« publication of the literature review in IDS' working paper series (Estrella and Gaventa
1998);

« publication of selected conference case studies in an issue of PLA Notes (IIED 1998);

« asummary of PM&E policy implications, released as an IDS Policy Briefing Paper
(Guijt and Gaventa 1998) and subsequently translated into Spanish with funding from
a Latin American evaluation network based in Costa Rica;

« arelated conference held in May 1999 and organized in conjunction with IDS by Latin
American participants from the first conference to focus in on NGO and GRO
applications of PM&E plus planning for a Latin America-wide PM&E conference;

« alsoin 1999, preparation of a PM&E tool manual (IIRR, IIED, IDS, and UPWARD
2000);

« edited by 8 conferees (including IIRR's VP for Program) and supported by IDS, IIED
and IIRR, a scholarly volume that deepens analysis of conference case studies and
discussions (Estrella et al. in press).

Within IIRR itself, beginning in 1998, HQ added a PM&E course to its offerings while
AFR enriched its PM&E training with cases from the conference. AFR also embarked
upon a trilogy of training materials consisting of a handbook on M&E that includes
participatory elements (Schroll 1999) plus a facilitator guide and a student workbook. And
LAC reprinted its popular workbook in 1998.

These IIRR efforts in PM&E illustrate how the Institute as a whole forges multi-level
partnerships and leverages resources to promote self-reliant, people-oriented approaches
and tools in the development community at large. By pulling together diverse funding
sources as well as scholars and practitioners from every type of development
organization and dozens of Southern and Northern countries, and by building on its new
cross-regional strengths, in the space of only a few years IIRR has directly contributed to
the increased understanding and utilization of an important participatory approach
worldwide.

% PVOs/NGOs included Oxfam/Hong Kong, Sikiliza International (of Uganda), and from the Philippines,

UPWARD plus the PRA Network represented by Kaisahan.

To conclude this case study, it should be noted that IIRR garnered outside
funding for the PM&E conference plus preparation and publication of the proceedings
and the in-press "tools" volume, including coverage for all IIRR persontime expended.

In like vein, AFR and LAC training and LAC publications in PM&E pay for themselves.
In other words, partnerships are an extremely cost-effective way to achieve
widespread results and impact.
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4.4. Lessons and Recommendations
4.4.1. Lessons

As we have seen throughout this report, everywhere IIRR operates, it has built
strong and diversifying partnerships with key development, research, and training
institutions whose capacities it can both strengthen and complement. In turn, partners
provide many benefits to IIRR, as enunciated and illustrated above. Clearly, it pays
for PVOs to partner.

In field projects as in other arenas, often IIRR partnerships got their start in
training [recall Box 4.2.] bolstered by various forms of follow-up, later evolving into
collaborative efforts. Thus, a lesson for other PVOs is that, even when staffing and
funding may be short, it is wise to build up and on organizational "buddy" links, giving
strategic partners "extras" that make a PVO stand out as different from the crowd.
Even IIRR could improve upon its stated goal of nurturing partners in several cost-
effective ways. A handful of ideas in this vein follow, with the hope that other PVOs
might also find some of them suggestive.

. Share IIRR annual reports with key alumni and partners, along with a once-
yearly, Institute-wide newsletter 6 months after annual report issuance, thus
making for twice-yearly contact in print. The newsletter could consist of a new,
regionally integrated version of the International Sharing (which in any case
should be re-tooled to reflect IIRR's shifting focus from HQ to the regions). The
newsletter could then also feature IIRR-partner collaborations, whether in
training or other activities. That is, make the International Sharing a cross-
functional newsletter that serves multiple aims.

. Hold an annual partner appreciation and networking day in each region,
featuring displays and presentations on IIRR collaborations with alumni and
their organizations.

. Highlight some of partners' project work and publications on the IIRR website,
and intensify and perhaps formalize what are now mostly informal
collaborations in distributing and promoting one another's publications and

services.

. Give "buddy" organizations token courtesy copies of new publications from
various IIRR units and regions.

. As per FG suggestions, build a donor database and share it with partners.

A second lesson -- and one that IIRR itself needs to learn better -- is that bigger
impacts can be achieved by a PVO as a whole when its different units all pull together
in the same direction, as per the PM&E case. Put another way, partnerships across
what can all-too-easily become semi-autonomous and fractious units and regions can
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"pay off" in many of the same ways as those with other development organizations.
They can also make for PVO efficiencies. To take a semi-hypothetical example, AFR
is planning a trilogy of M&E manuals; meanwhile, LAC has issued a workbook on one
aspect of M&E and HQ has published a conference proceedings and a tools manual;
and all three units offer courses on the subject. That being the case, then with one
region taking the lead, might not all (or most) contribute materials and experiences to
produce a unitary, Institute-wide product that could do at least double-duty in training
and best-practice dissemination?

From LAC come a couple of pragmatic lessons: the view of TA as a marketing
and advertising tool that can turn one-shot service delivery into a growing partnership
(a strategy also reportedly deployed by ASI); and the cost- and programmatic-
effectiveness of interlinking the substance of field projects insofar as possible.

4.4.2. Recommendations

Recommendations largely follow from the above lessons but also from FG
commentary and the case studies, plus findings concerning institutional structures and
administration [next chapter].

v Intensify the trend to mount field projects and "social laboratories" collaboratively
in all regions, and consider making a policy against unilateral field
implementation, barring very exceptional funding circumstances.

v Relatedly, choose partners for field collaboration very strategically, such that they
contribute the necessary biological/technical/sectoral or research interventions
and competencies while IIRR focuses on what it does best (and probably with the
most impact): participatory methodologies and people-centered capacity-building
through training, organizational development, extension, and so forth.

v Analyze the relative substantive impacts and other payoffs of field projects in
which IIRR's contributions center on one or the other of the two foci enunciated
above (biological/etc. versus methods/capacity-building) and strategize future
projects accordingly.

v As per FG suggestions, more systematically include local government and local
representatives of national government as partners in fieldwork.

v Administer all field projects through the regional centers.

v Look for ways to design field projects (and for that matter, all activities)
synergistically, not only within but also across regions.
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Create incentives to stimulate greater partnering and sharing across IIRR units
and regions, as this can contribute to more efficient, informed, and globally
relevant outputs Institute-wide.

Particularly in AFR and LAC but also at HQ and with HQ support, further
strengthen links with alumni and with "buddy" organizations via added but cost-
effective mechanisms [see text for some ideas].

With regard to TA, do away with the term "consulting" as inappropriate to IIRR's
vision-mission-values and also as a conflating category for M&E purposes.

Continue, and perhaps codify, IIRR's unwritten policy of accepting only TA
assignments that are congruent with its vision-mission-values and its primary
expertises.

Also assess TA assignments from the viewpoint of marketing and advertising
opportunities that can lead to larger, longer-term relationships and, ultimately,
new partnerships.

Promptly establish a systematic and Institute-wide program of M&E for IIRR
field projects, TA, and partnerships.
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5. INSTITUTE AND PROGRAM MANAGEMENT

5.1. Overview

To assess changes in Institute and program management under the MG [see
Annex A's SOW Item B], it is helpful first to review the many planning processes IIRR
has engaged in across the past decade, along with major changes in management
and institutional structure [Table 5.1.].

Table 5.1. Planning and Management Milestones

Conceptual creation of AFR, ASI and LAC Regional Offices at the
1989 Philippines HQ, under the administration of the Department of
International Training and Outreach.
July 1990 Based on nearly a year's prior strategic planning (SP), finalization
of the first-ever IIRR 5-Year Plan.
Resignation of Dr. J. Flavier (protegé of the Institute's deceased
July 1992 founder) after 17 years as IIRR President to become Philippines
Secretary of Health.
Formation of an interim management team composed of the BOT
Aug. 1992 Chair as Acting President, VP for Program, and VP for
Management.
Nov. 1993 Installation of Mr. J. Rigby as IIRR President.
Launching of an SP resulting in a Seven-Year Program Scenario
Late 1993 and Goals (IIRR/HQ 1993b), embodied in a 22-point Program
Scenario by Year 2000 (IIRR/HQ 1993a) and a new institutional
structure [see Figure 5.2.].
Official resignation of HQ Finance Director in order to pursue other
June 1995 , . .
professional interests, with IIRR encouragement.
Late 1995 Some institutional downsizing.
Elimination of Chief Financial Officer (CFO) position in NY;
Early 1996 appointment of a new Finance Director at HQ; and transfer of
virtually all financial management to HQ.
Late 1996 Resignation of VP for Management; no replacement made.
Late 1996 Appointment of an energetic new BOT Chair.
Feb. 1997 Week-long SP? session, resulting in a 10-point Action Plan
' (IIRR/HQ Mar 1997) based on the SP.
June 1997 Establishment of a personnel unit at HQ.
Oct. 1997 Preparation of a preliminary business plan (Shutt Oct 1997).
D Reorganization and downsizing of IIRR [see Figure 5.3.], but also
ec. 1997 . "
creation of a Deputy VP position.
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Intermittent overseas leave of the Deputy VP for some 9.5

1997-1998 ,
months, to pursue doctoral studies.
1998 Addition of new BQT mempers with extensive finanpe,
management, and international-development experience.
May 1998 Completion of a Program Procedures Manual (IIRR/HQ May 1998)

to reflect the 1997 SP and reorganization.
June 1998 Development of a 1998 Strategic Overview and Plan (BOT 1998).
Sept. 1998 D_evelopment of a Medium-term Plan Framework (Gonsalves and

' Killough Sep 1998).
Dec. 1998 Comple_tion of an external Development Res_ources Audit and _

' Evaluation Report (JBL 1998) as part of business plan production.
Dec. 1998 End-of-contract of Rigby as IIRR President.

Installation of Dr. P. Kale as IIRR President and launching of a
Jan. 1999 a
year-long SP.

Official resignation of HQ Finance Director in order to pursue other
professional interests, with IIRR encouragement.

Sept. 1999

% Dubbed "action planning," this 1997 event focused on only one aspect of strategic planning
(institutional management). The year-long 1999 SP was a comprehensive exercise that spanned every
aspect of Institute structure and functioning. For semantic simplicity, however, the text refers to both
events as "strategic planning," from each of which a number of more precise action plans emanated.

As Table 5.1. shows, in addition to or in lieu of its normal Institute-wide annual
workplanning, IIRR conducted strategic/action planning in: 1990; 1993; 1997 (as per
DIP Item 24), accompanied by a reorganization and additional planning in 1998; and
all of 1999, to be followed by another reorganization shortly. The decade also saw
major changes in senior program and finance managers and structures at IIRR. For
example, the departure of President Flavier and the advent of a new and different
management style marked a major institutional milestone. For some longtime staff,
this was an emotionally charged event that triggered considerable internal
factionalization well into 1999 (AIM and IIRR 1999:11-7).

Nevertheless, the 1990s rang in the greatest change in IIRR's 70-some years of
existence: transformation from an Asia-only organization into a global one. As
preceding chapters have suggested, with IIRR's simultaneous globalization and
decentralization, a much-needed Institute-wide re-vitalization appears to be underway.
Most of it is directly attributable to BHR/PVC via: MG support to the 1997 and 1999
SPs; GEM support to the latter; and especially the MG seed money that made
possible AFR's and LAC's real "takeoff."

Conducted using the Blondin Organizational Development Model, the 1997 SP
was attended by a broad cross-section of IIRR staff plus 4 trustees. It resulted in new
vision, mission, and goal statements for 1997-2000 and the following "statement of
IIRR's Root Cause Problem™:

78



USAID-Matching Grant Evaluation Report

IIRR has serious, but solvable, financial, structural systems and
management deficiencies, and inadequate integration, coordination and
communication between [sic] all people within IIRR, that significantly
constrain IIRR from attaining its full potential (IIRR/HQ Mar 1997:1).

To address this problem, the 1997 SP identified 10 "action priorities” (IRR/HQ
Mar 1997:3) closely paralleling the DIP's Purpose Il activities [see again Chapter 1].
Each priority was accompanied by an outline of actions for addressing it, designation
of an Action Team to implement them, and a timeline for so doing. The priorities are
paraphrased below, with their corresponding DIP activity number in brackets [see
again Annex B].

© N o

9.

19.

New organizational structure [31]

Clarification of staff roles, responsibilities, and decision-making
processes [26]

Human resource development [27, 34, 35]

A budget system [25]

Improved financial management and institution of a financial information
system (FIS) [25]

Clarification of governance issues [33]

Resource generation [23, 28]

External networking and collaboration [30] -- already discussed in
Chapter 4

Documentation and publication of IIRR experiences to share lessons
learned [32]

Demonstration of impacts [29]

The 1999 SP is charted in Table 5.2 and Figure 5.1. It was funded mainly by
the Ford Foundation and the Rockefeller Brothers Fund, with some additional MG
support. AIM and GEM were contracted to lend qualitative data-gathering/analysis
and facilitation TA, respectively. The final week-long SP session in Nov 1999 also
included a 2-hour presentation of preliminary findings by the USAID evaluator, who
observed most of the session.
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Table 5.2. 1999's Year-long Strategic Planning

Late 1998 Discussions with GEM about its assisting the SP.

Jan-Feb. SP pre-planning and fundraising by the IIRR President.

Week-long "plan to plan" sessions with AIM and GEM TA to do
SWOT and Al analysis, respectively, and produce a "roadmap"”
[Figure 5.1] for the rest of the year's SP work; Institute-wide
feedback session; 2-day staff Al workshop; and more.

March

Collection of data for SP: historical/situational analysis,
"environmental scanning,"” internal assessment, staff interviews,
external stakeholder surveys, financial data, BOT and AIM/GEM
feedback -- all compiled in an overview document (AIM, GEM, and
IIRR 1999).

April-May

First SP session to: "unburden” staff about IIRR problems; review
data collected; adopt new vision-mission-values and goal and
strategy statements; and establish 9 "theme teams" to prepare
reports and issue papers for next SP session in Nov.

June

Preparation and dissemination of SP progress report, including a
Jul-Oct draft strategic plan and draft strategy formulation outputs (Killough
Aug 1999); theme team work.

Week-long AFR pre-SP session in Ethiopia, with GEM TA and 2

Oct. trustees.

Final, Institute-wide 1.5-week SP session, with AIM and GEM

Nov. consultants, 5 trustees, and USAID evaluator.

Distribution of Draft Strategic Plan Document (IIRR/HQ Dec 1999)
Dec. incorporating various action plans; and start on drafting a 1-year
operating plan and a 3-year medium-term plan.
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Involving all IIRR staff from drivers and cafeteria workers up to trustees, the 1999
SP re-evaluated every aspect of Institute structure, functioning, staffing, and funding. It
sought:

to review IIRR's past experience and strengths; to explore opportunities
for the future in the changing contexts and challenges of development;
and to formulate IIRR's statements of vision, mission, and long-term goals;
to define a 5-year program strategy within the framework of the Institute's
vision, mission and long term goals; and to prepare a 3-year medium-term
plan for the years 2000-2002 (AMATech 1999:2).

Roughly following 1997's 10-point Action Plan, this and the next chapter evaluate
progress toward DIP objectives from the 1997 SP to the end of the 1999 SP. The
chapters draw on nearly all the evaluation methods described in Chapter 1. One aspect
of IRR SPs must be underscored. As signaled in Table 5.2., they tend to rely on
relatively little analysis of quantitative data on Institute activities and impacts. In fact,
the only such data found in SP documents were financial (cf. AIM, GEM, and IIRR 1999;
AIM and IIRR 1999). In the absence of an Institute-wide M&E system with impact as
well as process indicators and someone to analyze them, even available FIS data
cannot be fully appreciated. This is the management information context in which IIRR
strategizing and decisioning take place.

5.2. Progress and Trends
5.2.1. Organizational Structure

As noted in Table 5.1., the 1997 SP reorganized IIRR's ponderous institutional
structure [compare Figures 5.2. and 5.3.]. The 5 Program Divisions were deleted and
their substantive foci wisely consolidated into 3 programmatic thrusts spread across
both functional and regional units [recall Table 1.1.]. These moves allowed IIRR to
focus and integrate its programmatic emphases much more tightly, thereby rationalizing
financial and, to some extent, human resources.
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Figure 5.2. Organizational Structure as of 1995
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Figure 5.3. Organizational Structure as of 1999

At the same time, however, TSG was created. It housed some of the former
Division Chiefs and other restructured personnel. This group appears to have replaced
the former Research Division. It is supposed to contain "world class' professional[s]
with strong technical... specialization[s]" plus other skills standard for international
development experts. Currently, TSG has 5 professionals specializing in aquaculture,
community forestry, enterprise development, nutrition, and water resources. Among
many other things, TSG responsibilities include "leading the field operational research
functions...by providing professional and technical inputs into IIRR's field-based
activities, which are under the management of Regional Directors" [a clear potential for
role and responsibility confusion here...] and "providing guidance in trainings and
workshops" Institute-wide (Rigby 1997:Annex 2, unpaginated). In sum, TSG is a sort of
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research and technical consulting unit to the rest of the Institute. Its members also sell
their consulting services out-of-house on IIRR's behalf.

Within IIRR, TSG is perceived as and verbally dubbed "an elite." Personnel-unit
data unit indicate that TSG-ers enjoy a disproportionate share of professional-
development and conference-travel opportunities. Yet as of this evaluation, only 2 of
these 5 "world class professionals" were PhDs, and some only BAs. All but two are
Asians, with little experience outside Asia. And none speak Spanish. To date, TSG
assistance to research or field projects and training/workshops outside HQ/ASI has
been minimal. The main exception is assistance to AFR by the TSG water-resources
specialist (a PhD African) [recall Box 3.5.].

TSG's minimal support to AFR and LAC is hardly surprising. The travel costs to
AFR or LAC of bringing consultants from the Philippines are prohibitive given that
equally qualified consultants are available locally. These are individuals who, moreover,
speak the local language(s); know the peoples and ecologies involved; may be more
familiar with AFR or LAC programming than any TSG-er; and may have important ties
to other development organizations in the region. Still other questions arise about
TSG's utility. For example, what is the cost- and program-effectiveness of maintaining
an in-house consulting group when qualified consultants are also plentiful in Asia and
the Philippines; when IIRR takes a strategic partnership approach to most of its
activities [recall Chapter 4]; and when ASI is moving into "new" countries? A further
problem has been TSG's overshadowing of ASI self-management and growth [see
below and AIM and IIRR 1999:11-17].

Also created in the 1997 restructuring was the position of Deputy VP for
Program. A former Division Chief was promoted into it assigned myriad frontline
responsibilities, e.g.: heading TSG, coordinating HQ and regional operations,
overseeing budget and finance plus the finance and personnel units, ensuring attention
to human resource development, seeing to installation of an MIS, conceptualizing and
implementing an M&E system, and still more. Concurrently, the VP position was
sharply redefined as one of mainly networking, fundraising, and general institutional
liaison plus program ideation, thus removing all day-to-day managerial functions from it
(Rigby 1997:Annex 2 unpaginated).

Another SP outcome was acknowledgement of ASI's problematic (almost virtual)
existence as a de facto appendage of HQ (Rigby 1997:6). Various solutions were
proposed but apparently poorly implemented since, at the time of this evaluation,
according to many knowledgeable accounts, by comparison to AFR and LAC, ASI still
had limited functional autonomy vis-a-vis HQ. This is why preceding chapters were
largely unable to evaluate ASI activities as distinct from other HQ units' on a
programmatic, structural, or management par with AFR and LAC. This structural
peculiarity reportedly came about for several reasons.
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For one, largescale projects contracted in Asia under the pre-regional structure
were not readily transferrable managerially to what was at first a skeleton ASI Office
[recall Table 1.2.]. Relatedly, desegregating financial data on these projects and then
budgeting them separately under ASI aegis initially proved technically (until late 1998)
and managerially infeasible because of an obsolete HQ FIS [Section 5.2.4.]
compounded by inadequate finance-unit leadership and a general inattention to
finance/program links at the top two levels of senior management [as per reliable
reports from various financially savvy internal, external, and BOT sources, as well as
the acting ASI Director.] For reasons beyond IIRR's control, the Nepal and other ASI
country offices did not materialize, blocking ASI's decentralization plans.

In any case, it became evident that it was economically more sensible to house
ASI at HQ, where there was much surplus office space -- so much that IIRR is also
(astutely) able to rent offices to a Philippine-German grantmaking foundation associated
with GAA, which is a longtime IIRR partner. However, this propinquity to HQ invited
ASI's continued domination by top HQ program personnel and TSG, which the former
ASI director and the current acting director reportedly were unwilling or unable to
combat. It bears noting that, unlike AFR and LAC, ASI has never had a PhD at its helm.

Although ASl is still floundering, the 1999 SP may at last have won real, as
versus rhetorical, consensus that ASI must operate in the same mode as AFR and LAC.
This SP also saw a further streamlining of what staff aptly described as IIRR's still
"convoluted and confusing" structure (AIM and IIRR 1999:11-5). A flatter, more modern-
style structure has been designed for 2000 [Figure 5.4.]. In the new organigram, the
HQ publications and training units are bundled together along with various campus-
based logistic functions into a center of their own, retaining the name "Yen Center" in
honor of the Institute's founder. If the evaluator understood aright, this center will form
the nexus of non-region-specific activities, and will be expected to earn its way on the
same footing as the regional centers. At the same time, the latter are assigned their
proper standing as the Institute's real "center of gravity,"” from which all field operations
will now be managed (IIRR/HQ Dec 1999). Relatedly, as per evaluator
recommendations, the TSG is done away with, in part by assigning some of its
personnel to HQ or the regions.
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Board of Trustees

Headquarters
US Office
| | | |
Africa Regional Asia Regional Center Latin America Yen Center
Center g Regional Center

Figure 5.4. Proposed Organizational Structure as of 2000

5.2.2. Staffing

The 1999 SP did not determine the precise "social architecture” (i.e., staffing) for
Figure's 5.4.'s organigram, although some broad outlines were sketched for major
management positions. Staffing decisions were postponed until after the 1999 holiday
season. But judicious staffing is critical to reaping the benefits of the new organizational
structure and of truly shifting IIRR's center of gravity to the regions. Otherwise, most of
the 1999 SP will have been for naught.

Numbers, Distribution, Skills. "Judicious" naturally means taking into account:
sheer quantity of staff and their distribution relative to managerial, program, and support
needs; gender balances; staff skill mixes and qualifications (including language abilities)
vis-a-vis position demands; and still other variables.

In the first regard, IIRR planning documents make reference to downsizings in
1995 and 1997. But as Table 5.3. shows, between the baseline and MG periods, staff
numbers in fact grew. Growth was appropriate for adding much-needed technical staff
in the regions [see Annex D's Tables D-2 through D-4] but not for HQ. However, the
Institute did gain some flexibility in staffing by halving the number of professional hires
on regular/permanent contracts. Nor did its near-equal gender ratio suffer in the
process. Also, the staff mix became more international [Table 5.3].
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Table 5.3. 1995 and 1999 Staffing

1995 1999

Staff Category Female Male Total Staff Category Female | Male Total
Professional Professional
Regular/Permanent 23 29 52 Regular/Permanent 14 12 26
Contractual 13 16 29 Contractual 17 17 34
Project-based 6 8 14 Project-based 7 15 22
Support Support
Regular/Permanent 35 14 49 Regular/Permanent 27 30 57
Project-based 1 1 2 Project-based 8 6 14
Totals 78 68 146 Totals 73 80 153

Nationalities

Nationalities

American (8), Argentinian (1), British (1), Canadian
(1), Chinese (1), Ecuadorian (5), Ethiopian (1),
Filipino (121), German (1), Indian (2), Kenyan (2),
Nepali (1), Nigerian (1)

25 = Non-Filipino
121 = Filipino

American (3), Argentinian (1), Australian (1),
Bangladeshi (1), British (2), Chinese (1), Ecuadorian
(8), Ethiopian ( 10), Filipino (111), Indian (4), Kenyan
(7), Nepali (3), Nigerian (1)

42 = Non-Filipino
111 = Filipino

Distribution is critical when it comes to decentralization. Program realities can be
assumed to follow personnel and budget allocations. In light of this principle, figures
provided by IIRR's Financial Analyst suggest the Institute has a long way yet to go in
shifting its center of gravity from HQ (and NY) operations to the regions.

For example, from MG monies alone, expenditures on HQ+NY personnel
(salaries+fringes, exclusive of 25% indirect costs) across the MG summed to $461,000
[rounded from sums of Item 1.a. in Table 5.5.]. In contrast, the totality of MG
expenditures on AFR+ASI+LAC personnel equaled only $234,000, in a grant intended
for the very purpose of decentralization! Moreover, according to the Financial Analyst,
the whole of the 25% indirect costs applied to MG salary supports (another $174,000)
was appropriated by HQ. Further analysis to determine how HQ deployed this sum
(e.g., to regional as versus HQ overhead) would have been desirable. But as noted
elsewhere in this report, computerized miscegenation of funds made such analysis very
difficult, if not impossible, at the time of evaluation.

To verify whether the above 2:1 MG ratio (exclusive of indirect costs) might have
been balanced off somehow by IIRR's match, an SP financial table was consulted for
comparative data for 1999 (AIM, GEM, and IIRR 1999:Year 1999 Institute Fixed Cost
Schedule, unpaginated), when IIRR's MG match should have peaked. But that table

shows the same 2:1 ratio in personnel expenditures. As a rough indicator of institutional
"gravity,” this ratio is revealing. Were the HQ-to-regions shift proposed in the MG in fact
achieved, one would expect the ratio to be reversed, or at the very least 1:1.
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One implication of even such a simple indicator is that HQ is probably bloated, in
several senses of the word. This is a particularly distressing finding given that, beyond
basic administrative functions, the evaluator could find few HQ-provided services to
AFR and especially LAC to justify the present staffing ratio. Several trustees (one of
whom recently visited AFR) echoed this observation of HQ bloat. As he quipped, "All
you really need at HQ is 10 guys, not 100." Table 5.4. speaks for itself.

Table 5.4. Staffing Distributions as of December 1999%

Staff Type HQ US | AFR | ASI | LAC’ | Total
Management/Finance Only | 14 1 1 1 1.8 =19
Technical® 19 8 22 3.5 52.5
Support 64 1 10° |6 2.0 83
Total 97 2 19 29 7.3 =154

Sources: Calculated from: a list of IIRR professional staff compiled by the HQ personnel unit at evaluator
request; a "Head Count Report" (IIRR/HQ Oct 1999); Table 5.3; and Annex Tables D-2 through D-4,
constructed on-site by the evaluator. Note that Table 5.4.'s HQ figures for technical versus support staff
are subject to some interpretation by job title. Also note that the 1-person variance between Tables 5.3.
and 5.4. is due to conflicting data sources.

# Staff counts exclude interns, volunteers, and secondments.
® LAC astutely employs staff at various parttime levels according to staffers' family-life and other choices
as well as available funding.
¢ Regional directors are included here rather than in management/finance. Although naturally they have
myriad duties in both arenas, they have not heretofore been vouchsafed top management status within
IIRR; and in any case, they hold a unique responsibility for the technical content and quality of regional
programming. Also included here are research, training, and field assistants.

Security concerns in eastern Africa make for relatively greater numbers of guards and caretakers.

One sense in which HQ may be said to be "bloated" is in its fulltime permanent
hiring, with benefits, of a wide variety of low-level logistic staff. These include, e.g.,
clinicians, drivers, auto mechanics, cafeteria workers, gardeners, janitors, a laundress,
a carpenter, etc. -- as distinct from more substantively-oriented hirees such as office,
library, and computer-support personnel. HQ should investigate whether cost-savings
could be realized by privatizing many of these logistic services. Besides adding fixed
costs in the form of employee benefits, the maintenance of large numbers of low-level
workers on-staff adds disproportionately to the burden of Institute management and
accounting (both of which are already stretched thin at present). Also, personnel, cash,
and inventory control problems all become compounded [see also Section 5.2.4.].

Another source of HQ bloat is TSG. As discussed earlier, TSG is supposed to
serve all regions; but in fact, it services mainly only ASI, in effect operating much like a
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part of that center. Those TSG services that are indeed vital to everyday ASI
functioning should be folded into that unit; all others can be out-sourced as needed; and
any remaining TSG personnel should be re-posted or dismissed [see again Section
5.2.1.]. Further, some HQ units may be somewhat overstaffed (or alternatively,
underskilled) in terms of secretarial support. This question would bear further
examination, especially in the training unit. Finally, the NY office may be "bloated" not
in terms of staff numbers or cost, but rather in terms of the benefits it yields for the
operational expenses it incurs. [For discussion of this point, see Section 6.1.1.]

The important point here is that HQ+NY bloat may translate into regional
starvation. While Annex Tables D-2 through D-4 show that the MG made possible vital
formative staff growth in AFR and LAC, LAC has been cruelly staff-starved, with only
2.5 professionals besides the director. By comparison with ASI, AFR is also
understaffed (or perhaps ASI is over-staffed ?). But starvation is not the worst of it.
Both evaluator analysis and FG commentary [Annex B] indicate that, in personnel
terms, AFR and LAC are entirely unsustainable at present.

FG members note that in AFR no one but the director is of a caliber to make
decisions, answer questions, negotiate contracts, and train independently. Much the
same is true in LAC where, moreover, only the director can operate in English. If either
of these individuals were removed for whatever reason, the regional programs would
grind to a halt. There is no strong Number 2 to backstop these "one man shows" or to
take charge in case of director illness or job change. Also, minus a capable Number 2,
both directors are wildly overworked.

In short, at present both AFR and LAC are sustainable only to the extent that
their present, semi-charismatic directors remain healthy and on-the-job. Happily, the
draft 1999 SP document seconds the need for strong Number 2 positions in the regions.
These should be designed with a mix of management skills and duties so as to double
for directors as-needed. But they should also meet critical technical needs in each
center, e.g., another strong trainer/leader in AFR and a combination office
manager/M&E specialist in LAC.

The IIRR President also lacks a strong Number 2 competent to take over the
management complexities of a global (and now also bilingual) organization during its
President's necessarily heavy travel to fundraise and to visit AFR and LAC more
regularly. At present, the Institute's Number 3 (the Deputy VP) takes charge during the
President's absence. This adds to his already-myriad duties, which naturally suffer
thereby. Clearly, there is an unbalanced and dysfunctional mix of duties assigned to
HQ's Number 2 and 3 positions. Moreover, the operational link that programming must
perforce share with budget (not to mention the proper management of donor monies) is
not uniformly understood and respected by both incumbents. Likewise for the critical
role of M&E in monitoring and testing this link.

90



USAID-Matching Grant Evaluation Report

Both of these expensive positions need to be thoroughly re-examined to
determine what is a reasonable, appropriate, and cost-effective skill mix for each or,
indeed, whether both are warranted vis-a-vis acute needs for other management
experts and literally vital Number 2 regional staff. Likely the Institute does not require
both positions if the President shoulders the job of seeking major grants and donations,
if the Institute is now sincere about shifting program decisioning and all field operations
to the regions, and if it adds some currently missing but imperative HQ management
expertise. The latter include a CFO and an M&E specialist [see Section 5.2.4. and the
next chapter].

One last point on staff skills now... The evaluator was surprised by IIRR
inattention to language abilities as a consideration in job qualifications and Institute
functioning. This cannot help but sabotage communication and coordination within a
global but decentralized Institute -- as has occurred for HQ-LAC relations [below]. Only
two IIRR staff are English-Spanish bilinguals (the Deputy VP and the LAC Director).
Thus HQ is dependent upon a sole on-site source for all its information from and about
LAC. Moreover, no one other than the director can answer an HQ phone call at LAC,
much less write a report in English! This makes a single individual automatically to
blame for any of the miscommunications that inevitably occur in a complex,
decentralized organization. Conversely, the dearth of Spanish skills at HQ denies the
rest of LAC staff any direct communication with their own home office.

Just think: What if all AFR hirees but one spoke only Swahili or Amharic, and
only one HQ staffer could talk to one group or the other? Yet such a state of affairs is
tolerated at LAC. It must be promptly remedied. It is also one of many compelling
reasons for recruiting a LAC Number 2, who must be fully bilingual. Further, lIRR
should write language requirements into job announcements at both HQ and the
regions; give all staff training in and access to internet translation freeware; and identify
translators who can be hired on a consulting basis as needed.

Roles, Rights, Responsibilities, Decision-making. As most top HQ managers
readily confess, at birth the AFR and LAC Offices "were just thrown out there [in the
regions] on their own, to sink or swim." Indeed, HQ was unable to produce any
document prior to the 1998 Program Procedures Manual stipulating operating
mechanisms and relative roles, rights, responsibilities, and decisioning power of HQ and
the regions. Only the LAC Director was able to locate such a document, a 6-page
Operating Guidelines for the Regional Offices (IIRR/HQ ca. 1993). The upshot of this
initial lack of role, etc. definition was that, while ASI endured parental stifling, AFR and
LAC suffered from parental neglect. Thus, the latter two largely went their own way in
terms of setting (or not setting) operating and quality-control policies, handling
personnel, managing monies, and writing proposals.

With the advent of a procedures manual in 1998 and an outstanding new Institute
president in 1999, HQ began to try to regain custody of its abandoned children. But by
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then, workstyles and role/responsibility understandings inevitably clashed. To take one
simple example, squabbles arose over who paid for whose DHL to whom due to
conflicting (unwritten) directives on this issue from different HQ managers. At the start
of the USAID evaluation, tensions were running so high that the President and BOT
were considering taking certain legal action against one regional center. At one point
during the 1999 SP, among many other options, IIRR even considered closing down
AFR and LAC. For their part, these two regions were toying with the idea of secession
from IIRR in view of minimal HQ support and, worse, what to-regional-eyes sometimes
looked like a greedy yet fiscally inept HQ's attempt to raid hard-earned regional funds
[see also Section 5.2.4.].

Virtually every IIRR manager the evaluator interviewed expressed confusion,
frustration, or anger over HQ-region relations. Without going into detail, suffice it to say
that with some evaluator and GEM interventions and with renewed face-to-face contact
among all concerned parties, at the 1999 SP there was general agreement that the
fundamental trouble lay in the continuing muddle over relative roles, rights, and
responsibilities between HQ and the regions, as well as in an at-once bloated and
managerially weak HQ itself. To this assessment the evaluator would add far-too-
limited communication among all units. In other words, the "root cause problem"
identified at the 1997 SP was still pervasive: "serious...financial, structural systems and
management deficiencies, and inadequate integration, coordination and
communication” (IRR/HQ Mar 1997:1).

A gratifying outcome of the 1999 SP was a renewed and seemingly sincere
resolve amongst all concerned to arrive at management systems that are "effective,
transparent and accepted by and responsible to the IIRR community” (IIRR/HQ Dec
1999:12). To this end, a 9-point action plan was elaborated, to be implemented by a
"global management team for collective, institutional decision-making," with the
understanding that regional directors will now be given their proper place as top Institute
managers and decisioners. The team is to elaborate "clear, specific parameters of
decision-making authority for the different management positions" with "sanctions of
non-compliance with management decisions” (ibid.). Of course, it remains to be seen
whether [IRR will in fact follow through on these good intentions this time around.

Thus, one further step is recommended: in order to increase intra-Institute
communication, understanding, program integration, and exchange of useful ideas and
strategies generally, for the foreseeable future IIRR should hold an annual
management-team meeting. Whether in addition to or in lieu of the Institute's "mass”
annual workplanning, the locale of this meeting should rotate among the three regions.
Furthermore, the first such meeting should take place in LAC, for a variety of reasons.
The president just visited AFR in late 1999 but neither she nor any AFR staff have ever
viewed LAC operations. LAC clearly has been the poor cousin throughout the MG, and
a management-team visit there would help drive home its many needs. Finally, HQ-
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LAC relations are in need of repair, and an on-site meeting with all LAC documents and
personnel at hand would go far in this regard.

5.2.3. Human Resource Management and Development

As noted in Table 5.1., in 1997 IIRR created an HQ Human Resources
Development [hereafter, personnel] unit at HQ, with all the normal functions of such
units plus oversight of the HQ health clinic (Rigby 1997:21). Prior to 1997, IIRR was
long without a personnel officer; personnel policies and procedures were sorely
outdated in light of globalization and decentralization; and job descriptions had not been
updated for 10 years. This unit and its newly appointed director were supposed to
remedy this situation.

The personnel director's first act was to request 3 new personnel-unit positions.
The request apparently was denied, since this individual is presently the only non-
clinical hiree in the unit [but see Box 5.1.] In late 1997, he launched a laudable effort to
revise and update job descriptions. An innovative approach was taken in which small
groups of 10 to 15 staff of similar ilk worked together on their 8-page Individual
Task/Workload Analysis sheets (because otherwise, staff simply ignored the form). But
this undertaking stalled in the face of 1999's SP and expectations of a hew social
architecture.

As of the Jun 1999 SP session, the personnel unit was "perceived to be not
meeting the needs of the staff and the growing needs of an international organization”
(AIM and IIRR 1999:1I-11). Problems center on:

. unrealistic job descriptions and "overburdening work with little compensation”;

. inadequate policies and procedures for staff appraisal, reward, and
compensation;

. relatedly, unclear policies for promotion;

. "disgust on creating new units and positions just to accommodate people" and, in

the same vein, protection of "untouchables,"” i.e. staff whose contributions to the
organization may no longer be needed or relevant but who cannot be dislodged
from their sinecures;

. hiring new staff despite financial difficulties; and
. lack of a well-defined staff development plan and a budget to go with it (after
ibid.)

The evaluator independently verified the validity of each of these complaints. For
instance, with regard to "overburdening work," across the nearly 1.5 months spent at
HQ or in the regions, the evaluator observed excessive night and weekend workhours
that by all reports (including angry spouses') were the rule rather than the exception.
Evaluation of the previous MG noted the same problem (O'Brien 1994). Moreover, one
manager confided that it was standard practice to bid >100% FTEs on multiple projects.
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Indeed, these practices appear to be one of the main explanations for the cost-
effectiveness of many IIRR program activities. In a curious way, then, the Institute
appears at once over- and under-staffed (or perhaps under-skilled). This suggests an
urgent need seriously to re-assess skills-to-job fits, sinecures, and "untouchables," as
well as staff distributions.

As to inadequate appraisal and etc. policies, it was discovered that while HQ and
AFR both have well-organized procedures for annual staff reviews, their systems differ;
and LAC has no system whatsoever. A new annual appraisal system has been
designed at HQ, but not yet implemented. No written promotion policies currently exist,
nor an employee handbook. HQ reports it is hard at work on a Human Resources
Development Manual. But the only draft documents the evaluator saw were some
revised job descriptions. The evaluator also identified cases of new-unit creation (e.g.,
the TSG) and sinecures. The latter were transmitted privately to the President and
BOT.

At a larger level, recordkeeping leaves something to be desired in the personnel
unit. For example, the unit experienced difficulty generating the data for Table 5.3 --
perhaps because it does not keep dossiers on AFR and LAC employees other than the
regional directors. Neither does it evince much awareness of personnel procedures,
staff development, and other such matters in AFR and LAC. Indeed, the unit has
difficulty gathering staff development information just at HQ. Overall, the personnel
director appeared to assume that AFR and LAC lay largely outside his purview, echoing
the disconnect in policies and oversight between HQ and the regions found for the
publications and training units.

In general, data-management capabilities and professional skill levels in the
personnel unit appear inadequate to the job of maintaining complete, orderly, and up-to-
date personnel data, much less proactively advising the Institute on the complexities of
managing an increasingly dispersed staff, with more diverse contractual statuses than
heretofore, operating under many different legal systems and in at least two working
languages. Also missing is the capacity to investigate current staffing gaps and
superfluities, to forecast evolving staff needs, and to alert top management accordingly.
Such tasks cannot await the haphazard visits of external evaluators... In short, this unit
needs thorough overhauling and upgrading in order to bring it to a point where it can
support a globalizing but decentralizing organization.

That said, HQ/ASI and AFR are to be commended on their wise, cost-effective,
and sometimes innovative use of volunteers, interns, and secondees to make up
staffing deficiencies or add special skills in the short term [Box 5.1.]. In view of its
starved staffing situation, LAC would do well to emulate this strategy, assuming LAC
moves from its current sardine-tin-sized offices to quarters that can accommodate extra
help (and evaluators).
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Box 5.1. Creative Staffing: A Win-Win Proposition

HQ attracts professionally-oriented development interns gratis from a wide range of
organizations, including volunteer groups like the American Jewish World Service or the
UK's VSO, NGOs such as BRAC, the MOAs of different Asian nations, international
research and training institutes like IDS, and foreign universities (e.g., in China and the
US). One example of the kinds of services they render IIRR is a Canadian volunteer's
updating and modernizing of the Institute's website in 1999. Other examples are editorial
and MIS assistance. Since 1997, ASI has enjoyed a unique relationship with a Manila
hospital, which monthly sends several community-medicine interns to do fieldwork on the
ASI/LWR health program. Also, trained local residents volunteer their time at the HQ
clinic as midwives, nurses, and social workers. Further, area colleges and universities
send students for OJT practica at HQ. Annually, about 60 students contribute between
200 and 720 personhours each in, e.g., computer technology, basic management,
marketing, accounting, electronics, and auto repair. These interns save IIRR hundreds of
thousands of pesos in local labor costs

AFR has taken the HQ model further. AFR accepts recent university graduates as
interns in areas where it is short-staffed and provides them not only OJT (e.g., in
computer softwares) but sometimes also coursework. Some of these interns have

gone on to become permanent AFR staff, as did AFR's accountant. Others have
applied to MA programs. AFR has been uniquely successful with another strategy:
secondments from donors. For example, for the past 3 years DED has supplied AFR
with M&E specialists, trained for their AFR secondment in Germany at DED expense.
The first such secondee went on to become the GAA Program Officer for Southeastern
Africa in Bonn.

These creative staffing arrangements are a real win-win "deal." Volunteers, interns, and
students gain new practical skills, sometimes along with course credits or additional
formal training, plus valuable professional contacts; afterwards, they have tangible work
products and references to show prospective employers or university admissions
committees. In AFR, interns and secondees also get the chance to travel to new
countries; but whether in AFR or at HQ, they are exposed to people of other cultures.
And everywhere, temporary staffers enjoy the opportunity to contribute to important
development goals.

IIRR wins in several ways. The added personpower frees up more highly skilled regular
staff to do more of what only they can do. Products that might otherwise languish (e.g.,
the website update) get done sooner. IIRR is exposed to fresh ideas, information, and
perspectives. And as AFR has found, interns may turn into valuable employees while
secondees may bring in "new business" down the road. For example, AFR's first DED-
supplied M&E Specialist now manages AFR's recently-won GAA microfinance project
[recall Box 4.1.].

Turning now to staff development, this has proceeded apace during the MG,
albeit without any organized system or budget for planning, rules for approving, or
procedures for conscientiously reporting it. Beyond activities noted later in this and the
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next chapter, staff development included the following, as per an HQ table compiled at
evaluator request.

. At HQ/ASI three professionals pursued PhD and MA studies (one MA was
awarded in Dec 1999); some support staff received training in selected
secretarial skills; appropriate staff took short courses in library management and
various sectoral and methodological topics; and TSG-ers attended numerous
technical conferences and short courses. Also, a trustee trained 39 HQ/ASI staff
in proposal writing.

. Highlights for AFR were: two core staffers attended the flagship HQ course; new
hirees in the Ethiopia Country Office took AFR courses; selected staff studied
topics such as gender, good governance, PRA, and simulation games in the
Netherlands; and most Kenya and Ethiopia staff trained in desktop publishing.

. Aside from a special mentoring program [below] and the proposal-writing training
noted above, ASI staffers reported only three activities: a certificate course on
applied ethnobotany for one individual, a PACT course on facilitating
organizational capacity-building for another, and GAA training in project planning
and management for a third.

. In LAC, formal professional development was limited to a participatory-research
and a distance-education course for one staffer each. The LAC Director
obtained OJT in writeshopping [recall Box 2.6] and then likewise shared his
learning with two staffers.

An innovation has been one trustee's mentoring HQ professionals in career
development. So far, he has worked with 5 supervisory/technical staff. It is to be hoped
that this program will not be restricted to HQ staff. AFR and LAC managers could also
benefit from some management mentoring by knowledgeable trustees. A final word of
advice to IIRR: staff development aims to upgrade skills of already valuable employees
or exceptionally promising employees. It is not a remedial program. Staff lacking the
basic skill mix and outlook to perform effectively in a globalizing organization should be
dismissed.

5.2.4. Financial Management

As Table 5.1. hints, IIRR financial management has been rocky. But some
progress was made on the 1997 SP objectives during the MG. Historically, the NY
Office kept consolidated books for the Institute while another set of books was
maintained at HQ. However, discrepancies between the two arose, if only as a result of
coordination problems. Thus, in 1996 the CFO slot in NY was eliminated and all but
"residual financial functions" were consolidated at HQ. The former HQ Finance Director
-- who officially resigned -- was temporarily replaced by a consultant who later (Jan
1996) was promoted into the Director position. This individual served throughout the
MG until Aug 1999, when he also officially resigned. As of Dec 1999, a replacement
had not been appointed.
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During the first half of 1996, a VSO volunteer conducted an internal financial-
information needs assessment among HQ staff, with the assumption that regional
needs would be similar. Findings were reported to the BOT who then took a hard look
at HQ financial reporting. They noted a profound need to improve the Institute's
financial management system. Said the Chair, "The reports we were getting were
mush," and greatly delayed to boot.

At the time, HQ's DOS-based ledger system was malfunctioning and no one was
able to repair it. Thus in Oct 1996 a consultant was hired to rationalize accounting
systems, improve workflow, and reduce the lagtime in monthly reporting. In Nov 1996,
with MG support the VSO volunteer was appointed Program Monitor. Her job was to
advance IIRR's financial sustainability goals, improve existing program databases, and
link the latter to finance [see next chapter]. In mid-1997, a trustee helped HQ select a
local accounting firm to design a whole new FIS that would meet the needs of all
Institute units. But the Filipino firm selected never turned up for its contract meeting.
So in Oct, another trustee advised adopting an off-the-shelf software, QuickBooks
Accounting and Payroll (Version 5.0). The following month, the supplier trained HQ
finance staff in the software, and they began re-configuring it to meet IIRR needs such
as a set of "Bluebook" reports for the BOT, public accounts for the external auditors,
donor reports, and internal accounting reports for IIRR managers.

Come Feb 1998, the QuickBooks reference-numbering system was changed to
reflect new activity-management responsibilities under the 1997-1998 reorganization.
This entailed re-coding all 1998 FIS information in both dollar and Filipino-peso files,
because the software lacked a currency-conversion function. Nevertheless, by Jul the
QuickBooks system was nearly completely installed, re-coded, and tested. A signal
achievement was a one-month reduction in the lagtime for Bluebook reports.

To speed reporting further, QuickBooks needed to be installed in AFR and LAC.
(The same will be true for ASI once it gains its independence.) So in summer 1998, the
Resource Development Support Officer (promoted from Program Monitor) visited AFR,
LAC, and NY to assess their capacity to adopt the new FIS. With MG support, AFR was
able to promote its accounting intern to accountant [Annex Table D-3], assist her in CPA
studies (now nearly concluded), and bring in a new intern. In early 1999, both these
individuals received QuickBooks training locally; and in Jun 1999 the AFR accountant
took further training at HQ. At the same time, HQ finance staff refined the FIS and
developed a manual on it tailored to AFR's specific needs. "I love love love it," said the
AFR accountant to the evaluator in describing the changeover to QuickBooks. By Oct
1999, she had trained the Ethiopia Office cashier in it. AFR financial data handling and
reporting have thus improved significantly [recall Box 4.1.].

LAC was unable to adopt the FIS due to its obsolete computers and its staff's
inadequate knowledge of modern computer-based accounting software. But from its
inception, LAC has had an experienced senior accountant. MG support allowed LAC to
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bring this individual to near fulltime status and add a fulltime assistant accountant [see
again Annex Table D-4]. In LAC as well as AFR, accounts have been meticulously kept
and all documents are well-archived.

Back at HQ, in Oct 1998 the finance unit began configuring a separate FIS file for
building annual budgets. This resulted in much higher-quality financial information and
budget construction for 1999. For example, for the first time, IIRR was able to
distinguish such variables as core versus activity costs and gross contributions to
margin. This more sophisticated budget and other financial analyses were reported in
the Nov 1999 SP session by the Program Financial Analyst (promoted from the position
of Resource Development Support Officer). These new capabilities will give IIRR
managers more integrated FIS-MIS information with which to improve their program
planning.

In Aug 1999 the HQ Finance Director officially resigned to pursue other
professional interests, with the full encouragement of IIRR. As of this evaluation, he
had not been replaced. However, in Oct a consultant was hired to recommend policies
and to streamline procedures in the finance unit, and also to reconcile and collect
outstanding cash advances and receivables (a nagging problem at HQ). The Nov 1999
SP session led to a decision to reinstate the CFO position, but siting it now at HQ, since
it was evident that a higher skill level than that of a finance director/comptroller was
required to manage IIRR's increasingly complex and diversifying accounts [next
chapter] and to provide analytic financial information. The SP also accepted the
evaluator's recommendation to hire an internal auditor, which AIM advisors agreed
would be a prudent fiduciary move.

Looking ahead, in early 2000, QuickBooks' currency-conversion deficiencies will
have to be addressed. Thereafter, HQ staff plan to help LAC duplicate the resulting
FIS. In 2000 and beyond, policies, procedures, sanctions, computer connectivity and
equipment, etc. will be put in place to: complete integration of all IIRR units in
financial+program reporting and analysis; ensure timely data submission from all units;
and more systematically and transparently share financial data and consolidated
reports. Also looking ahead, the evaluator recommends upgrading staff skills in the
finance unit or re-configuring the staff to give it greater analytic capacity. Evaluator data
requests indicated that the unit is unable independently to formulate useful analytic
guestions and then query financial data accordingly, using exceedingly simple
measures (e.g., percentages, ratios, means).

Looking back, however, management of MG monies clearly suffered from the
lack of appropriate financial systems and skills, as well as from inattention to finance-to-
program linkages at the top-most levels of HQ. According to the BOT Chair, once the
former IIRR President hired a finance director, he largely washed his hands of such
matters; and the VP claims no interest in or understanding of them. Although a Deputy
VP was appointed specifically to ride herd on an increasingly complex finance situation,
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he had no formal training in this area. Moreover, he was on leave during a significant
part of the MG [Table 5.1.]. In any case, he was vouchsafed little formal programmatic
responsibility. Thus by default, many unwritten programmatic decisions devolved to the
Finance Director by virtue of his control of the purse-strings. This default was
substantiated in evaluator interviews with regional directors, the BOT, and others.

A sign of shortcomings in financial skills and savvy was IIRR's failure to include a
revised and detailed budget in the DIP, to parallel the detailed budget submitted with the
MG proposal. (However, neither did BHR/PVC note this omission). The proposal had
requested $1.8 million in USAID funding for the 3-year MG, but only $1.5 million was
actually awarded (Marshall 1996). In the absence of a detailed budget for the actual
award, Tables 5.5. and 5.6. are presented as a basis for evaluating how MG monies
were in fact expended, as compared to various statements of expenditure intent.
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Table 5.5. MG Expenditures by Units/Regions (US Dollars)
PARTICULARS AFR ASI LAC NYa HQ TOTAL
1. Program Elements
a. Salaries and Fringes 98,047 78,888 116,776 51,174 409,702 754,588
b. Travel and Per Diem 13,227 53,279 10,096 37,005 49,562 163,170
c. NGO Training Costs 20,847 3,000 - - 11,500 35,347
d. Country Office Costs 61,911 2,870 19,636 4,440 482 89,339
e. Costsof TAto 28,452 - - - - 28,452
Partners 19,413 - 1,614 48,469 30,823 100,318
f.  Other Direct Costs i ) i i 1,405 1,405
g. Monitoring and
Evaluation
SUB-TOTAL 241,897 138,037 148,122 141,088 503,474 1,172,620
2. Procurement 1,245 5,650 257 - 23,152 30,304
3. Indirect Costs (24.79%) 59,966 34,219 36,719 34,976 120,477 286,358
TOTAL 303,109 177,907 185,098 176,064 647,103 1,489,282

Source: 1 Oct. 1996 to 30 Sept. 1999 data complied by IIRR's Financial Analyst at evaluator request.

a Does not include salaries paid through NY to AFR and LAC staff.

100




USAID-Matching Grant Evaluation Report

Table 5.6. MG Direct Costs as Budgeted versus Expended by Units/Regions

($000s, including procurement but excluding indirect costs)

(1) (2) (©) (4) (5)
HO 361 300 20% 276,557 526,626
(25%) (34%) (44%)
NY ---2 ---2 -2 45,513 (6%) 141,088
(12%)
361 300 20% 322,070 667,712
Subtotal HQ + NY (25%) (40%) (56%)
AER 362 300 30% 105,824 243,139
(25%) (13%) (20%)
AS] 360 299 30% 181,964 143,682
(25%) (23%) (12%)
LAC 360 299 20% 191,540 148,379
(25%) (24%) (12%)
Total =14 =1.2 801,398 1,202,916
Key

(1) Proposed budget as indicated in Attachment 1 to the MG Proposal (IIRR/HQ Dec 1995), showing
cash and percent assignments to units/regions, exclusive of indirect costs.

(2) Straightlined proposal budget (from Column 1) diminished by 17% as per reduction of $1.8 million
proposal request to a $1.5 million award, exclusive of indirect costs [calculated by evaluator].

3) "Inter-regional allocation"/"estimated percentage breakdown... independently of overhead" of MG
funds as stated in Message #164 (Rigby 31 Jul 1996b).
4) "Calculation of Salaries To Be Charged to Cooperative Agreement" in memorandum (Rigby 1 Jul

1996a:B-3) to Sherry Fachet, Senior USAID Grant Specialist, with the percent breakdown by
region/unit of total salary charges ($801,398) as shown in Column 4.
(5) Actual charges to the MG, exclusive of indirect costs, as per Table 5.5.

Source: Data compiled by the evaluator based on the sources indicated in the key.

2 In these calculations, NY expenses were lumped in with HQ's.

As Column 1 in Table 5.6. shows, IIRR's MG proposal, submitted in 1995,
intended to share MG monies essentially equally among the regions and HQ+NY
operations. Column 3 represents a modification from Column 1 as per intended
percentage breakdowns that the IIRR President instructed NY to report to the BHR/PVC
Project Manager. But at the time of negotiations with the USAID Contract Officer, this
breakdown mounted dramatically in favor of HQ+NY (Column 4). Column 4's salary
breakdowns were the only figures detailed by region/unit to be submitted with the DIP,
instead of a properly revised and detailed budget. They assign 40% of all MG salary
expenditures to HQ+NY. This percentage ballooned to 56% toward the close of the
MG, as per the 30 Sep 1999 figures of Column 5 [the latest accounts available during

the evaluation].
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IIRR's MG indirect-cost multiplier is 25%. According to the Institute's Financial
Analyst, no indirect-cost monies flowed to the regions. So, 25% of Column 5's total
$1,202,916 expended (i.e., $300,729) should be added to the $667,714 already
absorbed by HQ+NY in direct costs and procurement. When this is done, these two
entities' share of MG monies rockets to $968,443 -- nearly $1 million of the $1.5 million
MG award. In other words, only about one-third of MG funds appear to have been
directly devoted to regional operations in a grant explicitly designed "To fully shift its
[IIRR's] center of gravity from its headquarters to regional and country-based support
initiatives" (IIRR/HQ Dec 1995:Item A7).

According to evaluator interviews with both IIRR and BHR/PVC managers and
inspection of records held (or not held) by each, IIRR never reported or renegotiated
this major shift in the MG's financial "center of gravity" to/with USAID, despite the shift's
likely vast implications for programmatic gravity. On the other hand, BHR/PVC
apparently overlooked IIRR's failure to submit a revised, detailed budget with the DIP, to
reflect the difference between the $1.8 million requested in the MG proposal versus the
$1.5 million actually awarded. BHR/PVC also seems to have overlooked the
advisability of its doing some interim MG monitoring.

Of course, one can argue around the edges of the nearly $1 million appropriated
by HQ+NY. For example:

. Some $50,000 is documented as having gone for valid HQ staff travel to the
regions, another $12,00 for training regional students and AFR staff at HQ, and
some $26,000 for a temporary Program Monitor for M&E [see below].

. Presumably, HQ units like publications and, again, training lent other kinds of
assistance to the regions -- although the evaluation did not identify very much
such support to AFR or LAC.

. Probably a goodly portion of ASI money is "hiding out" in HQ funds, as per ASI
dependency on HQ/TSG.
. One would also expect some increased HQ+NY transaction costs due to

decentralization start-up and then continuing demand for greater investments in
global information technology, translation, staff travel, international banking, and
other communication and coordination needs.

. Of course, a modicum of HQ+NY manager and support-staff salaries and
benefits can appropriately be assigned to the MG insofar as managers properly
see to their regional coordinating responsibilities.

Beyond the travel, training, and monitor costs noted above, however, financial
records were such that it was not possible to tease out details of what total share of
HQ+NY expenses were spent directly or indirectly in support of the regions. That said,
it is distressing to learn that $146,094 in HQ salaries were budgeted for HQ M&E
specialists (Rigbhy 1996a:B-4) who were never hired, with the brief exception of the
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Program Monitor mentioned above. It is not clear to what use these M&E monies were
instead put.

Note, however, that the evaluation found no indication of fiscal fraud. Rather, the
issue is HQ grant management vis-a-vis the MG's two explicit purposes [recall Chapter
1]. The suspicion (shared by the evaluator and all regional directors) is that bloated,
inefficient, or overly-expensive HQ and NY operations desperate for funds may have
raided regional budgets (and corresponding overhead shares) as outlined in the MG
proposal. One can only wonder: how much greater might the impressive successes of
AFR and LAC have been, and how might ASI have fared, had the three regions in
reality received a share of MG funds commensurate with the proposal's rhetoric of
decentralization?

5.2.5. Governance

"Governance" refers to the BOT. IIRR currently has 21 trustees and 2 trustees
emeriti. The evaluator did not attempt to gauge BOT functioning in the same pre- and
post-MG manner as for other topics. However, the foregoing sections suggest that the
BOT may have been somewhat lackadaisical in past, particularly in financial oversight.
For instance, the BOT never noted the lack of an internal auditor at IRR. But many
findings indicate that the BOT entered a new, more dynamic era during the MG. As the
former IIRR President wrote in his statement to a 1997 BOT meeting:

"1997 has...been a year of substantial engagement by the Trustees in the
functioning of IIRR. ...besides four sets of meetings...and voluminous
communications, we have had seven visits by New York based Trustees
and advisors -- coming to...roll up your sleeves...and get into the nitty gritty
of the operation. ...trying to influence those functions...that affect the way
you carry out your stewardship... helping...the management staff better to
carry out our responsibilities” (Rigby 1997:2).

Much of this engagement can be attributed to the 1996 appointment of an
energetic new Chair, as well as the 1998 addition of some savvy new trustees [Table
5.1.]. Echoing the sentiments of many IIRR staff, one top HQ manager said, "He [the
new Chair] has brought a new level of enthusiasm and leadership to the Board." As
noted earlier, examples of hands-on BOT involvement during the MG are assistance
and advice on an FIS, training in proposal writing, and a career mentoring program.
Also, two trustees travelled to AFR to look at operations there and participate in AFR's
Oct 1999 SP. [None have ever gone to LAC, however.] Interestingly, the new IIRR
President was a sitting BOT member when she graciously accepted the presidency. At
that point, she had been a trustee for at least 5 years. Thus BOT-president relations
are exceptionally cordial.
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A concern might be that the BOT is overstepping its governance role into
management. However, both the former and current IIRR presidents unequivocably
write/state that this is not the case. Evaluator interviews and observations support their
claim. IIRR's current BOT deserves nothing but kudos for its devotion to duty.

That said, it is recommended that the BOT clarify its duties and procedures in
writing. At present, only a by-laws document exists (BOT 1991). It gives "listing-style"
information on committees, meeting logistics, officers, etc., but it offers no real
performance guidance to incoming trustees. The excellent manuals and videos
available from the National Council for Non-Profit Boards might be helpful in elaborating
a more complete and up-to-date document.

In the process of updating the by-laws, the BOT needs to set term limits and
attendance criteria. At present, trustees seem to serve until they lose interest or
become too old or ill to travel. Some individuals have been on the BOT for so long that
no one remembers when they first started! Conversely, several members who have
been inactive for some time are still "on the rolls." Downsizing would be a good idea
too. A BOT of 20+ is not likely to be an effective action body. It could also be very
costly, except for the fact that trustees are generally expected to defray most of their
own travel expenses. But again, this expectation is not clearly codified. A further
recommendation is that selected trustees and the IIRR President visit LAC, especially in
view of thorny HQ-LAC relations recently [Section 5.2.2.].

During the Nov 1999 SP, the BOT Chair wrote most of the evaluator's
recommendations into a 6-point action plan for governance (IIRR/HQ Dec 1999:11).
Paraphrased, the six points are as follow.

Reduce the BOT from 21 to 15 active members.

Assure that the BOT's collective skills include capacities to provide
oversight in program and financial management and also resource
generation.

Include representation from each of the regions on the BOT.
Conduct BOT and committee meetings in each of the regions.
Establish a flexible policy for rotation and term limits for trustees.
Make a realistic budget for IIRR's governance function.

Al
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5.3. Lessons and Recommendations
5.3.1. Lessons

It is difficult to draw many lessons for other PVOs from the specifics of one PVO's
management situation. However, a few general observations follow.

One is that, while SP is valuable, it is possible to have too much of a good thing.
At some point, an organization must move from planning to action. Otherwise, SP
becomes a vitiating rather than an invigorating process. |If after weeks, months, or (in
IIRR's case) years of document preparation, meetings, team-building exercises,
speeches from various luminaries, internal and external evaluations, and what-have-
you, little real change results, then an organization risks demoralization. Thanks to MG
support, IRR made some concrete strides in program management between its 1997
and 1999 SPs, e.g.: streamlining its structure, strengthening its regional staffing,
installing an FIS, and more [next chapter]. But the 1999 SP found many fundamental
issues unchanged or even worsened because of failure to act on the previous SP.

Another lesson is that it is hard to do good planning in the absence of actual
performance and impact data as analyzed in the context of financial data. Perhaps this
is why IIRR's previous SP stumbled in some areas, such as de facto decentralization of
ASI. At least the 1999 SP had the advantage of better financial data than in past. And
thanks to the USAID evaluation, it has now pulled together some general program data,
both quantitative and qualitative.

A pair of interlinked observations is that: PVOs cannot afford top-heavy and
duplicative HQ staffing, no matter how complex and decentralized they are; but by the
same token, neither can they afford to have second-rate human resources in their
limited but key management positions. Examples are a provincial- rather than an
international-caliber personnel director, a finance director instead of a CFO, and a BA or
MA instead of a PhD as a regional director (and no one at all for M&E). Scrimping on
quality in key personpower is usually a false economy. On the other hand, a lesson
other PVOs can certainly learn from IIRR is the value of creative staffing options for
non-key positions.

Other PVOs considering major decentralization may be warned that it is easy to
underestimate accompanying transaction costs. These include not only things like
increased travel costs, bigger communication bills, more computer equipment and
software licenses [next chapter], but also language barriers, diverging workstyles in
distant locales and cultures, and the need for greater management policy and
administrative machinery to keep tabs on quality and coordinate disparate units [recall
Chapters 2 and 3].
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The importance of good financial management to good grant and program
management is obvious. Less obvious, perhaps, is the need for granting agencies to do
a good job of monitoring and reinforcing this link too. Finally, the idea of trustee-
mentors might prove interesting for PVO staff, along with other ways in which IIRR's
dynamic BOT deploys itself in hands-on support of the organization.

5.3.2. Recommendations

Problematic IIRR management makes for numerous recommendations.
Because of their number, they are grouped into subcategories below. Given that the
USAID evaluation was designed to form part and parcel of the final phase of IIRR's
1999 SP, many of these recommendations have already been incorporated into the
Institute's 1999 Draft Strategic Plan Document. Conversely, others arose from the SP
itself.

Organizational Structure and SP

v As per the Institute-wide strategy outlined in the MG proposal, continue and
intensify all efforts to shift IRR's center of gravity from HQ to regional and
country-based initiatives.

v In particular, promptly put ASI on the same structural, managerial, and financial
footing as AFR and LAC.

v Expeditiously implement the many other excellent decisions taken in the 1999 SP
concerning Institute restructuring, e.g., flatten management structures, disband
the TSG, elevate regional directors to management-team status, downsize HQ,
build M&E capacity, and so forth.

v Move on now from SP to action. With a medium-term plan in place and hopefully
with greater quantitative and impact analysis [next chapter], annual workplanning
and regular, rotating management-team meetings should suffice for SP for the
foreseeable future.

Staffing

v Trim the fat off any HQ units that are/may be unnecessarily overstaffed (e.g., top
management, ASI), close down superfluous HQ units (i.e., TSG), re-balance HQ-
to-region technical staff ratios (e.g., by out-posting relevant HQ staff to the
regions), and privatize some HQ logistic services.

v Hire an ASI Director of equal status to that of AFR and LAC.
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Beef up AFR and especially LAC staff in order to plug serious gaps or
correct stopgap measures in professional-technical-managerial expertises
in the two regions.

Relatedly, in order to make AFR and LAC sustainable "staffwise,” immediately
put in place strong and polyvalent Number 2's to the directors there, according to
their pressing (but differing) management and technical backstopping needs.
Evaluate the need for an equivalent position in ASI, once a permanent ASI
director is appointed.

NOTE: The LAC No. 2 must have native-level English-language skills, as well as
some Spanish-language capabilities.

Re-evaluate the roles and skill mixes of the HQ Number 2 and 3 positions to
determine whether both positions are warranted in light of factors such as the
shift of program decisioning to the regions and acute management needs in other
arenas, and then take action accordingly.

Re-tool personnel, finance, publications, and other HQ functions in such a way
that unit heads are constantly and fully cognizant of counterpart functions in the
regions and they take appropriate responsibility for supervision, support, and
regular communication with regional counterparts.

Human Resource Management and Development

v

Bring all existing personnel files and data-handling systems up-to-date and
complete regional and country files that are currently missing at HQ.

Take a hard look at whether current record-keeping, data-processing, duty
assignments, authority systems, and professional skills within the personnel unit
are adequate for maintaining orderly and up-to-date personnel information in
future, for advising on Institute-wide personnel policies, and for supporting
management in its oversight of an increasingly internationalized, multilingual, and
decentralized staff.

Institute-wide, standardize policies and procedures for staff recruitment, position
classification, terms of employment, and promotion.

Establish, and hold supervisors accountable for, a unitary and impartial system of
Institute-wide annual performance review.

Do not program >100% of FTES, nor expect excessive after-hours staff work.
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Continue to take advantage of, and where possible expand, the creative use of
temporary or supplemental low- or no-cost staffing.

Stipulate language requirements/preferences in all job announcements and
gualifications, and ceteris paribus give priority to candidates with relevant
bilingual skills. Meanwhile, train existing staff in the use of internet translation
freeware and make provision for accessing other translator services as-needed.

Set guidelines for staff professional development and conference attendance and
the regular reporting thereof.

Ideally, extend the trustee mentoring program to AFR and LAC.

Make greater use of staff-to-staff OJT, especially across IIRR units and regions,
as a way not only to build skills but also to increase coordination and
communication.

Obviously, revise job positions, descriptions, and qualification requirements in
light of all personnel recommendations plus emerging social-architecture
decisions; and re-staff accordingly.

Financial Management

v

ASAP, hire a competent CFO with strong FIS skills plus an internal auditor.

Building upon the excellent work with QuickBooks, now move on toward putting
in place a sufficiently powerful but cross-regionally integrated FIS that can handle
the present and future financial monitoring, management, and reporting needs of
an increasingly globalized Institute with a burgeoning diversity of partners and
donors.

Increase analytic competencies within the HQ finance unit generally.
Provide additional training, guidance, and support from HQ to regional- and
country-level accounting staff as financial monitoring and reporting needs grow

more complex with the addition of new donors, country offices, etc.

Relatedly, promptly upgrade LAC's obsolete computer and e-mail systems.
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Other Management

v

Put in place the necessary management-team skills to understand and analyze
the institutional implications of FIS data as integrated with data from
programmatic, personnel, and other MISs, so that management is able to
decision-make wisely and to report to donors, the BOT, etc. knowledgeably and
accurately.

Relatedly, hold all top managers (which includes regional directors) accountable
for integrated financial+programmatic decisioning and reporting.

To this end, obtain additional, professional training for managers/directors, as
needed, in the areas of finance, budget, contracts, and business planning.

Thereatfter, give directors the maximum authority possible over all regional
operations consistent with Institute-wide quality controls as overseen by the
appropriate HQ unit heads.

Based on all the foregoing recommendations and with input from all key players,
write a "charter” clearly stipulating the relative roles, rights, and responsibilities of
HQ versus regional directors in: supervising different functional categories of
staff; managing financial matters, with clear lines for funding flows and financial
communications established; and programmatic decisioning in the context of
both supervisory and financial matters.

Hold annual management-team meetings and rotate them among the regions,
beginning with LAC.

Again, attend to the obsolescence and other shortcomings in office equipment,
systems, organization, and space in LAC, as these pose a serious drag on
management efficiency and other functions there, such as clear and frequent
communication with HQ.

Establish and then enforce sanctions for all staff for non-compliance with
management policies and decisions.

Do not open any new country offices until all the foregoing recommendations
plus those on M&E [next chapter] have been implemented.

Governance

v

v

Implement the excellent 6-point BOT action plan elaborated during the 1999 SP.

Review and, as necessary, update, expand, and clarify the 1991 BOT by-laws.
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6. LOOKING AHEAD: SUSTAINABILITY AND M&E

In discussing progress and trends, recurrent problems, innovative practices,
and emerging opportunities, this report has taken a forward- as well as backward-
looking perspective on IIRR change during the MG. But two elements in particular are
key to the Institute's future: financial sustainability; and systematic, Institute-wide M&E
that builds and informs the finance-to-program links upon which sound SP and
management decisioning for longterm sustainability must be based. IIRR has
struggled mightily with both these elements. In the sections to follow, USAID readers
please note that no fundraising or public awareness efforts have been supported by
USAID monies. IIRR has other sources of such support, such as its Readers' Digest
Trust Fund.

6.1. Progress and Trends in Sustainability

A key recommendation in the evaluation of IIRR's previous MG (O'Brien 1994)
was to strengthen Institute fundraising and budget processes. Per DIP Item 28, these
were major subjects in both the 1997 and 1999 SP. With the present MG award, IIRR
began moving aggressively on both fronts at all structural levels and across all
functional categories.

6.1.1. The Institute and the Regions

Throughout the MG, IIRR has pushed to diversify its sources of support as a
means of increasing chances of a sustained revenue stream. In addition to
intensifying its strategy of cost-effective partnering in most activities [Section 4.3], IIRR
has diversified by:

. strengthening relations with 1IRR's primary heritage partner, the Philippines
NRRM, as well as with other NRRMs -- all as recommended in the previous MG
evaluation;

. accessing more donors and other funders [private contributors are little
discussed in this report]; and

. as underscored throughout the MG proposal, increasing income earned from

HQ publications, training, and other services.

Table 6.1. tracks change in both grant and earned income by numbers and
types of sources between the baseline and MG periods. As the Table shows, IIRR
succeeded in diversifying its supporters overall, and particularly in winning new PVO
and NGO "customers" for IIRR services -- as per one of the MG's two explicit
purposes. Likely this felicitous finding reflects mainly AFR and LAC dynamism in
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building new partnerships, including paying ones.

Notably missing from Table 6.1., however, are national, subnational, and local
government agencies as funding sources or even as in-kind contributors. Admittedly
such agencies may be poor. But FG commentary emphasized the importance of their
tangible stakeholdership for the longterm sustainability of certain kinds of IIRR
initiatives. FG members felt that, as greater power and funding devolve to lower levels
of government under democratization, IIRR should be able strategically to link with
funded programs at these levels, at least in such a way as to stretch Institute
resources by not duplicating local development programs.

Table 6.1. Revenue Sources (excluding private donations)

1992-1995 1996-1999 Vari
No. of Agencies | No. of Agencies ariance
Grant Income
UN/CGIAR System 3 3 0
Multilateral Agencies 1 0 -1
Bilateral Agencies 4 5 +1
Foundations 10 10 0
PVOs/NGOs 11 14 +3
Private Sector 3 5 +2
Total 32 37 +5
Earned Income
UN/CGIAR System 3 7 +4
Multilateral Agencies 0 3 +3
Bilateral Agencies 7 13 +6
Foundations 1 0 -1
PVOs/NGOs 15 23 +8
Private Sector 3 4 +1
Total 29 50 +21

Source: Tables prepared and categorized by IIRR's Deputy VP at evaluator request. They are displayed
in Annex D's Tables D.-5. and D.-6.

Figure 6.1. pie-graphs revenues for a 45-month-each baseline and MG period.
The periods are structured so as to be strictly comparable according to the latest
financial information available at the time of evaluation. The Figure documents
progress on two aims, both of which are implicit or explicit in the MG proposal.
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1 Jan 1992 to 30 Sept 1995
previous MG began 1 July 1990

49% Total = $15,187

23%

28%

1 Jan 1992 to 30 Sept 1999

13% previous MG began 1 July 1996

Total = $11,225

36%

EARNED INCOME
($5,698)

Figure 6.1. IIRR Revenue ($000s)

Source: Data compiled by the IIRR finance unit at evaluator request.
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One, implicit in IIRR's submission of an "exit" MG proposal, is decreased
reliance on USAID support. As Figure 6.1. shows, IIRR dependency on USAID went
from 23% ($3.5 million) to only 13% ($1.5 million) of total revenue. The other is
increased reliance on earned income. The MG proposal set an ambitious target of
80% of Institute-wide and regional revenue to derive from earned income by the MG's
end. The DIP revised this figure to a more realistic 50%. As Figure 6.1. shows, IIRR
hit the latter target Institute-wide. Earned income grew from some $4 million (28% of
total revenue) during the baseline period to more than $5.5 million (51%) toward the
end of the MG.

How did the regions do on this target? Figure 6.2. displays annual grant-to-
earned income and total income/expenses for AFR and LAC. [Recall from Chapter 5
that similar calculations cannot be made for ASI.] Calculating from aggregate income
between Jan 1996 [IIRR operates on a calendar fiscal year] through Aug 1999 [the
latest available HQ financial data at the time of evaluation], Figure 6.2. shows that
AFR garnered exactly 50% of its > $1 million revenue from its own earnings. For LAC,
these figures are 30.5% and = $0.7 million
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$224 /392 $205 / 258

$300/140

$185/120

$137 /140

$173/89

1997 1998

Source: Data compiled by the IIRR finance unit at evaluator request.
® The number after the forward-slash following the grant+income total at the top of each column represents the

$82/191

Aug-99

Regional Center's total expenses for the year shown.

Figure 6.2: Grant and Earned Income ($000s)
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In sum, IIRR as a whole made significant progress on diversifying its revenue
sources and, in both relative and absolute terms, on increasing its earned income.
AFR and LAC moved closer to self-sustainability. Just how close they got is
impossible to say, however, in light of conflicting financial information from HQ. While
Figure 6.2's annual revenue-to-expense numbers look very promising, the 1999 data
there must be discounted as incomplete. For 1998, according to IIRR commentary on
the draft evaluation report, Figure 6.2's data are contradicted by end-of-year external
auditor reports indicating that AFR and LAC ran deficits of $22,000 and $49,000,
respectively. The same source reports respective deficits of $101,000 and $13,000
for 1999. Obviously, the IIRR finance unit still has a ways to go in terms of tracking
expenditure data precisely...

In any case, Institute achievements in revenue diversification and earned
income were overshadowed by a negative trend in total revenue, which dropped from
approximately $15.2 to $11.2 million between the baseline and MG periods. Average
monthly income perhaps gives a better sense of available operating capital and overall
trends. As calculated from Figure 6.1., monthly averages dropped from =$337,500 to
=$250,000 (-26%). Indeed, for the past several years, IIRR has run BOT-approved
deficit budgets. Funds have become so tight that the IIRR President forewent some of
her benefits in 1999; and downward renegotiation of 1999 salary and benefits for the
AFR and LAC Directors [as well as other managers?] was mooted.

During the MG, IIRR initiated many measures to promote financial
sustainability. In Jan 1997, 4 of the 5 then-Divisional Chiefs attended an NGO
workshop on this issue, delivered under BHR/PVC's Sustainable Development
Services Project. The chiefs took advantage of this US trip to meet with the BOT on
financial and other matters. Then, during the 1997 SP in Feb, HQ managers,
Regional Directors, the BOT Chair, and several trustees together developed an action
plan emphasizing strengthening institutional systems in support of financial
sustainability goals. In Oct-Nov 1997, a business-plan proposal was written and
approved as part of medium-term planning [see again Table 5.1.].

Also in Nov 1997, the HQ staffer charged with tracking resource generation
took a fundraising course on Business for Social Progress held at the University of the
Philippines in conjunction with the Asia Foundation and the American University
School of Philanthropy. In Dec 1997, she took an IRRI proposal-writing course. With
BOT approval, some of the ideas from these courses were later implemented. For
example, IIRR established a library of materials on donors and partners for use in
fundraising.

Between Jan and May 1998, large numbers of HQ staff attended workshops on
marketing and proposal-writing, respectively delivered by AIM and a trustee. In May,
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IIRR contracted a consultant to design a comprehensive Public Awareness Program
(e.g., Siron-Freeman 1998) and produce a new annual report format to do double-duty
in fundraising, plus a number of "slick" flyers and brochures advertising IIRR's vision-
mission-values, its conference and training facilities, writeshops, and so forth. Another
consultant was hired to develop a medium-term financial plan as a way of moving
forward on the 1997 business-plan proposal. Her recommendations bear repeating
here, with notes on IIRR progress to date (Fuchs-Carsch 1998).

. Develop and work within an ambitious medium-term plan. [In progress.]

. Engage a senior, expatriate Director of Finance and Administration. [The
evaluator seconds this recommendation; see Chapter 5.]

. Prepare a resource mobilization policy and communication/outreach materials

to go with it; and hire someone to oversee the plan and promote public
awareness of IIRR work. [The above-referenced Public Awareness consultant
was contracted; and in Jan 1999 a Public Awareness Officer was local-hired.]

. Rethink the Institute's approach to restricted funding, e.g. seek fewer but larger
grants from larger donors. [In progress.]
. Pay staff more and charge more. Otherwise good staff are going to be lost.

Most IIRR salaries are lower than those of comparator organizations and what
the market will bear. [Awaiting new social architecture and further analysis.]

. Control budgets in multi-partner projects, and adopt a new proposal budget
format. [The latter was completed and placed in the Program Procedures
Manual.]

Concerning this last item, based on a review of proposals written at the time,
the consultant noted many budget-construction problems: omission of key costs; no
provision for inflation or currency fluctuations; under-calculation or omission of indirect
costs; ignorance of differing unit costs by country; and in general, a misperception of
donor funding ceilings such that proposals are underbudgeted, forcing IIRR to
subsidize the resulting projects. The USAID evaluator confirmed these observations
and thus endorses all the consultant's recommendations. Additional evaluator
recommendations are:

. add 5% to 10% of total direct costs into every proposal budget in order to
support M&E [Section 6.2.] and plan for the corresponding staff level of effort
(LOE) without surpassing 100% FTEs; and

. with HQ leadership, for each region (1) do a simple comparator study of the
prices of services akin to its own, (2) analyze actual current costs of IIRR
delivery of these services in the region, and (3) survey regional partners'
estimation of IIRR service quality in the context of (1); based on the results,
write region-specific business plan aimed at ensuring that regions do not "price
themselves out of business” but also do not undercharge for their service
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packages vis-a-vis real costs and relative quality.

In fact, a "principal activity" enunciated in IIRR's MG communication with the
USAID Grant Officer was to "prepare business plans for each office [i.e., today's
Regional Centers], including cost and feasibility studies for leveraging funds" (Marshall
1996:10). This activity was postponed in view of the 1999 SP, but it now needs to
move forward.

In 1998, IIRR successfully negotiated a renewed agreement with the
Philippines NRRM that allows the Institute to continue to use the HQ campus from
2000 to 2025, with an option to renew for an additional 25 years by mutual accord
Also in 1998, the BOT contracted John Brown, Ltd. to perform an Institutional
Resource Generation Audit (JBL 1998), with the goal of increasing fundraising among
US corporations and individuals.

When the new IIRR President took over in Jan 1999, she instituted a thorough-
going policy of complete transparency in sharing finance, budget, and fundraising
information widely within the Institute. This policy has been a good staff motivator that
also allows all members of the organization to do better-informed, more realistic and
strategic thinking and planning about their work.

As noted above, in early 1999 HQ local-hired a fulltime Public Awareness
Officer to design a fundraising plan-of-attack and coordinate resource generation
efforts. Working with the 1999 SP's Resource Generation and Public Awareness
Team, in Mar she produced a consolidated internal assessment of IIRR's history,
strengths, weaknesses, opportunities, and threats in fundraising (IIRR/HQ Mar 1999).

Earlier, a computerized system to track and manage these efforts had already been
designed [Figure 6.3.].

Throughout 1999, the BOT took vigorous fundraising measures, such as a New
York reception, mass mailings, special seasonal appeals, and large personal
contributions from trustees and IIRR Counsel members. The BOT also prepared a
detailed schedule of the use of IIRR's various trust funds, with an eye to
amalgamating them for more efficient investment. Meanwhile, the BOT Resource
Development Committee created and discussed a 7-page tabular outline of 30 issues
and ideas for increasing revenue (Mudge Oct 1999).

In Nov 1999 AIM delivered a customized marketing course to a large HQ group.
A "sustainability analysis" of IIRR fixed and variable costs vis-a-vis revenue was
presented at the Nov 1999 SP session. This analysis demonstrated the need to
reduce fixed costs and overhaul the whole cost structure of the Institute via a number
of radical but positive changes. Most were noted in Chapter 5, but they bear repeating
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here in that they flow from data-based IIRR-internal analysis. As summarized by
IIRR's Financial Analyst, these changes involve:

radically restructuring financial and other operating relationships among HQ,
NY, and the regions;

. relatedly, shifting staff from HQ to the regions;

. adjusting the proportion of core to project-based staff;
. rationalizing cost centers within the Institute; and

. contracting certain services out-of-house.

To the foregoing list, the evaluator would add one further item:

. carefully weighing the costs and benefits of keeping the US Office in New York
as versus moving it to the Washington DC area.

The reasons for this item are multifold: higher office and labor costs in New
York than in, say, suburban Maryland or Virginia; the IIRR President's observation that
the New York Office location is so inconvenient as to be useless on her visits there,
but other locations are too expensive; the wealth of PVOs, PVO service organizations,
and PVO networks in the DC area; the greater number of and readier access to PVO-
oriented donors in the DC area -- where, indeed, some donors like USAID have
standing committees on PVO assistance and give regular public briefings to PVOs;
and the possibility of hiring more development-savvy staff, possibly on a money-saving
parttime basis.

Also presented in the Nov 1999 SP session was a comprehensive proposal for
resource generation and public awareness. The resulting 8-point action plan
emphasized the following, revenue-raising and cost-saving steps (IIRR/HQ Dec
1999:13-15).

1. "Establish a well-articulated resource generation and marketing strategy with
defined revenue targets...roles and responsibility; accountability; policies and
procedures, including budget guidelines, incentive-based revenue allocations;
and [a] management information system which [sic] supports a dynamic
process of planning, implementation, monitoring and evaluation, and learning."

2. "Systematically analyze institutional costs and needs in terms of: core costs
(as determined by the new structure), plus management overhead
requirements; program costs determined by program goals and objectives...;
and specific resource needs for institutional strengthening, regional
coordination and communication, etc.”

3. "Establish revenue targets from diverse funding sources based on the costs
above."
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B

6.1.2.

Identify and analyze the needs of...broad groups of financial partners/donors
and/or revenue sources..."

"ldentify focused 'niches' between the specific interests and needs of
donors/clients and IIRR's products and services..."

"Establish a desired mix of products and services with funding sources that
ensures (1) that individual units generate enough revenues to cover their core
costs; and (2) that the Institute generates sufficient revenues to cover all its
costs."

"Develop a well-articulated and funded resource development and marketing
strategy for donors..."

"Work towards the organization of a donor consortium to support IIRR's
programs.”

Publications, Training, Field Projects and TA

Meaningful analysis of the differential contribution to Figure 6.1.'s revenue from

publications, training, field projects, and TA is not possible because such desegregate
FIS data go back only a couple of years. So this section focuses mainly on marketing
and other strategies relevant to the financial sustainability of these activities.

Publications. The HQ publication/communication unit has aggressively

marketed its own and, to some extent, also regional products. Besides the general
dissemination strategies noted in Chapter 2 -- most of which double as marketing tools
-- marketing steps can be summarized as follows.

For mail marketing, a simple 4-page, black-and-white handout/order-form lists
all current 1IRR publications.

Mainly for HQ/ASI publications, the HQ unit has generated a series of
marketing "fact sheets." Entitled Let's hear it from the press, What do people
say about our publications? and About the workshop [sic] process, they compile
book reviews and press releases about IIRR publications and writeshops, plus
purchaser/participant commentary on them.

In 1997, LAC designed a sturdy yet artistic full-color, four-fold flyer and order
form for its Spanish-language publications. Roughly translated as Experiences
in Participatory Development: Publications that Gather Together Our Lived
Experiences, this eye-catching flyer provides the same information as the HQ
catalogue [next bullet] plus a précis of document contents.

In 1999 the HQ unit created a 15-page spiral-bound catalogue with color photos
of the covers of all IIRR and affiliated volumes. Each photo is accompanied by
a publication abstract, ordering and outlet information, and prices (given in
Philippines pesos and US dollars).

Similar photo layouts and information are presented on IIRR's website, along

120



USAID-Matching Grant Evaluation Report

with a handy electronic order form. Spanish-language publications are
conveniently broken out into a separate category. HQ plans to institute a
credit-card payment option for internet sales as soon as Philippines banks are
able to support it (possibly in 2000).

. Other PVO catalogues advertise and distribute selected HQ and regional
publications. For example, World Neighbors' In Print includes IIRR publications
in which WN has collaborated; and PACT distributes IIRR publications about
local/indigenous knowledge.

. The HQ unit has extended distribution beyond its own bookstore (which stocks
all IRR publications regardless of regional origin) to consignment sales in
Philippines and German bookstores.

. AFR has done likewise, with consignments to development and technical
bookstores in Nairobi.
. In tandem with HQ's new Public Awareness Office, the HQ publications and

training units provide every HQ staffer who travels with a packet of outreach
materials to distribute.

. As noted in Chapter 2, AFR partners and alumni often distribute books on
AFR's behalf.

As noted eatrlier, it is not possible to obtain Institute-wide data on earned
income from publications alone, nor clear cost-to-earnings ratios for publication
preparation, production, and sales. In any case, IIRR publications have a somewhat
conflicted purpose: to make money, yes; but more importantly, to get development
information "out there." Most publications are generated with multi-donor/organization
support and participation. Multiple stakeholdership makes for wider information
dissemination but also for many gratis copies of publications to immediate
collaborators. 1IRR also gives away many courtesy copies -- by one estimate, at least
5% of a print run. They advertise the Institute; prime the market for more purchases
of the publications thus distributed; and of course share the technical information and
best practices therein.

Because the latter is the ultimate goal, the Institute has also sought new, cost-
free ways (both to itself and readers) to disseminate the information embodied in its
publications. Recall the internet posting idea [Box 2.7.] and the CD-ROM project
described in Chapter 2. As noted there and in Section 6.2.2. below, IIRR's
uncopyrighted publications further serve as templates that are freely translated,
modified, and re-published by other PVOs/NGOs, and as powerful models that
stimulate development organizations of all ilks to marshall and share their own
learnings in similar formats.

Thus, to the extent that IIRR does not lose money on its publications, they
should be considered cost-effective. But it would be prudent to do a double-check
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analysis to make sure all LOE (and associated share of staff benefits), printing,
distribution, and overhead costs are in fact being fully recovered. [The evaluator
suspects they are not.] Guidelines for budgeting publication proposals should then be
written, and book prices revised upwards, according to findings from this analysis.

Appropo, to insure the sustainability of its regional publication program, LAC
has established a sort of revolving fund by which earnings from book sales are banked
to provide seed money for promoting/producing subsequent volumes on development
topics LAC deems important. Other IIRR units may wish to consider such a strategy.

Training. The HQ training unit devotes two of its 9 training professionals solely
to marketing and materials packaging. Given eroding HQ/ASI enrollments across the
MG [Chapter 3], the unit has mounted a major marketing push.

For example, it has done detailed analyses of HQ/ASI course costs, content,
participants, and etc. as compared to those offered by other development
organizations worldwide (IIRR/ETD n.d.-a). Additionally, LOE for HQ/ASI course
preparation, delivery, evaluation, and reporting has been analyzed, and then strict
LOE guidelines set in an effort to rationalize this cost (Espineli 1998). Further, course
advertisements have been targeted to useful new trainee recruitment channels, e.g.:
member directories of PVOs, international clubs, UN agencies, and donor groups that
nominate and support candidates for training organizations; and international
development magazines and newsletters. In 1996, the training unit produced
marketing flyers for each HQ course and circulated them widely. In 1998, the flyer
information was placed on the Institute website, where it will be updated annually, with
course dates announced a year in advance. The unit now also broadcasts a Training
Needs Assessment by internet as both an information-gathering and marketing tool.
And in 1999 a "slick" marketing booklet was printed entitled Sharing Lessons Learned:
Training, Workshops, Study Programs.

Like so many HQ efforts, however, little of the foregoing flurry of activity
responds to regional needs. For example, only one paragraph in the "Sharing"
booklet mentions courses offered by Regional Centers; and it does so only vaguely,
with no indication of content, structure, approach, etc. In the same vein, recall
Chapter 3's description of the International Sharing Newsletter, which services only
HQ/ASI. The IIRR website is little better. For AFR and LAC courses, it bullets a half-
dozen general topics and then simply refers readers to the Centers. In the absence of
HQ support, marketing materials and efforts in AFR and LAC are minimal. AFR
generates flyers as courses are announced; presumably it also uses the flyers for
marketing to prospective clients. The evaluator did not see any LAC marketing
materials for training. Of course, it is not efficient for an institution to generate
equivalent materials four times over (HQ, AFR, ASI, LAC), except for necessarily
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language-specific ones (i.e., Spanish in LAC).

It is to be hoped that HQ has shared/will share all its market analysis findings
and techniques with the regions, and that it will assist them in similar reviews. But the
HQ training unit's overall lack of marketing support to its young AFR and LAC Centers
is symptomatic of findings throughout this and the previous MG evaluation of HQ's
"sink or swim" attitude toward the regional centers and a pervasive disconnect
between the two.

Specifically for training, it is also diagnostic of tensions over HQ versus regional
competition for students. This tension was openly acknowledged in the Nov 1999 SP
session and needs to be resolved. One logical way to go might be for HQ to give
more highly specialized, lengthier, higher-order, and accredited courses, leaving all
others to the regions. Another possibility is for HQ to offer a more limited but
regularly-scheduled menu of lengthier courses while regions operate on a purely
customized basis, referring interested parties to HQ for alternative scheduling or more
intensive study. In any case, this issue must be put to rest. 1IRR certainly cannot
afford to duplicate courses and marketing materials needlessly.

Field Projects and TA. As noted in Chapter 4, much of IIRR fieldwork and TA
consists of training (and extension), especially in AFR and LAC. Non-training activities
in field projects and TA were not analyzed in detail for this evaluation due to their
diversity plus the lack of indicators, and thus organized data, for them.

Besides TA, certain IIRR staff sell consulting services on IIRR's behalf, notably
TSG, the VP, and the LAC Director. TA/consulting can be worthwhile if done in a
marketing or learning spirit to "get a foot in the door" with new clients, link with a
special endeavor, or bring new ideas and experiences back to the Institute. But IIRR
should beware of TA that is tangential to its programs and goals; and IIRR should do
away with the concept of "consulting” insofar as this is normally understood, in a sort
of "Have gun will travel" context. Consulting typically deploys the Institute's most
highly skilled technical and management staff, thus robbing regular activities of their
oversight and input. It may also contribute to the >100% FTE practice noted in
Chapter 5 and thus prejudice LOE on donor-funded projects. For example, according
to numerous reports, the VP was frequently absent on consulting jobs during the MG.

Further, consulting may not be cost-effective. As reported by TSG, IIRR daily
rates run only $150 to $200. As the 1998 financial consultant pointed out for very
small grants (Fuchs-Carsch 1998:10), these rates may not make consulting worthwhile
to pursue and/or administer, especially if it prejudices normal program management.
TA should be viewed with the same critical eye.
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One strategy worthy of note is LAC's use of flat-task-rate and product-
deliverable contracts for some TA and training. This saves both LAC and the client a
lot of budget and accounting headaches while giving LAC more flexibility in pricing and
in the use of any resulting earnings. Other units may wish to experiment with this
arrangement, especially for very small grants and tasks and/or with resource-poor
NGOs/GROs. But again, care must be taken not to undercharge on fee [recall
Section 6.1.2.] or overspend on LOE.

General. The Institute needs to prepare to take radical action on its
sustainability situation, including possibly drawing down trust funds in order to move
forward expeditiously on all the literally vital restructuring decisions taken in the Nov
1999 SP session. This may sound like a recommendation for unsustainability. But to
the Institute's detriment, IRR management made some major missteps in deploying
its single biggest block of funding (the MG) as it had originally and astutely proposed,
and in following through on key elements of its MG-supported 1997 SP [recall Chapter
5 and see next section]. At this point, if IIRR is not willing to "put its [own] money
where its mouth is" in order to embrace modern PVO financial, personnel, and
program management and M&E methods (and to fire and hire accordingly), it is
doubtful that disillusioned donors will do so. The Institute may now have to "pull itself
up by the bootstraps” to a position from which it can move forward effectively on future
resource generation.

6.2. Progress and Trends in M&E

With the many steps and plans outlined in Section 6.1. plus a streamlined
organizational structure, a leaner HQ, an exceptionally dynamic BOT Chair, and an
outstanding new president, IIRR seems to be taking almost every measure possible to
improve its revenue outlook and thus its sustainability. The one element missing in
this all-out attack is the ammunition. That is: valid, up-to-date, and suasive process
and especially impact data with which to demonstrate IIRR achievements to potential
supporters.

IIRR's vital need for impact data was the focus of a major recommendation in
the previous MG evaluation in 1994. It was also the driving rationale for the present
MG's proposal to hire an M&E specialist with 1 support staffer in 1996. And it was one
of the 10 action-plan points of the 1997 SP. However, as the financial consultant who
advised IIRR on resource generation found in 1998:

The Institute is doing a poor job of communicating its achievements,
either internally or externally. Creating awareness of the excellent work
of the Institute...has been allowed to lapse to a dangerously low level
(Fuchs-Carsch 1998:1).
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The consultant further expressed "surprise to find that no staff were fluently
able to provide up-to-date statistics on such elementary facets of the Institute's work
as the number of staff members, number of people trained, number of countries
where IIRR was working, percentage of activities undertaken in the various continents,
etc." (op. cit.:7). At its outset, the MG evaluation found the same dearth of such
statistics, much less impact data.

Like many PVOs, IIRR has sold itself short by not establishing a results-
oriented M&E system. By this is meant an Institute-wide minimum of: SMART
(simple, measurable, accurate, reliable, timely) indicators (usually mostly quantitative)
of financial, program, and other Institute operations with their corresponding baselines,
targets, and timelines; mechanisms (whether manual or computerized) for regularly
collecting, monitoring, and reporting on these indicators; standardized methods for
analyzing them from multi-user perspectives; a complementary plan of qualitative
reporting and analysis, the better to interpret changes and trends in quantitative
indicators; and expert staff to design and manage such a system. This is the stance
from which IIRR progress and trends on M&E are evaluated below.

6.2.1. The Institute and the Regions

"Institutionalization of a system for multi-level monitoring and evaluation” was
cited as DIP Item 29. According to the MG proposal, "lIIRR established a Planning,
Monitoring, and Evaluation Office under its most recent Matching Grant" and "a full-
time evaluation specialist is being hired" (IIRR/HQ Dec 1995:E44). MG salary support
in the amount of $146,094 was budgeted for this individual plus a supporting Project
Monitor, both to be housed at HQ (Rigby 1 Jul 1996:B-2).

No such office or staff existed at HQ at the time of this evaluation, however.
Indeed, no M&E specialist was ever hired. Broadly stated, programmatic M&E
capacity at the time of evaluation consisted of computerized databases of process
data in: the HQ Centralized MIS (CMIS) Office, which manages a relational database
of the same name; one HQ unit (training); and one region (AFR). CMIS and AFR are
also able to manipulate some linked financial data [recall Chapter 5]. Other units and
regions have some computerized data-listing and statistical-analysis capabilities
[Section 6.2.2.]. All are expected regularly to report selected process data to CMIS.
Institute progress in arriving at this point across the MG as compared to a 1995
baseline is detailed below. In brief, however, progress during the MG centered on
bringing IIRR information technology (IT) into the 20th century, improving existing
databases, and doing a lot of thinking, planning, workshopping, and talking about an
M&E system.
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IIRR's baseline (1995) IT situation can be described as follows. HQ had only 2
outside telephone lines, 1 e-mail connection, and about 30 computers, mostly 386s.
For M&E, a customized DOS database built under the previous MG tracked HQ and
regional data on training. It also generated descriptive statistics and supported mass
mail shots for training. Training data were gathered from hard-copy semestral reports,
sent by fax or DHL from AFR and LAC, albeit irregularly. The database also included
information on IIRR TA, partnerships, staff trips to overseas development
organizations, and HQ visitors. During 1995, however, some of these files became
corrupt and thus were transferred into Microsoft Office's (MSO) relational database,
ACCESS. Also, 4 separate contact databases were consolidated in ACCESS.

In Nov 1996, HQ hired a Resource Systems Specialist/Project Monitor to
oversee all databases and to develop a new one specifically for fundraising, aimed at
interlinking medium-term program planning with financial planning. The resulting
database related some program activity data to IIRR partners and alumni, thus
permitting analysis of repeat clients; and it generated information for promotional
materials.

In 1997, IIRR contracted a telecommunications consultant (the owner of a local
computer firm) to improve HQ connectivity. In a series of reports (e.g., Ira 1997a&b),
the consultant produced a blueprint for the Institute to enter the information age. The
following advances were then made.

. External telephone lines at HQ were increased from 2 to 7, and phone costs
were cut by shifting to fiber-optic land lines.

. HQ computers increased to 46, of which 36 were considered adequate to users'
needs after repair and rationalization. The other 10 were scheduled for
upgrading.

. E-mail access was decentralized from a single source to 8 addresses in the HQ
administration administration, thus facilitating overseas communication.

. After a review of software used by other development organizations in and
around Manila, MSO '97 was adopted as IIRR's standard package.

. Plans were developed for an HQ LAN.

. An Institute website was established on a local ISP and two staff trained in
website creation.

. IIRR management became better educated about the need for and uses of IT;

and a Computer Advisory Group was designated.

On the M&E side, all remaining data from the old DOS system were imported
into the ACCESS database, and new program activity data were added, thus creating
the CMIS. For each activity, data included an activity reference number, title, type,
location, dates, individual and organizational partners, and objectives for each
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program activity. An important result was that, to some extent, program financial
transactions and activity data could now be tracked together. This made for accurate
reporting to donors even on activities funded by multiple donors. By Aug 1997, other
(albeit spottily) available data and reporting capabilities of the CMIS included:
organizational details to permit categorization of partners according to type, interests,
and location; trainee characteristics; activity pipeline reports; and reminders about
donor reporting deadlines.

Further, activity reference numbers served as locators for hard-copy program
documents, such as proposals, donor and trip reports, evaluations, and notes on
donor visits. These documents were stored in the CMIS Office for use in
complementary, qualitative M&E. Despite this numbering system, however, the
evaluator observed that the CMIS Office had difficulty locating key M&E and related
management and governance documents [such as a complete copy of the previous
MG evaluation].

Thereafter in 1997, work continued to enhance CMIS capacities to accept
program data, but still focusing on process data for IIRR's training program.
Unfortunately, system effectiveness was hobbled by several factors:

. the CMIS's general inaccessibility to managers;

. the lack of clear policies and procedures for units/regions to submit data to the
CMIS, plus staff laxness in this regard;

. relatedly, receipt of incomplete or overly aggregated raw data from the regions;
and

. overall, an admittedly stopgap CMIS design and an amateur user interface,

built on an emergency basis when the old DOS system finally failed completely;
thus in Oct 1997, the Computer Advisory Group advised management that
professional CMIS review and reprogramming were imperative.

With restructuring in 1997, the Deputy VP was assigned general oversight of
M&E Institute-wide [Chapter 5]. To address the foregoing and many other M&E
issues, he wrote an impressive "think piece" on M&E for the 1997 SP (Killough Feb
1997), which resulted in an SP action plan with the following, salient aims (IIRR/HQ
Mar 1997:14).

. Assess and reform IIRR's "multi-level (institutional, program, project) M&E
system," including defining qualitative and quantitative indicators, sources of
information, and methods of data-gathering and analysis.

. Clarify/establish M&E roles and responsibilities within units, including
codification and abstraction of field-based learning for sharing.
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. Upgrade the M&E skills of existing staff, including bringing in new M&E skills "if
necessary."

. Conduct regular multi-level M&E of IIRR work from HQ and the Regional
Centers, alumni, NRRMs, including indirect impact through trainees and
through the sharing of 1IRR learnings through multiple avenues.

The Deputy VP followed through with a series of thoughtful, comprehensive,
and M&E-savvy memoranda (Killough Feb, Apr, Jun, and Nov 1997) plus staff
meetings to try to stimulate forward movement on an M&E system. Highlights of his
thinking included the following.

. An integrated, Institute-wide system was envisioned as spanning not only data
on program/project activities and grants but also on personnel matters,
persontime expenditures, staff travel, visitors, physical plant operations, and of
course budget and finance.

. Concrete suggestions for Institute-wide process indicators were outlined for all
of the above.
. Also addressed were: different levels of indicators; the use of tightly targeted

"point" evaluation studies; the need for special M&E planning on collaborative
field projects; ways to promote M&E among IIRR partners so as to garner
impact data; funding for M&E; shortcomings in staff writing abilities vis-a-vis
gualitative evaluation and impact assessment; and much more.

Unfortunately, after all this excellent thinking and planning, little action was
forthcoming. This is hardly surprising in view of several factors. No M&E specialist
was ever hired. Even the Project Monitor position ceased to exist after a year. The
only person with any clearly designated responsibility for an M&E system (the Deputy
VP) was absent for some time in 1997-1998. And according to various reports,
higher-ups at HQ pooh-poohed M&E as unimportant. As one AFR interviewee said,
they are content "every year to just talk about the same M&E stuff" and then continue
program work in the absence of systematic evidence as to its impact, cost-
effectiveness, staffing efficiency, etc.

Only two M&E actions were taken in 1998. The Project Monitor (promoted into
another position) was replaced by the CMIS administrative assistant, who was
promoted to Administrator and tasked with managing the CMIS -- although she did not
know ACCESS and did not receive training in it until much later. And 2.5 pages of
general guidelines focusing on more complete and timely submission of M&E data
were included in the Program and Procedures Manual. Staff compliance remained
poor, however. As of Oct 1999, the evaluator found that even training data were
incomplete and out-of-date in the CMIS.
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IT fared better in 1998. HQ staff outside the administration building obtained
access to the internet for the first time, albeit only at a single workstation. And IIRR
hired its first Computer Systems Specialist (CSS). His immediate tasks were to
inventory IIRR software and hardware; rationalize distribution of the latter; and assess
"humanware," i.e., staff computer skills and training requirements. This he did at HQ
and ASI and, via e-mail and other-staff visits, to some extent for AFR and LAC. The
CSS was further tasked with: repairing and maintaining all HQ computers;
decentralizing MSO to the regions; piloting a LAN in TSG; and developing
telecommunications policies and procedures, including Institute-wide guidelines for
system consistency and compatibility. Further, he trained some 20 HQ staff in
Windows, MSO, internet use, e-mail, LAN basics, and virus detection and cure. Also
during 1998, HQ: increased computers to 54, of which 48 were deemed user-
adequate; purchased 15 MSO '97 licenses and 18 copies of a leading antivirus
software; and initiated the Institute website.

IT continued to advance throughout 1999, when a Canadian intern redesigned
the website. Also, more AFR and LAC content was added. Since then, however,
clear responsibility for maintaining and updating the website has not been assigned to
any staffer, nor have any guidelines been written as to how or to whom units/regions
are to prepare and flow website content.

With help from interns at a local computer school [recall Box 5.1.], the CSS
extended the TSG LAN HQ-wide. Now, approximately 35 HQ staff can exchange data
more efficiently through standardized templates and reports, detect and clean
computer viruses more quickly, share printers, and so forth. Further HQ LAN uses
being explored are: HQ-wide access to databases, which currently are maintained at
stand-alone workstations; internal e-mail to and from networked workstations;
increased internet access and web-browsing; and internet phone and fax [as per
evaluator suggestions]. Also during 1999, the CSS drafted a manual with LAN
instructions, tentative IT policies and procedures (e.g., specs, purchasing), ideas for
funding IT improvements, and more (CSS 1999).

During 1999 the CMIS Administrator finally received ACCESS instruction, and
then trained a few other staff. She also drafted a CMIS manual. Prodded by the
USAID evaluation, in Oct 1999, she and the Financial Analyst (the former Project
Monitor) made Herculean efforts to update the CMIS, which they achieved by the end
of Dec. Otherwise, there would have been little timely quantitative data in the present
report.

Meanwhile, what was happening in IT and M&E in LAC and AFR? [ASI
presumably followed along in the wake of HQ events.] The answer to this question for
LAC is: not much. During the MG, LAC obtained a limited form of e-mail on a cheap
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network for NGOs. But its e-mail connection and computers are so obsolete they
cannot accept attachments or a Windows platform, and thus cannot handle
QuickBooks and MSO. The Center has only 1 laser printer, and 1 phone line each for
calling and faxing. Like HQ/ASI, LAC has no M&E specialist. But it does keep clear
and detailed computerized lists of raw activity data. Indeed, according to HQ's data-
management expert, LAC maintains the most accurate and comprehensive program
activity records in all of IIRR.

By comparison to LAC, AFR is well-supplied with modern computers, printers,
software, phone lines, etc. During the MG, it received HQ assistance in installing and
later upgrading its e-mail capabilities, obtaining up-to-date software, and schooling its
accountant in QuickBooks [Chapter 5]. As noted earlier, AFR is totally up-to-speed on
this FIS. Various other Head Office and Ethiopia Country Office staff were trained in
computer and internet skills during the MG. When it comes to M&E, at the touch of a
button AFR's in-house MIS (built in ACCESS) can generate tables, charts, graphs, etc.
and descriptive statistics of trainee data by such parameters as gender, nationality,
course type or content, etc., all broken down into any temporal groupings desired.
[The evaluator tested these capabilities on-site.] However, AFR's MIS is not
configured in the same way as HQ's. [If anything, it works more smoothly.]
Significantly, since 1997 AFR has had a fulltime M&E specialist, seconded by DED
[recall Box 5.1.].

Most impressive of all is AFR eagerness to do proper M&E. More than any
other IIRR unit or region, AFR seems to appreciate the rationale and importance of
M&E. It was also the most adept at understanding and generating the kinds of
impact-oriented qualitative data the evaluator sought. [By comparison, LAC staff
below the level of the Director had difficulty grasping this idea.] Indeed, AFR could
have forged ahead on design of an M&E system on its own, were it not for a Catch 22.
Without agreed-upon indicators Institute-wide, AFR would be setting up a parallel
system that might later have to be laboriously re-configured and re-coded. Yet
already, AFR is beginning to outgrow its current MIS design.

IIRR progress on IT/M&E generally during the MG can be summarized as
follows. Everywhere but LAC, great strides were made in IT as compared to the
baseline situation. Some IIRR staff and units/regions made good-faith efforts to move
forward on M&E. And despite top-management disinterest and missteps, IIRR laid the
groundwork for integrated FIS+MIS review by marshalling the necessary hardware,
piloting appropriate software, consolidating available data, expanding existing
databases and creating new ones (especially in finance), and training staff accordingly
-- with the obvious exception of LAC. These moves have set the stage for building a
proper M&E system. Still, in the absence of indicators, impact data, stipulated analytic
methods, and a regular reporting schedule, M&E remains very process-oriented and
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ad hoc [as when an evaluator shows up].

To build an M&E system, IIRR sorely requires the professional expertise of a
top-flight M&E specialist. Few Institute staff seem to understand that just sticking
numbers into a database and pushing them around is meaningless without defining
indicators, etc. Indeed, many staff have difficulty just conceptualizing useful arrays of
raw data. Interpreting what constitutes "impact" also seems to be problematic
[Section 6.2.2.]. Finally, not all key M&E information can be captured numerically, as
the boxed mini-case-studies in this report should suggest. But again, few staff appear
to comprehend the importance of systematic qualitative data. Yet IIRR could and
should have been gathering such data all along. They require no fancy hardware or
software -- although these certainly help. In fact, with an M&E specialist on-board,
IIRR will want to link or cross-reference substantive text files to its CMIS and regional
MISs, and perhaps try out some ethnographic software.

Looking ahead, the 1999 SP renewed IIRR resolve to: install "Participatory
monitoring and evaluation systems (M&E)...in all operating units to track impacts and
outcomes of programs"; "Develop appropriate indicators...of quality for...management
systems"; "Pursue management analysis and decision-making that is based on useful,
timely, accurate and up-to-date information”; "Invest in...information technology" for so
doing; "Establish a coordinated M&E system...that will allow for integration across the
organization. Ensure that this M&E system is integrated with and relevant to the
multiple functions and information needs of the organization (i.e., program impact,
lessons for sharing, donor contacts, etc.)"; and include a "Monitoring &
evaluation/research" specialist among HQ professional staff (IIRR/HQ Dec
1999:9,12,17).

More concretely, IIRR envisions hiring 2 inexpensive IT support staff (one for
hardware, one for software) in 2000. This will free the CSS to work closely with the to-
be-hired M&E specialist. The 1999 SP also tasked the Computer Advisory Group with
finding ways to enhance and further integrate the CMIS. The Group recommended a
holistic assessment of IIRR information needs by unit/region in order to maximize and
institutionalize benefits from IT/M&E investments under the MG. Likewise for
professional redesign of the CMIS interface and reporting capabilities. These moves
would permit greater immediate use of the valuable management and program data
already in the CMIS, while also informing its redesign to serve as an Institute- and
program-wide system. With all these pieces in place, plus a major upgrading of LAC
IT equipment and skills, it is hoped that sometime in 2000 units and regions will
become able to access and input data into the CMIS directly, using simple templates,
e-mail, and the internet.
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In the operating strategy outlined above, the emphasis on coordination and
integration across the Institute is vital for an M&E system. Program achievements and
impacts are most impressive and powerful when all IRR units and regions pull
together [recall Box 4.5.], tallying and analyzing their successes and failures in a
unified framework -- as this evaluation has endeavored to model. Whether in program
as well as financial M&E, truly the whole is greater than the sum of the parts when it
comes to informing organizational strategizing and resource generation.

6.2.2. Publications, Training, Field Projects and TA

Publications. As noted in Chapter 2, the Institute's publication/communication
program constitutes "the shining star of IRR." But systematic evidence for how far
(outreach/spread) or how brightly (impact) this star casts its light is poor. The
following insights are offered in illustration of some relatively simple ways that IIRR
can measure such variables, or at the very least communicate better about them to
potential funding sources. Some of the same principles sketched below can also be
applied to other IIRR program activities.

The fact sheets described in Section 6.1.2. offer anecdotal evidence of
customer satisfaction and program impact for IIRR publications. But in May 1999, the
HQ unit formalized this heretofore somewhat serendipitous effort by mailing a
Publication's [sic] Monitoring and Evaluation Letter to a sampling of customers, asking
how IIRR publications came to the customer's attention, how they relate to his/her
work, how they are used, who are their main users, how they may have helped reach
"the poorest of the poor,” and what is good/bad about content and format. Although
mail-out response rates are expectedly low, the feedback is nevertheless valuable. As
with most HQ-unit work, however, the fact sheets and letters focus on HQ/ASI. If
systematically applied across all units/regions, they would be more useful, both as
M&E and marketing tools. For instance, sheets could be generated in different arrays
for niche marketing to donors and partners with different regional, topical, or audience
foci.

With varying degrees of formality, accuracy, and detail, all IIRR units/regions
that produce publications make some effort to track customer types, their
organizational affiliation, location, product use, and so forth plus sales/distribution.

But tracking is difficult for the HQ unit, with its more far-flung outlets; procedures vary
across unit/regions; and the data are not stored in the CMIS, where they could
undergo aggregate analysis. Until publications indicators are standardized and
databased, it is impossible to do any linked, quantitative evaluation of spread and
impact effects, whether globally or regionally. Until then, it is also impossible for
management to access MIS data on publication topics, audiences, etc. for strategizing
about, e.g.: whether to revise or reprint existing publications; what future publications
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to initiate; what potential donors or partners to target for them; or how to slant
fundraising materials.

Obviously, sales and distribution data can indicate spread; and volume and
velocity of sales can serve as rough indices of product relevance and excellence.
Collecting such data by origin, purchaser, and end-use parameters makes them much
more informative, however. For example, if a publication by one unit/region is bought
in other regions, global relevance can be imputed to it. If tracked by customer type or
end-use, sales signal general arenas of imputed impact: libraries buying IIRR
publications for reference use, PVOs/NGOs purchasing them for training, academics
and universities ordering them for textbooks, and so forth. Where numbers of trainees
or students involved are known, impacts can be further quantified. With such data,
IIRR could easily build proxy indicators of impact at different levels of institutional
aggregation. Managers would then have some information about what kinds of
publications best speak to what functions or audiences, making for better forward
planning and marketing.

For conferences and writeshop publications, regional/topical/etc. data on
numbers and types of organizations that send participants and/or lend financial
support would be likewise useful. Participation offers a measure of IIRR
organizational capacity-building through informal training [recall Chapter 3]. As with
sales, financial support provides evidence of the relevance and value that other
development organizations attach to IIRR products and the participatory way in which
they are generated. Such data were not readily retrievable in summary form at the
time of this evaluation, but they appear to exist in hard-copy.

A real oversight has been the Institute's failure to monitor the many follow-on
publications produced with or without IIRR assistance. Recall the spread effects of
the "runaway" volumes of Box 2.2; the CARE and SwissAid manuals that resulted
from participant learning in the LAC agroecological writeshop of Box 2.6.; the
Honduras cover-crop manual; or the many products following on the heels of the
PM&E conference (Box 4.5). Apparently, this evaluation report was the first to
document the plurality of such replicator and multiplier effects. Unfortunately, in the
course of an external evaluation it is not possible to back up and collect distribution,
use, and qualitative impact data that should have been being tracked all along. But
with such data, IIRR can rightly lay claim to far wider regional or global impacts with
regard to the distribution of development information, institutional capacity-building, or
significant influence on development thinking.

In like vein, HQ should follow up with the CD-ROM project to find out how many
CDs have been distributed, to whom, etc., and thus how many more groups now have
access to IIRR-generated development information. Materials posted on the internet
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should include a site counter to monitor "hits." Another idea is to access library-
science services that do citation searches. Further, regular write-up of "boxes" of
gualitative process and impact information, like those collected for the present
evaluation, is strongly recommended for all IIRR work [see below].

Training. As discussed in Section 6.1.1., training has enjoyed the lion's share
of M&E attention within IIRR. Indeed, the HQ training unit has designated one of its
professionals an Evaluation Specialist. Recently, it also won its first-ever unit project,
the Sustainable Agriculture Training of Trainers or SATOT, which features a hefty M&E
component as per donor requirements.

Still, in all units and regions, training M&E has so far been limited mainly to:
numerous before-during-after course evaluations (e.g., pre/post application of a
trainee Confidence Level Test, various participatory methods); trainee "body counts"
(numbers and sex); and ad hoc analyses of trainee characteristics (such as
nationality, education, organizational affiliation, professional position and functions,
funding source for training), and financial data for curricula re-design, marketing, and
donor reporting. Strangely, though, forms requesting trainee information traditionally
have not included parameters that might allow IIRR to impute at least potential spread
and multiplier effects -- such as numbers of persons supervised, serviced, or to-be-
trained in turn by trainees.

Even for process data, IIRR has had difficulty operationalizing or tracking some
variables. An example is how to code whether trainees are new ones or repeaters, to
get at totals trained from a given organization. A persistent problem for ASl is said to
be under-reporting of training, especially at the community level. There is some
qguestion as to whether AFR's MIS may cause double-counting under some
circumstances. And so forth. However, most such problems should be solvable by an
experienced M&E specialist.

More worrisome is the lack of impact assessment. As noted in Chapter 3, the
Institute emphasizes trainee action-planning; but this is difficult to follow up, even with
HQ/ASI Alumni Associations. Moreover, some of the impact indicators HQ has
identified may be fallacious. For example, HQ/ASI tries to track trainees’
management-level promotions to gauge the effectiveness of its flagship course; yet
this measure may be tautological, in that only the best-and-brightest or most privileged
may be sent for training in the first place. 1IRR has made no effort to track the
emulation or outright borrowing of its training materials by alumni and other TOTs. Yet
this appears to be a common practice that, as with publications, could suggest
replicator and multiplier effects of IIRR's training programs.
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Spurred in part by SAToT, during the MG HQ began explicitly to engage the
guestion of how to do meaningful but cost-effective training impact assessment. For
SATOoT, the HQ unit was required to draft a detailed logframe and M&E plan (Arevalo
and Saladores Feb 1999). They include a few intermediate impact indicators such as
pre/post comparisons of TOTs' knowledge-skills-abilities and the numbers and types
of participants subsequently trained by TOTs. Significantly, SAToT also calls for post-
course in-country meetings with alumni, to interview them directly [see below].

In May 1999 AFR prepared and delivered an M&E workshop for CARE/Kenya
staff and their partners from CARE's Girl Child Project (IIRR/AFR Jun 1999). AFR
itself hosted another workshop on the subject in Jun-Jul 1999, attended by the HQ
training unit's Evaluation Specialist. An in-house summary report on these workshops
was inconclusive as to recommendations for impact assessment, however. On the
other hand, AFR has applied or will apply the OCAT to assess pre/post effectiveness
of its NGO/GRO training in institutional capacity-building. This should give a fair
measure of organizational impacts.

Meanwhile, the HQ training unit has proposed holding an Expert Consultation
on Evaluating the Results of Capacity Development Programs, for which it has won
partial funding from IDRC, with the remainder possibly to come from ISNAR. The
evaluator recommends that IIRR do a thorough-going literature review in preparation
for such events. In a quick internet search, for instance, the evaluator happened upon
a healthy literature on training evaluation in the business world, often organized by
simple models such as: reaction, learning, behavior, and results/impacts. Again,
having an experienced M&E specialist on-board should go far towards demystifying
this issue.

Certainly, IIRR should use more qualitative forms of training impact
assessment. For this, there is little substitute for periodic evaluation, using simple but
reasoned sampling frames to do participatory evaluation exercises, open-ended
interviews or FGs (which allow trainees to define their own notions of "impact"), and
mini-case-studies [like those of Boxes 3.6. through 3.8.] that illustrate concrete and
verifiable impacts or lack thereof. Such face-to-face evaluation is particularly appropo
for illiterate community-level trainees. Bolstered by thematic analysis and other
techniques for quantifying qualitative data, qualitative methods are probably the best
way to get at training impacts. Again, mechanisms for organizing, databasing, and
analyzing them will be required, however.

Finally, as suggested in Chapter 3, it would be helpful for IIRR first to put its
training activities into a conceptual framework. In this way, the Institute will not
continue to overlook informal and non-formal kinds of training that it provides, such as:
its 1,091 IIRR writeshoppers and conferees during the MG [calculated from Table
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3.2.]; the local editors, artists, and wordprocessors who receive OJT in off-campus
writeshops; and the Institute's many interns and volunteers [Box 5.1.].

Field Projects and TA. Doing M&E for field projects and TA can be difficult
insofar as IIRR may not be the controlling project partner, and activities can be quite
diverse. On the other hand, field projects are where IIRR stands the greatest chance
of demonstrating tangible people-level impacts at the grassroots. And indeed, impact
analysis is vital in this arena, given that the main point of IIRR involvement in field
projects is to test out Institute curricula, participatory methods, development
information materials, etc. before extending them more widely [recall Chapter 1]. As
the Deputy VP noted in his excellent M&E memoranda, IIRR must do special planning
for M&E on collaborative field projects and identify ways to promote M&E among its
partners so as to garner impact data.

As suggested in Chapter 4, one trick is to break out any IIRR-assisted or -
stimulated training entailed in field projects and TA, and monitor and evaluate it in the
same M&E framework as other training. Ditto for publications. For specific
biological/technical/sectoral and gender impacts of field projects, IRR may have to
rely on its collaborators. But it could also do periodic "point" evaluations of people-
level impacts using qualitative techniques as described above for training. Indeed,
once IIRR gets its own M&E house in order, conceivably it could sell M&E training and
TA services and TA to its field-project partners -- and M&E practica during training
could serve to generate desired data [recall Box 4.2.].

One minor point now. All IIRR programs use trip report data. For some TA,
these may constitute the only output. While IIRR does have a standard trip-report
format, its present formulation makes it extremely difficult to input into the CMIS-
database. This should be corrected, perhaps in the Travel Manual HQ is currently
drafting.

General. No matter what the activity -- finance, personnel, physical plant
operations, publications, training, field projects, TA -- the important thing is for IIRR to
establish a minimum dataset of both quantitative and qualitative, process and impact
indicators that have been agreed upon for Institute-wide use. This will provide the
data comparability necessary for getting at Institute efficiency and effectiveness
around the world and down through time. Of course, donor-, region- and/or project-
specific indicators and analysis will always also be needed.

In the meantime, IIRR must "back up" and gather as much qualitative impact
data on recent program activities as possible by whatever means possible -- staff
recall, documents and reports, FGs and interviews. This is imperative for
sustainability. The correlation between declining Institute revenue and lack of impact
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data is no accident. In the Philippines, the evaluator spoke with some major IIRR
donors and partners who felt that "lIRR is an anachronism”; it "lives in the past,” "has
seen its heyday," and "hit bottom." But when presented with a few mini-case-studies,
FG commentary, and interview data from this evaluation (drawn from AFR, as it
happens), these same individuals expressed pleased surprise at IRR dynamism.
Said one, "l had no idea IIRR was doing all this!"

The message here is clear. In today's competitive PVO environment, impact
data are imperative for fundraising among larger donors for larger grants. The
process data that IIRR has collected are alone insufficient to "tell the story."
Fortunately, even anecdotal data can be suasive if multiplied many times over and
packaged appealingly. Something as simple as fleshing out and multiplying the mini-
case-studies illustrating this report could go far toward raising the dangerously low
level to which communication of IIRR excellence and impact has fallen. Such a task
must be undertaken urgently. With staff shifts and cutbacks likely under
reorganization, considerable institutional memory could be lost. As an initial tool in
this task, IIRR should try using its excellent writeshop process on itself.

When it comes to qualitative impact data and also proposal preparation,
problems noted throughout IIRR were a generally low level of English-language writing
skills and little time for those few staff who can write well to do so. One solution to the
latter problem is a policy of "protected time" for writing. For the former, solutions are
less evident in an international development organization like IIRR, where few staff are
native English speakers. Consulting writer-editors are a possibility, if they are
sufficiently knowledgeable in development issues to draw out lessons and impacts
from raw qualitative data and staff drafts. Certainly part of the solution is to hire an
M&E expert with proven skills at writing for development audiences in English. In fact,
all job announcements for professional hires should emphasize this skill.

Further, the M&E specialist ideally should be able to read Spanish. Otherwise,
he/she will be unable to access the many reports, raw data, and supporting literature
necessary for astute qualitative M&E for LAC. In any case, HQ sorely needs more
Spanish-language capacity on-staff. As IIRR re-staffs after restructuring, it should ask
LAC to post job announcements in Spanish-language development outlets and to
screen and recommend outstanding bilingual job applicants of all ilks.

Finally, both for sustainability and for M&E, IIRR urgently needs to build an
"institutional capability database.” By this is meant up-to-date computerized records
of the sorts of elementary statistics referenced throughout this report, plus other data
like BOT and staff profiles (including disciplines and degrees), regional profiles, donor
lists, publications and course descriptions, etc.
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In fact, IIRR has most elements of such a database already in place, whether in
its MIS, website, "learning-sharing database," various donor/partner and contact
databases, and a new master acronym list started at evaluator suggestion. It just
needs to add some more "meat" in the form of, e.g.: fact sheets and mini-case-
studies; compilations of other quotable quotes, as from donor letters or external
evaluations like this one or Bachmann 1999; easy-to-digest graphics [recall Figures
2.1.,4.1., and 4.2.]; and prepared, "off the shelf" concept notes and proposal outlines
(of which a number already exist). All information should be entered in such a way
that it can be keyword-searched, e.g.: for region, country, sector, specific topics
(AIDS, gender, livestock, water harvesting, what-have-you), participatory methods,
staff qualifications, donor(s), collaborators, etc. With such a database, IIRR can then
tailor marketing materials to specific donors and take maximum advantage of
managers' and BOT travel and meeting opportunities to fundraise. Also, this would
better prepare the Institute for the next evaluator who happens by...

6.3. Lessons and Recommendations
6.3.1. Lessons

AFR and especially LAC progress toward self-sustainability suggests that,
despite today's shrinking development funding worldwide, there is still room for
dedicated, focused, and quality-oriented PVO units to thrive, even in the face of a non-
supportive HQ (at least for a while). But as IIRR's experience also shows, if HQ does
not keep a close eye on the bottom line, survival of the organization as a whole is
jeopardized. Besides quality programming, survival requires at least two fundamental
tasks: wisely managing both the cost and revenue sides of the sustainability equation;
and generating impact data.

The need for cost controls is obvious. From IIRR experience, other service-
delivery PVOs can take a lesson to beware inefficient and unsustainable bureaucratic
and programmatically duplicative units' feeding off those units that are efficient and
high-performing. If this situation arises, something probably is seriously amiss,
signaling the need for a hard-headed review of low-performing units' staff
competencies and bloat, their perhaps mistargeted activities, and maybe even their
continued relevance and comparative advantage within the organization. Of course,
meaningful review is impossible in a management-information vacuum. Hence the
importance of M&E in more mundane arenas (finance, personnel, persontime
deployment, physical plant and logistic services, etc.) as well as programmatic ones.

For revenue generation, some lessons appear to be: make sure staff know
how to budget proposals realistically, or hire competent staff to begin with; relatedly,
charge what the market will bear; go after bigger donors and grants; and build the
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M&E system that is imperative for putting teeth into resource generation efforts.

Programmatic M&E is particularly crucial for "intermediary” PVOs and NGOs
that emphasize service delivery in the form of capacity-building through such activities
as publications, training, and TA. Impacts are more diffuse by comparison with field
projects, where such things as agricultural yields, hectares treated/planted, footage of
hedgerows established, fish-ponds or wells dug, trees established, clinics built, clinic
visits made, new businesses started, income earned, and etc. are easier to measure
and count. Grassroots, people-level impacts from PVO capacity-building with client
NGOs and GOs are not easy to detect and attribute. More refined, and usually extra,
gualitative M&E machinery is required to demonstrate such transitive impacts.

In this regard, other PVOs can learn from IIRR's foray into the modern world of
IT. Although in today's complex and competitive "development business,"
computerized MISs and FISs have become a virtual necessity, they are not sufficient
for M&E. As the now-old adage says, "Garbage in, garbage out.” An integrative M&E
system is required, complete with: a reasoned conceptual framework; SMART
organization-wide process and impact indicators (and their baselines, targets, etc.),
usually along with additional region-, project-, or donor-specific indicators; a
complementary plan of qualitative evaluation; accompanying manuals and OJT for
PVO staff worldwide about the regular collection and computerized or manual
handling and flow of data; and top-flight analytic expertise on-staff to query and
interpret all these data methodically, detect anomalies or trends with important
implications for PVO administrative or programmatic functioning, define evaluation
needs accordingly, keep on top of the latest literature, and do M&E re-design as
circumstances change.

A PVO shirks M&E and especially impact assessment only at the risk of its own
demise. No amount of "slick” reports and brochures nor even well-organized and
comprehensive process data can substitute for impact data. Donors and the
constituents to whom they are accountable have a right to know not only whether their
money was spent and on what (hopefully, as agreed), but also whether it made any
difference. In other words, "Where's the beef?" Moreover, any serious PVO should
be asking itself the same question all along. That is, are its programs achieving what
the PVO envisions for them, and doing so in a professionally competent and fiscally
responsible manner that usefully reaches a maximum of beneficiaries? In the
international development arena, at least, gone are the days when PVOs could expect
to be handed large grants and then go their own way, without having to report on the
money's impact-ful use. PVOs that do not learn this lesson will soon be "out of
business," no matter what their resource-generation endeavors.
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6.3.2. Recommendations

Sustainability

v

Congratulate AFR and especially LAC on their progress toward financial
sustainability.

Continue making highly cost-effective use of funds by leveraging multiple
strategic partnerships for activities. Ditto for diversifying funding sources.

In the foregoing regards, pay more attention to national, subnational, and local
government agencies as potential sources of support.

Keep an eagle-eye on budget building in proposals, and give all relevant staff
further training in budgeting if problems continue.

Give the new President kudos for her policy of transparency in fiscal matters;
and keep it up.

Seriously consider re-locating IIRR's US office from New York to the
Washington DC area.

Do a forward-looking analysis of all Institute revenues and expenditures taking
into account staffing structures, equipment needs, infrastructure costs, BOT
expenses, institutional reorganization, decentralization transaction costs,
HQ/region duplication of efforts, and so forth. Then devise staged, multi-
scenario (e.g., low-medium-high or minimum/maximum)
financial/business/marketing plans for the next several years for the Institute as
a whole and for each unit and region.

More specifically: review publications pricing vis-a-vis total costs; and settle on
a viable distinction and distribution between HQ and regional courses so that
they reinforce rather than compete with each other.

Relatedly, integrate and rationalize marketing and outreach materials and
systems across HQ units and regions to avoid costly duplication and get "the
biggest bang for the buck" out of investments in marketing. Basically, HQ has
done little to support AFR and LAC in this regard.

Follow through on all the excellent plans for financial sustainability emerging
from the 1999 SP.
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Take a cue from LAC's use of revolving funds, flat-task rates, and product-
deliverable contracts to experiment with self-sustaining forms of programmatic
(as versus merely project) financing and more flexible contracting (and hence
income-disposition) arrangements in other IIRR units/regions.

Steer clear of tangential TA that may not be worthwhile either in earnings or in
skilled personpower robbed from core management and program work.

Be prepared to draw down trust funds if necessary in order to move forward
expeditiously on all the restructuring decisions taken in the 1999 SP. Prompt
implementation of these decisions is literally vital to putting IIRR in a position
from which it can hope to work toward sustainability and, indeed, survival.

Monitoring and Evaluation

v

Build 5% to 10% of total direct proposal costs into every proposal budget to pay
for the necessary M&E.

Make greater use of the IIRR library as a secure and reliable yet accessible and
transparent repository for hard-copies of evaluations, annual and project
reports to donors, and other M&E, management, and governance documents.

Promptly put in place the necessary mechanisms and sanctions to ensure that
staff report all stipulated M&E data to HQ in a timely and proper manner.

Relatedly, bring closure now to the longstanding efforts to build modern,
interlocking and cross-regional IT systems to facilitate the timely input, flow,
analysis, and use of M&E data as well as better HQ-to-region communication.

Designate appropriate and competent HQ staffers to take charge of website
"care and feeding," i.e., technical design/functioning and content.

Add guestbook sign-ins and counters to all websites in order to monitor visitors
and "hits" on sections where such data are useful for M&E.

Immediately mount a major push to capture and compile qualitative data on
IIRR program impacts in recent years. Try using the IIRR writeshop process as
an initial tool in this task.

As stipulated under the MG, hire a fulltime, top-flight M&E specialist at HQ to
design, implement, and manage a true M&E system.
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NOTE: This hiree ideally should be able to read Spanish, and must be able to
demonstrate solid skills at English-language writing for development audiences.

As restructuring proceeds, advertise new jobs in Spanish-language
development outlets and ask LAC to screen and recommend outstanding
bilingual candidates. At the same time, include strong English writing skills as a
preference in all job announcements for professional positions. Also, consider
establishing a policy of protected time when critical writing assignments arise.

Establish a comprehensive "institutional capability database" and keep it up-to-
date.
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Annex A
Evaluation Scope of Work

PROGRAM IDENTIFICATION

PVO : International Institute for Rural Reconstruction
Cooperative Agreement# FAO-0158A-00-6050

Dates of Evaluation : October-November 1999

Country programs : Philippines, Kenya, Ecuador

PROGRAM BACKGROUND

The International Institute of Rural Reconstruction (IIRR) has a USAID Matching
Grant (USAID Cooperative Agreement No. FAO-0158A-00-6050) for the three-year
period September 30, 1996 through November 30, 1999.

IIRR, incorporated in the US in 1960, provides training, technical, and management
consultancies, and develops information resources, and carries out collaborative field
research projects. Since 1980, IIRR has had 4 Matching Grants with BHR/PVC. This
program was proposed as the final 3-year Matching Grant Program to complete a
fundamental restructuring of IIRR s NGO capacity strengthening activities. IIRR s
program is derived from its 7-year strategic plan (1994-2000).

Partners Local NGOs in Ecuador, Kenya, and Philippines.

Program goal and purpose (objective & outputs)

Goal : The goal of this Matching Grant is to promote sustainable improvements
in income, health, and food security for the poorest of the poor in
selected developing countries.

Purpose 1:  To strengthen the capacity of IIRR's NGO partners to implement
participatory, people-centered, local development programs.

Purpose 2: To increase the capacity and sustainability of IIRR's regional centers a)
to deliver and sustain services to NGOs; b) to undertake process
documentation and impact evaluation and c) to promote inter-
institutional learning and networking.

Sectoral focus:

The critical development issue to be addressed has been the capacity of NGOs to
achieve positive results in: a) food security at the household level b) sustainable use of
natural resources ¢) economic empowerment of women and household income
generation d) reproductive health €) maternal and child health f) environmental health.



Geographical focus:

IIRR's regional centers in Africa, Asia, and Latin America have played the primary role
in the design and implementation of IIRR's capacity building activities in each region.
The efforts focused on strengthening the capacities of NGOs in Ecuador, Ethiopia,
Bangladesh, and Nepal. (Initial plans to include Honduras and Uganda have been
refocused on other program activities in the regions.)

Availability of data:

The evaluator will refer the following documents: original proposal, detailed
implementation plan (DIP) which includes the logframe, cooperative agreement with
USAID, annual reports, prior evaluation, PVO M&E system data, other sources.

PURPOSE OF THE EVALUATION

BHR/PVC Purpose:

This final evaluation fulfills the requirements of the USAID/BHR/PVC Matching Grant
Program. BHR/PVC will use this information in its annual Results Report to the
Agency as well as in the review of any follow-on proposals from IIRR. It is, therefore,
important that the evaluation report present material that is quantifiable and measurable
as BHR/PVC is held accountable for results from the programs it funds.

PVO Purpose:

[IRR Strategic Planning Initiative: In line with the objective of increasing IIRR's
institutional capacity and sustainability, the final year of the Matching Grant has
coincided with a major strategic planning initiative designed to focus, strengthen and
expand ambitiously IIRR's programs and impact.

In 1999, this strategic planning exercise has three purposes:

. toreview IIRR's past experience and strengths; to explore opportunities for the
future in the changing contexts and challenges of development; and
to formulate 1IRR's statements of vision, mission, and long-term
goals;

«. to define a 5-year program strategy within the framework of the Institute's
vision, mission and long term goals; and

. to prepare a 3-year medium-term plan for the years 2000-2002.

Two complementary teams of facilitators, Global Excellence in Management
(GEM), and the Asian Institute of Management (AIM), are providing high
quality technical support to facilitate the strategic planning process.

Two phases of the strategic planning process have already been completed, resulting
in formulation of new Vision, Mission, and Values statements. The planning
process is now focusing on developing a social architecture and long-range
action plan. The AIM and GEM teams will facilitate planning sessions
between November 8 and 14, 1999 at IIRR's global headquarters in the
Philippines.



IV.EVALUATOR STATEMENT OF WORK

The evaluator will assess the following program and institutional elements,
providing evidence, criteria for judgment and citing data sources. The
evaluator(s) will assess both headquarters and the regional offices in the
following countries: Philippines, Kenya, and Ecuador. An estimate of the
emphasis or level of effort for each segment of the SOW is in italicized
brackets.

Further, based on the lessons learned from the Matching Grant, the evaluator will
provide an overview and specific recommendations that will feed into 1IRR's
program priorities and strategic planning process.

A. Program Implementation: [EMPHASIS FOR THIS EVALUATION --- 40%]

1.

Assess progress towards each major objectives.

Based on the logframe/Planning Matrix or statement of program
purpose from the proposal, have objectives been met?

Assess achievement toward each purpose statement as set forth in the
Detailed Implementation Plan (DIP).

Identify constraints and unanticipated effects.

Identify major successes and why these elements were successful.
(BHR/PVC is interested in what worked and did not
work.)

Discuss changes that have occurred as a result of the grant.

Assess progress towards sustainability

What program elements were intended to be sustained?

What are the sustainability objectives?

What are the indicators used to measure progress?

What are the achievements to date?

And what are the prospects for post-grant sustainability?

Describe the existence and status of cost-recovery mechanisms and
their effectiveness.

What was the local-level financing or approaches used to generate
resources to support project operations?

Assess the status of strategic partnership(s) with NGOs, community-
based organizations or local-level government.

Characterize partnerships with local-level partners.role,
responsibilities (decision-making power); mechanisms
employed (MOU, subgrant, contract etc); and fiscal
autonomy & amount of grant funds directly managed
by NGOs and partners in past year.



How did the program plan to assess the quality and scope of partner
relations? impact of the partnership on the program?

What change in capacity of local level partner was planned? What
has been achieved? Effects of training or resource
transfer on local partners capacity? Assess the local
level partners satisfaction with the partnership has the
interface and communications among PVO
headquarter and partners been effective? Do partners
have access to email/internet? Cite the major
implementation lessons learned and recommendations.

What major approaches or methods were used? And how effective
were these methods and why? Was the use of these
approaches/methods expanded or institutionalized?

B. Program Management [EMPHASIS FOR THIS EVALUATION --- 35%]

1. Assess change in the IIRR s management capacity (structure &
quality of management) as a result of grant.

Strategic Approach and Program Planning

What changes have occurred in the organization s capacity for
critical and analytic thinking regarding program
design and impact? How has the Strategic Planning
process assisted 1IRR in achieving this? Use
information/data from the 1994-2000 Strategic Plan
and the current Strategic Planning process with GEM
and AIM.

Provide evidence that the program has

Fostered analysis and self-evaluation in country programs, or
conducted quantitative or qualitative analysis to refine
interventions;

Conducted periodic review of performance data by project personnel
and taken actions as a result of review;
Institutionalized performance monitoring and impact
evaluation systems into other non-PVC grant funded
programs; and

Acted on recommendations from mid-term evaluation, or program
reviews.

Avre there changes in headquarters capacity to manage the planning
process -- program renewal, strategy integration,
project design; address over-arching program issues of
replicability, scale-up, sustainability; forecast needs
and management of a process strategic planning;
strengthen financial planning; and manage
organizational change.

Monitoring and Evaluation_Assess the capacity of IIRR to monitor
program performance and measure impact. Has the
program: developed appropriate intervention specific,



capacity building and sustainability objectives &
indicators; conducted baseline and final assessment;
used impact and performance data to refine program
implementation; developed a system (e.g., MIS) to
consolidate, analyze and interpret project data;
transferred monitoring and evaluation skills and
capacity to local partners; and disseminated IIRR s
required reports in an adequate and timely manner.

Financial Management

Are adequate financial monitoring systems in place to verify program
revenue, operating and financial expense, other inputs
and outputs?

Has the program leveraged additional resources (beyond the match)?

What is the cost effectiveness of the program?

Human Resource Development
Did IIRR assess staff training needs and strengthen the
organization s professional or technical capacity and
that of the local partner?
Supervision
Assess if there were sufficient staff with the appropriate technical and

management skills to oversee program activity at both
headquarters and in the field programs.



Cite the management lessons learned and recommendations.

Forward Plans [EMPHASIS FOR THIS EVALUATION --- 25%]
Refer to page 2 of this evaluation SOW where IIRR strategic planning exercise is
discussed.
What are the implications from the lessons learned for future:
technical direction?
organizational direction?
organizational financial sustainability and competency?
Viability of the regional centers?

EVALUATION METHODS

The evaluator will review documents, conduct interviews and visit IIRR s regional
offices, project sites, and NGO partners in Kenya and Ecuador, in addition to
IIRR s global headquarters in the Philippines.

Approach

The PVOs program was developed and funded prior to the Agency's
emphasis on results-oriented program designs and the development
of PVC s Strategic Plan. The data from all BHR/PVC funded
programs are critical to PVC's ability to report on achievements
against the PVC s Strategic Plan. Therefore, it will be necessary for
the evaluator to focus on results-oriented data.

B. Methodology

The Evaluator will:

Assess the appropriateness of using the data collection approaches;

Use the Agency's microenterprise (MED) indicators to assess the status of
the MED intervention (if or where applicable);

Document data sources;

Provide, a copy (electronic or paper) of all primary data collected and
analysis performed; and

Use focus group meetings with local partners, if appropriate and possible.

TEAM COMPOSITION AND PARTICIPATION

The evaluation will be carried by out by one evaluator who will be the team leader
in collaboration of IIRR s management and staff. The evaluator will have a
background and technical expertise in strategic planning and organizational
development. The evaluator will be contracted by AMaTECH, the support
contract under contract to BHR/PVC.



SCHEDULE (includes GEM schedule for field portion only)
FINAL EVALUATION SCHEDULE AS OF Wednesday, October 06, 1999, 3:30pm:

Washington, DC:

Week of Oct 4th - document review.

October 7 (telephone meeting) - Dr. McCorkle talks with Peggy Meites regarding AID
evaluation needs.

Philippines (1™ trip to Philippines IRR pays airfare, 6 days per diem (includes
lodging & M&IE)
October 8-9 - travel to Philippines. Hotel at airport for 1% night. (Airport Hilton)

October 10-15 - Visit IIRR center in the Philippines. (Regional TPM)

Meetings with senior management and staff, Asia regional office staff, trustees,
partners. IIRR will also arrange focus group discussions with partners for Dr. McCorkle.
Details to be worked out with IIRR and Dr. McCorkle.

October 15 Meeting with AIM representative, Bobby Basilico, (GEM interview).

Ecuador:
October 16 18 En route to Ecuador from Philippines. Local travel and hotel to be
booked by IIRR (not Hotel Quito)

October 18 -22 -- Ecuador, visit Regional Office for Latin America. Meetings with
staff, partners, site visits. (Regional TPM.) IIRR Deputy Vice President for Programs,
Scott Killough, would accompany Dr. McCorkle on Ecuador portion. IIRR will also
arrange focus group discussions with partners for Dr. McCorkle. Details to be worked
out with IIRR and Dr. McCorkle.

Washington, DC:
October 23  Return to US. Some report writing possible.

October 25 (date/time: Oct 25, 10:30am. Location: TBD) Interview and meeting
with 1IRR Vice President for Programs, Julian Gonsalves, in Washington DC.
Attendees: Constance McCorkle, Julian Gonsalves.

Kenya:
October 26, evening travel to Kenya (arrive late October 27”‘). Accommodations at
hotel near IIRR.

October 28 Dr. McCorkle spends 1 day doing GEM NGO interviews.

October 29-November 3 -- Nairobi, Kenya, visit Regional Office for Africa. Meetings
with staff, partners, site visits. (Regional TPM.) IIRR will also arrange focus group
discussions with partners for Dr. McCorkle. Details to be worked out with IIRR and Dr.
McCorkle.



November 4 Leave Kenya for Philippines

Philippines (trip # 2 USAID pays airfare, per diem (includes M&IE & lodging)
for both IIRR and GEM portions)

November 4-5 Travel to Philippines. Local travel & hotel arranged by IIRR (not at
IIRR Guest House).

November 7-10, 14-18 Visit to IIRR center in Philippines & IIRR-related activities.
November 11-13 Dr. McCorkle conducts GEM NGO interviews. (SOW & interview
guide provided by GEM evaluators).

GEM

Nov 11-13 GEM-related activities. Dr. McCorkle will use GEM
evaluation team interview guide to begin to evaluate IIRR for GEM
and conduct interviews of 2 other NGOs for GEM evaluation. Dr.
McCorkle will coordinate with GEM evaluators when her product
must be delivered (Nov 15) to them in order to be incorporated into
final report. PVC will coordinate with GEM/US about which NGOs
will be contacted and provide the information to Dr. McCorkle or to
GEM evaluators.

IIRR

Nov 6-10 Visit to 1IRR center in the Philippines. Meetings with Senior Staff
and Regional Directors to discuss initial findings and enable IIRR to
incorporate evaluation into Strategic Planning process.

Nov 7-10 IIRR strategic planning. Observation days at strategic planning
meeting. Dr. McCorkle will give input into strategic planning process
(Nov 7 & 8) and observe (Nov 9 & 10). Other days may be used for
drafting evaluation report. Meeting with Asian Institute of
Management (AIM) which is collaborating with GEM to facilitate
Strategic Planning.

Nov 14 & 15 Evaluate IIRR with regard to GEM. Helpful if GEM representatives
are still available.

IIRR & GEM

Nov 14-18 Continuation of IIRR work and some write-up for GEM evaluation.

November 18 Travel back to US

November 19-22 If necessary, report writing for GEM evaluation. Final report due by

Nov 23.

Nov 22-Dec 10 draft final report due to: BHR/PVC, AMaTECH, and PVO

(simultaneously); debriefing, executive summary, and final revised report will follow

after all parties have read report.



VII.

REPORTING AND DISSEMINATION REQUIREMENTS

This scope of work will serve as the outline of the evaluation report. AMaTECH
will provide the evaluator with a style guide for the evaluation report. The
word-processing package to be used is WORD 97 and EXCEL (if
necessary).

Delivery Schedule:
The evaluator will complete the draft report for review and comment and distribute
to the following parties at the same time.
AMaTECH (To fulfill contract agreement. The consultant will provide a paper
and electronic copy.)
a. BHR/PVC Project Officer
a. lIRR staff and trustees

Review/Revision Policy:

The parties listed above will review the draft report in the same time period and
provide their comments to the evaluator before the final evaluation
debriefing where any changes to the report will be discussed and agreed
upon. In addition, issues from the evaluation as well as findings and
recommendations may also be discussed in the meeting. When appropriate,
the evaluator will incorporate the changes and comments into the final draft
of the report. All comments on the evaluation report must be sent to
AMaTECH before the debriefing and will be made available to the
evaluator.




Annex B

Findings from Focus Groups with IIRR Partners

The Focus Group Concept

The following pages summarize the findings from a series of focus groups held during
Oct-Nov 1999 by an independent external evaluator contracted by the US Agency for
International Development. These groups formed a key part of the evaluation approach and
methodology. Using this method, a sampling of IIRR partner opinion was drawn as per the
issues raised in Item IV-A-3 of the evaluator's Scope of Work: "Assess the status of strategic
partnership(s) with NGOs, community-based organizations or local-level government” (SOW

p. 4).

Focus groups (hereafter FGs) represent a rich, robust, and well-structured methodology
that today is widely used in business for marketing research (Kreuger 1994). It reveals what
customers appreciate about a company's products and, conversely, what customers find
unsatisfactory. It also reveals nascent or untapped customer demand.

FGs consist of expertly moderated small-group discussions that center on the
perceptions and experiences of knowledgeable 'customers' concerning key issues of interest to
the ‘company' commissioning the FG. These perceptions and experiences are elicited via
carefully structured but open-ended questions. As a complement to almost any kind of R&D
involving 'products' on offer and their actual or potential users -- in this case, IIRR services to
CBOs, NGOs, and other PVOs -- an FG approach offers many advantages.

First, FGs are easily understood by, and comfortable for, participants, who meet in a
relaxed yet confidential setting that promotes candor. Second, the approach permits the expert
moderator to identify and probe any unanticipated issues, thereby capturing diverse customer
experiences with the product(s) under discussion. Third, FGs are a time- and cost-effective
way both to add interpretive value and to put a human face on findings from other, non-
participative sources of data. Fourth, results have been shown to have high validity as well as
clear practical implications for senior managers. Fifth but by no means last, FGs typically
convey to customers a strong sense of "connection,” communication, and empowerment vis-a-
vis the entity comissioning the FG.

FG Methods and Participants

One FG was held in each of 1IRR's three geographic regions of operation: Africa
(Kenya), Asia (Philippines), and Latin America (Ecuador). The English-language FG
Interview Guide elaborated on the basis of SOW Item IV-A-3 is displayed as Attachment A to
this summary. For use in Latin America, the guide was professionally translated into Spanish.
Each group lasted about 3 hours (see Attachment B's illustrative schedule).
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Participants were drawn from a convenience sample of staff from organizations that had
formally partnered with I1IRR at some time during the period under evaluation (1996-1999).
Partnerships typically took the form of: training or technical assistance received from IIRR;
participation in IIRR-led "writeshops"” to promote inter-institutional learning and to generate
practical, development-oriented publications; or collaboration in joint field projects with 1IRR.

A majority of FG members consisted of community leaders and both office and field
staffers from CBOs, NGOs, and the country offices of PVOs, as per the MG mandate to 1IRR
to strengthen such entities. Both religious and secular organizations were represented.
However, also included were staff of: local and national government agencies, universities,
and projects; UN-system projects and IARCS; and labor unions. FG participants can be
characterized as displayed in Table 1.

Findings from each group are organized into three categories: the strengths and
weaknesses of IIRR work and partnership in the region, and FG recommendations to IIRR as to
how to improve its performance, outreach, visibility, etc.

Table 1. Focus-Group Participant Profiles

PARTNER PARTICIPANTS BY REGION SEX

Africa (Kenya)

- Food Security Desk Officer for one branch of the National Council of 1F

Churches of Kenya.
- Communications Officer, FAO-supported Forest Action Network. 1F
- Program Officer, CARE/Kenya. 1F
- Assistant Program Director, International Christian Support Fund. 1F
- Program Coordinator, Nairobi Parents of the Deaf and Blind. 1F
- CEO, Kenya Adult Education Association. 1M
- Ag Development Coordinator of one Kenyan Catholic Diocese. 1M
- Deputy Principal, Baraka Agricultural College. 1M
- Program Manager, Dupoto-E-Maa (a Masaai primary-school CBO). 1M
- East Africa Liaison Officer, Arid Lands Information Network. 1M
- Ag&NRM Projects Officer, Catholic Relief Services/Kenya. 1M
- Fieldwork Director, Compassion International/Kenya. 1M
TOTAL: 12 FG Members 7TM/SF
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PARTNER PARTICIPANTS BY REGION SEX

Asia (Philippines)

- President, Tua Community Cooperative. 1M

- President, Mother's Association of Tua Community. 1F

- President, Tua Community Coordinating Body. 1M

- Representatives, IIRR's Bicol Project. 1M/1F

- Member of the Board, Asian NGO Coalition for Agrarian Reform and Rural | 1 M
Development (ANGOC).

- Research Associate, ICLARM. 1F

- Staffer of the Filipino NGO UPWARD, formerly Director of 1M
ILEIA/Philippine and formerly an 1IRR staffer.

- Policy Analyst and Campaigns Manager, PRRM. 2M

- A Provincial Environmental Management Officer, formerly Executive 1M
Director of an NGO and currently Action Officer of the Northern Negros
Forest Reserve.

TOTAL: 11 FG Members 8M/3F

Latin America (Ecuador)

- An extensionist from a large FAO forestry project. 1M

- Arrural school teacher and community leader. 1M

- Program Officer on an environmental NGO project. 1M

- Ecuador Country Representative, Lutheran World Relief. 1M

- Projects Coordinator of an Ecuadorian economics NGO. 1M

- Micro-enterprise Director for a provincial-level bilingual program of the 1M
Ecuadorian government.

- A member of a community Association for Organic Agriculture. 1M

- Technical Director of a park-protection NGO. 1M

- Farmer-leader of a community irrigation association. 1M

- Program & training officer, credit & savings officer, and financial assessor | 1 M/2 F
of the Belgian PVO ACT.

- Ag technician/social promoter, Habitat (formerly with a CARE/Ecuador 1F
partner of IIRR).

- Managers/Project Coordinators from a major Ecuadorian environmental 2M/1F
NGO.

- Representative, National Federation of Peasant, Indigenous, and Negro 1F
Organizations.

- Representative, a local Union of Farmers' Organizations. 1F

TOTAL: 18 FG members 13M/5 F
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AFRICA FG FINDINGS
STRENGTHS

Training

IIRR/AFR does in-depth design of all training materials, and not just for its "customized"
courses. It tailor-makes materials to fit its partner/client needs.

Relatedly, the design of materials and curricula is done participatorially; i.e., IRR/AFR allows
partners/clients to review training plans and materials before they are finalized.

Furthermore, IIRR/AFR does daily evaluations during training, whereby courses and materials
are even more tightly attuned to partner/client needs, cultures, etc.

IIRR/AFR's highly participatory methods in-class are a real strength. Because of them, trainees
learn a great deal from each other, as well as from the Institute instructors.

A major strength of IIRR/AFR training is its post-course follow-up with trainees and their

institutions. Although this is done formally via questionnaires, FG members felt that the most

important follow-up takes place in the form of gratis, informal post-course advice, idea-

exchange, and encouragement.

v As one FG member noted in no uncertain terms, were it not for IIRR/AFR's follow-up
policy, "1 would not have taken the trouble to be here today."?

v Others observed that this aspect of IRR/AFR training is what, in essence, "keeps us
coming back for more" fee-based Institute services.

v Two FG participants noted that another, indirect mechanism for following up and
maintaining contact is that IIRR/AFR visits former partner-trainees' field worksites, often as
a part of a field experience for new trainees.

Overall, IIRR offers higher-quality training in everything it does (e.g., fundraising, resource
mobilization, capacity-building needs assessment, strategic planning, institutional policy-
setting, stakeholder analysis, proposal writing, PM&E, documentation, and technical training in
sustainable ag) than the vast majority of other PVOs, NGOs, and even private-sector
enterprises (such as Deloit and Touche) that service development clients in Eastern Africa.

Not surprisingly therefore, FG members [nearly all of whom had been 1IRR/AFR trainees] said
they find themselves able to put IIRR/LAC training to immediate use in their work, with
concrete and tangible outcomes both for their own organizations and for their partners.
Frequently cited in this regard were trainees' abilities to: subsequently train others in their own
and partner institutions in IIRR/AFR subject matters;” and to write proposals that then won
funding.
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All IRR/AFR training is "output-oriented" in the sense that at the end of training, everyone
must draft a realistic action plan for his/her own projects.

Also, IIRR/AFR training is appropriately "adult-oriented™ in that it is so practical.

Documentation/Publications

IIRR/AFR is particularly competent at facilitating processes that lead to concrete products such
as publications.

IIRR/AFR is very good at documentation, including its ability to capture, in detail, critical
learning events from the field and fieldworkers -- "not just theories."

Relatedly, IIRR/AFR has the right personnel and equipment to do professional-level
publications.

In evidence of how much they are impressed by IIRR/AFR documentation work, several

participants described how they:

v advertise Institute publications freely in their own organization's newsletters;

v travel with spare copies of IIRR/AFR books when they visit partners, which they
voluntarily sell on behalf of the Institute; and

v include Institute publications in displays at various events of their own.

As with training, IIRR/AFR is good at designing or adapting materials to fit client institutions'

specific needs, and doing so participatorially.

v An example is IRR/AFR's adaptation of the OCAT instrument to become the Participatory
Capacity Assessment (PCA) tool that, in collaboration with the Institute, CARE/Kenya then
applied to its basic-education project grantees.

Partnerships/Capacity-Building/Netowrking

IIRR/AFR is always willing to learn from its trainees, partners, and clients.

Good accounting systems are a real strength of IIRR/AFR -- so much so that partners are now

often asking the Institute to shoulder this task in some of their collaborative efforts.

v One example is ALIN's asking IIRR/AFR to handle all the "money end" of production and
sales for their upcoming collaborative publication of a volume on agriculture in Africa's
drylands.

v Also, the PVO German AgroAction independently approached IIRR/AFR, asking the
Institute to take on all accounting and money-management responsibilities for an upcoming
Micro-Project Funds initiative of GAA.

IIRR/AFR demonstrates outstanding organizational and facilitational skills in courses,
workshops, and meetings. These are such that IIRR/AFR can even overcome inter-
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organizational jealousies and suspicions where no other such institution in Eastern Africa
could.

The fact that IIRR/AFR is not just another national or regional entity but rather an international
one is a major strength, in that it allows IIRR/AFR to bring experiences from all around the
world to share with its partners in Africa.

Also appreciated is "a touch of the South” that IIRR/AFR brings as a PVO based in the
developing world.

WEAKNESSES

Training

IIRR/AFR has too few trainers in general, and too few high-level trainers in particular ("There
is only Isaac™)® to meet current client timelines and especially the demand for IIRR/AFR's
customized courses.

IIRR/AFR training tends to be more expensive than that of other PVOs, NGOs, or training
institutes in Eastern Africa.

Even though at present the market for IIRR/AFR training is far from saturated, IRR/AFR
should nevertheless be thinking ahead to the time when it may exhaust its primary paying
market for training (currently mainly PVOs like CARE or German AgroAction and their urban-
based NGO partners), to strategize about what other groups it might train or what other kinds of
services it might emphasize.

Documentation/Publications

IIRR/AFR needs to do more to publicize the existence of some of its publications, its work in
documentation, and still other kinds of TA. At present in Africa, the Institute is mainly known
for its training.

Partnerships/Capacity-Building/Networking

The name, "International Institute for Rural Reconstruction,” is confusing and misleading. It
sounds like an organization that builds rural infrastructure.

Relatedly, IIRR/AFR is still relatively little known in the region as a whole.
IIRR/AFR needs to be in closer touch with the grassroots, the better to inform its training,

presentations, and documentation with a good understanding of relevant on-the-ground
situations.’
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IIRR/AFR needs to pay more attention to matching personnel with task assignments according

to partner/client culture and language.

v A specific example is how, during Participatory Capacity Assessments with CARE/Kenya
partners, neither NGO/CBO interviewees nor CARE staff could understand the accent of an
IIRR interviewer from Ethiopia. The result was that interviewees gave answers that had
little relation to the questions posed, and the assessment work suffered accordingly.

IIRR/AFR is too much a "one-man show," in that it is insufficiently staffed with senior

personnel who are knowledgeable about the whole program and/or who can decisonmake.

v Asone FG member put it, "When the Regional Director is not there, you can't get an
answer even to a simple question."”

v Or as another participant summed up, "At the moment, Isaac [the Regional Director] is
IIRR/Africa."

FG RECOMMENDATIONS TO IIRR/AFR

Build more links to the field and fieldworkers, so as to better inform and target IIRR/AFR
training, publications, and technical assistance.

Add at least one additional IIRR/AFR staff member with expert training skills who is able to
work independently, so that training events do not continue to depend upon Isaac's availability.

Alternatively or additionally, keep a stable of top training consultants on tap so that
partner/client demands can be met in a timely fashion without compromising training quality.®

Build up the capacities of existing staff -- not only in their ability to train independently but
also to respond to partner/client queries and to decisionmake independently.

Establish a scholarship fund so as to permit more kinds of development workers, who could
otherwise not afford the full fees, to take IIRR/AFR courses.

Also, in order to offer less expensive courses, break larger courses down into modular
components. This will allow "poorer” clients' to take advantage of IIRR/AFR's quality training
by targeting their scarce financial resources to the subject matters they feel they most urgently
require.

Explore further and perhaps more innovative outlets, venues, and arrangements for showcasing

IIRR/AFR-led publications plus those it has assisted partners to produce.

v A simple, immediate suggestion in the above regard was for IIRR/AFR to mount a display
of publications in its entry hall. As one FG member observed, "l saw nothing there when |
came today."
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Relatedly, produce and disseminate PR materials that make clear what IIRR/AFR is, what it

does and offers. In this regard, FG members offered some concrete suggestions.

v They cautioned against relying exclusively on electronic outlets in Africa.

v They felt a written rationale for the choice of IIRR/AFR course offerings and an
explanation of how all IIRR/AFR course offerings were inter-related would be helpful.

In like vein, find a non-misleading “nickname” for 1IRR in Africa.’

a . . - . o

Indeed, the simple fact of attendance at the FG is a key indicator of the strong partnerships IRR/AFR has built in a country (Kenya) where,
according to a senior development source, NGO staff expect to be paid special "sitting fees" for attending any work-related event outside their
own office, including even events funded and hosted by their own organizations!

IIRR/AFR comments that this is the main reason why many people take the Institute's courses, i.e. they are responsible for training within
their own organizations.
¢ In fact, one such trainer (a Filipina PhD) has just recently joined the team. But this was not known to the FG.
d . . s . .

This FG took place in Kenya, where IIRR/AFR at present has no collaborative field projects (although one is slated to start shortly). Thus
this group was unaware of the many such projects being carried out by IIRR/AFR in Ethiopia.
€ IIRR/AFR informs that it in fact does so.

For example, LAC maintains the written use of the acronym IIRR; but in speaking of the Institute, IIRR is pronounced as "ir," the verb
meaning "to go," and here carrying a connotation of "Let's get going/moving."
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ASIA FG FINDINGS?

STRENGTHS

Training

The fact that much of I1IRR/Asia’s training has been community-based and/or community-

oriented is what allows communities to make and manage their own organizations successfully.

v As representatives of one such organization explained in the FG, "Now we know how to
communicate our needs to higher-ups.” They then went on to describe how, thanks to a
seminar they attended at the IIRR/HQ campus -- where they learned about leadership,
proposal writing, and budgeting -- they were able to write a successful proposal to local
government to install a potable water system in their community and, later, to form a
registered credit co-op.

v The same group described how, thanks to IIRR training in primary healthcare, they have
gone from a single traditional birth attendant in 1982 to 8 trained healthworkers today.

v Focus-Group members of a different, 13-community group described how 1IRR helped
them to: organize into 5 interest groups in 1984, and then in 1987 into a federation,
winning legal recognition from the Bureau of Cooperative Development in 1989; and by
1992, train and establish a core group of 7 local Technical and Extension Specialists to
serve all 13 communities. They attribute their evolution to IIRR training in leadership,
community-building, simple bookkeeping, enterprise management, and training of trainers.

IIRR/Asia staff have excellent facilitation and extension skills that result in real farmer-to-

farmer or people-to-people learning.

v Focus-Group members of the 13-community initiative, noted above, described how they
participated in IIRR-facilitated exchange visits to farmers of other communities where 1IRR
had a "model site," and thus learned to applied new ag technologies on their own farms.

Documentation/Publications

IIRR/Asia has a remarkable ability to bring together highly diverse groups to generate
"popular” (as versus scientific) information kits that are immediately useful.

In like vein, IIRR/Asia is very good at organizing multi-sectoral and multi-agency workshops.

IIRR's focus on the "tooling process” -- i.e. articulating and packaging processes, tools, and
techniques -- is special.
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Partnerships/Capacity-Building/Networking

IIRR/Asia is particularly good at conceptualizing projects that are appropriate to the felt needs
of rural communities.

Relatedly, IIRR/Asia is sincerely participatory in its work with communities. As
representatives of one community with whom IIRR has long worked said in the FG, "l1IRR/Asia
has been more than participatory with us."

Other partners appreciate the fact that, in its field projects, IIRR/Asia conducts regular
evaluations.

Still others say they appreciate 1IRR/Asia’s provision of "full and complete staff support" to its
field projects, i.e. the Institute does not short-staff its projects.

Also valued is the interdisciplinary mix on the project teams that I1IRR/Asia fields.

IIRR/Asia and Institute staff generally sit on all kinds of committees -- from, e.g., the joint
coordinating councils of various localized projects all the way up to the CGIAR NGO
Committee -- where their inputs are welcomed.

IIRR/Asia makes wise use of different partnering modes, like: co-sponsorsing workshops,
courses, and research initiatives with other NGOs and also IARCs; helping distribute partner
publications; and assisting partners to design participatory evaluation and other
tools/approaches.

WEAKNESSES

Training

In community-based training and related field activities, IIRR/Asia is very good at training
people to become organizers, but less so at following through on training them to become
community managers, i.e. at leaving behind local managerial capacity once the Institute
withdraws.

Documentation/Publications

IIRR/Asia has done an inadequate job of documenting its own experiences and lessons learned
at the community level.
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Relatedly, it has not done enough in terms of helping local people themselves to document their
own developmnet and organizational experiences. Yet such documentation could have very
positive advocacy effects, in that rural groups or communities could learn from each other.

Partnerships/Capacity-Building/Networking

IIRR/Asia needs to do more in terms of collaborating and linking with (especially local)
government, both in start-up project planning and in planning for sustainability, because "When
IIRR leaves, it's the local government to whom farmers must turn."

Again, 1IRR/Asia does not do enough to win government stakeholdership and funding, or to
avoid duplication of efforts with government priorities and projects (although one FG member
felt the Institute has visibly improved in this regard across the years).

Relatedly, IIRR/Asia must take care not to overstep its role in terms of taking on jobs that are

more properly the purview of government or other agencies. Some of the examples given
included mounting irrigation schemes and distributing work animals.

FG RECOMMENDATIONS TO IIRR/ASIA
"Graduate™ community organizers into community managers.

Make a greater effort to document 1IRR/Asia’'s own experiences in rural development, and to
help communities do likewise.

Feed such documentation into policy dialogue.

Strengthen information sharing, outreach, institutional ability to respond to queries and walk-
ins, and demand-led networking and information dissemination.

Do more field-based projects, a la "social labs,” as IIRR/Asia used to.

However, make sure always to do such projects collaboratively, involving all relevant existing
institutions.

In particular, include local government, as this is where many resources are now to be found
that would help support IIRR/Asia field projects. At the same time, such linkages and the
resources they bring could help free up some of the Institute's own funds for other purposes.
On the other hand, in the collaborative process, take care that IIRR/Asia does not lose or
submerge its own identity.

USAID Evaluation Report



Annex B

Influence government to allocate more resources for sustainable agriculture and natural
resource management within communities.

Take a more proactive stance on "the issues.” Come up with a summary of key ideas/positions
based on IIRR's many years of work.

Increase opportunities for internal institutional reflection and for Institute workers and partners
to have input into the organization's directions.

a . . - . .
One FG member had to leave before the strengths/weaknesses and recommendations exercise. A limited selection of his subsequent e-
mailed comments is included here, insofar as these echoed opinion expressed by the group at large. More idiosyncratic comments from this

individual are excluded insofar as they were not validated in group discussion (the whole point of a FG).
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LATIN AMERICA FG FINDINGS

STRENGTHS

Training

IIRR/LAC staff are clearly knowledgeable in, and have good control over, the subject matters
in which they provde training, to wit: diagnosis, needs assessment, logframing and other kinds
of planning, farmer-to-farmer and other extension methods, “action learning" research, and
evaluation -- all in a participatory mode. Both IIRR/LAC's training in -- and its actual use and
modelling of -- participatory methods of all sorts is outstanding.

IIRR/LAC is extremely responsive to its partners'/clients' real training needs, both in terms of
methodological and technical information for practical use in the field. The same cannot be
said of many other PVOs or NGOs in the region.

In like vein, IIRR/LAC often goes "way beyond the original work contracted for" by a given
institution, e.g. to include additional training topics or TA as such needs become visible in the
transcourse of training (or other activities). Moreover, it does this at no extra charge.

Trainees have been able to put their IRR/LAC training to work in concrete ways, such as:
writing proposals; building participatory approaches into proposals and fieldwork; organizing
and reporting to donors; training others of their own and partners' staff in the methods and skills
learned from IIRR/LAC,; extracting, analyzing, compiling, and publishing lessons learned from
an institution's work.

v One FG member observed that the latter type of assistance has helped her organization "not
to re-invent the wheel."

v Another member described how "l1IRR/LAC training in logframing helped us [a large
environmental institution] prioritize what had been many different random activities thrown
together."”

v Still another avowed that his institution has now applied all its IIRR/LAC lessons
institution-wide and is now training its own partners both nationally and internationally,
with significant multiplier effects.

Documentation/Publications

IIRR/LAC publications are consistently excellent and professional.
IIRR/LAC's publications are "famous," especialy its agroecology manual.
Particularly appreciated is IIRR/LAC assistance in the "systematization™ of the vast amount of

information and experience that a given institution collects -- but does not always otherwise
compile and analyze.
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Partnerships/Capacity-building/Networking

IIRR/LAC takes extra trouble to put its partners in contact with other potentially helpful
organizations, and with possible sources of funding, according to each of its partners' needs.

Whether in its partner PVOs/NGOs, in rural associations or federations, or in CBOs, IIRR/LAC
is successful at stimulating processes of self-management. In the words of one FG member,
IIRR/LAC "has a way of getting organizations going."

In all its interactions, IIRR/LAC is noteworthy for its egalitarian and very "human" treatment of
all persons, be they technicians, extensionists, farmers, or still other kinds of groups.

IIRR/LAC is never dogmatic about the methods it promotes. It always makes room for its
partners, clients, trainees, etc. to add their own knowledge and insights to the effort at hand.
Said one FG member, "It is always flexible."

Put another way, IIRR/LAC operates in a truly collaborative mode. Or as another FG member
noted, "IIRR/LAC makes people feel like they own the work they do with the Institute and the
methods they learn from it.”

Relatedly, IRR/LAC is very sensitive to the varying and often changing needs of each of its
different partners.

IIRR/LAC personnel are always available to help when one of their partners needs advice,

support, or a critical eye. This is "a natural part of IIRR/LAC's work style."”

v As one FG member testified, and many others concurred, "1 have never known IIRR/LAC
staff to turn phone calls or people away."

Another strength of IIRR/LAC is the interdisciplinarity of its regional team, and their evident
sense of teamship.

Likewise for IIRR/LAC's emphasis on valuing and rescuing local knowledge and on
appreciating farmers' own skills at practical, on-farm research.

IIRR/LAC has strengthened 100% of the institutions it has worked with, as per a vote taken
among all organizations represented in the FG.
General/Other

IIRR/LAC's participatory methods are of universal applicability -- across sectors, nations, or
what-have-you. This methodological core is what makes IIRR/LAC different from other
PVOs/NGOs in the region, who typically specialize in a sector and/or a geographic region.

Relatedly, IIRR/LAC represents "the gold standard,” as it were, when it comes to participatory
methods in the region. As the representative of an Ecuadorian "think tank™ recounted, "When
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we needed someone to train us in participatory methods, we asked around; and 80% of the
people we talked to said 'Get IIRR"."

Although IIRR/LAC has very limited resources, it invests them very astutely and in a tightly
targeted fashion. For its size, IRR/LAC's reach is impressive.

IIRR/LAC clearly practices what it preaches with regard to "learning by doing."

WEAKNESSES?

IIRR/LAC requires more field staff in order adequately to service the areas in which it is
already collaborating with partner projects.

With more staff, IIRR/LAC needs to expand its services beyond just the sierra, to include more
PVOs, NGOs, and farmer groups working and living in the costa and selva (coast and lowland)
ecozones of the region.

FG RECOMMENDATIONS TO IIRR/LAC

Make clearer or reiterate the relative roles and comparative advantage of IIRR/LAC and its
partners, i.e. the former brings the participatory methodological and capacity-building expertise
while the latter contribute the more biological/technical skills and savvy to their collaborative
efforts.

In adding field staff to work on IIRR/LAC collaborative field projects, make sure that one such
staffer is Kichwa-speaking.

Broaden IIRR/LAC's agroecological areas of work to give more attention to the coast and the
lowlands.

Produce a second, updated and expanded edition of the agroecological manual, incorporating
new findings and field experiences from IIRR/LAC and its partners and field collaborators
since the first edition (i.e., since 1995).

Also produce a new volume that presents case studies and systematizes the experiences of
IIRR/LAC and its partners in the realm of participatory methods and institutional capacity-
building.

Be prepared to offer new services as partner needs and demands shift.
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Do more in terms of serving, systematically, as a "bridge" between IIRR/LAC partners and
possible funding sources for them.
v A few FG suggestions in this regard were to establish a database of donors, and to pursue

joint modes of financing.

In order to achieve many of the foregoing recommendations, intensify strategic collaborations
(in the sense of rational divisions of labor) between IIRR/LAC and appropriate partners who
can functionally yet cost-effectively allow the Institute to extend its reach and impact --
whether geographically, thematically, technically, or service-wise.

a . . . . .

Despite repeated prodding from the evaluator, the FG could not think of any additional weaknesses (except one wag's mention of the LAC
Director's hair style). They explained that this was because IIRR/LAC responds so directly to the specific, actual methodological and other
capacity-building needs of its partners/clients.
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ATTACHMENT A:
FG INTERVIEW GUIDE?®

Please introduce yourself and, briefly, your organization and your place within it.

How long has your organization been aware of 1IRR’s existence here in [country] and how
did the organization first learn of IRR? Also, when (and who from) your organization first
initiated contact with IIRR, whether formally or informally?

What has been your organization's relationship(s) to IIRR? Please indicate all that apply.

General sharing of information, networking, other informal relations.
Contracting IIRR personnel as consultants.

Receiving IIRR training or technical assistance.

Collaborating with 1IRR on the joint design and/or delivery of training events,
workshops or conferences, publications.

Preparing and submitting joint proposals.

Partnering with IIRR in field projects.

Other.

Please describe one or two instances of these interrelationships, including:

the formal mechanism employed (MOU, subgrant, contract, etc.);

relative roles, responsibilities, and decision-making power, of your organization and
IIRR, including your organization's control over funds involved,

the quantity and quality of communication from IIRR to your organization (and, does
your organization have access to e-mail/internet?);

what changes in the capacity* of your organization was hoped for --and then achieved
or not achieved -- thanks to its relationship with 1IRR; and

any efforts made to help your organization learn how to track and evaluate, and report
on these or other kinds of results achieved;

any efforts made to evaluate the quality and scope of the relationship itself.

(*) Capacity may include new or improved: skills among staff, staff members, activities, beneficiaries, organizational or beneficiary
earnings, beneficiary quality of life, equipment, communications access, legal status, etc.

5.

As a focus group, let us now chart the strengths and weaknesses of 1IRR as a partner to your
organizations and others like them.

Also as a focus group, what recommendations would you make to 1IRR in order to help it
improve its work with organizations like yours in future?

a . . . Lo .
The professionally-translated Spanish-language version of the guide is available upon request.
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Date 1999

Pre-session
09:00-09:05
09:05-09:15
09:15-10:30
10:30-11:00
11:00-11:30
11:30-11:45

11:45-12:00

Annex B

ATTACHMENT B:
ILLUSTRATIVE FG SCHEDULE

Arrivals, coffee/tea, materials distribution.

Welcome by senior IIRR staffer, who then departs.

Opening comments, purpose of session, the FG concept, and agenda.
FG questions, as per interview guide.

BREAK

Strengths/weaknesses exercise.

Brainstorming partner recommendations.

Wrap-up, with 1IRR staffer back now to close the session with thanks.
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ANNEX C: DIP SCHEDULE OF ACTIVITIES

PROGRAM PURPOSE 1: To strengthen the capacity of IRR’s NGO partners to implement participatory, people-centered local development

programs
TASK TARGET | ACHIEVED | VARIANC REMARKS
E
HEADQUARTERS

Conduct training courses on rural development and

related critical issues

* International Course on Rural Development Management 6 S -1 Only 1 course in 1999.

* International Development Communication 3 1 -2 Course discontinued due to low

demand.

* Training of Trainers on Coastal Resource Management 3 1 -2 None.

* Systems in Community Managed Health 3 3 0 None.

 Gender Analysis in Agriculture, Forestry and Natural 3 1 -2 Course partnership with IRRI
Resources discontinued.

* Training of Trainers on Sustainable Agriculture 3 3 0 None.

* Environmental Management Seminar on Integrated 3 2 -1 1999 course postponed until Year 2000;
Conservation and Development planned for Nepal venue.

* International Course on Farmer-Led Extension 3 3 0 None.

* International Training on Enterprise Development 2 0 -2 Course development not yet realized.
Approaches

* International Course on Participatory Monitoring and 3 2 -1 1999 course postponed until Year 2000
Evaluation due to course reformulation.

* Watershed Training 1 1 0 None.

* Household Food Security Through Home Gardening 3 2 -1 Course re-formulated in 1998 for
Course higher-level course offering in 1999.

* Regenerative Agriculture for Project and Program 2 0 -2 Combined with Household Food
Managers Security course.

¢ Local Government Course 0 1 +1 Course development for Bangladesh

context.

Production of trans-regional communication

materials and publications

* Information kit on environmental health 1 1 0 Completed in 1999.




health projects (Philippines)

* Information kit on coastal livelihood options 1 1 0 Completed in 1998.

* Information Kit on coastal resource management 1 1 0 Completed in 1998.

 Other unplanned trans-regional publication 0 11 +11 Various titles.

ASIA
. Conduct national and regional training courses,

workshops, seminars

* Development of curriculum on Regional Training of 1 1 0 Upgraded to an International Course
Trainers on Training Course Design and Management and offered in 1999.
(Philippines)

* Conduct Regional Training of Trainers on Training Course 1 1 0 None.
Design and Management (Nepal)

* Development of curriculum for a regional course on 1 1 0 International Course realized in 1999.
managing training programs (Philippines)

* Holding of the Regional Course on Managing Training 1 1 0 None.
Programs (Nepal)

* Training of Trainers on Presentation and Facilitation Skills 1 1 0 None.
(Nepal)

* Sustainable Rural Aquaculture for Small Scale Farmers 1 1 0 Conducted in 1999; held in Bangladesh
(Thailand) rather than Thailand.

* Training Workshop on Documentation of Development 2 1 -1 None.
Experience (Bangladesh)

* Training on NGO Capacity-Building (Bangladesh) 3 1 -2 None.

* Others

. Respond to requests for technical advisory services of

selected NGOs and GOs:

* Needs assessment of CIDSE training activities and evaluate 1 1 0 None.
current training program (Cambodia)

» Case studies on impact of CIDSE projects (Cambodia) 1 1 0 None.

» Workshop on Participatory Rural Appraisal for Philippine 1 1 0 None.
partners of Christian Aid (Philippines)

* Program development and management seminar-workshop 1 0 -1 CRS changed venue of workshop.
for CRS Southeast Asia (Philippines)

* Develop capacity of the Philippines National Red Cross in 1 0 -1 None.
integrated health development (Philippines)

* Capacity building of Plan International in undertaking 1 1 0 None.

e Others




Initial profiling of RR alumni for the purpose of

developing a database benchmark data 1 0 -1 Not completed.
(Nepal/Bangladesh)
. Identification and selection of NGOs to be assisted:
« Consultation with NGOs to identify organizational needs 1% Quarter N/A N/A Completed on a need-basis with several
1997 NGO'’s in the three regions throughout
the MG period.
« Determining appropriate interventions (field programs, 2" Quarter N/A N/A Completed on a need-basis with several
training, consultancy, etc) 1997 NGO's in the three regions throughout
the MG period.
. Generate knowledge through the implementation of
field projects using participatory approaches in
collaboration with selected organizations:
* Design and implement the Ecological Health Care System Completed Activities:
Development Project with Rural Reconstruction Nepal 1 Partially N/A 1. PAR training
(Nepal) completed 2. Data collection
3. Proposal development
4. Proposal marketing
* [IRR-ICIMOD agricultural technology profiling,
development and dissemination (Nepal) 1 0 -1 None.
* Design and implement a project on integrating primary
health care in rural Nepal with the Community Welfare 1 0 -1 None.
and Development Society (Nepal)
* Design and implement a project on establishing health
systems at the district level with the Support Activities for 1 1 0 None.
Poor Producers of Nepal
* Design a sustainable agriculture program (Bangladesh) Completed Activities:
1 Partially N/A 1. Partner identification
completed 2. Data collection
3. Proposal development
4. Proposal marketing
* Seek funding and implement integrated development field Completed Activities:
project with the Community Development Association 1 Partially N/A 1. Data collection
(Bangladesh) completed 2. Proposal development

3. Proposal marketing

» Start Phase 2 of the Appropriate Health Model Project in 4




communities in Cavite (Philippines) 1 1 0 None.
Phase-over the Children’s Program to the Santo Domingo
People’s Cooperative in Albay (Philippines) 1 Still on-going N/A To be completed in year 2000.
Pursue implementation of the water and sanitation aspect
of the Sustainable Area Development Project in 1 0 -1 None.
Marinduque with the Philippine Rural Reconstruction
Movement (Philippines)
8.  Regular monitoring and participatory evaluation of Realized in select field projects in all
on-going field projects three regions:
Continuous N/A N/A 1. Appropriate Health Model
(Philippines)
2. Children’s Program (Philippines)
3. Upland Farm Management Project
(Philippines)
4. Farmer-to-Farmer Extension
(Ecuador)
5. Farmer Participatory Research
(Ecuador)
6. Local NGO Cluster Group Capacity-
building (Ethiopia)
7. Small-scale Water Resources
Development (Ethiopia)
9. Process documentation of field programs and
capacity development efforts for future sharing of
information and learnings
10. Production of technical papers and/or
communication materials to share learnings
generated from the field program and networking
Publication of the SARR Newsletter: Development 1 0 -1 None.
Monitor (Nepal)
Preparation of discussion/working papers on development 1 0 -1 None.
experiences (Nepal)
Preparation for the production of an information kit on
aquaculture (Bangladesh) 1 1 0 None.
Actual production of the information kit on aquaculture 1 1 0 Bengali language publication produced
(Bangladesh) in 1998.
Production of an information kit on natural resource English language publication produced
management in rainfed drylands (India) 1 1 0 in 1998.




AFRICA

11. Holding of national and regional training
courses/seminars/workshops for all interested GOs and
NGOs in the region especially those based in the focus
countries:
* Regional Food Security Through Watershed Management Course discontinued as such, as other
Course (Kenya) -1 groups are offering similar courses for
free. Aiming to re-tool the course to be
more field-oriented. Concept paper
exists.
* Regional Training of Trainers Course on Sustainable 0 One course conducted in Tanzania,
Agriculture (Kenya)
* Regional course on Needs Assessment, Project Design and
Proposal Writing (Kenya) +1 None.
* Farmer-to-Farmer Extension Training (Ethiopia) 0 None.
* Regional Course on Participatory Monitoring and 0 None.
Evaluation (Kenya)
* Regional Managers’ Course (Kenya) 0 None.
* Gender Analysis Course (Ethiopia) +1 None.
* Rural Development Management (Ethiopia) +3 Additional course in Ethiopia
completed. Also, completed course in
Gambia and Uganda.
 South-to-South Exchange in Dryland Agriculture: India-
Africa Experience, a Roving Workshop (Kenya) -1 Course sponsorship not acquired.
* Participatory Monitoring and Evaluation (Ethiopia) 0 Completed for Ethiopian NGO
umbrella organization — CRDA.
* Customized courses on PM&E -3 Not realized.
» TOT for sustainable Agriculture (nationally customized) +4 Three in Ethiopia, one in Zambia.
12. Strategic plan development of the organizations in
the cluster and based on the results, development of
a detailed capacity building and mentoring plan
(Ethiopia and Kenya)
* Implementation of the developed capacity building and +4 Worked with 12 Ethiopian NGO'’s, of
mentoring plan (Ethiopia) which six have completed their strategy
documents under the mentorship of
IIRR.
13. Development of a plan for the implementation of Six-month pilot study funded by




reproductive health and population initiatives for
the region

Belgium (see LOWO report). Proposal
developed.

Conduct trans-regional conference on reproductive health 1 1 0 None.
and communications at the grassroots: Africa-Asia
Experience (Kenya)
Production of manual of case studies from above-referenced 1 1 0 None.
conference.
14. Development of a more focused gender program
centered around women economic activities
(Ethiopia)
Formation of informal networks among organizations of 1 1 0 None.
cluster groups interested in pursuing gender and
development initiatives
Conduct training courses/planning workshops on gender 1 5 +4 None.
auditing, gender planning and development
15. Process documentation of field programs and Helped CARE write case studies of their
capacity development efforts experiences in Basic Education and
produced a manual.
16. Production of technical papers and/or
communication materials to share learnings
generated from the field program and networking
Production of a manual on Micro-Level Efforts to Stop 1 Re-scheduled N/A Modified concept to become a proposal
Dissertification in Sub-Saharan Africa: Best Practices for Year 2000 to do a manual of best practices in
(Kenya) or 2001 dryland farming for East and South
Africa. Half of funding already obtained.
Holding of a workshop to produce a manual focusing on the
best practices on sustainable agriculture in the Great Lakes 1 1 0 None.
region (Kenya)
LATIN AMERICA
17. Provision of technical advisory services to the
following organizations and others upon request
throughout the duration of the Matching Grant
Program
* Catholic Relief Services (CRS) on systematization Tobe Work
(documentation and learning) of their credit and health continuous | completed in CRS changed the project after 1 year of
development project (Ecuador) through 1999 1997 implementation.

» Ecuadorian Research Institute (INIAP) on participatory




production of sustainable agriculture information materials 1 1 0 Continuous relationship.
(Ecuador)

* Pan American Health Organization (PAHO) on project
design and planning of water sanitation projects (Ecuador) 1 1 0 None.

 Support in the form of technical details for publication *  SWISS AID manual
production, individual technical review and editing of 0 3 +3 * INIAP material(new)
follow-on publications. *» CARE-PROMUSTA manual

18. Holding of at least 10 national training courses and

workshops mainly focusing on participatory tools
for project identification, planning and
systematization and participatory tools for the
development, dissemination of sustainable
agriculture technologies and sustainable
technologies per se

» Workshop on Systematization (Ecuador) 3 2 -1 None.

» Workshop on Participatory Technology Development 6 S -1 1999 course offered in Peru, not
(Ecuador) Ecuador.

» Workshop on Participatory Rural Appraisal (Ecuador) 3 3 0 1999 course offered in Paraguay, not
Ecuador.

* Workshop on ZOPP (Ecuador) 3 4 +1 All 4 courses offered in 1998.

* Workshop on Participatory Rural Appraisal (Honduras) 1 0 -1 Negotiations with Honduran NGO
were completed; but course never
materialized.

» Course on Participatory Research with Farmers (Ecuador) 1 1 0 None.

* Course on Farmer-to-Farmer Participatory Extension 1 1 0 Three additional courses in 1998.

(Ecuador)

« Courses on Sustainable Agriculture Technologies (Ecuador) 10 87 +77 19 courses in 1997
26 courses in 1998
42 courses in 1999

19. Provision of follow-up activities to training alumni
upon their request focusing on the practical Continuous 35 % of - CIALs
application of skills acquired during the training alumni - Additional courses for farmer-
request farmer extension communities
follow-up and
are responded
to
20. Pursue the development and implementation of

new field program initiatives and continue




implementation of on-going activities

 Farmer-to-Farmer Participatory Research Started in 29 active CIALS with ??? farmers; ???
1 1995. Still 0 courses with ??? participants
on-going.
* Farmer-to-Farmer Extension Program Still on-
1 going. 0 150 active promoters throughout the
Ecuadorian Andean region
21. Process documentation of field programs and
capacity development efforts for future sharing of
information and learnings
22. Production of technical papers and/or
communication materials at the end of the program
to share learnings generated from the field program
* Information kit on bio-intensive gardening (Ecuador) 1 1 0 None.
* Book on farmer-to-farmer extension in Spanish (Ecuador) 1 1 0 None.
* Book on farmer-to-farmer extension in English (Ecuador) 1 1 0 Translation done by HQ staff.
» Workbook on participatory rural appraisal in Spanish 1 1 0 English translation done by regional
(Ecuador) office staff.
* Workbook on logical framework in Spanish (Ecuador) 1 0 -1 In process; re-evaluating need for the
publication based on literature review.
* Workbook on systematization in Spanish and English 2 2 0 Both language versions completed by
(Ecuador) regional office staff.
* Information kit on cover crops/green manure (Honduras) 1 1 0 None.
* Others 0 1 +1 Farmer Participatory Research Manual-

1999.

PROGRAM PURPOSE 2: To increase the capacity and sustainability of IIRR’s Regional Centers (a) to deliver and sustain services to NGOs; (b) to undertake
process documentation and impact evaluation; and (c) to promote inter-institutional learning and networking.

TASK TARGET | ACHIEVED | VARIANC REMARKS
E
HEADQUARTERS
23. Participation in a workshop on strategies for sustainable
development to identify inputs for IIRR’s resource 1 1 0 Four Director-level staff participated.




generation strategy.

24. Institutional action planning to identify key issues
and actions required to help IIRR attain sound
financial, structural and management systems and February 1997 “Ten-Point Action Plan”
make it an effective and efficient learning and 1 0 developed.
sharing organization for rural reconstruction.
25. Design and implementation of an efficient and
effective financial management information system Partially N/A Installation and refinement still on-
completed going.
26. Clarification of staff roles, responsibilities and Some clarity achieved during Nov. 1999
decision-making processes Partially N/A Strategic Planning workshop.
completed Additional details still to be developed.
27. Implementation of a human resource development Partially N/A Installation and refinement still on-
system completed going.
28. Development and implementation of a
comprehensive resource generation strategy that Partially N/A Some improvements realized, but more
will cover all core costs associated with relevant completed work still required.
high quality programs
29. Institutionalization of a system for multi-level
monitoring and evaluation 0 -1 Minimal progress realized.
30. Implementation of policy and guidelines on NGO
networking and cooperation 0 -1 None.
31. Analysis of alternative organization structure Organizational structure modified in
1 0 early 1998 resulting from the Feb. 1997
Action plan.
32. Development of systems, processes and procedures
for packaging and sharing lessons learned during 0 -1 None.
IIRR’s field experiences
33. Clarification of issues of governance of I1IRR
Partially N/A Significant progress realized.
completed
34. Hiring of required staff (personnel officer,
marketing & evaluation) Partially N/A Personnel and marketing staff hired;
completed M&E staff not hired.
35. Enhancement of staff capabilities
e Training of Trainers for IIRR staff 1 0 Various HRD and staff development

opportunities realized for IIRR training




personnel (both in-house, and external
courses).

ASIA
36. Establishment of sub-regional office for South Asia
1 1 @] Office established in 1997; but as of
1999, still not fully operational.
37. Collaborate with headquarters the development and
implementation of systems, processes and N/A N/A N/A See items #25 — 32 above. ROA
procedures indicated in item # 25-32 in the region Director involved in the systems
development work mentioned in those
items.
38. Setting-up of a development weather station for
South Asia to monitor current thinking and 1 0 -1 None.
emerging trends on critical development issues in
the region
39. Enhancement of staff capabilities
Participation in Rural Development Management training 2 1 -1 None.
activities
Attendance in a skills enhancement course on financial 1 0 -1 None.
management & office administration
Participation in a training of trainers course 1 0 -1 None.
40. Hiring of required additional staff
Office Manager 1 1 0 None.
Project Officer 1 1 0 Hired, then left.
Director (Nepal Office) 1 0 -1 None.
AFRICA
41. Explore the possibility of establishing learning Environmental learning center is in an
centers in the region 1 1 0 Ethiopian high school. Started after an
exposure visit by the principal, 29
teachers and two students. On-going.
42. Collaborate with headquarters the development and
N/A N/A N/A See items #25 — 32 above. ARO

implementation of systems, processes and
procedures indicated in item # 25-32 in the region.

Director involved in the systems
development work mentioned in those
items.

Quick book financial system is installed
and staff trained on how to use it.




43. Enhancement of staff capabilities

* A training staff of the regional center participates in the

International Course on Development Management 1 3 +2 None.
conducted at the Headquarters
44, Hiring of required additional staff
» Monitoring and evaluation officer 1 1 0 Secondment by DED.
» Gender specialist 1 2 +1 None.
* Program coordinator 1 1 0 Hired, but left.
LATIN AMERICA
45. Collaborate with headquarters the development and
N/A N/A N/A See items #25 — 32 above. ROLA

implementation of systems, processes and
procedures indicated in item # 25-32 in the region

Director involved in the systems
development work mentioned in those
items.
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Annex D-1: 1IRR Training and Related Data

1992 - 1995 1996 - 1999
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AFRICA
Regional Courses 9 114 7 39 146 185 | 18 100% 197 73% 20 186% 71 82% 274 88% 345 86%
National Courses 15 111 6 44 270 314 | 27 80% 352 217% 3 -50% | 131  198% 482 79% 613 95%
Community Level Courses 12 3 3 31 399 430 0 -100% 0 -100% 0 -100% 0 -100% 0 -100% 0 -100%
Writeshops 1 11 1 8 29 37 3 200% 60 445% 9  800% 36 350% 107 269% 143  286%
Conferences 0 0 0 0 0 0 1 N/A 32 N/A 10 N/A 18 N/A 16 N/A 34 N/A
TOTAL 37 239 7 122 844 966 | 49 32% 641 168% 27 286% | 256 110% 879 4% 1135 17%
ASIA/YC
International Courses 14 227 42 82 203 285 | 29 107% 365 61% 38 -10% | 134 63% 377 86% 511 79%
Regional Courses 11 174 22 45 213 258 7 -36% 119  -32% 20 -9% 35 -22% 115 -46% 150  -42%
National Courses 47 344 11 | 264 725 989 | 16 -66% 199  -42% 7 -36% | 109  -59% 379 -48% 488  -51%
Community Level Courses 2 12 1 1 13 14 2 0% 2 -83% 2  100% 22 2100% 29 123% 51 264%
Study Programs 45 129 29 75 250 325 | 36 -20% 85 -34% 21 -28% 48 -36% 219 -12% 267 -18%
Writeshops 16 286 20 | 125 474 599 | 16 0% 233 -19% 9 -55% | 147 18% 439 -1% 586 -2%
Conferences 9 231 39 56 242 298 5 -44% 123 -47% 31 -21% 54 -4% 98 -60% 152  -49%
TOTAL 144 1403 61 | 648 2120 2768 | 111 -23% 1126 -20% 51 -16% | 549 -15% 1656 -22% 2205 -20%
LATIN AMERICA
Regional Courses 1 8 8 2 54 56 2 100% 16 100% 6 -25% 7 250% 38 -30% 45 -20%
National Courses 20 269 5 100 365 465 | 27 35% 207 -23% 5 0% 139 39% 354 -3% 493 6%
Community Level Courses 0 0 0 0 0 0 87 N/A 87 N/A 1 N/A 500 N/A 640 N/A 1140 N/A
Writeshops 0 0 0 0 0 0 4 N/A 55 N/A 7 N/A 21 N/A 155 N/A 176 N/A
Conferences 1 51 1 15 51 66 0 -100% 0 -100% 0 -100% 0 -100% 0 -100% 0 -100%
TOTAL 22 328 11 | 117 470 587 | 120 445% 365 11% 11 0% 667 470% 1187 153% 1854 216%
TOTAL INSTITUTE
International Courses 14 227 42 82 203 285 | 29 107% 365 61% 38 -10% | 134 63% 377 86% 511 79%
Regional Courses 21 296 36 86 413 499 | 27 29% 332 12% 46  28% 113 31% 427 3% 540 8%
National Courses 82 724 21 | 408 1360 1768 70  -15% 758 5% 15 -29% | 379 -1% 1215 -11% 1594 -10%
Community Level Courses 14 15 4 32 412 444 | 89 536% 89 493% 3 -25% | 522 1531% 669 62% 1191 168%
Study Programs 45 129 29 75 250 325 | 36 -20% 85 -34% 21 -28% 48 -36% 219 -12% 267 -18%
Writeshops 17 297 21 | 133 503 636 | 23 35% 340 14% 23 10% 204 53% 701 39% 905 42%
Conferences 10 282 39 71 293 364 6 -40% 155  -45% 34  -13% 72 1% 114 -61% 186  -49%
GRAND TOTAL 203 1970 64 | 887 3434 4321280 38% 2124 8% 67 5% 1472  66% 3722 8% 5194  20%




Annex D-2: AFR Regional Staff®

1994 1995 1996 1997 1998 1999
Regional Director Regional Director Regional Director Regional Director Regional Director Regional Director
I. Bekalo (M) Same Same Same Same Same

Training Coordinator

Training Coordinator

Training Coordinator

Training Coordinator

Position vacant

Sr. Training Officer

N. Mwaura (F) Same Same Same V. Callo (F)
Driver Driver Driver Driver Driver Driver
S. Liuva (M) Same Same Same Same Same
Executive Secretary | Admin. Officer Admin. Officer Admin. Officer Admin. Officer
G. Kinyanjui (F) Same Same Same Same
Accountant Intern Accountant Accountant Accountant Accountant
D. Siboe (F) Same Same Same Same
Secretary Secretary Secretary Secretary
E. Juma (F) Same Same Same
Office Assistant Office Assistant Office Assistant Office Assistant
E. Mulinya (F) Same Same Same
Training Officer Training Officer Training Officer Training Officer
J. Adede (M) Same Same Same

M&E Officer
M. Schroll (M)°

M&E Officer
Same

M&E Officer
M. Schueller (M)°

Accountant Intern
E. Ratemo (F)

Accountant Intern
Same

Caretaker Caretaker
G. Bakhwenya (M) Same
Sr. Program Position eliminated
Coordinator
J. Juma (M)
Communications
Spec.
G. Obanyi (M)
Research Intern
C. Obote (M)

a . ]
Staff are fulltime unless otherwise noted.

b
Staff seconded by the German development agency, DED.




Annex D-3: Ethiopia Country-Program Staff®

(F)

1994 1995 1996 1997 1998 1999
Program Program Program Coordinator | Program
Coordinator Coordinator Same Coordinator
M. Woldemariam | Same L. Berhanu (M)

Secretary/Cashier
E. Tefera (F)

Secretary/Cashier
Same

Secretary/Cashier
Same

Secretary/Cashier
Same

Driver/Clerk
W. Girma (M)

Driver/Clerk
Same

Driver/Clerk
Same

Driver/Clerk
Same

Training Officer”
S. Gerbu (M)

Training Officer”
Same

Training Officer”
Same

Food Security Expert”

T. Alemu (M)

Food Security
Expert’

Same

Position vacant at
mid-year

Gender Specialist”
A. Gashew (M)

Gender Specialist”

Same

Jr. Gender Officer® Sr. Gender

H. Bekele (F) Specialist®
Same

Office Assistant Office Assistant

B. Seboke (F) Same

Two Guards (M)

Two Guards (M)

2 Staff are fulltime unless otherwise noted.

> Staff supported full- or part-time by project monies.




Annex D-4: LAC Regional Staff®

1993

1994

1995

1996

1997

1998

1999

Regional Director
D. Selener (M)

Regional Director
Same

Regional Director
Same

Regional Director
Same

Regional Director
Same

Regional Director
Same

Regional Director
Same

Accountant Accountant Accountant Accountant Accountant Accountant Accountant
M. Espinosa (F) Same Same Same Same Same Same
(1 hour/day) (2 days/week) (2 days/week) (3 days/week) (3.5 days/week) (4 days/week) (4 days/week)
Office Assistant Office Assistant Office Assistant Position vacant Project Secretary® | Project Secretary” Project Secretary”
W. Cisneros (M) Same Same W. Cisneros (M) Same Same
(1 hour/day)
Project Project Project Project Project
Coordinator” Coordinator” Coordinator” Coordinator” Coordinator”
J. Carvajal (M) Same Same Same Same

Program Officer
N. Endara (F)

Program Officer
Same

Program Officer
Same

Program Officer
Same

Secretary Secretary Secretary Secretary

W. Llumiquinga Same Same Same

(F)
Assistant Assistant Assistant
Accountant Accountant Accountant
M. Espinosa (F) Same Same
Project Project Project
Coordinator® Coordinator® Coordinator
V. Proafio (F) Same Same
(4 hours/day) (4 hours/day) (4 hours/day)

2 Staff are fulltime unless otherwise noted.
> Staff on project-based contracts.




Annex D-5: Grant Income Sources

1992 — 1995

1996 — 1999

UN/CGIAR Agencies (N =3)

(N=3)

= CIAT (Colombia)

s CGIAR NGO Committee (US)

= UNDP = CIAT (Colombia)

= UNICEF = UNDP

Multi-lateral Agencies (N =1)

= World Bank Small Grants Progpgm | === ———————-
Bilateral Agencies (N =4) (N=5)

»  Dutch Embassy (Philippines) n  DGIS (Netherlands)
n  SIDA (Sweden) »  Dutch Embassy (Ethiopia, Philippines)
= Taiwan Government s GTZ (Germany)
= USAID = Taiwan Government
= USAID (US)
Foundations (N = 10) (N =10)
= Asia Foundation (US) = Asia Foundation (US)
= Food for All (US) = Bedminster Fund (US)
= Ford Foundation (US) = Ford Foundation (US)
= IDRC (Canada) = IDRC (Canada)
= International Foundation (US) = International Foundation (US)
s John D. and Catherine MacArthur Foundation | =« MAZON (US)
(US) = McKnight Foundation (US)
= MAZON (US) = RMAF (Philippines)
= McKbnight Foundation (US) n  Rockefeller Brothers Fund (US)
» Rockefeller Brothers Fund (US) = Starr Foundation (US)
= Starr Foundation (US)
PVOs and NGOs (N =11) (N =14)
n  GAA (Germany) s BILANCE (Netherlands)
m  ICCO (Netherlands) s CEBEMO (Netherlands)
= |IED (UK) s CIIFAD - Cornell University (US)
= Irish Freedom from Hunger Campaign s CTA (Netherlands)
= LWR (US) s GAA (Germany)
=  MISEREOR (Germany) = ICCO (Netherlands)
= NOVIB (Netherlands) = IDS (UK)
m  SwissAid (Switzerland) = |IED (UK)
s UK Freedom from Hunger Campaign = 11Z/DW (Germany)
= World Neighbors (US) = LWR (US)
s WWF s  MISEREOR (Germany)
= NOVIB (Netherlands)
»  OXFAM-America
= SwissAid (Switzerland)
Private Sector (N =3) (N=5)
» Bristol Myers Corporation (US) = Abbott Laboratories (US)
= Citibank (US) = Bristol Myers Corporation (US)
= FICAH (US) » Citibank (US)
n Cleary, Gottlieb, Steen and Hamilton (US)
s FICAH (US)




Annex D-6: Earned Income Sources

1992 — 1995 1996 — 1999
UN/CGIAR Agencies (N = 3) (N=7)
= FAO = CGIAR NGO Committee (US)
= ICIMOD (Nepal) = FAO
= UNICEF = IFAD
= IRRI (Philippines)
= UNESCO
= UNICEF
«= WHO
Multi-lateral Agencies (N=3)

ADB (Philippines)
EU
SMISLE (EU- Philippines)

Bilateral Agencies (N =7)

=13)

ASEAN - Canada Fund (Singapore)
British Council (India, Bangladesh)
CIDA (Canada)

DANIDA (Denmark)

DENR (Philippines)

ODA (UK)

SDC (Switzerland)

(N

= British Council (India, Bangladesh)
= CICETE (China)

= CIDA (Canada)

= DANIDA (Denmark)
= DENR (Philippines)

= DFID (UK)

=  GTZ (Germany)

= ICAR (India)

= MANAGE (India)

= PCARRD (Philippines)

SDC (Switzerland)
SIDA (Sweden)
SNV (Netherlands)
Foundations (N = 1)
= Asia Foundation |
PVOs and NGOs (N = 15) (N =23)
= ACT (Belgium) =  ACHAN (Philippines)
= Africa 2000 Network (Ghana) = ACT (Belgium)
= Asian Soil Conservation Network = ActionAid (Vietnam, Kenya, others)
= Bread for the World = AMREF (Kenya)
= CIDSE (Cambodia, Laos and Vietnam) = BEAF (Germany)
= CRS (US) = CARITAS-Bangladesh
= CTA (Netherlands) = Christian Aid (UK)
= EZE (Germany) = CIDSE (Cambodia, Laos and Vietnam)
= HPI (US) = CRDA (Ethiopia)
= ICCO (Netherlands) = CRMP (Philippines)
= MISEREOR (Germany) = CTA (Netherlands)
« OXFAM = Haribon Foundation (Philippines)
= PACT (US) = Helvetas (Switzerland)
= SEEP (US) = ILEIA (Netherlands)

1992 — 1995

1996 — 1999




« WWEF

ITDG (UK)

LWR (US)

MISEREOR (Germany)
OXFAM-America (US)
PAMANA (Philippines)
PRRM (Philippines)
RECOFTC (Thailand)

* SCF (US)
« WWF
Private Sector (N = 3) (N =14)
= Inter-Forest (Sweden) = DAI (US)
= Louis Berger (GEM-Philippines) = ETC (Netherlands)
= Orgut Consulting (Sweden) = Inter-Forest (Sweden)
= Louis Berger (GEM-Philippines)




Item D-7:
Notes on Data Analysis Process

The following is a free-flowing description of how the evaluator and IIRR jointly
decided and worked together on generating the data for the present report, in the absence
of a fully functioning M&E system at the Institute. It is offered in hopes that other PVOs
might profit in some way from this experience.

Before the Evaluation

While the evaluation was still in the planning stage and before any contact with the
PVO, the evaluator requested that the SOW include a rigorous Focus Group (FG)
methodology [Annex B]. The intent was to provide for a double-check on IIRR-generated
data, via indepedently gathered assessments of Institute services and achievements from
the vantage of 1IRR's partners and clients. This bit of methodological design was done
with no foreknowledge of existing IRR M&E data. As it turned out, I1IRR had no
comprehensive M&E system and had done little impact assessment. In this event, FG
findings became preeminent instead of merely validating data.

At the Start of the Evaluation

Upon first arriving at I1IRR's HQ in the Philippines, the evaluator was surprised to
discover that no M&E Specialist had ever been hired, as per the MG proposal’s plan and
budget. Hence, as noted above, no proper M&E system had ever been built, including the
necessary framework of indicators and their accompanying baselines, targets, timelines,
and analysis methods.

On the positive side, however, 1IRR had done considerable work under the MG to
install a new FIS [Chapter 5]. Thus some important financial data were available. Also,
under this and its previous MG, the Institute had established some Institute-wide data
tracking, reporting, and handling mechanisms, including a Central MIS (CMIS) at HQ
using Microsoft's relational database, ACCESS. And for some years, HQ units and the
Regional Centers (RCs) had systematically collected a limited body of process-level
program data (mainly on training) for feeding into the CMIS. On the negative side,
however, HQ's receipt, compilation, and computerized entry of even training program data
had fallen a year behind for AFR and LAC, for a variety of reasons [see text]. Both a
positive and a negative was that many other kinds of data existed, but only in scattered,
hard-copy form.

In view of this fragmented M&E situation, both 1IRR and the evaluator were in
something of a quandry as to how to satisfy the SOW's very clear requirements for
guantitative evaluation analysis and impact assessement. Fortunately, however, the
original designer of the CMIS -- who was also an expert in the FIS -- still worked at IIRR,
albeit in a new position. In consultation with the IIRR manager responsible for oversight
of M&E, the decision was taken to allow this data analyst (I1IRR's only one) to take time off
from her other duties to try to bring basic data up-to-date in the CMIS. Thereafter, both
these individuals worked with the evaluator to compile the resulting CMIS and other data
into useful arrays for evaluation analysis.



The evaluation schedule was such that this plan seemed feasible. It spanned
several months of intermittent tasks and travel on the evaluator's part (including
commitments other than the evaluation). Also, for IIRR-internal reasons, the schedule
called for an initial and then a second evaluator visit to HQ, in Oct and Nov 1999, with
evaluator travel to AFR and LAC in the interim. So, there seemed to be time between
visits for 11RR to do some basic data updating and compilation. Once all her overseas
travel was completed, the evaluator was to draft report back in the US during Dec.

During Oct, the ad hoc "team" of the evaluator, the 1IRR analyst, and the M&E
manager sat together to review the kinds of information actually or potentially available
and -- in the absence of any M&E framework -- to begin thinking about what kinds of
general indicators and baselines (but not, of course, targets or timelines) it might be
possible to construct ex post facto, and what analytic methods could reasonably be applied
to them. In fact, only simple descriptive statistics (e.g., raw numbers, percentages, means)
were feasible under the reigning data and time constraints. The evaluator then drew up a
number of "table shells" for 1IRR to be filling in until her return to HQ, as missing or
backlogged data were flowed to the HQ and entered in the CMIS.

The schedule also made it possible to take some additional "emergency data catch-
up" measures, as it were. Initiated during the first HQ visit, these consisted of three
additional methodological steps aimed at gathering supporting qualitative and impact data
to complement the mainly process-level data being computerized at HQ.

First, the team jointly discussed and designed a number of chronograms and other
tables and graphics of both quantitative and qualitative data from the CMIS and other
sources. These were to then be prepared between Oct and Nov. Their design decisions
were based on: evaluator descriptions of the data-types ideally desired to respond to
various SOW items; the data analyst's and M&E manager's knowledge of which such data
were actually or potentially available, where and from whom; and how best to use the
latter in order to speak to the former.

Second and relatedly, the M&E manager and the evaluator drew up a "Data
Request Sheet" consisting of a comprehensive list of other information that each RC could
reasonably gather up for the evaluation (Figure D.-7.1.). This was shared with AFR and
LAC immediately it was designed, so they could begin compiling the information requested.



RC Directors: Upon the evaluator's arrival, please provide the documents and/or
lists indicated below. Unless otherwise indicated, all lists should be organized
vear-by-year, beginning with the year of the RC's inception.

1. A list of the NGOs, PVOs. and other partners to be represented in the FGs,
along with FG representatives' names and sexes (as per an e-mail sent
from the evaluator via IIRR HQ before the start of the evaluation).

2 An evaluator briefing packet on the FG organizations, e.g. a brochure or
flyer about each one and a few paragraphs or short reports about RC
work with them. This briefing packet must be provided to the evaluator
no later than the evening before the day of the FG.

The RC's past and present Regional Strategy Statement.

Copies of all Annual RC Accomplishment Reports submitted to IIRR HQ.

5. A list of all RC publications indicating numbers of copies disseminated to

what kinds of organizations/people, how disseminated (if different from
HQ), and any known associated uses/impacts (e.g., adopted as a
university text). _

6. In addition to submitting all backlogged training data to HQ, please compile
samples of the following course materials for the evaluator, organized
into packets by course: course announcements, syllabi, schedule, training
materials, and trainee evaluations.

A list of all TA and consultancies done by RC staff, with descriptive details
as available. Also, be prepared to show the evaluator examples of
contracts, MOUs, final reports, and any other outputs for TA and
consulting activities.

8 A list of visits from IIRR HQ staff to the RC: who, when, approximately how

long, and for what purposes.

9. Conversely, a list of visits by RC staff to IIRR HQ: as above.

10. A staffing chart.

11. A list of all professional development of RC staff.

12. A table of donors, organized into two aggregate lists: one from the year of
RC inception through 1995 and one for 1996-1999.

13. A chart of annual funding, by sources (LAC provided a model chart, which

~1

was then used by AFR).
14. A table of vearly earned income. :
15. Summary budgets for 1994 through 1999 only.

16. A list (with acronyms) of all GROs, NGOs, PVOs, GOs, or other
organizations your RC has worked with, organized as for Item 12 above.




Figure D.-7.1. Data Request Sheet

Third, the evaluator initiated a "crash program" of mini-case-studies. The aim was
to capture at least anecdotal impact data plus other kinds of exceptional qualitative
information pertinent to the PVO's and its partners' institutional growth and development
during the MG. These resulted in the "boxes" the reader sees throughout the text of the
report. This information was generated in the following way.

As the evaluator interviewed IIRR staff and FG members -- first at HQ/ASI and
later in AFR and LAC -- she identified especially "impactful” or otherwise telling
"stories" about IIRR activities and outcomes during the MG, suitable for mini-case-
study presentation.

Once identified, stories were assigned for write-up in a few paragraphs by the most
knowledgeable or appropriate IIRR staff or, in some instances, by the evaluator [see
below].

At the same time, a system for staff to submit their writing assignments to the HQ
M&E manager was established. And a deadline for submissions was set, to coincide
with the evaluator's return to HQ. This bit of organizational planning gave staff
some lagtime in which to collect their thoughts and write their boxes while ensuring
systematic follow-through, centralized collection, and timely submission of
assignments from IIRR's many and far-flung units.

Once collected, all these "raw data" stories were given to the evaluator for her to
guery, combine/compress/expand, edit, and include/exclude in the evaluation report
as she saw fit.

Professional staff contributing to the above effort ranged all the way from the IIRR
President down to Country-Office personnel. The evaluator also contributed "boxes" of her
own based on interviews she independently conducted with donors, FGs, trainees, and
farmers in their fields. This allowed for impact reporting directly from the horse's mouth,
so to speak. Thus, this "mini-case-study" approach captured a wide range of inputs on
Institute impacts (or the possible lack thereof -- although this issue rarely arose).

This approach proved especially helpful in at least two ways. For one thing, in the
spirit guiding all Institute work, it made the external evaluation a more participatory
exercise. Professionals from all units were invited to "toot their own horns,” as it were, by
contributing stories of their program successes. This approach made the evaluation less
threatening for many staff while generating valuable information and insights from their
collective institutional memory. For another thing, the end result was an in-house corpus
of qualitative data on which IIRR can now draw for future evaluations, annual and donor
reporting, public-awareness materials, and so forth.

During the Evaluation

Between Oct and the evaluator's return to HQ in Nov, in a planetwide flurry of e-
mails and with assistance from the CMIS Administrator, the data analyst slaved to bring
together all existing quantitative data from IIRR's various units and regions and to put
these plus all backlogged data into the CMIS. Ultimately, this resulted in massive outputs
of raw data. The analyst and the evaluator then re-visited and refined their rough table



shells, to arrive at more elegant and meaningful presentations of the quantitative data.

At the same time, the HQ M&E manager pulled together the chronograms, lists,
and other data tables and graphics mentioned above, in rough initial formats. After later
guerying, analysis, and re-arraying by the evaluator, these resulted in items like the
following.

Table 1.1.'s chronogram and Table 1.2.'s and 5.1's Milestones.

Not reproduced in the text because of its length, a comprehensive chart of all IIRR
publications under the MG, which also tallied data on date of publication, print
runs, printing costs and sales value (where known), categorization as to global or
region-only relevance, language of publication, general type of publication (e.g.,
best-practices compilation, workshop/conference proceedings, methodology manual,
etc.), and mode of creation (writeshop, research study, etc.). Some of these data are
depicted in Figure 2.1.'s map of publications.

Table 3.1.'s list of courses. This was initially presented merely as an unorganized
list, on which the evaluator then superposed a taxonomy of subject-matter
categories. Then, with assistance from the M&E manager, the categorized data
were re-arrayed in a Guttman-scale-like format.

The visually impactful partnership maps of Tables 4.1.-A through 4.3.-B.

Table 5.4.'s informative staffing structures and distributions.

The various financial graphs and tables of Chapters 5 and 6.

In order to gather up-to-date information for most of the above, the evaluator and
the M&E manager (who travelled together to LAC) met at length on-site with RC
Directors. Also in AFR -- where data management and staff computer capabilities equalled
those of HQ -- AFR staff and the evaluator together experimented with various
aggregations and disaggregations of training data, their visual presentation, and simple
analytic tools. On the evaluator's return to HQ, the AFR exercise proved helpful in
refining the rough table shells that had been designed in Oct.

As the overseas portion of the evaluation drew to a close, however, it became
evident that compilation all of the data the team had planned for would not be completed
by the beginning of Dec, when analysis and report-writing were to begin in the US. What
to do?

An Evaluation Extension

As this fact began to sink in, both 1IRR and the evaluator worried that all the extra
time and trouble they had invested would be for naught if the data-drive could not be
brought to a close in time to allow for proper analysis and write-up. Yet the goal was
almost within reach. To solve this problem, they took two steps.

First, the evaluator explained the situation to BHR/PVC and won an extension of
the timeline. Second, at the evaluator's invitation, IIRR took the decision to fly the data
analyst to the US for 1 week, where the two worked side-by-side to do a final cleaning and
arraying of all raw data. The analyst concentrated on organizing the CMIS's quantitative
data, in consultation with the evaluator. Meanwhile, the evaluator concentrated on
refining and analyzing the qualitative data of the mini-case-studies, in consultation with
the analyst. After the analyst's return to IIRR, the evaluator was then able to begin final



analysis and write-up of most of the quantitative information.
It should be noted that the timeline was extended at no additional cost to the donor.
IIRR defrayed its analyst's travel expenses while the evaluator donated her time gratis,
along with office space and housing for the analyst. This joint effort took place in early
Dec. Although the very last dribs and drabs of data did not reach the evaluator until the
first week of Jan, this extraordinary effort did permit completion of the ambitious agenda
set in Oct "to do what we could with what we had," as the analyst put it.

At the Evaluation's End

At the end of this big push, not only did an evaluation report result. In addition,
according to 1IRR team members and other staff, the following kinds of data-handling and -
analysis improvements ensued.

The data-drive resulted in an up-to-date consolidation at HQ of all existing training
data from all 1IRR units.

This entailed the analyst's first working with each RC to reconcile cross-regional
discrepancies in data definition. Prior to this time, regions differed in their
interpretation of activity types. The team's work during the evaluation resulted in
the codification of unitary definitions. These were subsequently shared with all RCs
and other relevant IIRR units. Once adopted, these definitions should ensure
comparability of data across regions and also greatly speed data entry.

The foregoing steps permitted the first-ever comprehensive comparative analysis of
training data for the Institute as a whole [see text], as versus unit-, region-, or
activity-specific analysis only.

IIRR took the decision to input into the CMIS all hard-copy data on writeshoppers
and conferees from years antedating the CMIS' creation, going back as far as 1990.
(For the present evaluation, manual tabulation of older data had to suffice.)

A new dataset on numbers of beneficiaries reached by IIRR field projects during the
baseline and MG periods was constructed, and the CMIS was modified to make this
a standard dataset henceforth.

Likewise for the names and acronyms of I1IRR's multitudinous partners worldwide.
It is anticipated that this dataset will be useful in ongoing updating of the CMIS
and in future M&E improvements, some of which were already set in motion as of
early 2000.

Similarly, the evaluator's demand for a schedule of funding sources and types
caused IIRR to consolidate hard-copy data, which will now be utilized in devising
the resource-generation plan called for in the Institute's Year 2000 activities.
Insofar as feasible, these data will also be computerized.

Likewise for the partnership maps, which were compiled from hard-copy data
during the evaluation. This information can now be used to improve the CMIS'
capacity to support analysis of I1IRR's relationships with different types of partner
organizations.

In sum, IIRR has ended/will end up with a refurbished CMIS with some systematic
raw data going back as far as 1990, and with a number of new analytic potentialities and
applications. In addition to these more quantitative and CMIS-oriented outcomes, other
impacts of the joint IIRR+evaluator efforts include the following.

IIRR now has on-disc a useful (albeit still quite limited) qualitative dataset in the



form of mini-case-studies.

This dataset has already been made available to all 1IRR staff, in hopes that they
will expand it.

With the institution of a LAN at HQ, all the datasets resulting from the evaluation's
data-drive will be more accessible in more user-friendly formats to a much wider
range of HQ staff for a greater variety of purposes. I1IRR also plans to make all such
M&E data electronically accessible to AFR and LAC. This should translate into
better-linked M&E Institute-wide.

Since the evaluation was expressly tied into I1IRR's ongoing and Institute-wide
strategic planning exercise [Annex A], it provided immediate and concrete input
into current and future plans for M&E improvements. Shortly after the conclusion
of the SP and the evaluation, IIRR acted on this input by hiring an M&E consultant
to begin implementing some of the M&E lessons learned during the evaluation.
IIRR staff observed that "this more interactive evaluation process" was key to their
moving ahead on M&E.

Similarly, thanks to the participatory nature of the evaluation, a number of at least
higher-level 1IRR staff gained:

- a new appreciation of the benefits of M&E in general and for showing off
their own successes;

- a better understanding of what-all is entailed in M&E -- for example, as per
an AFR staff discussion with the evaluator, the need for different kinds,
arrays, and analyses of data to satisfy the different M&E and reporting
needs and interests of multiple donors, NGO/PVO partners, and IIRR itself;

- relatedly, perhaps a greater awareness of the value and richness of
gualitative data;

- some concrete ideas for starting to track impacts, or at least spread and
multiplier effects, in their respective programs; and

- as modelled in OJT by the evaluator, ideas about how to present data in
more powerful and interesting formats.

Summary and Observations

The story told above is a not uncommon one: a PVO that does not fully appreciate
the importance of M&E [Chapter 6] lets this work slide until it finds itself confronted by a
major donor's demand for "hard data" as part of final evaluation. The normal outcome in
such situations is simply for the evaluator to report this state of affairs, bemoan the lack of
attention to M&E, and write a rather general and impressionistic report. Somewhat
extraordinarily in 1IRR's case, both the evaluator and the PVO rejected this non-solution.
Instead, both agreed to "work overtime," as it were, to remedy the situation as best
possible, as briefly described above. The particular plan of attack taken in this case
seemed feasible because of a number of considerations that might, or might not, obtain for
other PVOs in similar circumstances.

A key part of the grant being evaluated had focused on M&E.

Two of the Institute's top three managers (one old, one new) recognized the
importance of M&E.

A good FIS existed.

A centralized, computerized system for entry and manipulation of at least one type
of program data (training) did exist; and, however imperfect, mechanisms were in



place for all PVO units to flow data to the system.

The designer of this system was still employed at the PVO.

Management agreed to release this individual for extraordinary work with the
evaluator.

All PVO units had continued to collect data, albeit mainly only process-level
training data. Thus, even though data had not always been flowed to and entered
into the central computerized system, at least they were available "somewhere out
there."

The evaluation schedule was intermittent and prolonged, making it feasible for the
PVO to mount a major data-collection and -centralization push, while the evaluator
pursued other tasks until data became availabile for analysis.

The donor graciously consented to a no-cost extension of the evaluation schedule so
as to permit the PVO to conclude its drive for data, on which the evaluator then
conducted her analyses.

The PVO felt confident that, despite its lack of hard data in some arenas (and of
impact data in most), its programs had been successful.

Based on initial FG research, the evaluator shared this opinion, and thus was
motivated to assist the PVO. To be candid, she was also personally impressed by
the level of many PVO staffers' dedication to their mandate, and she shared the
PVO's deeply held participatory philosophy.

The first two and last two points above are probably critical. The PVO in question
was well-motivated (albeit belatedly) to try to meet the need for evaluation data. First,
M&E had been a key part of its original proposal to the donor; so the PVO was in an
especially embarassing position at not having followed through on this work. Second, in
1999 a majority of top managers came to support the need for M&E; but before then, this
would have been a minority. Third, because the PVO felt sure its programs had been
successful, it was not afraid to evaluate them more rigorously. A less-confident PVO might
well have rejected the evaluator's offer of assistance to come up with some stopgap
measures. Fourth, few evaluators would have made such an offer in the first place, since it
meant going well beyond the bounds of an evaluation SOW and ultimately his/her contract
time.

As it turned out, however, only due to the data push described here did the PVO
and the evaluator learn just how successful the PVO's program work had in fact been! For
example, the evaluation provided the first-ever synthetic analysis of I1IRR's publication
program, suggesting its many (apparent) spread and multiplier effects. And thanks to
certain financial data arrays requested by the evaluator, important insights into 1IRR
finance+program management were gleaned, and the needs for improvement therein were
more impartially documented.

At a larger level, as noted above, the PVO ended up with expanded and new
datasets and staff understandings for and of M&E that can be brought to bear in future
evaluations and, more importantly, in ongoing strategic planning and management
decisioning. The PVO is now in a much stronger position from which to assess longterm
trends and achievements (or failures), the better to guide itself into the new century.
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Rico, Arlita B.
Secretario, Alden D.

Logistics Support Unit:
Perez, Maria Teresa

Publications Unit:
Amutan, Celso C.
Caminade, Anajoy R.
Montoya, Evangeline C.
Ramos, Librado L.

Trustee

US Office Director
Yen Trustee
Trustee

Trustee

BOT Chair

Management Information System Administrator

Computer Systems Staff

Public Awareness Officer

Vice President for Program
President

Deputy Vice President for Program
Human Resources Director
Program Finance Analyst

Training Specialist

Learning Resource Center Officer
Director

Training Associate Specialist

Chief Accountant and Officer-in-Charge
Head, Data Control and Encoding
Head, Data Input, Analysis and Reporting

Manager (also Marketing Officer)

Publications Development Associate
Publications Unit Head/Editor
Publications Development Associate
Publications Distribution Assistant



Technical Specialist Unit:

Coronel, Rodolfo E.
Freeman, John C.

Igbokwe, Kennedy N.

Ignacio, Normita G.
Jordan, Ella A.
Nasar, S. S. Tabrez

Africa Regional Center

Head Office (Kenya):

Bekalo, Isaac
Callo, Virgie N.
Kinyanjui, Grace
Obanyi, George
Oketch, Rachel
Oluoch, John Adede
Schueller, Martin
Siboe, Dorothy

Ethiopia Country Office:

Berhanu, Lealem

Asia Regional Center

Head Office (Philippines):

Dela Vega, Lilian R.
Imperial, Demetrio
Maata, Phoebe V.

Mercaida, Enrique G.

Latin America Regional Center

Alexander, Maria
Carvajal, Jose
Cisneros, Wilson
Espinosa, Martha
Endara, Nelly
Proafio, Veronica
Selener, Daniel

Bastillo, Bobby
Batten, John
Jinnah, Shah Mobin

Coordinator, Community-Based Enterprises
Coordinator, Community Forestry
Coordinator, Water Resources Development
Coordinator, Regenerative Agriculture
Coordinator, Nutrition

Coordinator, Smallscale Aquaculture

Regional Director

Senior Training Officer

Logistics Officer

Communication Specialist
Accounts Clerk (intern)

Training Officer

M&E Officer (seconded by DED)
Accountant

Country Program Coordinator

Program Officer and Officer-In-Charge
Former Head (retired)

Program Staff

Program Staff

Finance Assistant Officer
Coordinator, F2F Project

Project Secretary and Extensionist
Finance Officer

Program Officer

Coordinator, Farmer Participatory Research Project

Regional Director

Staff of I1IRR Partner PVOs/NGOs, Projects, and Donors

AIM Faculty Member
AMREF Director General
CDA (a Bangaldeshi NGO) Director



Kebede, Amare Farm Africa/Ethiopia Sr. Program Manager

Liebler, Claudia GEM Project Director

Luz, Mike AIM Faculty Member

Menzies, Nick Ford Foundation/Kenya Program Officer

Nyaga, Florence CARE/Kenya BEF Project Coordinator

Siskel, Suzanne Ford Foundation/Philippines Representative

Skaggs, Tim GEM Consultant

Watkins, Jane GEM Consultant

Willig, Bernhard Programme Coordinator, DED/Kenya
BHR/PVC

Herbert, Mary IIRR MG Managers

Meites, Peggy M&E Specialist

& A few non-technical staff are also included, since they were interviewed by the evaluator
and/or provided valuable data inputs.



Annex F:
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INSTITUTIONAL AND RELATED DOCUMENTS

AIM, GEM, and IIRR. Nov 1999. Strategic Planning Workshop [notebook]. IIRR, Silang,
Cavite, Philippines. Unpaginated.

AIM and IIRR. 1999. Positioning for Performance: An External and Internal Assessment of
the International Institute for Rural Reconstruction. 1IRR, Silang, Cavite, Philippines.
Unpaginated but ca. 200 pp.

AMATech. Oct 1999. IIRR Evaluation Scope of Work. AMATech, Rosslyn, VA, USA. 10 pp.
Arevalo, Mae S. 1998. Report on the Farmer-Led Extension Study Program for Senior Officials
of the Ministry of Agriculture, Government of Bangladesh May 12-24, 1998. IIRR, Silang,
Cavite, Philippines. 6 pp. plus annexes.

Arevalo, Mae S., and ?. Saladores. Feb 1999. Logical Framework and Monitoring and
Evaluation Plan for the Sustainable Agriculture Training of Trainers Project. 1IRR, Silang,
Cavite, Philippines. 13 pp.

Bachmann, Lorenz. 1999. Project Appraisal Report: Micro-Project Funds. PACE, no place of
publication given. Unpaginated.

Blitz, Eric [presumed]. Oct 1999. Discussion Draft: U.S. Office Structure and Functions.
IIRR, New York, NY, USA. 14 pp.

BOT. 1991. By-Laws. Ca. 25 pp. [Some pages missing].

BOT. 1998. International Institute of Rural Reconstruction: 1988 Strategic Overview and Plan
- June 18, 1998. IIRR, Silang, Cavite, Philippines. 15 pp.

CMIS Administrator. Oct 1999. MIS Manual (draft). 1IRR, Silang, Cavite, Philippines.
Unpaginated.

Compton, J. Lin. n.d. Rationale and Design for a Rural Development Institute. Unpublished
ms. No place or agent of publication given. 16 pp.

CSS. Oct 1999. CSS Report on IIRR Computer Matters (October 15, 1999). 1IRR, Silang,
Cavite, Philippines. 17 pp.

Espineli, Marise. Apr 1998. IIRR Inter-office Memo: Course Development and Management
Procedures. 1IRR, Silang, Cavite, Philippines. 6 pp.

Fuchs-Carsch, Marian. 1998. Improving Resource Mobilization at I1IRR: Report to
Management on May 11-22 Consultancy at Silang Campus. IIRR, Silang, Cavite, Philippines.
15 pp.

Gonsalves, Julian, and Scott Killough. Sep 1998. Memo: Three-year Medicum Term Plan
(MTP) Process. IIRR, Silang, Cavite, Philippines. 23 pp.

Gurmu, Eshetu, Melaku Eshetu, and Charles Teller. 1999. Learning Our Way Out (LOWO)
Project: An Evaluation Report. The Demographic Training and Research Center, Institute of
Development Research, Addis Ababa University, Addis Ababa, Ethiopia. 27 pp.

Ibus, Angelina G., and Berhanu Geleto. 1996. An Assessment Report on the Organizational
Capacity Building Needs of Oromo Development & Islah Association [ODIA]. IIRR, Addis
Ababa, Ethiopia. Not fully paginated, but ca. 30 pp.



IIRR/AFR. n.d. The Kadida Gamela Environmentally Sound Agriculture Project, Kadida
Gamela, Ethiopia: A Report Presented to Food Industries Campaign Against Hunger (FICAH).
IIRR, Addis Ababa, Ethiopia. No. pp. unknown.

IIRR/AFR. Nov 1997. Organizational Capacity Assessment of Four Fellow Organizations
Selected to Participate in the Girl Child Project of CARE-Kenya. IIRR, Nairobi, Kenya. 21 pp.
IIRR/AFR. Apr 1998. CARE Kenya Girl Child Project: Results of the Planning Workshop

April 6, 1998. 1IRR, Nairobi, Kenya. 8 pp.

IIRR/AFR. May 1998. Supplementary Grant for Translation and Dissemination of the
Sustainable Agriculture Extension Manual through Cassette Tapes and Electronic Media.
Proposal to the Ford Foundation/Kenya. IIRR, Nairobi, Kenya. 5 pp.

IIRR/AFR. Jun 1999. Participatory Monitoring and Evaluation Workshop Report [3rd to 7th
May 1999].

IIRR/AFR and PACT. 1996. Organizational Capacity Assessment of the Food Security/Rural
Development Cluster NGOs [an Executive Summary]. IIRR and PACT, Addis Ababa, Ethiopia.
19 pp.

IIRR/ETD. n.d.-a. How [sic] ??? IIRR Courses Compete with Other Courses? IIRR, Silang,
Cavite, Philippines. 26 pp.

IIRR/ETD. n.d.-b. Lessons and Insights from the Conduct of Off-shore International Training
Courses. 1IRR, Silang, Cavite, Philippines. 2 pp.

IIRR/ETD. n.d.-c. 77 Years of Education, Training and Communication Efforts at the
International Institute of Rural Reconstruction. IIRR, Silang, Cavite, Philippines. Unpaginated.
IIRR/ETD. Jun 1997. Interntional Course on Systems in Community-Managed Health Fact
Sheets. 1IRR, Silang, Cavite, Philippines. Unpaginated.

IIRR/HQ. Jul 1991. First Annual Report on Strategic Options for International Technology
Transfer and Institutional Development. 1IRR, Silang, Cavite, Philippines. 30 pp. plus
attachments.

IIRR/HQ. Jun 1992. Second Annual Report on Strategic Options for International Technology
Transfer and Institutional Development. IIRR, Silang, Cavite, Philippines. 30 pp. plus
attachments. 29 pp.

IIRR/HQ. Ca. 1993. Operating Guidelines for the Regional Offices. 1IRR, Silang, Cavite,
Philippines.

IIRR/HQ. 1993a. Program Scenario By Year 2000# [sic]. IIRR, Silang, Cavite, Philippines. 4
Pp.

IIRR/HQ. 1993b. Seven-Year Program Scenario and Goals. IIRR, Silang, Cavite, Philippines.
IIRR/HQ. Feb 1993. Strategic Options for International Technology Transfer and Institutional
Development [Internal] Mid-term Evaluation. IIRR, Silang, Cavite, Philippines. 22 mpp.
IIRR/HQ. Jan 1994. Third Annual Report on Strategic Options for International Technology
Transfer and Institutional Development. 1IRR, Silang, Cavite, Philippines. 29 pp.

IIRR/HQ. Jan 1995. Fourth Annual Report on Strategic Options for International Technology
Transfer and Institutional Development. IIRR, Silang, Cavite, Philippines. 22 pp. plus
attachments.

IIRR/HQ. Dec 1995. A Transregional Program to Build NGO Capacity for Sustained
Development Impact: Matching Grant Proposal to USID-BHR/PVC. IIRR, Silang, Cavite,
Philippines. Unpaginated.

IIRR/HQ. Spring 1997. A Transregional Program to Build NGO Capacity for Sustained
Development Impact: Detailed Implementation Plan. 1IRR, Silang, Cavite, Philippines. 46 pp.



IIRR/HQ. Mar 1997. International Institute of Rural Reconstruction 1997 Action Plan. IIRR,
New York, NY, USA. 22 pp.

IIRR/HQ. 1997. 1997 Annual Report. IIRR, Silang, Cavite, Philippines. 33 pp.

IIRR/HQ. Feb 1998. First Annual Report on A Transregional Program to Build NGO Capacity
for Sustained Development Impact. 1IRR, Silang, Cavite, Philippines. 5 pp. plus appendices.
IIRR/HQ. May 1998. Program Procedures Manual. IIRR, Silang, Cavite, Philippines.
Unpaginated.

IIRR/HQ. Dec 1998a. 1998-1999 Program Report Accomplishments and Plans. 1IRR, Silang,
Cavite, Philippines. 13 pp.

IIRR/HQ. Dec 1998b. Midterm Evaluation [Internal] on a Transregional Program to Build
NGO Capacity for Sustained Development Impact. 1IRR, Silang, Cavite, Philippines. ??? pp.
plus appendices.

IIRR/HQ. Dec 1998c. Second Annual Report on a Transregional Program to Build NGO
Capacity for Sustained Development Impact: Executive Summary. IIRR, Silang, Cavite,
Philippines. 12 pp.

IIRR/HQ. 1999. 1998 Annual Report. IIRR, Silang, Cavite, Philippines. 31 pp.

IIRR/HQ. Mar 1999. Resource Generation and Public Awareness Team Consolidated Internal
Assessment Updated on 13 March 1999. IIRR, Silang, Cavite, Philippines. Unpaginated.
IIRR/HQ. Apr 1999 [1998]. IIRR website -- Http:/www.cav.pworld.net.ph/~iirr. Ca. 100 pp.
IIRR/HQ. Oct 1999. Head Count Report (as of 11 October 1999). IIRR, Silang, Cavite,
Philippines. 15 pp.

IIRR/HQ. Dec 1999. IIRR: Towards a Global Development Organization: Strategic Action
Plan Document (Draft). IIRR, Silang, Cavite, Philippines. 19 pp.

IIRR/LAC. Mar 1993. Strategy for IIRR's Program in Latin America. IIRR, Silang, Cavite,
Philippines. 16 pp. plus attachments.

IIRR/LAC. 1994. Summary of Activities 1994 IIRR Regional Office for Latin America. IIRR,
Quito, Ecuador. 1 pp. plus attachments.

IIRR/LAC. 1995. 1995 Accomplishments Regional Office for Latin America. IIRR, Quito,
Ecuador. 3 pp.

IIRR/LAC. Nov 1997. Summary of Activities October 1996 - November 1997, IIRR - Regional
Office for Latin America. 1IRR, Quito, Ecuador. 6 pp. plus annexes.

IIRR/LAC. Jun 1997. Summary of Activities January - June 1997, IIRR - Regional Office for
Latin America. 1IRR, Quito, Ecuador. 4 pp.

IIRR/LAC. Nov 1998. Summary of Activities Regional Office for Latin America Year 1998.
IIRR, Quito, Ecuador. 16 pp. plus annexes.

IIRR/LAC. Nov 1999. Regional Office for Latin America Strategic Planning, Silang, Cavite.
IIRR, Quito, Ecuador and Silang, Cavite, Philippines. Unpaginated.

IIRR/NY. 1999. U.S. Office Structure and Functions. 1IRR, New York, New York, USA. 14
Pp.

Ira, Gregory C., Igbokwe Kennedy, John Adede, and Berhanu Berke. 1996. Watershed
Management: An Approach to Food Security and Rural Development - A Field-Assessment &
Training Report. PACT and IIRR, Addis Ababa, Ethiopia. 34 pp.

Ira, Joy M. Jan 1997. First Progress Report: Computers, Telecommunications, and Policy
Issues. IIRR, Silang, Cavite, Philippines. Ca. 40 pp.



Ira, Joy M. Apr 1997. Final Report on: Establishing a Local Area Network at IIRR -
Communication and Information Technology Report. 1IRR, Silang, Cavite, Philippines. Ca. 40
Pp.

JBL. Dec 1998. International Institute for Rural Reconstruction Development Resources Audit
and Evaluation Report. John Brown Limited, Inc., Peterborough, NH, USA. 19 pp. plus
attachments.

Killough, Scott. Feb 1997. Evaluation and Learning: Action Planning February 16-22, 1997.
IIRR, Silang, Cavite, Philippines. 6 pp.

Killough, Scott. Apr 1997. Institute Monitoring and Evaluation: Inter-office Memo to All Unit
Directors and Regional Directors. IIRR, Silang, Cavite, Philippines. 20 pp.

Killough, Scott. Jun 1997. Institute Monitoring and Evaluation System. Memorandum to the
IIRR President and Vice President for Program. 1IRR, Silang, Cavite, Philippines. 14 pp.
Killough, Scott. Nov 1997. Recommendations for "Evaluation and Learning™ at IIRR. 1IRR,
Silang, Cavite, Philippines. 6 pp.

Killough, Scott. Aug 1999. Progress Report on Strategic Planning Exercise. IIRR, Silang,
Cavite, Philippines. 5 pp. plus numerous annexes.

Marshall, Rosella. 1996. Notice to IIRR President Rigby of USAID intent to grant $1,500,000
to provide support for the Transregional Program to build NGO Capacity for Sustained
Development Impact. USAID Office of Procurement, Washington DC, USA. 3 pp.

Morris, Patricia T. Mar 1999. Report with Recommendations for Integrating Gender in 1IRR's
Medium Term Strategic Plan. InterAction, Washington DC, USA. 23 pp.

Mudge, Moby. Jun 1999. E-mail to Resource Development Committee, with proposed contract
for an external Institutional Resource Generation Audit. New York, NY. 6 pp.

Mudge, Moby. Oct 1999. IIRR - November 1 Meeting of Resource Development Committee.
New York, NY. 8 pp.

Navarro, C. S., and J. F. Gonsalves. 1993a. Decisions/Agreements/Outputs of the Strategic
Planning Workshop Held on July 14-16, 1993. Internal Memo to All Staff. 1IRR, Silang,
Cavite, Philippines.

O'Brien, Robert F. Jun 1994. Strategic Options for International Technology Transfer and
Institutional Development (USAID Cooperative Agreement No. OTR-0158-A-00-0084-00) Final
Evaluation. No place or agent of publication given. 28+ pp. plus annexes.

Rigby, John. 1 Jul 1996. Memorandum re: Coopeartive Agreement to Sherry Fachet, Senior
USAID Grant Specialist. 1IRR, Silang, Cavite, Philippines. 5 pp. plus numerous budget
annexes.

Rigby, John. 31 Jul 1996. Message #164 from Silang to New York. IIRR, Silang, Cavite,
Philippines. Fragmentary document.

Rigby, John. 18 Dec 1997a. Memorandum on IIRR Structure. 22 pp. + 20 pp. of annexes.
Rigby, John. 11 Dec 1997a. Statement of the President of 1IRR, John T. Rigby. Meeting of the
Board of Trustees, New York City, December 11, 1997. 5 pp.

Shutt, Cathy. Oct 1997. Linkage/Integration of Program and Finance through the Design and
Implementation of a Marketing and Business Plan. 1IRR, Silang, Cavite, Philippines. 13 pp.
Shutt, Cathy. Aug 1998. ARO Report -- Financial Management Issues. Addendum to trip
report to AFR. IIRR, Silang, Cavite, Philippines. 7 pp.

Shutt, Cathy. Nov 1999. Improvement in IIRR's Financial Management Systems. [Document
prepared at USAID evaluator's request.] 1IRR, Silang, Cavite, Philippines. 3 pp.



Siron-Freeman, Rowena S. Jul 1998. Public Awareness Program Action Plan. 1IRR, Silang,
Cavite, Philippines. 6 pp.

Velasco, Ester Catherine C., and Mulunesh Woldemariam. 1997. Beyond Rhetorics: Building
Organizational Capacity on Gender and Development of the Food Security and Rural
Development NGO Sector of Ethiopia. 1IRR, Addis Ababa, Ethiopia. Unpaginated, but ca. 40

Pp.



IIRR-PRODUCED/ASSISTED SUBSTANTIVE PUBLICATIONS

Comprises publications in which 1IRR or some of its staff have authorship.
HQ

IIRR. n.d. Farmers Changing the Face of Technology: Choices and Adaptations of Technology
Options. 1IRR, Silang, Cavite, Philippines. 69 pp.

IIRR. 1996. Paraveterinary Medicine: An Information Kit on Low-cost Health Care Practices.
IIRR, Silang, Cavite, Philippines.

IIRR. 1998 [1993]. Bio-intensive Approach to Small-scale Household Food Production. 1IRR,
Silang, Cavite, Philippines.

IIRR. 1999. Environmental Health: A Sourcebook of Materials. 1IRR, Silang, Cavite,
Philippines.

IIRR, CGIAR-NGO Committee, MISEREOR, and GTZ-BEAF. 1998. An International
Workshop on Research Partnerships Between NOGs and Agricultural Research Institutions,
October 5-9, 1998. 1IRR, Silang, Cavite, Philippines. 44 pp.

IIRR, Ford Foundation, DENR, and Universty of the Philippines-Los Bafios. 1998 [1992].
Agroforestry Technology Information Kit. IIRR, Silang, Cavite, Philippines.

IIRR, and GAA. 1997. Backyard Eel Culture. 1IRR, Silang, Cavite, Philippines.

IRR, with HPI. 1998. [1994]. Ethnoveterinary Medicine in Asia: An Information Kit on
Traditional Health Care Practices. 4 volumes. IIRR, Silang, Cavite, Philippines.

IIRR, IDRC, CIDA, et al. 1998. Participatory Methods in Community-based Coastal Resource
Management. 1IRR, Silang, Cavite, Philippines.

IIRR, IIED, IDS, and UPWARD, with Oxfam/Hong Kong, Sikiliza International, and
KAISAHAN. 1998. Participatory Monitoring and Evaluation: Experiences and Lessons.
Workshop Proceedings. 1IRR, Silang, Cavite, Philippines. 131 pp.

IIRR, IIED, IDS, and UPWARD, with Oxfam/Hong Kong, Sikiliza International, and
KAISAHAN. 2000 (in press). Participatory Monitoring and Evaluation Tools. IIRR, Silang,
Cavite, Philippines. Ca. 82 pp.

IIRR, IIED, IDS, UPWARD, Oxfam/Hong Kong, Sikiliza International, and Kaisahan. 2000
(forthcoming). Participatory Monitoring and Evaluation Tools. IIRR, Silang, Cavite,
Philippines.

IIRR, PBSP, PhilGerFund, World Vision, and Ford Foundation. 1998. Organizational
Performance and Change Management: Workshop Proceedings. IIRR, Silang, Cavite,
Philippines. 229 pp.

IIRR, SMISLE, and EU. 1998. Livelihood Options for Coastal Communities. Volume Il. 1IRR,
Silang, Cavite, Philippines.

CGIAR NGO Committee and IIRR. Oct 1999 (draft). Research Partnerships: Issues and
Lessons from Collaboration of NGOs and Agricultural Research Institutions. CGIAR and IIRR,
Silang, Cavite, Philippines. 105 pp.

DENR. 1997. Sustainable Livelihood Options for the Philippines: An Information Kit. 1IRR
for DENR, Quezon City, Philippines. 3 volumes of 484, 162, and 234 pp.

MYRADA, and IIRR. 1997. Resource Management in Rainfed Drylands: An Information Kit.
IIRR, Silang, Cavite, Philippines.



Scarborough, Vanessa, Scott Killough, Debra A. Johnson, and John Farrington (eds.). 1997.
Farmer-led Extension: Concepts and Practices. Intermediate Technology Publications Ltd.,
London, UK. 214 pp.

Africa

Bekalo, Isaac. 1992 [1994]. Participatory Approach to Rural AIDS Education: A Workshop
Manual. 1IRR, Silang, Cavite, Philippines. 94 pp.

CARE. 1999. Accessing Quality Basic Education through Fellows and Partners: CARE
(Kenya-Tanzania-Atlanta) Basic Education Fellowship Project: Experiences at the Mid-Term.
CARE, Nairobi, Kenya. Ca. 122.

CARE/Kenya-Tanzania-Atlanta. 1999. Accessing Quality Basic Education through Fellows and
Partners: Experiences at the Mid-term. CARE-BEF Project, Nairobi, Kenya. 122 pp.

FGAE and IIRR. 1998. Reproductive Health and Communication at the Grassroots:
Experiences from Africa and Asia. Family Guidance Association of Ethiopia, IIRR/AFR, and
IIRR/ASI, Nairobi, Kenya. 282 pp.

IIRR/AFR. 1998. Sustainable Agriculture Extension Manual for Eastern and Southern Africa.
IIRR, Nairobi, Kenya. 241 pp.

IIRR/AFR. 1999. Gender Training Handbook. IIRR, Nairobi, Kenya.

Schroll, Michael. 1999. Monitoring Made Easy: A Handbook for Development Practitioners.
IIRR/AFR, Nairobi, Kenya. 56 pp.

ITDG/Kenya, and 1IRR. 1996. Ethnoveterinary Medicine in Kenya: A Field Manual of
Traditional Animal Health Care Practices. IIRR/AFR, Mairobi, Kenya. 226 pp.

Asia

BARRA, IIRR, et al. 1997. Small-scale Freshwater Aquaculture in Bangladesh [in Bengali].
IIRR, Silang, Cavite, Philippines.

FGAE and IIRR. 1998. Reproductive Health and Communication at the Grassroots:
Experiences from Africa and Asia. Family Guidance Association of Ethiopia, IIRR/ASI and
IIRR/AFR, Nairobi, Kenya. 282 pp.

IFWA and IIRR. 1996 (reprinted in 1999). Environmentally Sound Technologies for Women in
Agriculture. IFWA, New Delhi, India, and IIRR, Silang, Cavite, Philippines. 213 pp.
IIRR/ASI. 1996-1999. Village Health Worker Training Manual. IIRR, Silang, Cavite,
Philippines.

Latin America

IIRR-AVRDC. 1997 (1000 copies reprinted in 1998). Guia Practica para su Huerto Familiar
Organico. IIRR and AVRDC, Quito, Ecuador. 253 pp.

CIDICCO, Universidad de Cornell, IIRR, Comunica, Vecinos Mundiales, y COSECHA. 1997.
Experiencias sobre Cultivos de Cobertura y Abonos Verdes. Litografia Lopez, Tegucigalpa,
Honduras. 131 pp.

IIRR/LAC. 1996. Manual de Practics Agroecoldgicas de los Andes Ecuatorianos.



Selener, D., J. Chenier, and Raul Zelaya, et al. 1997a. De Campesino a Campesino:
Experiencias Practicas de Extension Rural Participativa. IRR-MAELA, Quito, Ecuador. 148
Pp.

Selener, D., Jacqueline Chenier, and Raul Zelaya, et al. with English translation and editing by
Scott Killough. 1997b. Farmer-to-Farmer Extension: Lessons from the Field. IIRR, New
York. 139 pp.

Selener, Daniel, Nelly Endara, and José Carvajal. 1997. Guia Practica para el Sondeo Rural
Participativo. IIRR, Quito, Ecuador. 132 pp.

Selener, Daniel, Nelly Endara, and José Carvajal. 1999. Participatory Rural Appraisal and
Planning Workbook. IIRR, Quito, Ecuador. 146 pp.

Selener, Daniel, Christopher Purdy, and Gabriela Zapata. 1998 (second printing). Documenting,
Evaluating and Learning from our Development Projects. 1IRR, Quito, Ecuador. 107 pp.
SwissAid. Forthcoming. La Granja Bioldgica Campesina. SwissAid, Quito, Ecuador.



PUBLICATIONS BY IIRR WRITESHOP/CONFERENCE PARTICIPANTS AND
INSTITUTIONS

Comprises publications: stimulated by or linked to IIRR events, TA, partnership, etc. but written
and produced independently by other organizations or individuals; or independently published by
IIRR senior staff.

HQ

Estrella, Marisol, with Jutta Blauert, Dindo Campilan, John Gaventa, Julian Gonsalves, Irene
Guijit, Debra Johnson, and Roger Ricafort. In press. Learning from Change: Issues and
Experiences in Participatory Monitoring and Evaluation. Intermediate Technology
Publications, London, UK.

Estrella, Marisol, and John Gaventa. 1998. Who Counts Reality? Participatory Monitoring and
Evaluation: A Literature Review. IDS Working Paper No. 70. Institute of Development
Studies, University of Sussex, Brighton, UK. 74 pp.

[IED. 1998. Participatory Monitoring and Evaluation. PLA Notes No. 31. IIED, London, UK.
91 pp.

King, Wendy, and Surendra Shakya. 1994. A workshop that works -- participatory training
material production. Forests, Trees and People 25(Oct):13-17.

Mundy, Paul, and Evelyn Mathias. 1999. Participatory workshops to produce information
materials on ethnoveterinary medicine. In: Evelyn Mathias, D. V. Rangnekar, and Constance
M. McCorkle, eds., with the assistance of Marina Martin. Ethnoveterinary Medicine:
Alternatives for Livestock Development. Proceedings of an International Conference Held in
Pune, India, on 4-6 November 1997. Volume 1: Selected Papers. BAIF Development Research
Foundation, Pune, India. Pp. 78-87.

Selener, Daniel. 1997. Participatory Action Research and Social Change. Global Action
Publications for the Cornell Participatory Action Research Network, Quito, Ecuador. 358 pp.

Africa

Nothing to report.

Asia

Various "runaway" publications [see text Box 2.2].
Latin America

CARE/Ecuador with PROMUSTA and the MOA. 1998. Experiencias en el Manejo Sostenible
de los Recursos Naturales en los Andes. CARE, PROMUST, and MOA, Quito, Ecuador. 293
Pp.

Gallegos, P., G. Avalos, and C. Castillo. 1997. Gusano Blanco (Premnotrypes vorax) en el
Ecuador: Comportamiento y Control. INIAP, Quito, Ecuador. 35 pp.

Merino, F., F. Lopez, and M. Pumisacho. 1997. Uso de Brotes: Alternativa para Incrementar
la Produccidn de Tubérculos-Semilla de Calidad. INIAP, Quito, Ecaudor. 17 pp.



OTHER REFERENCES CONSULTED

Anonymous. n.d.-a Appreciative Inquiry: An Overview. Handout [?]. Unpaginated.
Anonymous. n.d.-b The GEM Initiative - "Achieving Excellence through Collaboration.” GEM
Project overhead transparency set. 10 pp.

Anonymous. Jun 1999. Ethiopia: "Learning Our Way Out" Leads Communities to Family
Planning Solutions. Partners in Population and Development South-South Newsletter 7(Jun):7.
Carroll, Thomas F. 1992. Intermediary NGOs: The Supporting Link in Grassroots
Development. Kumarian Press, West Hartford, CN, USA.

Edwards, Michael, and David Hulme (eds.). 1996. Beyond the Magic Bullet: NGO
Performance and Accountability in the Post-Cold War World. Kumarian Press for Save the
Children, West Hartford, CN, USA.

GEM Initiative. 1996. Appreciative Inquiry: A Brief Introduction. Unpublished ms. GEM
Initiative, Case Western Reserve Univeristy, Rosslyn, VA. 9 pp.

Jackson, Edward T., and Yusuf Kassam (eds.). 1998. Knowledge Shared: Participatory
Evaluation in Development Cooperation. Kumarian Press for IDRC, West Hartford, CN, USA.
Krueger, Richard A. 1994. Focus Groups: A Practical Guide for Applied Research (second
edition). Sage Publications, Thousand Oaks, CA, London, and New Delhi.

Liebler, Claudia J. n.d. Getting Comfortable with Appreciate Inquiry: Questions/Answers.
Global Social Innovations [reference incomplete]:30-40.

Watkins, Jane Magruder, and David Cooperrider. n.d. Organizationl Inquiry Model for Global
Social Change Organizations. Unpublished ms. 17 pp.



ALRED
AA
AAATP

ABC
ABLH
ABS-CBN
ABY
ACAP
ACCDP
ACFOD
ACHAN
ACLC
ACORDES
ACT
ACWF
ADA

ADA
ADAA
ADAB
ADB
ADBN
ADRA

ADRAI-FUDECOOP

ADSC
AEA
AERDD

AF

AFA

AFD

AFI

AFMPCI

AFS

AFSC
AGROSKILLS
AGTALON

AHI
AIM
AIP
AIRD
AIT
AKFF
AKRSP
ALF
ALIN
AME

Annex G: Organizational Acronyms

Arid Land Resource Exploitation and Development (Kenya)
Action Aid (U.K.)

Asian Alliance of Appropriate Technology Practitioners (Approtech Asia)
(Philippines)

Agricultural Bank of China

Association for Better Land Husbandry (Kenya)

ABS-CBN Foundation (Philippines)

Agricultural Bureau of Yunnan (People’s Republic of China)
Annapurna Conservation Area Project (Nepal)

Amani Christian Communty Development Project (Kenya)
Asian Cultural Forum on Development (Philippines)

Asian Community Health Action Network (Philippines)
Apayao Community Learning Center (Philippines)
Acompafamiento Organizacional Al Desarrollo (Ecuador)
Association for Technical Cooperatives (Belgium)

All-China Women's Federation (People’s Republic of China)
Ambassadors Development Agency (Kenya)

Amhara Development Association (Ethiopia)

African Development Aid Association (Kenya)

Association of Development Agencies in Bangladesh

Asian Development Bank

Agriculture Development Bank of Nepal

Adventist Development and Relief Agency (US)

Fundacién de Desarrollo Cooperativo

Agriculture Development Service Centre (Nepal)

Ayuda En Accion (Ecuador)

Agricultural Extension and Rural Development Department — University
of Reading (England)

The Amity Foundation (People’s Republic of China)

Agta Fishermen Association (Philippines)

Action For Development

Agro-Forestry Institute (Vietham)

Adams Farmers Multi-Purpose Cooperative, Inc.

Academy of Forestry Science (People’s Republic of China)
American Friends Service Committee

AgroSkills (Sri Lanka)

Agro-Technical Assistance and Livelihood Opportunities in the North
(Philippines)

Animal Husbandry Institute (Vietnam)

Asian Institute of Management (Philippines)

Abra Irrigation Project (Philippines)

Asian Institute for Rural Development (India)

Asian Institute of Technology (Thailand)

Albert Kunstadter Family Foundation (US)

Aga Khan Rural Support Programme (India and Pakistan)
Abbott Laboratories Fund (US)

Arid Lands Information Network (Senegal)

Agriculture Man Ecology (India)



AMPD
AMREF
ANAI
ANGOC

ANSAB
APAN
APBURCEP

APH
APRTCIFF

APSC
ARCS
ARDRI
ARI
ARLDF
ASEAN
ASI
ATCD INC.
ATCRD
ATI
ATRCI
AURT
AU
AUW
AVRDC
BAH
BAI
BAIF
BAPAKA
BARRA
BASO
BAU
BB
BBYKI
BCDP
BDH
BDMPCI
BDP
BEAF
BEF
BFCFI
BFW
BHWA
BIDF
BILANCE
BIND
BKT

BOA

Alternative Mangyan Program for Development (Philippines)
Africa Medical Research Foundation (Kenya)

Asociacion De Nuevo Alquimistas, Incorporado (Costa Rica)
Asian NGO Coalition for Agrarian Reform and Rural Development
(Philippines)

Asia Network For Small-Scale Agricultural Biotechnologies (Nepal)
Asia-Pacific Agroforestry Network (Indonesia)

Anhui Provincial Bureau of Urban & Rural Construction & Environmental
Protection (People’s Republic of China)

Agricultural Publishing House (Vietnam)

Asia-Pacific Regional Research and Training Center For Integrated Fish
Farming (People’s Republic of China)

Agricultural Projects Services Centre (Nepal)

Ambhara Rural Credit Scheme (Ethiopia)

Agricultural And Rural Development Research Institute (South Africa)
Aquaculture Research Institute (Vietnam)

Asian Rural Life Development Foundation (Vietham)

Association of Southeast Asian Nations

Agricultural Science Institute (Vietham)

Appropriate Technology Center for Development Inc. (Philippines)
Appropriate Technology Center for Rural Development (Philippines)
Agricultural Training Institute (Philippines)

Acupuncture Therapeutic and Research Center, Inc. (Philippines)
Anandamaragal Universal Relief Team (Lao PDR)

Agricultural University (Vietnam)

Ahfad University for Women (Sudan)

Asian Vegetable Research and Development Center

Bureau of Animal Husbandry (People’s Republic of China)

Baraka Agricultural Institute (Kenya)

Bharatiya Agro-Industries Foundation (India)

Baryohanong Panagghiusa Alang sa Kauswagan (Philippines)
Bangladesh Rural Reconstruction Association

Badasa Afya Services Organisation (Kenya)

Beijing Agricultural University (People’s Republic of China)
Bannakaroli Brothers (Uganda)

Buklod Biyayang Kristiyano, Inc. (Philippines)

Baglung Community Development Project (Nepal)

Bangui District Hospital (Philippines)

Bulalo Damayan Multi-Purpose Cooperative Inc. (Philippines)
Balai Diklat Pertanian (Indonesia)

Beratungsgruppe Entwicklungsorientierte Agrarforschung (Germany)
Basic Education Fellowship Project (Kenya)

Batuna Farmers Communities Foundation, Inc. (Philippines)

Bread for the World (Germany)

BHW Association (Philippines)

Bohol Integrated Development Foundation (Philippines)

Social Development (Netherlands)

Broad Initiatives for Negros Development (Philippines)

Balikatan sa Kaunlaran ng Tibig Multi-Purpose Cooperative Inc.
(Philippines)

Bureau of Agriculture



BOAU
BRAC
BRDB
BRSP
BS
BSE
BSU
BSWM
BTI
BTPHS
BWJIWG
CAAS
CABI
CADI
CAME
CAPM
CARE
CART
CAS
CASA
CATER
CBO
CCC
CCHRMDC

CCO

CD - Kisii
CDA
CDHP
CDPDC
CEA
CEAPRED

CEAS
CEC
CEC
CECCC

CECI
CEM
CEMOPLAF
CEOP
CERD
CESA
CET
CF
CFGB
CFIRAN
CFMCI
CFRL
CFSO

Bogor Agricultural University (Indonesia)

Bangladesh Rural Advancement Committee

Bangladesh Rural Development Board

Baluchistan Rural Support Programe (Pakistan)

Bina Swadaya — Jakarta (Indonesia)

Backward Society for Education (Nepal)

Benguet State University (Philippines)

Bureau of Soil and Water Management (Philippines)

Biology Technology Institute (Vietham)

Bak Thai Provincial Health Service (Vietnam)

Bukhayo West Joint Women Group (Kenya)

Chinese Academy Of Agricultural Sciences (People’s Republic of China)
Commonwealth Agricultural Bureau International (UK)

Center for Alternative Development Initiatives (Philippines)

Andean Council Management Ecological (Peru)

Chinese Academy of Preventive Medicine (People’s Republic of China)
Cooperative American Relief Everywhere

Center for Alternative Rural Technology (Philippines)

Chinese Academy of Sciences (People’s Republic of China)

Church's Auxiliary for Social Action (India)

CATER (Ecuador)

Community Based Organizations

China Community Corp (People’s Republic of China)

Cebu City Hilly Resources Management and Development Commission
(Philippines)

Canadian Cooperation Office (Nepal)

Catholic Diocese of Kisii (Kenya)

Community Development Association (Bangladesh)

Community Development and Health Project (Nepal)

Colegio De Postgraduados De Champingo (Mexico)

Coordinadora Ecuatoriana De Agroecologia (Ecuador)

Center for Environmental and Agriculture Policy Research, Extension
and Development (Nepal)

Centro de Estudios y Accion Social (Ecuador)

Center for Environmental Concerns (Philippines)

Central Economics Committee (Vietham)

Cultural Education Committee of Changping County (People’s Republic
of China)

Canadian Center for International Studies and Cooperation (Nepal)
Council of Ethnic Minorities (Vietham)

Centro Médico de Orientacion y Planificacion Familiar (Ecuador)
Ecuadorian Network of NGOs (Ecuador)

Community Extension and Research for Development Inc. (Philippines)
Central Ecuatoriana De Servicios Agricolas (Ecuador)

Center for Education and Technology (Chile)

Community Forest (Thailand)

Canadian Food and Grain Bank (Canada)

Center for International Research and Advisory Networks (Netherlands)
Comillas Farm Systems Multi-Purpose Cooperative, Inc. (Philippines)
Central Food Research Laboratory (Nepal)

Children and Family Support Organization (Ethiopia)



CGHR
CGIAR
CHAK
CHAMPA
CHESTCR

CHSC
CIAT
CIB-CAS

CICETE

CIDA
CIDICCO

CIDSE

CIED
CIIFAD
CIP
CISS
CKRRC
CLAI
CLN
CLSU
CLT
C-MAD
CMDF
CMU
CMU
CONFENIAE

CP

CPK
CPKDE
CPRIN
CRC
CRCIPR
CRDA
CRMP
CRODT
CRRC
CRS
CRWRC
CSC
CSwWCD
CTA
CTCDFI

CTT
CWDS

Center for Goad and Hare Research (Vietnam)

Consultative Group on International Agricultural Research

Christian Health Association of Kenya (Kenya)

Community Health Action Modular Participatory Approach (Lao PDR)
Community Health Education, Services and Training in the Cordillera
Region (Philippines)

Canossa Health and Social Center (Philippines)

Centro Internacional de Agricultural Tropical (Colombia)

Chengdu Institute of Chinese Academy of Sciences (People’s Republic
of China)

China International Center for Economic and Technical Exchanges
(People’s Republic of China)

Canadian International Development Agency

Centro Internacional de Informacion sobre Cultivos de Cobertura
(Honduras)

Cooperation Internationale Pour Le Developpement Et La Solidarité
(Cambodia, Lao PDR and Vietnam)

Center for Indigenous Environment and Development (US)

Cornell International Institute for Food and Agriculture (US)

Centro Internacional de la Papa (Peru)

Community Initiatives Support Services (Kenya)

Committee for Kok River Recovery and Conservation (Thailand)
Camatagan Ladies Association, Inc. (Philippines)

Convener/Leisa Network (India)

Central Luzon State University (Philippines)

Cornfields Land Trust (South Africa)

Community Mobilization Against Desertification (Kenya)

Community Medicine Development Foundation (Philippines)

Central Mindanao University (Philippines)

Centre for Mycological Research of National University (Vietham)
Confederacion Nacional De Nacionales Indigenas De La Amazona
Ecuatoriana (Ecuador)

Community Polytechnic (India)

Church of Province of Kenya

C.P.K. Diocese of Eldoret (Kenya)

China Plaire Reform Information Newspaper

Children's Rehabilitation Center (Philippines)

Cordillera Resource Center for Indigenous People's Rights (Philippines)
Christian Relief and Development Association (Ethiopia)

Coastal Resource Management Program (Philippines)

Centre De Rechercher Oceanographiques Dakar-Thiaroye (Senegal)
Cebu Relief And Rehabilitation Center (Philippines)

Catholic Relief Services

Christian Reformed World Relief Committee

Community Service Centre (India)

College of Social Work and Community Development (Philippines)
Technical Center for Rural and Agricultural Cooperation (Netherlands)
Cordillera Tribal Communities Development Foundation, Inc.
(Philippines)

Center for Technology Transference (Vietham)

Community Welfare and Development Society (Nepal)



CWF
CwoO
CWP
CWS
CWSK
DA
DAC
DAE
DAEPA
DAEX
DAEXRD

DAI

DAL
DANIDA
DAPH
DC
DCCDI
DCOFM

DECS
DED
DEE
DEIBCH
DENR
DEQP
DF
DFC
DFID
DF
DF
DGIS

DH

DIA
DIGEBOS
DILG
DLFRDP
DLSU
DMK
DOA
DOF
DOH
DPHCA

DPPC
DPSM
DSCCUI
DSCWM
DSE
DSH

Child Welfare Foundation (Vietnam)

Christian Women Organization (Uganda)

Community Water Project (Kenya)

Church World Service

Child Welfare Society of Kenya

Department of Agriculture (various countries)

Department of Agriculture and Cooperation (India)

Department of Agricultural Extension (Bangladesh)

Development Agriculture and Education Project for Akha (Thailand)
Department of Agriculture Extension (Pakistan)

Department of Agricultural Extension and Rural Development (South
Africa)

Development Associates, Inc. (US)

Department of Agriculture and Livestock (Papua New Guinea)
Danish International Development Agency

Department of Animal Production and Health (Sri Lanka)
Dhempe College (India)

Dayap Credit Cooperative and Development, Inc. (Philippines)
Department of Community Occupational and Family Medicine
(Singapore)

Department of Education, Culture and Sports (Philippines)
German Development Services (Germany)

Department of Extension Education (Sweden)

Direccion de Educacion Intercultural Bilinglie de Chimborazo (Ecuador)
Department of Environment and Natural Resources (Philippines)
Department of Environment Quality Promotion (Thailand)
Department of Fisheries (Bangladesh)

Desarrollo Forestal Campesino (Ecuador)

Department for International Development (UK)

Department of Forestry (various countries)

Department of Fisheries (Malaysia)

Directoraat General International, Ministry of Foreign Affairs
(Netherlands)

Department of Horticulture (Nepal)

Dutch Interchurch Aid (Netherlands)

Direccion General De Bosques (Guatemala)

Department of Interior and Local Government (Philippines)

Dong Land Forest Recovery and Development Project (Thailand)
De La Salle University (Philippines)

Diocese of Mount Kilimanjaro (Tanzania)

Department of Agriculture (India)

Department of Forestry (Lao PDR)

Department of Health (various countries)

Department of Primary Health Care Administration (People’s Republic of
China)

Disaster Prevention and Preparedness Commission (Ethiopia)
Department of Preventive and Social Medicine (Philippines)
Diego Silang Cooperative Credit Union, Inc. (Philippines)
Department of Soil Conservation and Watershed Management (Nepal)
Deutsche Stiflung fur Internationale Entwicklung (Germany)
Department of Southern Highlands (Papua New Guinea)



DSTC
DOT
EAHNM
EAP
EARRA
ECZMT

EDA
EDASOP

EECMY
ELCI
EOC
ERAD
ERDB
ERO
ERSHA
ESADP
ESF
ESQUEL
ESRDF
ESRI
ESRIG

ESWACI
ETC

EU
EUCORR
EZE

FAD

FAN
FANS
FAO

FAO-RAPA

FAS
FC
FCV
FDRP

FD-THAILAN

FED
FEED
FEF
FEPP
FFF
FFG
FFP
FFRC
FF
FGAE
FHI
FICAH

Dudley Senanayke Technical College (Sri Lanka)

Department of Tourism (Philippines)

East African Herbarium National Museums of Kenya

Escuela Agricola Panamericana (Honduras)

East Africa Rural Reconstruction Association (Kenya)

Economic Cooperative of Zhang Mo Township (People’s Republic of
China)

Emmanuel Development Association (Ethiopia)

Economic Development Association for Anti-Poverty of Linqu County
(Peru)

Ethiopian Evangelical Church Mekane Yesus

Environment Liaison Center International

Ethiopian Orthodox Church

Environmental Rehabilitation and Agriculture Development Department
Ecosystems Research and Development Bureau (Philippines)
Ethiopian Relief Organization

Ethiopian Rural Self Help Association

Edo State Agricultural Development Programme (Nigeria)

Ecoles Sans Frontieres (Lao PDR)

Fundacion Esquel (Ecuador)

Ethiopian Social Rehabilitation and Development Fund

Educational Science Research Institute (People’s Republic of China)
Education Science Research Institute of Guangxi (People’s Republic of
China)

Earth Station Writers and Artists Collective, Inc. (Philippines)
Foundation for Ecology, Technology and Culture (Netherlands)
European Union

European Committee for Rural Reconstruction (Belgium)
Evangelische Zentralstele Fur Entwicklungchilfe (Germany)
Fundacion Accion y Desarrollo (Ecuador)

Forest Action Network

Forum for Alternative Network System (India)

Food and Agriculture Organization of the United Nations

FAO Regional Office for Asia and the Pacific (Thailand)

Faculty of Applied Science (Thailand)

Fugong County (People’s Republic of China)

Forestry College of Vietham

Fish Disease Research Program (Vietnam)

Forest Department (Thailand)

Forum for Environment and Development (Nepal)

Foundation for Educational Evolution, Inc. (Philippines)

Four Eyes Foundation (India)

Fondo Ecuatoriano Populorum Progresio (Ecuador)

Federation of Free Farmers (Philippines)

Farmers' Friends Group (Indonesia)

Forestry Foreign Aid Projects (Vietnam)

Freshwater Fisheries Research Center (People’s Republic of China)
Ford Foundation (U.S.A)

Family Guidance Association of Ethiopia

Food for the Hungry International

Food Industry Crusade Against Hunger



FIPI
FISE
FLACSO
FLDAU

FLE
FMSA
FNCRDC

FPAP
FPAU
FPBURCEP

FRC

FRDC

FSIV
FSPTT
FTRRM
FUDECOOP
FUNCAR
FUNDAEC
FUNDAGRO
F2F

GAA
GARDP
GATE

GB
GBPIHED
GCDA
GCP
GCZ-IPM

GDF
GDP
GDS
GEM
GFLTC
GHRRM
GOl

Gl
GIER
GIFRID
GMC
GMPC
GPEC

GPSAC
GRASS
GSLTD
GSlI
GTCM

Forestry Inventory Planning Institute (Vietham)

Fondo de Inversién Social del Estado (Ecuador)

Facultad Latinoamericana de Ciencias Sociales (Ecuador)

Foreign Languages Department of Anhui University (People’s Republic
of China)

Family Life Education (Uganda)

French Medical and Sanitary Aid (Nepal)

Forest and Nature Conservation Research and Development Center
(Indonesia)

Family Planning Association of Pakistan

Family Planning Association of Uganda

Fuyang Profectural Bureau of Urban - Rural Const. & Environmental
Protection (People’s Republic of China)

Forum for Rural Concerns (Philippines)

Forest Research and Development Centre (Indonesia)

Forest Science Institute of Vietham

FSP/TONGA TRUST (Tonga)

Foundation for Thailand Rural Reconstruction Movement (Thailand)
Foundation for Cooperatives Development (Ecuador)

Fundacion Carvajal (Colombia)

Foundation for Teaching and Appliance of Service (Colombia)
Fundacion Agroecologia (Ecuador)

Farmer-to-Farmer Project (Ecuador)

German Agro Action (Germany)

Gulmi Arghakanchi Rural Development Project (Nepal)

German Appropriate Technology Exchange

Gram Bhasti (India)

G.B. Pant Institute of Himalayan Environment and Development (India)
Genesis Community Development Assistance (Kenya)

Goa College of Pharmacy (India)

Consultative Group of Zamoranos in Integrated Pest Management
(Honduras)

Guiuan Development Foundation, Inc. (Philippines)

Gorkha Development Project (Nepal)

German Development Service

Global Excellence in Management Project (US)

Guangxi Foreign Language Training Center (People’s Republic of China)
Ghana Rural Reconstruction Movement (Ghana)

Government of India

Genetics Institute (Vietham)

Guangxi Institute for Educational Research (People’s Republic of China)
German-Israel Fund for Research and International Development (Israel)
Government of Mizhi County (People’s Republic of China)
Guinsang-An Multi-Purpose Cooperative (Philippines)

Guangdong Provincial Education Commission (People’s Republic of
China)

Gratia-Plena Social Action Center (Philippines)

Grama Sewa Samithi (India)

Godrej Soaps Ltd. (India)

Gender Sensitive Initiatives

Garba Tulla Catholic Mission (Kenya)



GTZ
GVIW
GVS
GVTI
HADP
HAU
HCC
HEC
HFH
HF|
HG

HH
HHB
HHC
HIE
HIRDPP
HI

HKI
HMBEP

HMC
HORCO
HPG
HPI
HPRR
HRIRDP
HS

HSA
HSRDP
HUAF
IAAS
IARC
IBDR
ICAR
ICCO
ICDH
ICIMOD
ICLARM

ICRAF
ICRISAT
ICS
IDMA
IDR
IDRC
IDS
IDU

IE

IEM
IFAD
IFOAM

Gesellschafttfir Technische Zusammenarbeit (Germany)
Government Vocational Institute for Women (Pakistan)

Grama Vikasa Samastha (India)

Government Vocational Teachers Institute (Pakistan)

Hill Areas Development Foundation (Thailand)

Hanoi Agricultural University (Vietnam)

Harargene Catholic Church

Hengxian Education Committee (People’s Republic of China)
Holy Family Hospital (Philippines)

Herb Foundation, Inc. (Philippines)

Hakmuangnan Group (Thailand)

Hengxian Hospital (People’s Republic of China)

Hengxian Health Bureau (People’s Republic of China)

Homa Hills Centre (Kenya)

Hunan Institute of Education (People’s Republic of China)
Highland Integrated Rural Development Pilot Project (Lao PDR)
Holt International (Vietham)

Helen Keller International (U.S.A.)

Huainan Municipal Bureau of Environmental Protection (People’s
Republic of China)

Hanoi Medical College (Vietnam)

Hope for Rural Children and Orphans (Ethiopia)

Hengxian People's Government (People’s Republic of China)
Heifer Project International (various countries)

Programa Hondurefio De Reconstruccion Rural (Honduras)

Hill Region Integrated Rural Development Project (Myanmar)
Handicraft School (Myanmar)

Health Services Academy (Pakistan)

Home Stead Resource Development Program (Sri Lanka)

Hue University of Agriculture and Forestry (Vietnam)

Institute of Agriculture and Animal Sciences-Tribhuvan University (Nepal)
International Agricultural Research Center

Instituto Biodinamico de Desenvolvimento Rural (Brazil)

Indian Council of Agricultural Research (India)

Interchurch Organization for Development Cooperation (Netherlands)
lligan City District Hospital (Philippines)

International Centre for Integrated Mountain Development (Nepal)
International Center for Living Aquatic Resources Management
(Philippines)

International Center for Research in Agroforestry (Kenya)
International Crops Research Institute for the Semi-Arid Tropics (India)
International Christelijksteunfonds

Instituto De Desarrollo Y Medio Ambiente (Peru)

Institute for Development Research (US)

International Development Research Centre (Canada)

Institute for Development Studies (UK)

Indeco De Unte. Pt. (Indonesia)

Institute of Ecology (Indonesia)

International Environmental Management (Thailand)
International Fund for Agricultural Development

International Federation of Organic Agriculture Movements (Germany)



IFP
IFPRI
IFSP
IFWA
IG-CAS

[ICA
lIDS
IED
[IM
lIRR
ITA
YW
[1Z-DW
ILEIA

ILRI
IMPECT
INEFAN
INIAP
INRULED

INSAN
IPB
IPC
IPHC
IPMF
IRDF
IRDP
IRDP
IRDS
IRED
IRRI
IRRM
ISARD
ISEC
ISFI
ISG

ISI
ISNAR
ISSAS
ISU
ITDG
™
IVS
YD
JBL
JC
JCCCI
JDC
JDS

Institute of Forestry-Tribhuvan University (Nepal)

International Food Policy Research Institute (U.S.A)

Integrated Food Security Programme

International Federation for Women in Agriculture (India)
Institute of Geography-Chinese Academy Of Sciences (People’s
Republic of China)

Instituto Interamericano De Cooperacion (Costa Rica)

Institute for Integrated Development Studies (Nepal)
International Institute for Environment and Development (UK)
Indian Institute of Management (India)

International Institute of Rural Reconstruction

International Institute of Tropical Agriculture (Nigeria)

Indian Institute of Youth Welfare (India)

German Adult Education Association (Germany)

Information Centre for Low-External Input And Sustainable Agriculture
(Netherlands)

International Livestock Research Institute (Kenya, Ethiopia)
Inter-Mountain People Education and Culture in Thailand
Instituto National Ecuatoriano Forestal (Ecuador)

Instituto Nacional de Investigaciones Agropecuarias (Ecuador)
International Research and Training Center for Rural Education
(People’s Republic of China)

Institute for Sustainable Agriculture (Nepal)

Institute Pertanian Bogor (Indonesia)

Institute of Philippine Culture (Philippines)

Institute of Primary Health Care (Philippines)

Integrated Pest Management Forum

Integrated Rural Development Foundation (Philippines)
Integrated Rural Development Programme

Integrated Rural Development Project (Nepal)

Integrated Rural Development Society (India)
Ired-Development Innovation and Networks (Sri Lanka)
International Rice Research Institute-Laguna (Philippines)
India Rural Reconstruction Movement

Institute for Studies on Agriculture & Rural Development (India)
Institute for Social and Economic Change (India)

Institute for Small Farms and Industries (Philippines)
International Support Group (Kenya)

Indian Social Institute (India)

International Service for National Agricultural Research (Netherlands)
Institute of Soil Science, Academia Sinica (People’s Republic of China)
lowa State University (US)

Intermediate Technology Development Group (UK)

Institute of Traditional Medicine (China)

International Voluntary Services (US)

Institute for Youth and Development (India)

John Brown, Ltd. (US)

Jiangcheng County (People’s Republic of China)

Janiuay Calvario Community Center, Inc. (Philippines)
Jheskang Development Committee (Nepal)

Jyoti Daya Sangha (Nepal)



JEB
JICA
JIVC
JMKHK
JS
JSFI
JTS
KARI
KAS
KBFCA
KC
KCCI
KCDF
KCDP
KCI
KEAEO
KENGO
KEPP
KES
KG
KHDP
KIB
KIBREP
KIE
KIM
KIOF
KKU
KMPCI
KMTNC
KPYWAPP
KRSRDP
KS
KTKJ
KU
KUFI
KVDS
KVK
KWDI
LCAEC
LCDE
LEAD

LEM
LHP
LIT
LJSS
LOWO
LPP
LRAPI
LRARC
LSP

Jinhai Education Bureau (People’s Republic of China)
Japan International Cooperation Agency

Japan International Volunteer Center (Cambodia, Lao PDR and Vietnam)
Jeevan Mitra Kutumbab Hivridhi Kandra (India)

Jyotidaya Sangha (Nepal)

Josefa Segovia Foundation Incorporation (Philippines)
Jerri Technical School (Nepal)

Kenya Agricultural Research Institute

Know Aids Society (Kenya)

Kamanga Bangus Fry Catchers Association (Philippines)
Kiteredde Construction (Uganda)

Kaunlaran Credit Cooperative, Inc. (Philippines)

Kenya Community Development Foundation

Kailali Community Development Project (Nepal)

Kiteredde Construction Institute (Uganda)

Kenya Energy and Environment Organization (Kenya)
Kenya Energy and Non-Governmental Organization (Kenya)
Kenya Entrepreneurship Promotion Program (Kenya)
Kalasipan Elementary School (Philippines)

Kaybee's Group (Nepal)

Kosi Hills Development Programme (Nepal)

Kunming Institute of Biology (People’s Republic of China)
Kribhco Indo British Rainfed Farming Project (India)
Kunming Institute of Ecology (People’s Republic of China)
Kenya Institute of Management

Kenya Institute of Organic Farming (Kenya)

Khon Kaen University (Thailand)

Kasaka Multi-Purpose Cooperative, Inc. (Philippines)

King Mahendra Trust for Nature Conservation (Nepal)
Kwan Pa Yao Watershed Area Protection Project (Thailand)
Kware Rabom Siyat Rural Development Project (Thailand)
Kuduamin-Samin (Philippines)

Kapisanan Tungo sa Kaunlaran ng Javalera (Philippines)
Kasetsart University (Thailand)

Kapwa Upliftment Foundation, Inc. (Philippines)

Kenya Volunteer Development Service (Kenya)

Krishi Vigyan Kendra (Farm Science Centre) (India)
Korea Women's Development Institute (South Korea)

Lao Cai Agricultural Extension Center (Vietnam)

Leyte Center for Development, Inc. (Philippines)

Leiden Ethnosystems and Development Programs and Social
(Netherlands)

The Environment and Development Society of Ethiopia
Lihuk-Health Program (Philippines)

Leyte Institute of Technology (Philippines)

Lanka Jathika Sarvodaya Sharamadana Sangamaya (Sri Lanka)
Learning Our Way Out Project (Ethiopia)

Lakas Pamayanan ng Pinatubo (Philippines)

Leyte Rural Advancement Programmes, Inc. (Philippines)
Lumle Regional Agricultural Research Centre (Nepal)
Land Stewardship Project (US)
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LWF
LWR
MAAIF
MAELA
MAA
MA
MAFF
MAFI
MAF
MAG
MANAGE
MANUSH
MAPI
MASAI
MASL
MATEC
MAZON
MBMCI
MBRLC
MC
MCC
MCKBCI
MCRR
MCYG
MDPAC
MDSFDF
ME
MEYC
MFE-EPD

MFTEC

MFVDP
MF
MGRR
MH

Mi
MINSOC

MISEREOR

MIT
MMBEP

MMSU
MNRD
MOA
MOE
MOF
MOH
MPA
MPAI
MPLD

Lutheran World Federation (US)

Lutheran World Relief (US)

Ministry of Agriculture, Animal Industry and Fisheries (Uganda)
Movimiento Agroecoldgico De América Latina Y El Caribe (Peru)
Ministry of Atolls Administration (Maldives)

Ministry of Agriculture (Bangladesh)

Ministry of Agriculture, Forestry and Fisheries (Cambodia)

Ministry of Agriculture and Food Industry (Vietnam)

Ministry of Agriculture and Forestry (Laos)

Medical Action Group (Philippines)

National Institute of Agricultural Extension Management

Manush Project (India)

Medical Ambassadors Philippines, Inc. (Philippines)

Management Advancement Systems Association, Inc. (Philippines)
Multi-Agro Services, Ltd. (Uganda)

Municipal Agro-Technical Extension Center (People’s Republic of China)
A Jewish Response To Hunger (US)

Mutya Bayanihan Multi-Purpose Cooperative, Inc. (Philippines)
Mindanao Baptist Rural Life Center (Philippines)

Marina Clinic (Philippines)

Mennonite Central Committee (US)

Mt. Carmel Kilusang Bayan for Credit, Inc. (Philippines)
Movimiento Colombiano De Reconstruccion Rural (Colombia)
Mamuyemba Complex Youth Group (Kenya)

Maderas Del Pueblo A.C. (Mexico)

Matara District Small Farmers Development Foundation (Sri Lanka)
Ministry of Education (Islamic Republic of Iran)

Mother Earth Young Club (Philippines)

Ministry of Forests and Environment-Extension and Publicity Division
(Nepal)

Ministry of Foreign Trade and Economic Cooperation (People’s Republic
of China)

Malakand Fruit and Vegetable Development Project (Pakistan)
Ministry of Forestry (Vietham)

Movimiento Guatemalteco De Reconstruccion Rural

Ministry of Health (Uganda)

Map Internacional (Ecuador)

Management Institute for Social Change (Malaysia)

Bischofliches Hilfswerk Misereor E.V.

Mara Institute of Technology (Malaysia)

Maanshan Municipal Bureau of Environmental Protection (People’s
Republic of China)

Mariano Marcos State University (Philippines)

Ministry of Natural Resources and Development (Ethiopia)

Ministry of Agriculture

Ministry of Education (Ethiopia)

Ministry of Forestry (China)

Ministry of Health (various countries)

Ministry of Political Affairs (South Korea)

Milagrosa Parents Association, Inc. (Philippines)

Ministry of Panchayat and Local Development (Nepal)
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MPWADP
MRC
MRD
MSF

MSI

MSU
MSU

MU
MUCARD
MFI
MYRADA
NAF
NARC
NARDC
NAV
NAWA
NCA
NCCK
NCYG
NDF
NDMU
NECOS
NEDA

NEED TRUST

NEPB
NERRA
NEWAH
NF
NFESC
NFI
NFSS
NFW
NGO
NGOPAI
NHAPL
NI

NIO
NIPP
NISER
NIVP
NLF
NMC
NMRP
NNDCWO
NNDSWO
NNSWA
NOVIB
NPC
NPG
NRCS
NRDF

Mae Ped Watershed Area Development Project (Thailand)
Malaria Research Centre (India)

Ministry of Rural Development (Cambodia)

Mercedes School of Fisheries (Philippines)

Marine Science Institute (Philippines)

Michigan State University (US)

Mindanao State University (Philippines)

Mangalore University (India)

Muslim-Christian Agency for Rural Development (Philippines)
Mag-uugmad Foundation, Inc. (Philippines)

Mysore Resettlement and Development Agency (India)
Nepal Agroforestry Foundation (Nepal)

Nepal Agricultural Research Councilgo (Nepal)

Northern Agriculture Rural Development Center (Thailand)
Nordic Assistance to Vietnam (Vietnam)

Nilgiris Adivasi Welfare Association (India)

Norwegian Church Aid

National Council of Churches of Kenya

Namuyemba Complex Youth Group (Kenya)

National Development Foundation (Sri Lanka)

Notre Dame of Marbel University (Philippines)

Nepal Community Support Group (Nepal)

Netherlands Development Assistance

Non-Formal Education and Development Trust (India)
Nantong Enviromental Protection Bureau (People’s Republic of China)
Nepal Rural Reconstruction Association (Nepal)

Nepal Water Health

The Network Foundation (Philippines)

Non-Formal Education Service Centre (Nepal)

Norfil Foundation, Inc. (Philippines)

Nairobi Family Support Service (Kenya)

Natural Farming Work (Zimbabwe)

Non-Government Organization

NGOs for Protected Areas, Inc. (Philippines)

National Herbarium and Plant Laboratory (Nepal)

Nutrition Institute (Vietnam)

National Institute of Oceanography (India)

National Institute of Physical Planning (Mozambique)

The Nigerian Institute of Social and Economic Research (Nigeria)
National Institute of Vaccine Production (Lao PDR)
National Labor Federation (Philippines)

Nanning Medical College (People’s Republic of China)
Nepal Resource Management Project (Nepal)

Nepal National Depressed Community Welfare Organization
Nepal National Dalit Social Welfare Organization

Nepal National Social Welfare Association (Nepal)
Netherlands Organization for International Development Cooperation
National Planning Commission (Nepal)

Nairobi Parents of the Deaf-Blind Self-Help Group (Kenya)
Nepal Red Cross Society (Nepal)

National Rural Development Forum (South Africa)



NRI
NRRM
NSCB
NSM
OBA
ODA
ODI
ODP
OFFERS
OFS
OPSI
ORAP
ORDA
ORSTOM

OSHO
OWDF
OWS
OXFAM
PAC
PACAS
PACCOM
PACT
PADEK
PAFISFA
PAHO
PAKAC
PALMERA
PAMANA
PAN
PASA
PBSP
PC

PCAMARD

PCARRD

PCART
PCCI
PCCL
PCDA
PCEA
PCEC
PDAP
PDI
PDL
PDP
PDPEO
PDRC
PELUM
PFA
PFEC

Natural Resources Institute (England)

National Rural Reconstruction Movement (various countries)
National Statistical Coordination Board (Philippines)
Navjeevan Seva Mandal (India)

Old Boys Association K.C.I. (Uganda)

Oromo Development Organization (Ethiopia)

Overseas Development Institute (UK)

Organization for the Development of People (India)

Organic Farming Field Experimental and Resource Station (Philippines)

Opp Fire Station (India)

Office of the Permanent Secretary for Industry (Thailand)
Organization of Rural Associations for Progress (Zimbabwe)
Organization for Rehabilitation and Development in Amhara (Ethiopia)
Institute Francais de Recherche Scientifique pour le Dévelopment en
Coopération (France)

Oromo Self-Help Organization (Ethiopia)

One World Development (Kenya)

Ogaden Welfare Society (Ethiopia)

Oxford Committee for Famine Relief (UK)

Pacific Adventist College (Papua New Guinea)

Pag-Asa Cooperative and Allied Services (Philippines)

People's Aid Coordination Committee (Vietnam)

Private Agencies Collaborating Together (US)

Partnership for Development in Kampuchea (Cambodia)

Patag Farmers Integrated Social Forestry Association (Philippines)
Panamerican Health Organization

Pakhribas Agricultural Centre (Nepal)

People's Action and Liberation Movement in East Rammad (India)
Pagpapaunlad ng Mamamayan sa Nayon (Philippines)

Pesticide Action Network (various countries)

People's Association for Social Action (India)

Philippine Business for Social Progress (Philippines)

Peaceful Society (India)

Philippine Council for Aquatic and Marine Research and Development
Philippine Council for Agriculture, Forestry and Natural Resources
Research and Development (Philippines)

Palawan Center for Appropriate Rural Technology, Inc. (Philippines)
Panginay Credit Cooperative, Inc. (Philippines)

People Center for Christian Living (U.S.A)

Population and Community Development Association (Thailand)
Presbryterian Church of East Africa (Kenya)

Pubei County Education Committee (People’s Republic of China)
Philippine Development Assistance Program (Philippines)

Project Development Institute for Asia (Philippines)

Pa Dec Lao (Lao PDR)

Palpa Development Programme (Nepal)

Provincial Development Planning And Evaluation Office (Philippines)
Philippine-China Development Resource Center (Philippines)
Participatory Ecological Land Use Management Network (Africa)
Progressive Farmer Association (Thailand)

Philippine Federation for Environmental Concern (Philippines)
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PFP
PG
PHCFWC
PHCP

PHILDHRRA

PHILGERFUND
PHIRCIKSD

PHO
PHTI

Pl

Pl

PKC
PLDHC
PMM
PPDO
PPI
PRDA

PREMESE
PROCASUR
PROGRESS

PROMUSTA
PROSHIKA

PRRM
PSWDO
PTDMCI
PUC
PWSDO
PWWCF

QLCDRC

QQMPCI
QS-LAOS
QTHDFA
RAFE
RAPA
RAPC
RB
RBNP
RCC
RCFF
RCWDA
RDRS
RDS
RDSP
RDTS
RECFOG

Partnership for Productivity (Kenya)

Provincial Government (Philippines)

PHC Federated Women's Club (Philippines)

Primary Health Care Project (Nepal)

Philippine Partnership for Development of Human Resources and Rural
Areas

Philippine-German Development Foundation (Philippines)

Philippine Resource Center For Indigenous Knowledge and Sustainable
Development (Philippines)

Provincial Health Office (Philippines)

Post-Harvest Technology Institute (Vietham)

Plan International (US)

Provide International (Kenya)

Padma Kanya Campus (Nepal)

Phu Luong District Health Center (Vietnam)

Paitan Mangyan Mission (Philippines)

Provincial Planning and Development Office (Philippines)

Philippine Peasant Institute (Philippines)

Puttalam Regional Development Association (Sri Lanka)
Participatory Rural Education Methodologies and Evaluation Service
Programa Regional De Capacitacion En Desarrollo Rural (Ecuador)
People's Research Organization for Grassroot Environmental Scientific
(India)

Programa De Manejo Y Uso Sostenible De Tierras (Ecuador)
PROSHIKA Manobik Unnayan Kendra (Bangladesh)

Philippine Rural Reconstruction Movement (Philippines)

Provincial Social Welfare And Development Office (Philippines)
Pulong Talahiban Damayan Multi-Purpose Cooperative Inc. (Philippines)
People's University of China (People’s Republic of China)

Provincial Social Welfare and Development Office (Philippines)
Philippine Wetland and Wildlife Conservation Foundation, Inc.
(Philippines)

Quirino Livelihood Concept and Development Resource Center
(Philippines)

Quezon-Quirino Multi-Purpose Cooperative, Inc. (Philippines)
Quaker Service (Laos and Vietnam)

Quang Tri Holland Development and Friendship Association (Vietnam)
Red Agroforestal Ecuatoriana (Ecuador)

Regional Office for Asia and the Pacific of FAO

Roughton and Partners Consultants (Nepal)

Redd Barna (Norway)

Royal Bardia National Park (Nepal)

Rural Credit Cooperative (People’s Republic of China)

Rural Cooperation Fund Foundation (People’s Republic of China)
Rift Valley Children and Women Development Association (Ethiopia)
Rangpur Dinajpur Rural Services (Bangladesh)

Rural Development Society (India)

Rural Development Through Self Help Promotion (Nepal)

Rural Development and Training Society (India)

Rural Education Comprehensive Reform Office of Guangxi (People’s
Republic of China)
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RECOFTC
REDA
RELMA
REST
RHU
RIA
RISD
RISE
RIVFT
RIVS
RKA
RMAF
RMDC
RONAST
RRAFA
RRN
RRS
RSCDP
RSDC
RST
RWN
SA

SAC
SACDEP
SACRED

SADOPECO

SAl

SA

SANE
SAP
SARRA
SBBLPMC

SBSF
SCA
SCF
SCFI
SCF
SDAC
SDC
SDH
SDRC
SEAFDEC
SEARCA

SEARICE
SEASAN
SED
SEDA
SEDC
SEEDS

Regional Community Forestry Training Center (Thailand)

Rural Economic Development Association (Nepal)

Regional Land Use Management Unit (Kenya)

Relief Society of Tigray (Ethiopia)

Regional Health Office (Philippines)

Research Institute for Aquaculture No.1 (Vietnam)

Rwanda Initiative for Sustainable Development

Rural Institute for Social Education (India)

Research Institute for Vegetables and Fruit Trees (Vietnam)
Research Institute for Veterinary Science (Indonesia)

Ramakrishna Mission Ashrama (India)

Ramon Magsaysay Award Foundation (Philippines)

Resource Management and Development Center (Thailand)

Royal Nepal Academy of Science and Technology (Nepal)

Rural Reconstruction Alumni and Friends Association (Thailand)
Rural Reconstruction Nepal (Nepal)

Regional Research Station (India)

Rubber Smallholding Community Development Project (Thailand)
Rural Self-Reliance Development Center (Nepal)

Relief Society of Tigray (Ethiopia)

Rwanda Women Network

Samuhik Abhiyan (Nepal)

Social Action Center (Philippines)

Sustainable Agriculture Community Development Programme (Uganda)
Sustainable Agriculture Center for Research and Development (Kenya)
Santo Domingo People's Cooperative (Philippines)

State Agricultural Institute (Myanmar)

Sahabat Alam (Malaysia)

Social Action Network Exchange (India)

South Asia Partnership (Bangladesh, India, Nepal and Pakistan)
South Asia Rural Reconstruction Association (India)

Samahang Buklod Bukang Liwayway-Primary Multi-Purpose Cooperative
(Philippines)

Service Bureau for Small Fishermen (Philippines)

Senior Citizen Association (Philippines)

Save the Children Foundation

South Cotabato Foundation, Inc. (Philippines)

Save the Children Fund (UK)

Seventh-Day Adventist Church (Ethiopia)

Swiss Development Cooperation (Switzerland)

Siaton District Hospital (Philippines)

Social Development Research Center (Philippines)

SouthEast Asia Fisheries Development Center (Philippines)
Southeast Asia Regional Center for Graduate Study and Research in
Agriculture (Philippines)

Southeast Asia Regional Institute for Community Education (Philippines)
Southeast Asian Sustainable Agriculture Network (Philippines)

State Education Department (Malaysia)

Selam Environment Development Association (Ethiopia)

State Education Commission (People’s Republic of China)
Sarvodaya Economic Enterprises Development Services (Sri Lanka)
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SEEP
SF

SFC
SHDI
SHIPP
SHRDPI
SIBAT
SICA
SIDA
SIDER

SIKAP

SINAGMCI

SIT

SLM
SLNFFHCB
SMAP

SMC
SMFHP
SMISLE
SMPPMCI

SMS

SM
SNNPR
SNV
SOPHRE
SPBMCI

SPD
SPEECH
SPM
SPPMCI

SPWD
SRDA
SRSOC
SRTRI
SSNSK
STS
TBP
TC
TCCI
TDC
TDMCI
TFA
TGHDP
TGSSL
TGTVC

The Small Enterprise Education and Promotion Network (US)

Siyath Foundation (Sri Lanka)

Southwest Forestry College (People’s Republic of China)

Self Help Development International

Self-Help Initiative Promotion Project (Nepal)

Servus Human Rural Development Programme, Inc. (Philippines)
Sibol ng Agham at Teknolohiya (Philippines)

Solomon Islands Christian Association (Solomon Islands)

Swedish International Development Agency

Si-Fu-Pin Institute for Development and Economic Research (People’s
Republic of China)

Samahan para sa lkauunlad ng Pamayanan Primary Multi-Purpose
Coop., Inc. (Philippines)

Samahan sa lkauunlad ng Adhikain ng Grupo Multi Purpose Cooperative
Inc. (Philippines)

Surabaya Institute for Technology (Indonesia)

Save Life Mission (Uganda)

Sri Lanka National Freedom from Hunger Campaign (Sri Lanka)
Southern Mindanao Agricultural Program (Philippines)

Shanghai Medical College (People’s Republic of China)

St. Mark's Family Helper Project (India)

Small Islands Agricultural Support Services Programme (Philippines)
Samahan ng Maggugulay ng Pook Paliparan Multi-Purpose Coopeative
Inc. (Philippines)

Secondary Medical School (Vietham)

Seva Mandir (India)

Southern Nation and Nationalities People Region

Netherlands Development Organization

Society for Protection of Human Rights & Rural Env't (Nepal)
Samahan ng Pagpapaunlad ng Buenavista Multi-Purpose Cooperative
Inc. (Philippines)

Society for Partnership in Development (Nepal)

Society of People's Education and Economic Change (India)

Simao Project Management (People’s Republic of China)

Sandigan ng Pagkakaisa ng Paligawan Multi-Purpose Cooperative Inc.
(Philippines)

Society for Promotion of Wastelands Development (India)

Social Rural Development Association (India)

Self-Reliant Society Service Center (Nepal)

Swamy Ramananda Teerth Research Institute (India)

Shree Shantimaya Nari Sewa Kendra (Nepal)

Senior Technical School (Indonesia)

The Bank for the Poor (Vietham)

Technical College (Sri Lanka)

Talipusngo Consumers Cooperative, Inc. (Philippines)

Tambuyog Development Center (Philippines)

Traktora Damayan Multi-Purpose Cooperative (Philippines)

Tribal Filipino Apostolate (Philippines)

Thai-German Highland Development Program (Thailand)

The Gami Seva Sevana Ltd. (Rural Service Center) (Sri Lanka)
Tehran Girls Technical and Vocational College (Islamic Republic of Iran)
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THAIGERFUND

TMCEPH

T™I
TRDO
TREE
TRTC
TTTI-CRD

TWF

UA
UA-F
UAF
UAS

uc
UCRCIA

UDLE
UEAB

UH

ul
UIHSFI
UMN

UN
UNAG
UNCW
UNDP
UNESCO
UNHCR
UNICEF
upP

UPK
UPLB
UPOU
UPWARD

USAID
uscC
uSJ
USK
USM
UST
UST
UST
UVPP
uw
VBA
VBKVK
VERC
VEFCCL
VFRI

Thai-German Development Foundation (Thailand)

Tianjin Municipal Commission on Education and Public Health (People’s
Republic of China)

The Mountain Institute (US)

Teso Rural Development Organization (Uganda)

Technology for Rural and Ecological Enrichment (Thailand)
Tuburan Research and Technology Center (Philippines)
Technical Teachers' Training Institute-Centre for Rural Development
(India)

Township Women's Federation (People’s Republic of China)
University of the Andes (Venezuela)

University of Agriculture — Faisalabad (Pakistan)

University of Agriculture and Forestry (Vietham)

University of Agriculture Science (India)

University of Cantho (US)

Universidad De Costa Rica Centro De Investigaciones Agronomicas
(Costa Rica)

Urban Development Through Local Efforts (Nepal)

University of Eastern Africa Barator

University of Hanoi (Vietham)

University of llorin (Nigeria)

Urban Integrated Health Services Foundation, Inc. (Philippines)
United Mission to Nepal

United Nations

Union Nacional De Agricultores Y Ganaderos (Nicaragua)
Uganda National Council of Women (Uganda)

United Nations Development Programme

United Nations Educational, Scientific and Cultural Organization
United Nations High Commission for Refugees

United Nations Children's Fund

University of the Philippines

Uganda Polytechnic Kyambogo (Uganda)

University of the Philippines — Los Barfios

University of the Philippines Open University

User's Perspective with Agricultural Research and Development
(Philippines)

United States Agency for International Development (US)
University of San Carlos (Philippines)

University of Sri Jayewardenepura (Sri Lanka)

Undugu Society of Kenya

University Sains Malaysia

Unnayan Shahojogy Team (Bangladesh)

University of Science and Technology (Ghana)

University of Science and Technology (China)

Urban Vegetable Promotion Project (Tanzania)

University of Wisconsin (US)

Vietnam Bank for Agriculture (Vietham)

Vidya Bhavan Krishi Vigyan Kandra (India)

Village Education Resource Center (Bangladesh)

Vietnam Forest Consulting Co. Ltd. (Vietnam)

Vietnam Forestry Research Institute (Vietnam)
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VESSI
VH
VHAI
VISCA
VM
VODP
VPS
VSFCP
VSO
WB
WBIWG
wcC
WCDO
WEP
WFA
WHO
Wi

WiII
WMI
WN
WOWSK
WR
WVI
WWA
WWF
XAES
XU
YAD
YASS
YCO
YGMF
YIG
YIS
YMCA
YMT
YMWS
YPEDPA

YT
YUM
YVSS
YYRA
YYRAH
ZAU
ZOA

Pls. note the ff. acronyms:

Vietnam Forestry Scientific Society (Vietnam)

Vaidya Hospital (India)

Voluntary Health Association of India (India)

Visayas State College of Agriculture (Philippines)

Vecinos Mundiales (Ecuador)

Village Organization Development Project (Thailand)

Volunteer Programme of Scientists (Vietnam)

Vietham-Sweden Forestry Cooperation Programme (Vietham)
Voluntary Service Overseas (UK)

World Bank

West Bukhayo Joint Women Group (Kenya)

World Concern

Women and Child Development Organization (India)

Women for Environment Protection (Nepal)

Water Farming Aid

World Health Organization

Winrock International (US)

Wildlife Institute of India (India)

Woodlands Mountain Institute (Nepal)

World Neighbors (US)

Widows and Orphans Welfare Society of Kenya (Kenya)

World Relief

World Vision International (US)

Women Welfare Association (Nepal)

World Wide Fund for Nature

Xavier Agricultural Extension Services (Philippines)

Xavier University (Philippines)

Yunnan Agriculture Department (People’s Republic of China)
Yunnan Academy of Social Sciences (People’s Republic of China)
Youth Charitable Organization (India)

Yayasan Geo Meno Flores (Indonesia)

Yunnan Institute of Geography (People’s Republic of China)
Yayasan Indonesia Sejahtera (Indonesia)

Young Men's Christian Association (Philippines)

Yayasan Mitra Tani (Indonesia)

Young Men's Welfare Society (India)

Yunnan Provincial Economic Development of Poor Area (People’s
Republic of China)

Yayasan Tananua (Indonesia)

Yunnan Uplands Management (People’s Republic of China)
Yunbiao Vocational Secondary School (People’s Republic of China)
Yan Yangchu Research Association (People’s Republic of China)
Yan Yangehu Research Association Hunan (People’s Republic of China)
Zhejiang Agricultural University (People’s Republic of China)
ZOA - Refugee Care Netherlands (Lao PDR and Thailand)

CEBEMO - former organizational name for BILANCE (acrdg. to Grace of Kenya Office)
IBIS — it is not an acronym, but a name (acrdg. to Daniel S.)
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